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FA873214D0010 Centech Group, Inc. 5C01 25 137259 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $559,589.36 0.00

The purpose of this modificaƟon is to: 
A. Change CLINS 0013 and 0063 from Option to Option 
Exercised in accordance with previously distributed 30 

day leƩer. 
B. Add funding via subCLINS 001301 and 006301 in the 

amount of $559,589.36.

Dedmon, Jeremy
jeremy.dedmon@

dm.af.mil
(520) 228-

5255

FA873214D0010 Centech Group, Inc. 5C01 26 137259 11/21/2018 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $0.00 0.00

Complete administrative correction to CLIN description 
for INFOCLIN 0063601

Carbullido, David
david.carbullido.3

3@us.af.mil
(520) 228-

4183

FA873214D0010 Centech Group, Inc. 5C01 27 137259 2/11/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $20,000.00 0.00

Add subCLIN 006301 in the amount of $20,000 for work 
orders for the 355 Communications Squadron

Carbullido, David
david.carbullido.3

3@us.af.mil
(520) 228-

4183

FA873214D0010 Centech Group, Inc. 5C01 28 137259 3/8/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $30,000.00 0.00

Add SubCLIN 006303 in the amount of $30,000 for work 
orders for the 355th Communications Squadron

Carbullido, David
david.carbullido.3

3@us.af.mil
(520) 228-

4183

FA873214D0010 Centech Group, Inc. 5C01 29 137259 4/5/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $65,452.04 0.00

a) Add SubCLIN 006304 in the amount of $37,738.76 for 
BTS Work Order 23206245. 

b) Add SubCLIN 006305 in the amount of $$27,713.28 for 
BTS Work Order 23813148-22494900.

Carbullido, David
david.carbullido.3

3@us.af.mil
(520) 228-

4183

FA873214D0010 Centech Group, Inc. 5C01 30 137259 5/7/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $21,000.00 0.00

Add SubCLIN 006306 in the amount $21,000 for BTS 
Work Orders for the 355th Communications Squadron - 

FY193Q.
Carbullido, David

david.carbullido.3
3@us.af.mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 31 137259 5/14/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $0.00 0.00

Incorporate DFARS clauses 252.237-7023 & DFARS 
252.237-7024 that failed to be incorporated upon 
contract award due to administrative oversight.

Carbullido, David
david.carbullido.3

3@us.af.mil
(520) 228-

4183

FA873214D0010 Centech Group, Inc. 5C01 32 137259 6/17/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $97,000.00 0.00 BTS Work Orders funding Collins, Natalie

natalie.collins@d
m.af.mil

(520) 228-
3598

FA873214D0010 Centech Group, Inc. 5C01 33 137259 7/8/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $190,470.47 0.00

A) Add funding subCLIN 006308 
B) Increase CLIN 0063 obligaƟon 

C) Increase Total Contract Obligation
Carbullido, David

david.carbullido.3
3@us.af.mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 34 137259 7/19/2019 2019 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $29,574.09 0.00

A) Add SubCLIN 006309 to fund Work Order 24477647 
B) Increase CLIN 0063 funding 

C) Increase Total Contract Obligation
Carbullido, David

david.carbullido.3
3@us.af.mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 35 137259 8/28/2019 2019 10/1/2019 9/30/2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $0.00 0.00 Exercise the 4th Option Period for CLINs 0014 and 0064 Carbullido, David

david.carbullido.3
3@us.af.mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 36 137259 10/1/2019 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $659,589.36 0.00

Fund CLIN 0014 and CLIN 0064 with a total of 
$659,589.36.

West, Cory
cory.west.2@us.af

.mil
(520) 228-

4644



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873214D0010 Centech Group, Inc. 5C01 37 137259 2/21/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $186,263.02 0.00 Add funding subCLIN 006402 West, Cory

cory.west.2@us.af
.mil

(520) 228-
4644

FA873214D0010 Centech Group, Inc. 5C01 38 137259 4/7/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $60,000.00 0.00

The purpose of this modification is to Add funding 
subCLIN 006403 in the amount of $60,000.00 for FY20 

BTS Work Orders
West, Cory

cory.west.2@us.af
.mil

(520) 228-
4644

FA873214D0010 Centech Group, Inc. 5C01 39 137259 4/15/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $18,000.00 0.00

The purpose of this modification is to add funding 
subCLIN 006404 in the amount of $18,000.00 for FY20 

BTS Work Orders
West, Cory

cory.west.2@us.af
.mil

(520) 228-
4644

FA873214D0010 Centech Group, Inc. 5C01 40 137259 5/8/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $76,889.06 0.00

A) Add funding SLIN 006405 for Work Order 2020-00020 
B) Add funding SLIN 006406 for Work Order 25332303

West, Cory
cory.west.2@us.af

.mil
(520) 228-

4644

FA873214D0010 Centech Group, Inc. 5C01 41 137259 6/12/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $0.00 0.00

Change the vendor's address to match record in 
beta.sam.gov

West, Cory
cory.west.2@us.af

.mil
(520) 228-

4644

FA873214D0010 Centech Group, Inc. 5C01 42 137259 7/1/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $839.36 839.36 Add value and funding SLIN 006407 West, Cory

cory.west.2@us.af
.mil

(520) 228-
4644

FA873214D0010 Centech Group, Inc. 5C01 43 137259 7/21/2020 2020 DoD-AF ACC
Davis-Monthan 

AFB
355 CS $13,085.08 0.00

Add funding SLIN 006408 for work order 2020-00118 in 
support of 12 AF in the amount of $13,085.08.

West, Cory
cory.west.2@us.af

.mil
(520) 228-

4644

FA873214D0010 Centech Group, Inc. F411 05 10/10/2018 2019 2/28/2019 DoD-AF PACAF
Youngsan, 

Korea
607 MMS $0.00 0.00

The contract completion date (CCD) is extended from 30 
September 2018 to 28 February 2019 at no additional 

cost to the both parƟes. 
This extension is due to an unexpected delay caused by 

the research of a potential SOFA issue.

Parhm, Lillian
lillian.d.parhm.civ

@mail.mil
(315) 755-

0647

FA873214D0010 Centech Group, Inc. F411 06 3/20/2019 2019 5/16/2019 DoD-AF PACAF
Youngsan, 

Korea
607 MMS $0.00 0.00 change requirements and extend completion Parhm, Lillian

lillian.d.parhm.civ
@mail.mil

(315) 755-
0647

FA873214D0010 Centech Group, Inc. F411 07 4/8/2019 2019 DoD-AF PACAF
Youngsan, 

Korea
607 MMS $0.00 0.00

The purpose of this modification is to change funding 
LOA

Parhm, Lillian
lillian.d.parhm.civ

@mail.mil
(315) 755-

0647

FA873214D0010 Centech Group, Inc. F411 08 8/7/2019 2019 DoD-AF PACAF
Youngsan, 

Korea
607 MMS $0.00 0.00

The purpose of this modification is to change acceptance 
DoDAAC from FB5261 to F3J6SG upon the RA's request.

Vuong, Johnny
johnny.h.vuong.mi

l@mail.mil
(315) 755-

3342

FA873214D0010 Centech Group, Inc.
FA2823-

20-F-0112
00 3/5/2020 2020 3/6/2020 4/22/2020 DoD-AF AFMC Eglin AFB

96 
TW/TSDL

$6,564.45 6,564.45 Premise Wiring and LAN Drops Building 1 Brannon, Kristina
kristina.brannon.1

@us.af.mil
() 882-
5576

FA873214D0010 Centech Group, Inc.
FA3002-

18-F-0257
01 9/5/2019 2019 9/27/2019 9/26/2020 DoD-AF AETC Randolph AFB

HA 
AETC/A6

$168,228.80 0.00 Exercise Option 1 Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0010 Centech Group, Inc.
FA3002-

18-F-0257
02 9/17/2019 2019 DoD-AF AETC Randolph AFB

HA 
AETC/A6

$157,228.80 ######## Increase in CLIN value and obligation for 1010. Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513
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FA873214D0010 Centech Group, Inc.
FA3002-

18-F-0257
03 3/31/2020 2020 DoD-AF AETC Randolph AFB

HA 
AETC/A6

$0.00 0.00

The Purpose of This Modification Is: 1. Incorporate FAR 
Clause 52.204-25, Prohibition on Contracting for Certain 
Telecommunications and Video Surveillance Services or 

Equipment into the existing contract.

Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0010 Centech Group, Inc.
FA3002-

18-F-0257
04 6/11/2020 2020 DoD-AF AETC Randolph AFB

HA 
AETC/A6

$0.00 0.00 Update the vendor address and point of contact Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0010 Centech Group, Inc.
FA3016-

18-F-0491
02 11/27/2018 2019 12/28/2018 DoD-AF AETC

JBSA Lackland, 
TX

59 MDSG $0.00 0.00
The purpose of this modification is to change the final 

delivery date of the contract.
Gallo, Belinda

belinda.gallo.2@u
s.af.mil

(210) 671-
1762

FA873214D0010 Centech Group, Inc.
FA3016-

18-F-0491
03 3/29/2019 2019 5/31/2019 DoD-AF AETC

JBSA Lackland, 
TX

59 MDSG $0.00 0.00
The purpose of this modification is to extend the delivery 

date to 31 May 2019 and to update the Performance 
Work Statement.

Yancey, Teresa
teresa.yancey@us

.af.mil
(210) 671-

4754

FA873214D0010 Centech Group, Inc.
FA3016-

19-F-A524
00 9/29/2019 2019 9/29/2019 9/28/2020 DoD-AF AETC

JBSA Lackland, 
TX

HQ 
AETC/SC

$1,182,789.96 ########
To provide HQ AETC client support administration (CSA) 

support to the directorate staff.
Johnson, Linda

FA873214D0010 Centech Group, Inc.
FA3016-

19-F-A524
01 11/5/2019 2020 DoD-AF AETC

JBSA Lackland, 
TX

HQ 
AETC/SC

$0.00 0.00 Change para 5.1.2 in the PWS Johnson, Linda

FA873214D0010 Centech Group, Inc.
FA3016-

19-F-A524
02 2/3/2020 2020 DoD-AF AETC

JBSA Lackland, 
TX

HQ 
AETC/SC

$0.00 0.00
The purpose of this modificaƟon is: 

1. Change KTR address 
2. Change the ship to DoDAAC

Johnson, Linda
linda.johnson@ra

ndolph.af.mil
(210) 652-

5111

FA873214D0010 Centech Group, Inc.
FA3016-

19-F-A524
03 3/19/2020 2020 DoD-AF AETC

JBSA Lackland, 
TX

HQ 
AETC/SC

$0.00 0.00

The purpose of this modification is add para 4.1.1 in the 
PWS: The government reserves the right to authorize 

rouƟne or situaƟonal telework on a 
case-by-case basis

Johnson, Linda

FA873214D0010 Centech Group, Inc.
FA3030-

20-F-0041
00 5/6/2020 2020 5/6/2020 9/3/2020 DoD-AF AETC

Goodfellow 
AFB

17 CS $42,208.12 42,208.12 Comm Closet Phase3 Kent, Daniel

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
07 156383 10/16/2018 2019 DoD-AF ACC Minot AFB 5 CS $0.00 0.00

A) Increase the quantity of CLIN 1013 25,000 f t for a 
total increase of $12,500.00. Funding for CLIN 101301 is 

increased by $12,500.00 to 
$25,000.00. 

B) CLIN 101202 is reduced by $12,500.00 f rom 
$26,123.17 to $13,623.27.

Stauffer, Scott
scott.stauffer@us.

af.mil
(701) 723-

4178

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
08 156383 2/27/2019 2019 DoD-AF ACC Minot AFB 5 CS $0.00 0.00

A. Increase funding for CLIN 1011 
B. Reduce funding from CLIN 1012 
C. Reduce funding from CLIN 1013

Reed, Ellen
ellen.reed@us.af.

mil
(701) 747-

5284

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
09 156383 2/27/2019 2019 3/1/2019 2/29/2020 DoD-AF ACC Minot AFB 5 CS $798,586.24 0.00 exercise the second option year Reed, Ellen

ellen.reed@us.af.
mil

(701) 747-
5284

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
10 156383 4/25/2019 2019 DoD-AF ACC Minot AFB 5 CS -$29,161.55 ########

5 CONS received a deobligation request letter from 5 CS 
on 24 January 2019 to reduce CLIN 0011, and CLIN 0012 

by a total of $29,181.55.
Reed, Ellen

ellen.reed@us.af.
mil

(701) 747-
5284

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
11 156383 7/22/2019 2019 DoD-AF ACC Minot AFB 5 CS $0.00 0.00

The purpose of this modification is to incorporate an 
updated Product Identification List (PID) July 2019; to the 

contract. A. Attachment VI has been updated as of 22 
July 2019.

Reed, Ellen
ellen.reed@us.af.

mil
(701) 747-

5284
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FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
12 156383 10/16/2019 2020 DoD-AF ACC Minot AFB 5 CS $0.00 0.00

Incorporate Davis Bacon Wage Determinations 
ND20190001, ND20190011, ND20190039.

Reed, Ellen
ellen.reed@us.af.

mil
(701) 747-

5284

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
13 156383 1/29/2020 2020 DoD-AF ACC Minot AFB 5 CS $0.00 0.00

The purpose of this modificaƟon is to: 
Incorporate Attachment 1 - Performance Work 

Statement Changes Dated 8 January 2020
Nichols, Ryan

ryan.nichols.4@us
.af.mil

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
14 156383 3/1/2020 2020 3/1/2020 2/28/2021 DoD-AF ACC Minot AFB 5 CS $150,000.00 0.00

The Purpose of This Modification Is: To exercise Follow-
On Year 3

Stauffer, Scott
scott.stauffer@us.

af.mil
(701) 723-

4178

FA873214D0010 Centech Group, Inc.
FA4528-

17-F-4001
15 156383 5/11/2020 2020 DoD-AF ACC Minot AFB 5 CS $650,000.00 1,413.76

To incrementally fund all FY20 CLINs for the remainder of 
Option Period 3 through 28 February 2021.

Stauffer, Scott
scott.stauffer@us.

af.mil
(701) 723-

4178

FA873214D0010 Centech Group, Inc.
FA4620-

17-F-A099
03 10/1/2018 2019 DoD-AF AMC Fairchild AFB 92 CS $353,561.74 0.00

The purpose of this modification is to fully fund option 
year one

Ray, Zachery
zachery.ray@us.af

.mil
(509) 247-

2608

FA873214D0010 Centech Group, Inc.
FA4620-

17-F-A099
04 8/8/2019 2019 10/1/2019 9/30/2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00 Exercise option year two of the contract. Ray, Zachery

zachery.ray@us.af
.mil

(509) 247-
2608

FA873214D0010 Centech Group, Inc.
FA4620-

17-F-A099
05 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Fairchild AFB 92 CS $353,561.74 0.00

The purpose of this modification is to fully fund the 
subject contract and update wage determination 

WA20190017 June 2019 with WA20190017 August 2019 
as stated herein.

Ray, Zachery
zachery.ray@us.af

.mil
(509) 247-

2608

FA873214D0010 Centech Group, Inc.
FA4620-

17-F-A099
06 10/31/2019 2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00

The purpose of this modification is to add FAR Clause 
52.204-25 to the order as stated herein.

Ray, Zachery
zachery.ray@us.af

.mil
(509) 247-

2608

FA873214D0010 Centech Group, Inc.
FA4620-

17-F-A099
07 5/6/2020 2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00 Correct LoAs from Mod 05 Ray, Zachery

zachery.ray@us.af
.mil

(509) 247-
2608

FA873214D0010 Centech Group, Inc.
FA4620-

17-F-A099
08 7/21/2020 2020 10/1/2020 9/30/2021 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00

Exercise option year three of the contract.  No funding 
allocated.

Ray, Zachery
zachery.ray@us.af

.mil
(509) 247-

2608

FA873214D0010 Centech Group, Inc.
FA4625-

18-F-0123
02 195756 10/10/2018 2019 2/28/2019 DoD-AF ACC Whiteman AFB

509 
CS/SCX

$0.00 0.00
The purpose of this modificaƟon is to: 

A. Change the period of performance end date for CLIN 
1010 and 1060 from 27 Aug 2018 to 28 Feb 2019.

Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0010 Centech Group, Inc.
FA4664-

17-F-5H01
03 4/1/2019 2019 4/1/2019 3/31/2020 DOD-AFR AFR March ARB, CA 452 CS/SC $282,470.30 0.00 The purpose of this Modification is to exercise Option 2 McCook, Jason

jason.mccook@us
.af.mil

(951) 655-
3724

FA873214D0010 Centech Group, Inc.
FA4664-

17-F-5H01
04 4/1/2020 2020 4/1/2020 3/31/2021 DOD-AFR AFR March ARB, CA 452 CS/SC $282,470.30 0.00 Exercise option 3 Morris, Barbara

barbara.morris.3
@us.af.mil

(951) 655-
5759

FA873214D0010 Centech Group, Inc.
FA4809-

18-F-A071
01 5/2/2019 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS/SC $0.00 0.00
The purpose of this modification is to change the 

contract # from FA873214D0010BW01 TO 
FA873214D0010.

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873214D0010 Centech Group, Inc.
FA5215-

17-F-7001
09 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

HQ 
PACAF/A3

$823,487.24 0.00 EXERCISE OPTION YEAR 2 Romo, leopoldo
leopoldo.romo@u

s.af.mil
(808) 448-

2967
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FA873214D0010 Centech Group, Inc.
FA5215-

17-F-7001
10 6/20/2019 2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

HQ 
PACAF/A3

$0.00 0.00
The purpose of this modification is to correct an 

administrative transposition error in CLIN 2012 of 
P00009

Romo, leopoldo
leopoldo.romo@u

s.af.mil
(808) 448-

2967

FA873214D0010 Centech Group, Inc.
FA5215-

17-F-7001
11 3/1/2020 2020 3/1/2020 2/28/2021 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

HQ 
PACAF/A3

$835,811.28 0.00
Exercise Option Year 3 (CLINs 3010 - 3017, 3070) in the 

amount of $835,811.28 with a Period of Performance of 
01 MAR 20 - 28 FEB 21.

Closa, Louis
louis.closa@us.af.

mil
(808) 471-

4248

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
07 12/23/2018 2019 12/23/2018 12/22/2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$3,034,002.00 0.00 INCREMENTAL FUNDING Leos, Tommy
tommy.leos@us.a

f.mil

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
08 2/26/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

-$21,354.00 0.00
Reallocate funding from 1060 to 1020, de-obligate 

remaining 1060 funds
Leos, Tommy

tommy.leos@us.a
f.mil

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
10 12/20/2019 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$240,000.00 0.00 exercise option CLINs 3020, 3020, 3060 & 3070 Jones, Isaac

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
11 1/8/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$2,000.00 0.00
Correct Obligated amount for CLIN 3020 from Mod 10 

from 240,000 to 242,000
Jones, Isaac

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
12 1/23/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$242,000.00 0.00 Incremental Funding Blankenship, Deirdre

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
13 2/24/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$242,000.00 0.00 TONTO OY3 - Incremental funding Jones, Isaac

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
14 3/23/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$242,000.00 0.00
The purpose of this modification is to add funding in the 

amount of $242,000.00 to option year three.
Blankenship, Deirdre

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
15 4/23/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$317,366.54 75,366.54
The purpose of this modification is to add incremental 

funds to option year three, and Option year two 
shortage

Blankenship, Deirdre

FA873214D0010 Centech Group, Inc.
FA8307-

17-F-0167
16 5/23/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$242,000.00 0.00 Incremental funding Blankenship, Deirdre

FA873214D0010 Centech Group, Inc.
FA8730-

17-F-0267
A00001 7/13/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HBBA

-$126,576.87 0.00
the purpose of this modification is to deobligate funds 

for closeout 
purpose

Pepley, Donovan
donovan.d.pepley.

civ@mail.mil
(571) 521-

1895

FA873214D0010 Centech Group, Inc.
FA8773-

17-F-0084
06 2/26/2019 2019 6/28/2019 DoD-AF AFSPC Tinker AFB

Comm 
Flight

$4,678.38 4,678.38

FIRST: Add $4,678.38 to fund the approved contractor 
REA. 

 
SECOND: Extend the current Period of Performance 

{POP) from 27 February 2019 to 28 June 2019

Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873214D0010 Centech Group, Inc. MG01 03 156031 4/10/2019 2019 5/1/2019 4/30/2020 DoD-AF AFSPC El Segundo, CA 61 CS $7,169.10 0.00
To exercise Community Center PA System Option Year 

Two
Hernandez, Stephen

FA873214D0010 Centech Group, Inc. QW01 10 105275 11/1/2018 2019 11/1/2018 10/31/2019 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $0.00 0.00

The purpose of this modification is to exercise Option 
Year 3 (OY3) for the period of 01 November 2018 - 31 

October 2019.
Odem, Sandra

sandra.odem@us.
af.mil

(805) 605-
0488
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FA873214D0010 Centech Group, Inc. QW01 11 105275 11/1/2018 2019 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $330,141.92 0.00

The purpose of this modification is to provide FY19 funds 
in the amount of $330,141.92 for CLINs 3010 and 3060 

for Option Year 3 (OY3) for the period of 1 Nov 2018 - 31 
Oct 2019.

,

FA873214D0010 Centech Group, Inc. QW01 12 105275 11/1/2019 2020 11/1/2019 10/31/2020 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $0.00 0.00

Pursuant to FAR 52.217-9, Option to Extend the Term of 
the Contract & FAR 52.232-18, Availability of Funds, the 

Govt hereby exercises OY4. The estimated value is 
$428,807.64. When funds become available, obligation 

will be made by seperatemodification.

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873214D0010 Centech Group, Inc. QW01 13 105275 11/1/2019 2020 11/1/2019 1/31/2020 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $88,723.91 0.00 The purpose of this modification is to provide FY20 funds Bumpass, William

william.bumpass.1
@us.af.mil

(805) 276-
9081

FA873214D0010 Centech Group, Inc. QW01 14 105275 1/14/2020 2020 2/1/2020 4/30/2020 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $83,723.91 0.00 The purpose of this modification is to provide FY20 funds Bumpass, William

william.bumpass.1
@us.af.mil

(805) 276-
9081

FA873214D0010 Centech Group, Inc. QW01 15 105275 3/3/2020 2020 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $167,447.82 0.00

Provide Fiscal Year 20 incremental funding in the amount 
of $167,447.82 for CLIN 4010.

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873214D0010 Centech Group, Inc. QW02 16 10/17/2018 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00

The purpose of this modificaiton is to correct 
administrative errors that will prevent modification 13 

from migraƟng to the new contract wriƟng 
system.

Kleitsch, Janice
janice.kleitsch@va

ndenberg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 17 3/4/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $1,250,000.00 0.00

The purpose of this modification is to incrementally 
fund: 

CLIN 0110 by adding subclin 011006 for $1,100,000.00 
CLIN 0160 by adding subclin 016002 for $150,000.00

Kleitsch, Janice
janice.kleitsch@va

ndenberg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 18 4/1/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 ######## Revise PWS and adjust CLIN values. Kleitsch, Janice

janice.kleitsch@va
ndenberg.af.mil

(805) 606-
3873

FA873214D0010 Centech Group, Inc. QW02 19 7/8/2019 2019 8/1/2019 7/31/2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $1,450,000.00 0.00

The purpose of this modification is to exercise option 
year 2 and partially fund to $1,450,000.00. The period of 

performance is from 1 Aug 19 to 31 Jul 20.
Kleitsch, Janice

janice.kleitsch@va
ndenberg.af.mil

(805) 606-
3873

FA873214D0010 Centech Group, Inc. QW02 20 8/13/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00

a. Add work within scope of the PWS 
b. Reallocate $488,227.53 from CLIN 0190 to CLIN 0120 

c. Change the period of performance on CLINs 0020, 
0090, 0120, and 0190 to end on 1 Jul 20

Kleitsch, Janice
janice.kleitsch@va

ndenberg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 21 8/21/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $1,309,408.00 0.00 Incremental funding Kleitsch, Janice

janice.kleitsch@va
ndenberg.af.mil

(805) 606-
3873
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FA873214D0010 Centech Group, Inc. QW02 22 9/11/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $9.00 0.00

Correct the line of accounting on subclin 101003; 
$517,000.00 was removed from subclin 101003 and 

$517,009.00 was re-added to subclin 101003 using the 
correct line of accounting.

Kleitsch, Janice
janice.kleitsch@va

ndenberg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 23 9/26/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00 The Purpose of This Modification Is: Transfer funding Kleitsch, Janice

janice.kleitsch@va
ndenberg.af.mil

(805) 606-
3873

FA873214D0010 Centech Group, Inc. QW02 24 9/30/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC -$284,550.49 0.00 Transfer funds between CLINs and modify other CLINs. Weber, Jennifer

jennifer.weber.6@
us.af.mil

(805) 606-
8023

FA873214D0010 Centech Group, Inc. QW02 25 9/30/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $132,000.00 0.00 Incremental Funding Kleitsch, Janice

janice.kleitsch@va
ndenberg.af.mil

(805) 606-
3873

FA873214D0010 Centech Group, Inc. QW02 26 12/4/2019 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00

To add new electrical work, as described in Section J 
Attachment 4.a, to be accomplished within the existing 

cost for material, labor, and fee.
Swain, Evelyn

evelyn.swain@us.
af.mil

(805) 606-
3981

FA873214D0010 Centech Group, Inc. QW02 27 12/9/2019 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $1,200,000.00 0.00

This modification is to incrementally fund a FFP option 
CLIN for services

Weber, Jennifer
jennifer.weber.6@

us.af.mil
(805) 606-

8023

FA873214D0010 Centech Group, Inc. QW02 28 12/18/2019 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00 extend the period of performance on CLIN 0111 Kleitsch, Janice

janice.kleitsch@va
ndenberg.af.mil

(805) 606-
3873

FA873214D0010 Centech Group, Inc. QW02 29 3/25/2020 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00

Remove the line of accounting used in the last 
incremental funding modification and replace with the 

correct line of accounƟng 
by request of Financial Management.

Weber, Jennifer
jennifer.weber.6@

us.af.mil
(805) 606-

8023

FA873214D0010 Centech Group, Inc. QW02 30 4/10/2020 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00 Admin Mod Weber, Jennifer

jennifer.weber.6@
us.af.mil

(805) 606-
8023

FA873214D0010 Centech Group, Inc. QW02 31 5/26/2020 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $317,707.29 0.00

1. Correct the Contractor's address 
2. Incrementally fund FFP opƟon CLIN 1010 for services 

3. Incrementally fund COST option CLIN 1060 for 
reimbursable

Weber, Jennifer
jennifer.weber.6@

us.af.mil
(805) 606-

8023

FA873214D0010 Centech Group, Inc. QW02 32 6/3/2020 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $482,292.71 0.00

The purpose of this modification is to exercise option 
year 3 and partially fund

Weber, Jennifer
jennifer.weber.6@

us.af.mil
(805) 606-

8023

FA873214D0010 Centech Group, Inc. QW02 33 6/17/2020 2020 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $0.00 0.00 Extend the Period of Performance - reallocate funding Weber, Jennifer

jennifer.weber.6@
us.af.mil

(805) 606-
8023
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FA873214D0010 Centech Group, Inc. QW02 34 7/28/2020 2020 8/1/2020 7/31/2021 DoD-AF AFSPC
Vandenberg 

AFB
18 IS LC $1,750,000.00 ########

1. Add and fund work within scope of the PWS for 
Special Access Programs dated 2 June 2020. 
2. Add incremental funding in the amount of 

$1,393,878.40 for Option year 3.

Kleitsch, Janice
janice.kleitsch@va

ndenberg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. S302 14 1/1/2019 2019 1/1/2019 12/31/2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $1,053,742.40 0.00 exercise and fully fund Option Period 3 Desormeaux, Jody
jody.desormeaux.

1@us.af.mil
(321) 494-

0511

FA873214D0010 Centech Group, Inc. S302 17 10/24/2019 2020 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 0.00 Add/incorporate FAR clause 52.204-25 into the contract. Culberth, Sam
sam.culberth.1@u

s.af.mil
(321) 494-

9759

FA873214D0010 Centech Group, Inc. S302 18 1/1/2020 2020 DoD-AF AFSPC Patrick AFB AFTAC/LS $427,726.90 0.00
The purpose of this modification is to exercise and fully 

fund option period 4.
Culberth, Sam

sam.culberth.1@u
s.af.mil

(321) 494-
9759

FA873214D0010 Centech Group, Inc. SJ01 06 124845 9/10/2019 2019 9/10/2019 9/9/2020 DoD-AF ACC San Antonio, TX 480 ISR $667,702.40 0.00
The purpose of this modification is to exercise and fully 

fund option year four (4)
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0010 Centech Group, Inc.
W91247-
19-F-0139

00 3/13/2019 2019 3/15/2019 2/29/2020 DoD-Army MICC Fort Bragg NC
USACAPO

C
$998,100.00 ######## USACAPOC IT Support Services Labor Roberts, Virginia

virginia.a.roberts.c
iv@mail.mil

(910) 643-
7005

FA873214D0010 Centech Group, Inc.
W91247-
19-F-0139

01 5/1/2019 2019 DoD-Army MICC Fort Bragg NC
USACAPO

C
$4,974,830.00 0.00

To provide funding for IT Support and Tactical 
Component Support Services from 01 May 2019 through 

29 February 2020.
Roberts, Virginia

virginia.a.roberts.c
iv@mail.mil

(910) 643-
7005

FA873214D0010 Centech Group, Inc.
W91247-
19-F-0139

02 12/31/2019 2020 DoD-Army MICC Fort Bragg NC
USACAPO

C
$100,000.00 ########

1. Remove the following equipment from Technical 
Exhibit 4 

2. Add funding on CLIN 0070AC in the amount of 
$100,000 for travel

Barnes, Ralph
alph.r.barnes.civ@

mail.mi
(910) 907-

3911

FA873214D0010 Centech Group, Inc.
W91247-
19-F-0139

03 2/28/2020 2020 3/1/2020 2/28/2021 DoD-Army MICC Fort Bragg NC
USACAPO

C
$3,123,020.00 0.00

The purpose of this modification is to exercise Option 
Year 1 CLINS 1010 - 1100 for the Period of Performance 

of 1 Mar 20 - 28 Feb 21.
Carpenter, Sherry

sherry.e.carpenter
.civ@mail.mil

(910) 907-
5113

FA873214D0010 Centech Group, Inc. X004 15 160879 2/15/2019 2019 5/15/2019 DoD-AF AFDW Andrews AFB 744 CS $470,265.45 ######## Extend PoP for 3 months, Add CLINs Zuniga, Gabrielle
gabrielle.r.zuniga.

mil@mail.mil
(240) 612-

6118

FA873214D0010 Centech Group, Inc. X004 16 160879 12/17/2018 2019 DoD-AF AFDW Andrews AFB 744 CS $71,742.05 71,742.05
A. Exercise Work Order #69 for Material NTE. 

B. Increase the funding for CLIN 1060011 by $71,742.05
Grosselin, Collette

FA873214D0010 Centech Group, Inc. X004 17 160879 10/31/2018 2019 DoD-AF AFDW Andrews AFB 744 CS $15,212.79 15,212.79

This modifcation was manually released on 31 October 
2018 however due to a system error the 

modification was not released in the contracting writing 
system.

Grosselin, Collette

FA873214D0011
KABLab (Epsilon Sys 

Solutions, Inc.)
FA2823-

20-F-0064
00 2/10/2020 2020 2/4/2020 3/4/2020 DoD-AF AFMC Eglin AFB

AFLCMC/E
BAC

$10,610.96 10,610.96
Install fiber optics and copper cabling in Bldg 349, 5th 

Floor
Miner, John

john.miner.3@us.
af.mil

(312) 882-
3407
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FA873214D0011
KABLab (Epsilon Sys 

Solutions, Inc.)
FA2823-

20-F-0064
01 2/21/2020 2020 4/15/2020 DoD-AF AFMC Eglin AFB

AFLCMC/E
BAC

$0.00 0.00

The purpose of this modification is to extend delivery 
from 04 March 2020 to 15 April 2020 . Epsilon Systems 
incorporated a 3 week backlog for fabrication from the 

manufacture supplying the required materials.

Miner, John
john.miner.3@us.

af.mil
(312) 882-

3407

FA873214D0012 Smartronix, Inc.
FA4452-

18-F-0072
00 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Scott AFB

HQ 
AMC/A8

$529,920.00 ######## DCBS System Maintenance Knox, David
david.knox.1@us.

af.mil
(618) 256-

9962

FA873214D0012 Smartronix, Inc.
FA4452-

18-F-0072
01 10/1/2018 2019 DoD-AF AMC Scott AFB

HQ 
AMC/A8

-$529,920.00 0.00
The purpose of this modification is to zero out the funds 
from the line of accounting in SLIN 00101, as the funds 

are not available until on or after 01 Oct 18.
Logsdon, Jessica

jessica.logsdon@u
s.af.mil

(618) 256-
9981

FA873214D0012 Smartronix, Inc.
FA4452-

18-F-0072
02 10/1/2018 2019 DoD-AF AMC Scott AFB

HQ 
AMC/A8

$529,920.00 0.00

The purpose of this modification P00002 is to fund Base 
Year for the period 1 October 2018 through 30 

September 2019 CLIN 0001 in the 
amount of $529,920.00.

Gasparich, Jennifer
jennifer.gasparich

@us.af.mil
(618) 256-

9966

FA873214D0012 Smartronix, Inc.
FA4452-

18-F-0072
03 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Scott AFB

HQ 
AMC/A8

$0.00 0.00
This modification is issued to exercise Option One (CLIN 

1001 - 1002) subject to FAR 52.232-18 Availability of 
funds.

Gasparich, Jennifer
jennifer.gasparich

@us.af.mil
(618) 256-

9966

FA873214D0012 Smartronix, Inc.
FA4452-

18-F-0072
04 10/1/2019 2020 DoD-AF AMC Scott AFB

HQ 
AMC/A8

$547,368.00 0.00
The purpose of this modification P0004 is to fund Option 

1 for the period 1 Oct 2019 - 30 Sep 2020
Gasparich, Jennifer

jennifer.gasparich
@us.af.mil

(618) 256-
9966

FA873214D0012 Smartronix, Inc.
FA7037-

19-F-A041
00 7/8/2019 2019 7/11/2019 7/10/2020 DoD-AF ACC

JBSA Lackland, 
TX

35 IS $1,119,677.08 ######## Provides sensor shadow support services Cueto II, Manuel
manuel.cueto@us

.af.mil
(210) 977-

6622

FA873214D0012 Smartronix, Inc.
FA7037-

19-F-A041
01 7/11/2020 2020 7/11/2020 7/10/2021 DoD-AF ACC

JBSA Lackland, 
TX

35 IS $1,147,497.88 0.00
The purpose of this modification (P00001) is to exercise 

and fully fund option period one of the task order.
Cueto II, Manuel

manuel.cueto@us
.af.mil

(210) 977-
6622

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
01 5/6/2019 2019 5/6/2019 4/26/2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$1,098,128.00 0.00

Update the Period of Performance (PoP) for services to 
be performed under this Task Order. 

 
Add addition funding

Stallings, Sharon

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
02 5/23/2019 2019 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$4,271,904.38 0.00
The purpose of this bilateral modification is to add 

additional funding.
Stallings, Sharon

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
03 8/29/2019 2019 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$565,297.89 0.00 Modification for Additional Funding Stallings, Sharon

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
04 9/18/2019 2019 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$207,089.42 0.00
This modification is issued to exercise Option One (CLIN 

1001 - 1002) subject to FAR 52.232-18 Availability of 
funds.

Dix, John

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
05 12/5/2019 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$340,487.80 0.00
Capabilities Integration Environment (CIE) - Additional 

Funding
Stallings, Sharon

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
06 1/16/2020 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$248,935.86 0.00
Capabilities Integration Environment (CIE) - Additional 

Funding
Stallings, Sharon
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FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
07 3/23/2020 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$54,480.42 0.00
The purpose of this bilateral modification to Task Order 

FA8772-18-F-1017 is to add addiƟonal 
funding to CLIN 0020 and CLIN 0060

Watson, Shameeka
SHAMEEKA.WATS
ON@US.AF.MIL

(334) 416-
4821

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
08 4/27/2020 2020 4/27/2020 4/26/2021 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$5,812,025.47 0.00 Exercise Option 1 Smith, Sophia

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
09 5/12/2020 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$343,712.98 ########
1. Add addiƟonal funding to CLIN 0021 and CLIN 0061 

2. Add CLIN 0031 - CLOUD SME Support 
3. Add the Commerciality Clause in full text

Smith, Sophia

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
10 6/25/2020 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

$1,595,479.32 0.00 Adding Funding Smith, Sophia

FA873214D0012 Smartronix, Inc.
FA8772-

18-F-1017
11 7/23/2020 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HNII

-$55,530.00 ########

1 The correction of the line of accounting (LOA) for: CLIN 
0021 InfoCLIN 002118 & CLIN 0061 InfoCLIN 006102 

2.  De-obligation of funds from in the amount of 
($55,530.00) from: 

CLIN 0021 InfoCLIN 002130

Watson, Shameeka
SHAMEEKA.WATS
ON@US.AF.MIL

(334) 416-
4821

FA873214D0012 Smartronix, Inc.
FA9401-

17-F-0083
03 176759 6/3/2019 2019 DoD-AF AFMC Kirtland AFB

HQ 
AFSC/SE

$93,000.00 ########

1. Increase the unit price for CLIN 1010 by $93,000.00 
from $480,000.00 to $573,000.00. 

2. There will be a change to CLIN's 2010, 3010, and 4010 
resulting in an increase from $380,174.06 to 

$577,200.00.

Linton, Rane
rane.linton@kirtla

nd.af.mil
(505) 853-

4603

FA873214D0012 Smartronix, Inc.
FA9401-

17-F-0083
04 176759 6/24/2019 2019 8/1/2019 7/31/2020 DoD-AF AFMC Kirtland AFB

HQ 
AFSC/SE

$577,200.00 0.00
The Purpose of This Modification Is: 1. Exercise Option 

Year II for CLIN 2010.
Linton, Rane

rane.linton@kirtla
nd.af.mil

(505) 853-
4603

FA873214D0012 Smartronix, Inc.
FA9401-

17-F-0083
05 176759 7/30/2019 2019 DoD-AF AFMC Kirtland AFB

HQ 
AFSC/SE

$0.00 0.00 Correct Line of Accounting from DEAMS to ABSS Linton, Rane
rane.linton@kirtla

nd.af.mil
(505) 853-

4603

FA873214D0012 Smartronix, Inc.
FA9401-

17-F-0083
06 176759 9/24/2019 2019 DoD-AF AFMC Kirtland AFB

HQ 
AFSC/SE

$2,773.87 2,773.87 Increase the price of CLIN 0010 by $2,773.87 Linton, Rane
rane.linton@kirtla

nd.af.mil
(505) 853-

4603

FA873214D0012 Smartronix, Inc.
FA9401-

17-F-0083
07 176759 3/11/2020 2020 8/1/2020 7/31/2021 DoD-AF AFMC Kirtland AFB

HQ 
AFSC/SE

$577,200.00 0.00
1. Exercise of Option Year III, CLIN 3010 with a Period of 

Performance of 01 August 2020 - 31 July 2021.
Weisensel, JeriAnn

jeriann.weisensel
@us.af.mil

(505) 853-
3219

FA873214D0012 Smartronix, Inc. RL01 09 145866 3/16/2019 2019 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$19,251.00 56,711.91

To incorporate Performance Work Statement (PWS), 
dated 16 Mar 19, into the contract (task order).

Watson, Penny
penny.watson.1@

us.af.mil
(618) 256-

9943

FA873214D0012 Smartronix, Inc. RL01 10 145866 9/16/2019 2019 9/16/2019 8/31/2020 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$1,184,639.29 0.00

The purpose of this modification is to fund and exercise 
Option Period 3

Daugherty, Kristy
kristy.daugherty@

us.af.mil
(618) 256-

9959
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FA873214D0012 Smartronix, Inc. RL01 11 145866 3/17/2020 2020 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$0.00 0.00

1. Allow contractors on this contract to situationally 
telework due to the Novel Coronavirus Disease (COVID-

19) during the current declared naƟonal 
emergency

Watson, Penny
penny.watson.1@

us.af.mil
(618) 256-

9943

FA873214D0012 Smartronix, Inc. RV01 07 131176 11/15/2018 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNC
$340,302.19 0.00

The purpose of this modification is to exercise Option 
Year 3.

Talamantez, Trevor
trevor.talamantez

@us.af.mil
(631) 536-

7123

FA873214D0012 Smartronix, Inc. TN01 06 134757 2/1/2019 2019 3/1/2019 2/29/2020 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/SG
$3,536,520.40 0.00

Exercise of option CLIN 1010 AA-AK and 1070 - Option 
year 3

Thompson, Eric
eric.thompson.12

@us.af.mil

FA873214D0012 Smartronix, Inc. TN01 07 134757 1/14/2020 2020 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/SG
$0.00 0.00

The purpose of the modification is to de-scope the 
performance work state (PWS) to match technology and 

industry standards.
Bernal, Natalie

natalie.bernal@us
.af.mil

(805) 606-
1603

FA873214D0012 Smartronix, Inc. TN01 08 134757 2/13/2020 2020 3/1/2020 2/28/2021 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/SG
$3,606,700.84 0.00

The purpose of this modification is to exercise OY4. PoP 
01MAR2020 to 28FEB2021

Hemington, Jeremy
jeremy.hemington

@us.af.mil
(808) 448-

2911

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 12 121806 10/29/2018 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

-$131,429.14 0.00
The purpose of this modification is to de-obligate excess 

funds from CLINs 1060, 2060 and 3060 and add clause 
FAR 52.232-18.

Cummings, Linda
linda.cummings@

us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 13 121806 1/29/2019 2019 2/4/2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 0.00
The purpose of this modification is to extend the period 
of performance on CLIN 4012 and incorporate a revised 

DD Form 254.
Olsen, Jean Marie

jean.olsen@schrie
ver.af.mil

(719) 567-
4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 14 121806 3/18/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$36,705.05 36,705.05

The purpose of this modification is to incorporate 
paragraph 1.5.4.7.2 to NETCENTS 2 Task Order 

FA873214D00135P01 which will add additional work to 
the task order.

Olsen, Jean Marie
jean.olsen@schrie

ver.af.mil
(719) 567-

4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 15 121806 5/1/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 0.00

This modification is to attach Contract Data 
Requirements List (CDRL) A009 to modification 5P0114 

which was inadvertently omitted; however, was attached 
in amendment 3 of the request for proposal.

Olsen, Jean Marie
jean.olsen@schrie

ver.af.mil
(719) 567-

4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 16 121806 5/22/2019 2019 9/29/2019 3/29/2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$638,383.97 0.00
Exercise and fund six month extension option period 6 

(9/29/19 - 3/29/20)
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 17 121806 8/5/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$361,594.50 ######## To increase the amount and funding of ODC CLIN 5060 Cummings, Linda
linda.cummings@

us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 18 121806 8/14/2019 2019 8/14/2019 2/29/2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$232,026.00 ########
The Purpose of This Modification Is: The purpose of this 
modification is to add and fund CLIN 5012 and increase 

and fund CLIN 5060 and incorporate a revised PWS.
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339
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FA873214D0013
SMS Data Products 

Group, Inc.
5P01 19 121806 8/29/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$92,444.00 92,444.00
Add and fully fund CDRL 5013 and incorporate revised 

PWS and CDRL A010.
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 20 121806 8/29/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 0.00
The purpose of this modification is to incorporate FAR 

clause 52.204-25 by reference
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 21 121806 9/27/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 0.00
The purpose of this modification is increase CLIN 6010 

and 
realign funding from CLIN 6060 to CLIN 6010.

Cummings, Linda
linda.cummings@

us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 22 121806 10/17/2019 2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$20,000.00 0.00
The purpose of this modification is to incrementally fund 

CLIN 6060
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 23 121806 10/24/2019 2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 0.00
The purpose of this modification is to change and extend 
the Configuration and Integration study CLIN 5013 Period 

of Performance
Olsen, Jean Marie

jean.olsen@schrie
ver.af.mil

(719) 567-
4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 24 121806 1/17/2020 2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

-$48,572.11 0.00
The purpose of this modification is to deobligate excess 

funds from CLIN 4060.
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 25 121806 3/6/2020 2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

-$46,948.00 ########
1. Incorporate revised PWS effecƟve 12 February 2020. 
2. Reduce CLIN 5012 and SLIN 501201 from $133,861.00 

to $66,913.00 a reduction of $46,948.00.
Cummings, Linda

linda.cummings@
us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 26 121806 4/29/2020 2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

-$49,727.60 ########
The purpose of this modification is to de-obligate excess 

funding from CLIN 5060.
Olsen, Jean Marie

jean.olsen@schrie
ver.af.mil

(719) 567-
4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 DD1594 121806 5/19/2020 2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 0.00 CloseOut Olsen, Jean Marie
jean.olsen@schrie

ver.af.mil
(719) 567-

4867

FA873214D0013
SMS Data Products 

Group, Inc.
8 05 7/30/2020 2020 9/30/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 0.00
Rxtend the Pop on CLINs 0010Aa, 0010AB, 0010AD, 

0060AA, and 0070AA to 30 September 2020
Spahija, Sheras

FA873214D0013
SMS Data Products 

Group, Inc.
FA2550-

20-F-0012
00 3/30/2020 2020 3/30/2020 3/29/2021 DoD-AF AFSPC Schriever AFB 50 SCS $2,531,754.68 ########

Space Command Digital Integrated Network (SDIN) and 
Global Command and Control System (GCCS) (SDIN 

/GCCS)
Wolford, Bryan

bryan.wolford.1@
us.af.mil

(719) 567-
5646

FA873214D0013
SMS Data Products 

Group, Inc.
FA2550-

20-F-0012
01 7/16/2020 2020 DoD-AF AFSPC Schriever AFB 50 SCS $0.00 0.00

1. At attachment 1, replace PWS with "SDIN GCCS LFO 
PWS dated 13 Jul 2020." 

2. Add attachment 3, "CDRLs A001 through A007 dated 
13 July 2020." 

3. Add aƩachment 4, "GFP lisƟng dated 1 May 2020." 
4. Add clauses:

Knight, James
james.knight@pet

erson.af.mil
(719) 566-

5395
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FA873214D0013
SMS Data Products 

Group, Inc.
FA2816-

20-F-0023
00 6/24/2020 2020 9/1/2020 3/31/2021 DoD-AF AFMC El Segundo, CA $4,403,420.00 ######## Base Network IT Support Services Hass, Dennis

dennis.hass@losa
ngeles.af.mil

(310) 653-
6119

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
23 1/2/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

-$216,016.53 0.00
The Purpose of This Modification Is: The purpose of this 

modificaƟon is to 
de-obligate funds.

Bergeron, Jason
jason.bergeron.3

@us.af.mil
(781) 225-

0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
24 3/15/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$82,347.84 82,347.84
The purpose of this modification is to add funding in the 

amount of $82,347.84 to CLIN 1036
Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
25 3/27/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$82,451.96 62,776.56
a. Fully fund ISA-07A-OY1, CLIN 1037 

b. Add additional funding to CLIN1033 for ISA-03B-OY1
Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
26 8/22/2019 2019 8/22/2019 8/21/2020 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$13,714,756.59 ########

a. Exercise OpƟon Year 2 (22 Aug 2019 - 21 Aug 2020). 
b. Adjust labor hour quanƟƟes in CLINs 2010-2043. 

c. Add Travel CLIN 2070. 
d. Partially fund Option Year 2

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
27 8/13/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$0.00 0.00
The purpose of this modificaƟon is to correct the lines of 

accounting on the following CLINs: 201001, 201002, 
201201, 207001

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
28 8/15/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$122,463.46 0.00 Fund CLIN 2015.  Increase CLIN 2040 hours. Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
29 9/23/2019 2019 8/22/2019 8/21/2020 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$164,572.80 ########

The purpose of this modification is to add CLIN 2044 in 
the amount of $164,572.80 in accordance with 

ISA-14A-OY2_AFLCMC/ Det_12 for the additional IT 
Asses Mgt/ Equip Custodian labor hours

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
30 11/19/2019 2020 DoD-AF ESC Hanscom AFB

66 
ABG/SC

-$177,744.40 0.00
De-Ob the following SLINs: 103101, 103201, 103202, 
103302, 103401, 103501, 103602, 103702, 103801, 

103901, 104001, 104101, 104201, and 104301
Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

17-F-0018
31 3/5/2020 2020 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$75,541.63 ########

1. AddiƟon of 2,640 labor hours, applied to CLIN 2045 
2. CLIN 2044 - Change quantity from 3,792 to one (1) and 

change unit of measure from Labor Hours to Each 
3. De-obligate unused funds, $85,801.97, from SLIN 

203401.

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

20-F-0048
00 8/22/2020 2020 8/22/2020 8/21/2021 DoD-AF ESC Hanscom AFB

66 
ABG/SCS

$8,398,725.00 ######## Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

20-F-0048
01 6/24/2020 2020 DoD-AF ESC Hanscom AFB

66 
ABG/SCS

$839,832.00 0.00 Provide funding Gill, Robert
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FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-

20-F-0048
02 7/31/2020 2020 DoD-AF ESC Hanscom AFB

66 
ABG/SCS

$2,113,777.20 ########

1. Add (4) Full Time Equivalents (FTEs) to newly created 
subCLINs 3030/3031/3032AR 

2. Move Cable Plant Management Services from 
3030/3031/3032AA to newly created subCLINs 

3030/3031/3032AQ 
3. Fully fund subCLINS 3030AE, 3030AH, 3030AJ, 

3030AQ, and 3030AR

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA3002-

19-F-A193
00 9/30/2019 2019 10/10/2019 9/29/2020 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SC

$977,933.00 ########
Provide programmatic and technical support to the 

government
Davis, Antoinette

antoinette.davis.1
@us.af.mil

(210) 652-
9197

FA873214D0013
SMS Data Products 

Group, Inc.
FA3002-

19-F-A193
01 3/31/2020 2020 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SC

$0.00 0.00

1. Incorporate the revised Performance Work Statement 
(PWS) dated 25 Mar 20 for SIPRNET access that is 

necessary for this requirement 
2. Incorporate verbiage into the PWS to allow for 

contracted personnel to telework. 
3. Include DD Form 254

Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-

19-F-A006
00 2/4/2019 2019 2/4/2019 2/3/2020 DoD-AF AFISRA

JBSA Lackland, 
TX

668 ALIS $661,007.96 ########
Engineering And InstallaƟon of 

CommunicaƟons-Computer Systems 
(EICCS)

Alva, Christopher
christopher.alva@

us.af.mil
(210) 977-

6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-

19-F-A006
01 6/13/2019 2019 6/7/2019 2/3/2020 DoD-AF AFISRA

JBSA Lackland, 
TX

668 ALIS $75,000.00 75,000.00
The purpose of this modification is to increase Travel by 

$75,000.
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-

19-F-A006
02 11/8/2019 2020 DoD-AF AFISRA

JBSA Lackland, 
TX

668 ALIS $0.00 0.00
The purpose of this modification is to incorporate a 

revised PWS into the task order.
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-

19-F-A006
03 2/4/2020 2020 2/4/2020 2/3/2021 DoD-AF AFISRA

JBSA Lackland, 
TX

668 ALIS $670,084.04 0.00
The purpose of this modification is to exercise and fully 

fund option year one (1) of the contract.
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-

19-F-A006
04 6/10/2020 2020 DoD-AF AFISRA

JBSA Lackland, 
TX

668 ALIS $75,000.00 75,000.00 increase Travel by $75,000 Alva, Christopher
christopher.alva@

us.af.mil
(210) 977-

6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-

19-F-A006
05 7/24/2020 2020 DoD-AF AFISRA

JBSA Lackland, 
TX

668 ALIS $0.00 0.00
The purpose of this modification is to incorporate the 

SOFA Clause for Korea.
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-

17-F-0013
13 11/1/2018 2019 11/4/2018 11/3/2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$3,192,663.43 ######## Exercise Option Year 2 Talamantez, Trevor
trevor.talamantez

@us.af.mil
(631) 536-

7123

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-

17-F-0013
14 2/13/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$997,524.34 0.00
Add incremental funding in the amount of $997,527.34 

to fully fund CLIN 0022AJ.
Leos, Tommy

tommy.leos@us.a
f.mil

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-

17-F-0013
15 7/1/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$593,000.00 ######## Realign CLIN funding and add CLINs. Leos, Tommy
tommy.leos@us.a

f.mil
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-

17-F-0091
03 6/12/2019 2019 6/12/2019 6/11/2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCO

$1,789,798.00 0.00
The purpose of this modification is to exercise the 

Second Option Period.
Jackson, Patrick

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-

17-F-0091
04 6/8/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCO

$894,899.00 0.00 exercise Option Year 3 Villarreal, Jennifer

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
02 10/17/2018 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$0.00 0.00
The reason for this modification is to correct the pricing 

of 5 line items in the Exhibit B price list.
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
03 11/28/2018 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$250,000.00 0.00 Additional Funding on CLIN 2060 (0060) and 2015 (0015) Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
04 11/29/2018 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$0.00 ########
This modification is a partial termination under SubCLIN 

2060 04 and funding shall be removed.
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
05 1/24/2019 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

-$98,000.00 35,000.00

This modification is to add funding to CLIN 2060 for Bldg 
255 Rm 179 new fiber strand SM fiber & other FY19 
cabling expenses. Also, this modification corrects a 

system error from P00004 where the de-obligation of 
$108,000 didn't process properly.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
06 2/13/2019 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$250,082.00 ########

This modification is for telephone repair services, AFRC 
Fiber Rqmt in Bldg 228 Rm 128, removal of existing CAT 
5&6 cable and installation of new CAT 6 upgrades, and 

Cisco Catalyst 9400

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
07 3/14/2019 2019 7/16/2019 9/15/2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$845,544.94 0.00

This modification is to add funding for Tier One Support, 
Annual Support and Maintenance Agreement for CS 

Portal Sustainment, and Upgrades for 402nd 
EMXGP/B640.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-

18-F-0175
08 4/18/2019 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$173,396.93 0.00

This contract is to change the qty and unit of measure on 
CLIN 2060. It will also fund VoIP telephones and other 

parts/materials to upgrade telephones in Bldg 125, 215, 
and 321.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
11 142353 10/17/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 0.00

The purpose of this modification P00011 to Delivery 
Order FA8726-17-F-0022 is to correct contract value 

from 44,312,104.60 to 
$43,577,127.56.

,

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
12 142353 11/29/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 0.00

The purpose of this modifcation is to reallocate funds 
which will result in an increase of 3400 Labor/Travel 

OpƟon 
CLINs funding ceiling levels and a decrease of 3080 

Labor/Travel Option CLINs

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
13 142353 1/9/2019 2019 1/19/2019 1/18/2020 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$8,328,333.00 0.00 CONES Option Yr 2 Exercise Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
14 142353 1/15/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$802,867.60 ########
Exercise and obligate funds for OPTION Year 2 CLIN 
1030AC,1070AF ArcSight and OPTION Year 2 CLIN 

1030AD, 1070AG Symantec TRN's for CONES Contract.
Durant, Robert

robert.durant@us.
af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
15 142353 1/17/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$1,610,172.80 ########
1. Add additional CLIN's for Base Information Transport 

Infrastructure (BITI) ARUBA 
2. Add additional CLIN's for VMWare Ramstein

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
16 142353 1/17/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$393,883.80 ########
Exercise and obligate funds for OPTION Year 2 CLIN 

1030AE,1070AH Symantec TRN's for CONES Contract.
Durant, Robert

robert.durant@us.
af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
17 142353 1/29/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 0.00

1. The purpose of this modifcation to FA8726-17-F-0022 
P00017, Cyber OperaƟons Network Engineering 

Support (CONES) is to change contract type for the 
following TRN CLIN's 1030AC, 1030AD and 1030AE 
from Firm Fixed Price (FFP) to Time and Materials.

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
18 142353 2/25/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 0.00
Add SOFA clauses to contract for performance in 

Germany (NATO)
Unknown,

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
19 142353 9/24/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 0.00 CONES PWS Update Robertson, Sharley
SHARLEY.ROBERTS

ON@US.AF.MIL
(781) 225-

1615

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
20 142353 1/17/2020 2020 1/17/2020 1/18/2021 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$10,108,448.60 0.00 CONES Option Yr 3 Exercise Frotten, Catherine
catherine.frotten

@us.af.mil
(781) 225-

4710

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

17-F-0022
21 4/21/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 0.00 Update PWS and Update DD Form 254 Frotten, Catherine
catherine.frotten

@us.af.mil
(781) 225-

4710

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0004
02 1/31/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$5,407,670.00 ######## Update requirements Anthony, Sheryl

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0004
03 6/21/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 0.00
This modification is to insert the appropriate payment 

clause.
Anthony, Sheryl

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0004
04 4/10/2020 2020 4/10/2020 4/9/2021 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$1,641,725.00 0.00 Exercise and fund option 1 Spahija, Sheras

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
01 10/18/2018 2019 10/18/2018 12/18/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$3,291,014.07 ########
The purpose of this modification, FA8726-18-F-0047 

P00001, is to add VPN capacity to the Ace Load Balancer
Durant, Robert

robert.durant@us.
af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
03 11/20/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$95,054.72 0.00
The purpose of this modification is to: 1. Increase the 

amount of consulƟng hours by 220 hours to CLIN 0011. 
2. Establish subCLIN 0030AA in the amount $31,175.52

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
04 12/13/2018 2019 8/14/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$308,989.26 ########
Replace the BIG-IP 7200v and BIG-IP 10200v appliances 
currently on contract with their recommended newer 

hardware models due to the End of Life announcement
Durant, Robert

robert.durant@us.
af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
05 3/28/2019 2019 12/31/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$4,011,303.00 0.00 EXERCISE AND FUND SUBCLINS Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
06 11/27/2019 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

-$1,596,309.00 ######## Andrews and Peterson AFB Descope Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
07 12/20/2019 2020 1/31/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00 Period of Performance Extension Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
08 1/8/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

-$193,596.00 ######## De-scope labor on 12 OCONUS (overseas) bases. Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
09 1/24/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

-$96,513.00 ########
De-scope freight and PM labor on 12 OCONUS (overseas) 

bases.
Deluca, Nicholas

nicholas.deluca.1
@us.af.mil

(781) 225-
9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
10 1/31/2020 2020 4/30/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00 Extendthe PoP to 30 April 2020 for select CLINs Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
11 3/13/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$71,464.00 71,464.00

A. To establish Labor Hours on CLIN 0031 for EURAM 
Post InstallaƟon Support 

B. Add Exhibit B, B-Table for EURAM Post Install Support, 
dated 6 Mar 2020 

C. Update the Statement of Work (SOW), Version 5, 
dated 17 Jan 2020

Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
12 4/3/2020 2020 8/30/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$240,054.48 ########
1. Increase the Ceiling of CLIN 0031 by $240,054.48 

2. Extend the Period of Performance (PoP) to 30 August 
2020

Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
13 4/27/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00 Update ACRN AC forCLIN 0031 to add an ESP code. Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

18-F-0047
14 6/3/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$90,715.00 90,715.00
Increase the total DO and obligation values due to six 

weeks of 
Government caused delays

Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

20-F-0033
00 6/16/2020 2020 6/29/2020 3/31/2021 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$4,000,000.00 ######## Cyber Support Services Frotten, Catherine
catherine.frotten

@us.af.mil
(781) 225-

4710
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-

20-F-0033
01 7/28/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$100,043.00 0.00

a. Excersice Base Year Option CLIN 0030 and to establish 
CLIN 0030 as a Parent CLIN. 

b. Establish and fund SubCLIN 0030AA 
c. Modify the descripƟon of CLIN 0070 

d. Add Attachment 7 - Performance Work Statement

Frotten, Catherine
catherine.frotten

@us.af.mil
(781) 225-

4710

FA873214D0013
SMS Data Products 

Group, Inc.
FA8771-

20-F-0006
00 3/1/2020 2020 3/1/2020 2/28/2021 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HIO

$360,000.00 ########
Network Administration Support Services, Web 

Administration and Maintenance Services, and Network 
Operations.

Brown, Avery
avery.brown@gun

ter.af.mil

FA873214D0013
SMS Data Products 

Group, Inc.
FA8771-

20-F-0006
01 3/11/2020 2020 DoD-AF AFMC

Maxwell-
Gunter AFB

AFLCMC/
HIO

$938,784.00 0.00
The purpose of this modification is to fully fund CLINs 

2010, 2011, 2012, 2013
Brown, Avery

avery.brown@gun
ter.af.mil

FA873214D0013
SMS Data Products 

Group, Inc.
FA8773-

20-F-0027
00 12/9/2019 2020 12/9/2019 12/8/2020 DoD-AF AFMC Tinker AFB

26 NOS 
FM

$1,507,072.87 ########
Support to operate, manage and defend the AF portion 

of the Department of Defense Information Network.
Ethridge, Gary

gary.ethridge@tin
ker.af.mil

(405) 734-
2961

FA873214D0013
SMS Data Products 

Group, Inc.
FA8773-

20-F-0027
01 1/7/2020 2020 DoD-AF AFMC Tinker AFB

26 NOS 
FM

$17,059,461.18 0.00
The purpose of this modification is to add additional 

funding to CLINs 1021, 1022, 1023, 1024, 1061, and 1071.
Barnes, Amy

amy.barnes.2@us.
af.mil

(405) 736-
8739

FA873214D0013
SMS Data Products 

Group, Inc.
FA8773-

20-F-0027
02 3/27/2020 2020 DoD-AF AFMC Tinker AFB

26 NOS 
FM

$0.00 0.00

add the updated the Award Fee Plan 
add SOO with new Telework verbiage 

add DD 254 
add Mission Essential Plan

Barnes, Amy
amy.barnes.2@us.

af.mil
(405) 736-

8739

FA873214D0013
SMS Data Products 

Group, Inc.
FA8773-

20-F-0027
03 7/14/2020 2020 DoD-AF AFMC Tinker AFB

26 NOS 
FM

-$83,646.25 ########
The purpose of this modification is to update the Award 

Fee Plan, add the Award Fee FDO leƩer, and to 
authorize SMS to invoice CLIN 1023

Barnes, Amy
amy.barnes.2@us.

af.mil
(405) 736-

8739

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
00 10/1/2018 2019 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$465,713.00 ########
ADVANCED RESEARCH AND TECHNOLOGY ENCLAVE 

MANAGEMENT AND INFORMATION SUPPORT-5 
(ARTEMIS-5) SERVICES

Satori-Pauls, Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
01 10/18/2018 2019 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$0.00 0.00 Admin Mod to correct pay office DoDAAC Satori-Pauls, Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
02 10/29/2018 2019 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$900,000.00 ########

The purpose of this modification is to add funding of 
$900,000.00 for the performance period of 15 NOV 2018 
to 28 FEB 2019 for CLIN 1010AC all other CLINS have POP 

of 15 NOV 2018 to 28 FEB 2019.

Satori-Pauls, Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
03 2/28/2019 2019 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$1,849,407.00 0.00
The purpose of this modification is to update 

Performance Statement of Work and add $ 1,849,407.00 
incremental funding.

Satori-Pauls, Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
04 9/10/2019 2019 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$0.00 0.00
The purpose of this modification is to correct 

mathematical and administrative errors.
McBride, Tylan

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
05 9/13/2019 2019 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$5,000.00 5,000.00

The purpose of this modification is to incrementally fund 
the Advanced Research & Technology Enclave 

Management and InformaƟon 
Service (ARTEMIS) V from $3,215,120 to $3,220,120; an 

increase of $5,000.

McBride, Tylan
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
06 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$574,444.00 0.00
The purpose of this modification is to exercise Option 1 

and provide incremental funding.
McBride, Tylan

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
07 11/26/2019 2020 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$287,221.00 0.00

The purpose of this modification is to incrementally fund 
the Advanced Research & Technology Enclave 

Management and InformaƟon 
Service (ARTEMIS) V

Masei, Monika

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
08 1/9/2020 2020 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$0.00 0.00
The purpose of this modification is to realign previously 
committed funds from the base period to option period 

1.
Masei, Monika

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
09 1/31/2020 2020 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$544,442.84 0.00

The purpose of this modification is to incrementally fund 
the Advanced Research & Technology Enclave 

Management and InformaƟon 
Service (ARTEMIS) V

Masei, Monika

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-

18-F-3801
10 4/8/2020 2020 DoD-AF AFMC

Edwards AFB, 
CA

AFRL/RQO
I

$1,585,666.41 0.00
This modification is being accomplished to provide 

incremental funding.
Masei, Monika

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

05 10/1/2018 2019 DoD-AF ACC
Albuquerque, 

NM
377 

CS/SCXF
$160,000.00 0.00

To provide funding in the amount of $160,000.00 to CLIN 
1025

Heilman, Jeffrey
jeffrey.heilman.1

@us.af.mil
(505) 846-

1314

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

06 11/14/2018 2019 DoD-AF ACC
Albuquerque, 

NM
377 

CS/SCXF
$1,448,880.00 0.00

The purpose of this modification is to  provide funding in 
the amount of $1,448,880.00 to CLIN 1021, C4 AFNWC, 

via Form 9 F2KTAX8302A101
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

07 12/18/2018 2019 DoD-AF ACC
Albuquerque, 

NM
377 

CS/SCXF
$112,302.00 0.00 Provide funding Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

08 1/14/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$5,384,453.69 0.00

To provide funding to Core CLINS 1011, 1012, 1013, 
1014, 1015, 1016, 1024, 1025, 1027 and 1028 via Form 9 

F2K3AP9009A101 in the amount of $5,384,453.69.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

09 1/31/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$389,573.87 25,350.35

1) increase the value of and add funding CLIN 1025 
2) add incremental funding in the amount of $364,224 to 

CLIN 1018 
3) aƩach the Performance Work Statement 
4) make corrections as a result of P00007

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

10 2/26/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$0.00 0.00

The purpose of this modification is to unilaterally issue a 
Change Order to immediately implement revised 

Performance Work Statement dated 16 Jan 19 which 
incorporates new Communication Security requirements 

and DD254 dated 16 Aug 18.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

11 4/23/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$0.00 0.00

The purposed of this modification is to unilaterally issue 
a Change Order to immediately implement SpRCO 

changes.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

12 5/17/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$65,453.00 0.00 Provide funding Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153
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FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

13 9/16/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$3,999,559.07 0.00 Exercise Option 2 Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

14 6/27/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$65,115.63 0.00

The Purpose of This Modification Is: To provide funding 
to CLIN 2019, C4 JWICS, CLIN 1024 C4 

Replacement Parts/Material, and switch funding on CLIN 
1021 C4 AFNWC.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

15 8/30/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$293,813.76 ########

1. Increase the value and fully fund CLIN 1025 C4 
Maintenance 

for SC. 
2. Increase the value of CLINS 2025, 3025, and 4025. 

3. For all Option Years I, II, III and IV CLINS correct the 
CLIN description

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

16 9/9/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
-$37,781.48 0.00

1. To add CLIN 2030 Building 914 for cable/fiber 
installaƟon. 

2. Decrease funding on CLIN 2014, Official Mail Center, 
by $83,602.00.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

17 9/18/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
-$50,223.13 0.00

Decrease funding from CLINS 1024, 1026, 1027, and 
1028.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

18 9/20/2019 2019 2/26/2019 9/15/2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$131,958.75 ######## CLIN changes and incremental funding; PWS changes Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

19 9/25/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$536,738.25 0.00

1. To provide incremental funding in the amount of 
$340,984.00 

to CLINS 2024, 2025, 2026, 2027, and 2028. 
2. To add the amounts of $41,026.26 and $154,727.99 to 

CLIN 2031. CLIN 2031 is now fully funded.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

20 9/30/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
-$3,900.00 0.00

1) Decrease funding from CLINS 1024, 1025, and 1028. 
2) The total amount of funding to be decreased from 

Option Year I is $3,900.00.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

21 4/23/2019 2019 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$123,711.00 ######## SpRCO Support Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

22 11/14/2019 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$586,527.00 0.00

Provide incremental funding in the amount of 
$586,527.00 to CLIN's 2012, 2019, and 2021.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

23 12/11/2019 2020 1/16/2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$0.00 0.00 Revise the period of performance of CLIN 2030 Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

24 12/12/2019 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$595,477.00 0.00 Provide incremental funding Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

25 12/19/2019 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$129,974.00 0.00 fully fund CLIN 2023 Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153
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FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

26 1/14/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$742,338.00 0.00 Provide incremental funding Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

27 2/14/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$692,616.00 0.00

The purpose of this modification is to Provide 
incremental funding in the amount of $692,616.00 to 

CLIN's 2011, 2012, 2013, 2015, and 2019.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

28 3/13/2020 2020 DoD-AF ACC
Albuquerque, 

NM
377 

CS/SCXF
$1,632,717.00 0.00

Provide incremental funding in the amount of 
$1,632,717.00 to CLIN's 2011, 2012, 2013, 2015, 2021, 

and 2022.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

29 3/19/2020 2020 DoD-AF ACC
Albuquerque, 

NM
377 

CS/SCXF
$299,630.84 0.00

1. Incorporate contract clause DFARS 252.237-7023 
“ConƟnuaƟon of EssenƟal Contractor Services,” 

2. revised Performance Work Statement 
3. Provide Incremental Funding in the amount of 
$299,630.84 to fully fund CLIN’s 2014 and 2018

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

30 4/14/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$746,475.00 0.00

1. Add cost CLINs 3032 and 4032 for FSS OMC 
Maintenance. 

2. Cost CLINS 3025 and 4025 C4 for Maintenance for SC 
were reduced 

3. Provide Incremental Funding in the amount of 
$746,475.00 for CLIN’s 2019 and 2021.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

31 5/14/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$699,199.00 0.00

The purpose of this modification is to Provide 
incremental funding in the amount of $699,199.00 to 

CLIN's 2011, 2012, 2013, 2015, and 2019.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

32 6/15/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$1,967,263.29 79,359.32 Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

33 7/13/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$0.00 0.00

1.Info SubCLIN 202106 is decreased $60,000.00 from 
$734,305.00 to $674,305.00. 

2.Info SubCLIN 202107 is established for $60,000.00.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.

FA9401-
18-F-
DM08

34 7/30/2020 2020 DoD-AF ACC Kirtland AFB
377 

CS/SCXF
$3,587,982.51 0.00

1) Exercise OpƟon Year III 
2) Incrementally fund FFP CLINs 

3) Incorporate Attach 2 Incremental Funding Schedule
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
00 11/1/2018 2019 11/1/2018 10/31/2019 DoD-AF AFMC Kirtland AFB Various $662,258.40 ########

Philips Research site Information Services Management 
(PRsISM)

Unknown,

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
01 11/6/2018 2019 DoD-AF AFMC Kirtland AFB Various $29,182.30 0.00

This modification is to correct the Payment Office and to 
add funding.

Windley, Paulette
paulette.windley

@us.af.mil
(505) 846-

0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
02 11/15/2018 2019 DoD-AF AFMC Kirtland AFB Various $0.00 0.00

This modification is to remove DD 254 Revision No. 1 
dated 31 May 2018 and incorporate the final DD 254 

dated 19 Oct 2018.
Windley, Paulette

paulette.windley
@us.af.mil

(505) 846-
0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
03 11/30/2018 2019 DoD-AF AFMC Kirtland AFB Various $1,609,708.20 0.00

The subject delivery order is hereby modified to add 
funding to CLINs 1010, 1012, and to fully fund CLIN 1015.

Reichmuth, Promise
promise.reichmut

h.2@us.af.mil
(505) 263-

4654
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
04 12/19/2018 2019 DoD-AF AFMC Kirtland AFB Various $58,364.60 0.00 add funding Windley, Paulette

paulette.windley
@us.af.mil

(505) 846-
0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
05 12/21/2018 2019 DoD-AF AFMC Kirtland AFB Various $86,607.00 0.00 INCREMENTAL FUNDING Windley, Paulette

paulette.windley
@us.af.mil

(505) 846-
0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
06 1/16/2019 2019 DoD-AF AFMC Kirtland AFB Various $0.00 0.00

The purpose of this modification is to update FAR 52.212-
04, AFFARS 5352.201-9101, 

revise Attachment 1 Performance Work Statement by 
removing AƩachment 3 - Hardware LisƟng, 

Attachment 4 - Software Listing, and Attachment 5 - 
PRsISM Workload Estimates.

Reichmuth, Promise
promise.reichmut

h.2@us.af.mil
(505) 263-

4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
07 1/30/2019 2019 DoD-AF AFMC Kirtland AFB Various $2,600.00 2,600.00

The subject delivery order is hereby modified to increase 
ceiling and to add funding to CLIN 1070

Reichmuth, Promise
promise.reichmut

h.2@us.af.mil
(505) 263-

4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
08 2/11/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,206,951.00 0.00 SUBJECT: INCREMENTAL FUNDING Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
09 2/12/2019 2019 DoD-AF AFMC Kirtland AFB Various $999.20 0.00 SUBJECT: INCREMENTAL FUNDING Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
10 3/8/2019 2019 DoD-AF AFMC Kirtland AFB Various $30,000.00 0.00 incremental funding Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
11 3/21/2019 2019 DoD-AF AFMC Kirtland AFB Various -$30,000.00 0.00 de-obligate funding to CLIN 1012 Keyes, Chris

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
12 3/25/2019 2019 DoD-AF AFMC Kirtland AFB Various $40,546.20 0.00 Incremental Funding Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
13 4/30/2019 2019 DoD-AF AFMC Kirtland AFB Various $47,756.70 0.00 INCREMENTAL FUNDING Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
14 5/30/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,206,951.00 0.00 INCREMENTAL FUNDING Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
15 6/26/2019 2019 DoD-AF AFMC Kirtland AFB Various $654,050.15 ######## SUBJECT: Add in-scope work Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
16 7/10/2019 2019 DoD-AF AFMC Kirtland AFB Various $2,454.28 0.00

The subject delivery order is hereby modified to add 
funding to CLIN 1012.

Reichmuth, Promise
promise.reichmut

h.2@us.af.mil
(505) 263-

4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
17 8/6/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,488.96 1,488.96

The subject delivery order is hereby modified to increase 
ceiling and to add funding to CLIN 1070.

Reichmuth, Promise
promise.reichmut

h.2@us.af.mil
(505) 263-

4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
18 8/9/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,000.00 1,000.00

The purpose of this modification is to increase the ceiling 
and add funding to CLIN 1070, Travel.

Reichmuth, Promise
promise.reichmut

h.2@us.af.mil
(505) 263-

4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
19 9/27/2019 2019 10/31/2019 DoD-AF AFMC Kirtland AFB Various $3,653.00 3,653.00

The subject delivery order is hereby modified to increase 
ceiling and to add funding to CLIN 1070.

Hochmuth, Shannon
shannon.hochmut

h@us.af.mil
(919) 722-

5408

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
20 11/1/2019 2020 11/1/2019 10/31/2020 DoD-AF AFMC Kirtland AFB Various $782,140.47 0.00 Exercise and incrementally fund Option Year 1 Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
21 11/15/2019 2020 11/1/2019 10/31/2020 DoD-AF AFMC Kirtland AFB Various $2,102.00 2,102.00

The subject delivery order is hereby modified to increase 
ceiling and to add funding to CLIN 1070

Hochmuth, Shannon
shannon.hochmut

h@us.af.mil
(919) 722-

5408

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
22 11/22/2019 2020 DoD-AF AFMC Kirtland AFB Various $0.00 0.00

The subject delivery order is hereby modified to 
incorporate FAR 52.204-25 and Wage Determinations, 

Attachment 5.
Reichmuth, Promise

promise.reichmut
h.2@us.af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
23 11/27/2019 2020 DoD-AF AFMC Kirtland AFB Various $428,952.00 0.00

The subject delivery order is hereby modified to add 
funding to CLIN 2010

Sweeney, Meredithe
meredithe.sweene

y@us.af.mil
(505) 253-

7579

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
24 12/19/2019 2020 DoD-AF AFMC Kirtland AFB Various $481,266.07 ######## Incremental Funding Hochmuth, Shannon

shannon.hochmut
h@us.af.mil

(919) 722-
5408

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
25 1/30/2020 2020 DoD-AF AFMC Kirtland AFB Various $533,758.60 0.00

Change CLINs 2060 ,2070, 3060, 3070, 4060, 4070, 5060, 
5070, and 6060, 6070 from Fixed Price to Cost 

Reimbursment. 
Add incremental funding to CLINs 2010, 2012, and 2013 

in the amount of $533,758.60.

Hochmuth, Shannon
shannon.hochmut

h@us.af.mil
(919) 722-

5408

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
26 2/27/2020 2020 DoD-AF AFMC Kirtland AFB Various $588,190.80 0.00

The subject delivery order is hereby modified to add 
funding to CLINs 2010, 2011, and 2016

Hochmuth, Shannon
shannon.hochmut

h@us.af.mil
(919) 722-

5408

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
27 3/17/2020 2020 DoD-AF AFMC Kirtland AFB Various $1,286,856.00 0.00

The subject delivery order is hereby modified to add 
funding to CLIN 2010.

Hochmuth, Shannon
shannon.hochmut

h@us.af.mil
(919) 722-

5408
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
28 4/16/2020 2020 DoD-AF AFMC Kirtland AFB Various $116,724.46 0.00

The subject delivery order is hereby modified to add 
funding to CLIN 2012 and CLIN 2016.

Sweeney, Meredithe
meredithe.sweene

y@us.af.mil
(505) 253-

7579

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-

18-F-0003
29 6/29/2020 2020 DoD-AF AFMC Kirtland AFB Various $857,640.00 0.00 INCREMENTAL FUNDING Sweeney, Meredithe

meredithe.sweene
y@us.af.mil

(505) 253-
7579

FA873214D0013
SMS Data Products 

Group, Inc.
Q601 04 9/23/2019 2019 9/23/2019 9/22/2020 DoD-AF AFMC Robins AFB 78 ABW $110,518.92 0.00

The purpose of this modification is to Exercise Option 
Year Three

Anderson, Lasonia

FA873214D0013
SMS Data Products 

Group, Inc.
Q601 05 4/22/2020 2020 9/23/2020 9/22/2021 DoD-AF AFMC Robins AFB 78 ABW $112,792.20 0.00

The purpose of this modification is to Exercise Option 
Year Four

Anderson, Lasonia
lasonia.anderson

@us.af.mil
(478) 926-

2057

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 06 155258 10/1/2018 2019 DoD-AF AETC

JBSA Randolph, 
TX

58 
SOW/FM

$546,904.80 0.00
Fund Option Year 2, Period of Performance 1 Oct 18 - 31 

Aug 19.
Allen, Fallon

fallen.allen.1@us.
af.mil

(210) 969-
9553

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 07 155258 9/17/2019 2019 10/1/2019 9/30/2020 DoD-AF AETC

JBSA Randolph, 
TX

58 
SOW/FM

$0.00 0.00
1) Exercise Option Period 3 (CLINs 2010 and 2011) for 

the period of performance of 01 Oct 19 
through 30 Sept 20, subject to availability of funds.

Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 08 155258 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AETC

JBSA Randolph, 
TX

58 
SOW/FM

$556,414.56 0.00
Fund Option Period 3, Period of Performance 1 October 

2019 - 30 September 2020.
Olivar, Gregory

gregory.olivar.1@
us.af.mil

(210) 652-
5513

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 09 155258 6/10/2019 2019 DoD-AF AETC

JBSA Randolph, 
TX

58 
SOW/FM

$0.00 0.00 Administrative modification Allen, Fallon
fallen.allen.1@us.

af.mil
(210) 969-

9553

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 10 155258 4/1/2020 2020 DoD-AF AETC

JBSA Randolph, 
TX

58 
SOW/FM

$0.00 0.00

The Purpose of This Modification is to Incorporate 
contract clause DFARS 252.237-7023 "Continuation of 
Essential Contractor Services," at no additional cost to 

the government.

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 15 127081 5/20/2019 2019 DoD-AF AFIWC

JBSA Lackland, 
TX

688 
WS/WS

$25,741.80 ########
he purpose of this bilateral modification is to add and 
fund one(1) additional Escort Official to the 3rd option 

period
Garcia, Cathy

cathy.garcia@us.a
f.mil

(210) 671-
4151

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 16 127081 9/21/2019 2019 9/21/2019 9/20/2020 DoD-AF AFIWC

JBSA Lackland, 
TX

688 
WS/WS

$682,745.64 0.00

The purpose of this unilateral modification is to exercise 
the fourth option period on the contract (21 September 

2019 - 20 September 2020) and add a funding line of 
accounting to fund this option period.

Hill, Anthony
anthony.hill26@us

.af.mil
(210) 395-

9555

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 17 127081 9/21/2019 2019 DoD-AF AFIWC

JBSA Lackland, 
TX

688 
WS/WS

$61,953.84 61,953.84

The purpose of this bilateral modification is to add and 
fun one(1) additional Escort Official to the 4th option 

period for a period of performance from 21 September 
2019 - 20 September 2020.

Hill, Anthony
anthony.hill26@us

.af.mil
(210) 395-

9555

FA873214D0014 Tetra Tech (Indus) S301 10 135619 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 0.00 Exercise Option Year 3 Desormeaux, Jody
jody.desormeaux.

1@us.af.mil
(321) 494-

0511
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FA873214D0014 Tetra Tech (Indus) S301 11 135619 10/1/2018 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $1,035,070.00 0.00 Fully fund Option 3 in the amount of $1,035,070.00. Desormeaux, Jody
jody.desormeaux.

1@us.af.mil
(321) 494-

0511

FA873214D0014 Tetra Tech (Indus) S301 12 135619 7/8/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS -$59,381.76 -5,789.88

1. Reduce the contract price/funding on CLIN 3010 - 
Network 

Centric Services due to non-performance during 
vacancies. 

2. reduce the contract price/funding on CLIN 3070

Burke, Amy
amy.burke.2@us.a

f.mil
(808) 448-

2941

FA873214D0014 Tetra Tech (Indus) S301 13 135619 7/25/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS -$17,633.60 ########
To incorporate a revised Performance Work Statement 

(PWS), 
dated 30 April 2019.

Burke, Amy
amy.burke.2@us.a

f.mil
(808) 448-

2941

FA873214D0014 Tetra Tech (Indus) S301 14 135619 9/9/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 0.00

The purpose of this bilateral modification is to 
incorporate FAR clause 52.204-25, PROHIBITION ON 

CONTRACTING FOR 
CERTAIN TELECOMMUNICATIONS AND VIDEO 

SURVEILLANCE SERVICES OR EQUIPMENT (AUG 2019)

Burke, Amy
amy.burke.2@us.a

f.mil
(808) 448-

2941

FA873214D0014 Tetra Tech (Indus) S301 15 135619 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 0.00

Exercise OpƟon 
Year 4 CLINs 4010, 4040, and 4070 for the period of 
performance effective 01 October 2019 through 30 

September 2020, subject to availability of funds.

Burke, Amy
amy.burke.2@us.a

f.mil
(808) 448-

2941

FA873214D0014 Tetra Tech (Indus) S301 16 135619 10/1/2019 2020 DoD-AF AFSPC Patrick AFB AFTAC/LS $844,513.20 0.00 Fully fund Option Period 4 Burke, Amy
amy.burke.2@us.a

f.mil
(808) 448-

2941

FA873214D0015 Technica Corporation 2Y01 01 185459 9/25/2019 2019 DoD-ANG ANG Arlington, VA $0.00 0.00
The purpose of this modification is to extend the 

contract completion date from 27 September 2019 to 31 
October 2019.

Swiantek, Kirk
kirk.m.swiantek.ci

v@mail.mil
(586) 239-

4773

FA873214D0015 Technica Corporation 2Y01 02 185459 10/30/2019 2020 12/31/2019 DoD-ANG ANG Arlington, VA $0.00 0.00
The purpose of this modification is to extend the 

contract completion date from 31 October 2019 to 31 
December 2019.

Swiantek, Kirk
kirk.m.swiantek.ci

v@mail.mil
(586) 239-

4773

FA873214D0015 Technica Corporation 2Y01 03 185459 12/16/2019 2020 12/17/2020 DoD-ANG ANG Arlington, VA $0.00 ########
To modify the Performance Work Statement to remove 
all material, equipment, and labor associated with the 

Indoor Mass Notification system
Swiantek, Kirk

kirk.m.swiantek.ci
v@mail.mil

(586) 239-
4773

FA873214D0015 Technica Corporation F301 03 150459 8/30/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Langley AFB JTF-CS $46,773.42 0.00
Exercise Option Year 3 for the period of performance 30 

Sep 2019 thru 29 Sep 2020.
Overby, Timothy

timothy.overby@u
s.af.mil

(757) 764-
9059

FA873214D0015 Technica Corporation
FA3030-

19-F-A049
00 7/30/2019 2019 7/19/2019 9/30/2020 DoD-AF AETC

Goodfellow 
AFB

17 TRSS $1,057,733.47 ######## Purchase Dorm Safety Intercoms Blum, Deric
deric.blum@us.af.

mil
(325) 654-

3994

FA873214D0015 Technica Corporation
FA3030-

19-F-A049
01 10/22/2019 2020 11/17/2020 DoD-AF AETC

Goodfellow 
AFB

17 TRSS $0.00 0.00
The purpose of this modification is to update the Period 
of Performance date and change the unit of measure to 

Lot.
Casiano, Andre

andre.casiano@us
.af.mil

(405) 739-
4035
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FA873214D0015 Technica Corporation
FA3030-

19-F-A078
00 9/26/2019 2019 9/27/2019 9/26/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$135,402.24 ######## DORM CAMERAS/INTERCOM MAINTENANCE SERVICES Simpkins, William
william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0015 Technica Corporation
FA3030-

19-F-A078
01 9/27/2020 2020 9/27/2020 9/26/2021 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$137,361.40 0.00
The purpose of this modification is to exercise option 

year 1 of this contract.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0015 Technica Corporation
FA3030-

20-F-0058
00 7/28/2020 2020 7/29/2020 8/28/2020 DoD-AF AETC

Goodfellow 
AFB

17 cpts $59,385.15 59,385.15 Chapel Crossroad Cameras and Installation Kent, Daniel

FA873214D0015 Technica Corporation
FA7037-

17-F-1003
01 164358 12/20/2018 2019 2/28/2019 DoD-AF AETC Lackland AFB

25th 
AF/A6

$0.00 0.00
The purpose of this modification is to extend the period 
of performance due to government delays on another 

government contract
Cueto II, Manuel

manuel.cueto@us
.af.mil

(210) 977-
6622

FA873214D0015 Technica Corporation
FA8307-

19-F-0098
00 8/15/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCD

$5,436,337.90 ######## Defensive Applications and Network Support (DANS) Leos, Tommy
tommy.leos@us.a

f.mil

FA873214D0015 Technica Corporation
FA8307-

19-F-0098
01 9/17/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCD

$0.00 0.00
Correct the dollar amounts as noted below to include all 

ODC funded costs
Leos, Tommy

tommy.leos@us.a
f.mil

FA873214D0015 Technica Corporation
FA8307-

19-F-0098
02 11/6/2019 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCD

$0.00 0.00 Add a revised DD 254 Leos, Tommy
tommy.leos@us.a

f.mil

FA873214D0015 Technica Corporation
FA8307-

19-F-0098
03 2/15/2020 2020 2/15/2020 2/14/2021 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCD

$13,591,345.20 0.00 DANS 1st Option Exercise Trumpfheller, Candy
candy.trumpfhelle

r@us.af.mil
(210) 395-

1011

FA873214D0015 Technica Corporation
FA8307-

19-F-0098
04 5/8/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCD

$174,718.66 ########
This purpose of this modification is to add funding for 

Labor, Other Direct Costs (ODCs) and travel to the Basic 
Period

Leos, Tommy
tommy.leos@us.a

f.mil

FA873214D0015 Technica Corporation
FA8307-

19-F-0098
05 6/17/2020 2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCD

$555,000.00 ######## add funding for Other Direct Costs 1st Option Trumpfheller, Candy
candy.trumpfhelle

r@us.af.mil
(210) 395-

1011

FA873214D0015 Technica Corporation
FA8773-

18-F-0126
02 10/30/2018 2019 DoD-AF AFSPC Tinker AFB 19 CS $0.00 0.00

This modification is to alter the materials. Some items 
will be replaced by different items at no-cost. A 

breakdown of the items on-site 
now versus what will be on-site later is attached to this 

modification

Crowder, William
william.crowder.3

@us.af.mil
(405) 734-

9229

FA873214D0015 Technica Corporation
FA8773-

18-F-0126
03 3/26/2019 2019 DoD-AF AFSPC Tinker AFB 19 CS $53,578.63 53,578.63

Additional funds for digging required to complete the 
task order are being added by this modification.

Crowder, William
william.crowder.3

@us.af.mil
(405) 734-

9229

FA873214D0015 Technica Corporation
FA8773-

18-F-0131
01 12/28/2018 2019 12/28/2018 4/30/2019 DoD-AF AFSPC Tinker AFB 799 ABS $10,133.14 10,133.14

The purpose of this modification is to increase funds due 
to restocking and delivery charges.

Crowder, William
william.crowder.3

@us.af.mil
(405) 734-

9229
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FA873214D0015 Technica Corporation
FA8773-

18-F-0131
02 3/12/2019 2019 DoD-AF AFSPC Tinker AFB 799 ABS -$735.00 -735.00 project was completed using a less expensive material Crowder, William

william.crowder.3
@us.af.mil

(405) 734-
9229

FA873214D0015 Technica Corporation
HQ0034-

18-F-0473
01 12/28/2018 2019 DoD SECDEF Alexandria, VA

SECDEF 
Comm 
Office

-$1,396,624.00 0.00 DEOBLIGATE FUNDS Canady, James
james.a.canady22.

civ@mail.mil

FA873214D0015 Technica Corporation
HQ0034-

18-F-0473
02 2/25/2019 2019 DoD SECDEF Alexandria, VA

SECDEF 
Comm 
Office

-$79,248.00 ########

TERMINATION SETTLEMENT 
THE GOVERNMENT AND THE CONTRACTOR HAVE 

MUTUALLY AGREED TO THE TERMINATION FOR THE 
GOVERNMENT'S CONVENIENCE IN ACCORDANCE WITH 

FAR 52.212-4 (I).

Canady, James
james.a.canady22.

civ@mail.mil

FA873214D0015 Technica Corporation Q102 04 148410 8/2/2019 2019 9/1/2019 8/31/2020 DoD-AF ACC
Newport News, 

VA
ACC/A5/A
589/A5CX

$987,352.00 0.00 Exercise Option Year 3 Markling, Matthew
matthew.markling

@nellis.af.mil
(702) 652-

9577

FA873214D0015 Technica Corporation Q102 05 148410 9/16/2019 2019 DoD-AF ACC
Newport News, 

VA
ACC/A5/A
589/A5CX

$1,223,136.00 0.00
A. Obligate funding in the amount of $1,223,136.00. 

B. DFARS 252.232-7007 has been updated.
Markling, Matthew

matthew.markling
@nellis.af.mil

(702) 652-
9577

FA873214D0015 Technica Corporation Q102 06 148410 10/4/2019 2020 DoD-AF ACC
Newport News, 

VA
ACC/A5/A
589/A5CX

$0.00 0.00 Incorporate a No Cost revision to the PWS. Markling, Matthew
matthew.markling

@nellis.af.mil
(702) 652-

9577

FA873214D0015 Technica Corporation Q102 07 148410 12/6/2019 2020 DoD-AF ACC
Newport News, 

VA
ACC/A5/A
589/A5CX

$1,528,920.00 0.00 Markling, Matthew
matthew.markling

@nellis.af.mil
(702) 652-

9577

FA873214D0015 Technica Corporation Q102 08 148410 7/30/2020 2020 9/1/2020 8/31/2021 DoD-AF ACC
Newport News, 

VA
ACC/A5/A
589/A5CX

$3,812,694.40 0.00
The Purpose of This Modification Is: 1. Exercise Option 

Period 4 with a Period of Performance from 1 Sep 2020 - 
31 Aug 2021.

Robinson, James
james.robinson.54

@us.af.mil
(757) 225-

7706

FA873214D0015 Technica Corporation SJ03 08 159261 5/1/2019 2019 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$9,454,403.44 0.00 exercise and fund the next option period Cueto II, Manuel

manuel.cueto@us
.af.mil

(210) 977-
6622

FA873214D0015 Technica Corporation SJ03 09 159261 3/2/2020 2020 5/1/2020 4/30/2021 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$9,688,279.84 0.00

The purpose of this modification is to exercise and fully 
fund option year three of the task order.

Cueto II, Manuel
manuel.cueto@us

.af.mil
(210) 977-

6622

FA873214D0015 Technica Corporation
W9133L-

20-F-4000
00 10/30/2019 2020 10/31/2019 10/30/2020 DoD-ANG ANG

Joint Base 
Andrews

$3,279,375.52 ########
Air National Guard (ANG) Installation Notification & 

Warning System (INWS) Next (Phase 3) Services
Swiantek, Kirk

kirk.m.swiantek.ci
v@mail.mil

(586) 239-
4773

FA873214D0015 Technica Corporation
W9133L-

20-F-4000
01 1/24/2020 2020 DoD-ANG ANG

Joint Base 
Andrews

$0.00 0.00
The purpose of this modification is to incorporate the 

Performance Based Payments
Goldsmith, Jeremy

jeremy.m.goldsmit
h.mil@mail.mil

(703) 604-
8124
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FA873214D0015 Technica Corporation
W9133L-

20-F-4000
02 7/24/2020 2020 DoD-ANG ANG

Joint Base 
Andrews

Various $91,266.00 91,266.00
The purpose of this modification it to increase travel 

funding
Swiantek, Kirk

kirk.m.swiantek.ci
v@mail.mil

(586) 239-
4773

FA873214D0015 Technica Corporation
W9133L-

20-F-4001
00 10/11/2019 2020 10/11/2019 10/10/2020 DoD-ANG ANG Arlington, VA $2,538,758.25 ########

ANG Installation Notification & Warning System (INWS) 
Next (Phase 3 Group B)

Swiantek, Kirk
kirk.m.swiantek.ci

v@mail.mil
(586) 239-

4773

FA873214D0015 Technica Corporation
W9133L-

20-F-4001
01 10/22/2019 2020 DoD-ANG ANG Arlington, VA $0.00 0.00

The purpose of this modification is to attach the current 
Performance Work Statement.

Hawkins, Hillari
hillari.k.hawkins.ci

v@mail.mil
(704) 604-

4191

FA873214D0015 Technica Corporation
W9133L-

20-F-4001
02 1/22/2020 2020 DoD-ANG ANG Arlington, VA Various $0.00 0.00

The purpose of this modification is to incorporate the 
Performance Based Payments

Goldsmith, Jeremy
jeremy.m.goldsmit

h.mil@mail.mil
(703) 604-

8124

FA873214D0015 Technica Corporation
W9133L-

20-F-4001
03 4/7/2020 2020 DoD-ANG ANG Arlington, VA -$558,464.17 ########

The purpose of this modification is to remove the 180th 
Fighter Wing (FW) and the cybersecurity requirement 

(CDRL 07) from the PWS.
Goldsmith, Jeremy

jeremy.m.goldsmit
h.mil@mail.mil

(703) 604-
8124

FA873214D0015 Technica Corporation
W9133L-

20-F-4001
04 7/24/2020 2020 DoD-ANG ANG Arlington, VA Various $50,046.00 50,046.00

The purpose of this modification it to increase travel 
funding

Swiantek, Kirk
kirk.m.swiantek.ci

v@mail.mil
(586) 239-

4773

FA873214D0015 Technica Corporation
W9133L-

20-F-4002
00 10/31/2019 2020 DoD-ANG ANG Arlington, VA Various $3,462,998.48 ########

ANG Installation Notification & Warning System (INWS) 
Next (Phase 3 Group A)

Swiantek, Kirk
kirk.m.swiantek.ci

v@mail.mil
(586) 239-

4773

FA873214D0015 Technica Corporation
W9133L-

20-F-4002
01 1/24/2020 2020 DoD-ANG ANG Arlington, VA Various $0.00 0.00

The purpose of this modification is to incorporate the 
Performance Based Payments

Goldsmith, Jeremy
jeremy.m.goldsmit

h.mil@mail.mil
(703) 604-

8124

FA873214D0015 Technica Corporation
W9133L-

20-F-4002
02 7/24/2020 2020 DoD-ANG ANG Arlington, VA Various $105,944.00 ########

The purpose of this modification it to increase travel 
funding

Swiantek, Kirk
kirk.m.swiantek.ci

v@mail.mil
(586) 239-

4773

FA873214D0015 Technica Corporation ZV01 05 123311 8/21/2019 2019 8/21/2019 8/20/2020 DoD-AF AETC
JBSA Lackland, 

TX
502 CS $13,898.04 0.00

The purpose of this unilateral modification is to exercise 
and fund the fourth option.

Garcia, Cathy
cathy.garcia@us.a

f.mil
(210) 671-

4151

FA873214D0015 Technica Corporation ZW01 02 152206 3/19/2019 2019 7/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $1,743.07 1,743.07

reallocation of funds, add funding, extend end date   (no 
value added listed)

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW01 03 152206 6/6/2019 2019 8/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this modification is for a no-cost Period 
of Performance (PoP) extension on CLINs 0010, 0060, 
0061, 0070, and 0071 from 01-July-2019 to 01-August-

2019.

Barnett, Christopher
Christopher.M.Bar
nett@usace.army.

mil

(256) 895-
1454
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FA873214D0015 Technica Corporation ZW01 04 152206 7/30/2019 2019 9/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this no cost modif ication is to extend the 
period of performance for CLINs for 0010,0060, 0070 and 

0071 from August 1, 
2019 to September 30, 2019.

Hamilton, Tezra
Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW01 05 152206 9/30/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

1.Reset the period of performance end date to 31 
January 2020 for CLINs 00101 00601 and 0070

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW01 06 152206 4/16/2020 2020 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $34,803.10 34,803.10

The purpose of this modification is to Add funds in the 
amount of $33,172.60 to CLIN 0010 and $1,630.50 to 

CLIN 0060
Hamilton, Tezra

Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW02 02 155673 12/18/2018 2019 6/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various -$7,524.39 -7,524.39 Extend Period of Performance to 1 June 2019 Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0015 Technica Corporation ZW02 03 155673 5/30/2019 2019 8/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this no cost modification is to extend the 
Period of Performance (PoP) of CLINs 0010, 0060, 0070 

from 1 June 2019 to 1 
August 2019.

Barnett, Christopher
Christopher.M.Bar
nett@usace.army.

mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW02 04 155673 7/30/2019 2019 9/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this no cost modif ication is to extend the 
Period of Performance on CLINs 0010, 0060 and 0070 

from August 1, 2018 to 
September 30, 2019.

Hamilton, Tezra
Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW02 05 155673 9/12/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $4,201.74 0.00

Increase CLIN 0010 by $4,201.74, for in-scope changes to 
buildings P2 &P7

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW02 06 155673 9/26/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $10,480.06 10,480.06

1. Increase CLIN 0010 by $4,062.77 for in-scope changs 
to Building 703 

2. Increase CLIN 0060 by $6,417.29 for in-scope changes 
to Building 703 

3. Extend the period of performance for CLINs 0010, 
0060, and 0070, to 25 November 2019

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW03 02 155674 1/23/2019 2019 4/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $43,303.72 43,303.72

As a result of this in-scope modification, increase CLIN 
0010 fundin1 in the amount of $25,977.34 and increase 

CLIN 0060 fundin1 by 
$17,326.38.

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW03 03 155674 2/15/2019 2019 7/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00 extend the Period of Performance Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0015 Technica Corporation ZW03 04 155674 4/5/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $1,691.53 1,691.53

In conjunction w ith an in-scope modif ication, CLIN 0010 
has increased by $1,116.86. CLIN 0060 has increased by 

$574.67.
Barnett, Christopher

Christopher.M.Bar
nett@usace.army.

mil

(256) 895-
1454
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FA873214D0015 Technica Corporation ZW03 05 155674 6/6/2019 2019 8/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this modification is for a no-cost Period 
of Performance (PoP) extension

Barnett, Christopher
Christopher.M.Bar
nett@usace.army.

mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW03 06 155674 7/30/2019 2019 9/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this no cost modif ication is to extend the 
period of performance on CLINs 0010 and 0070 from 

August 1, 2019 to September 
30, 2019.

Hamilton, Tezra
Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW03 07 155674 9/27/2019 2019 11/15/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $1,293.74 1,293.74

1. Increase CLIN 0010 by $819.53 for in-scope change 
2. Increase CLIN 0060 by $474.21 for in-scope change 

3. Update the period of performance end date to 15 Nov 
2019 for CLINs 0010, 0060, and 0070.

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW03 08 155674 7/17/2020 2020 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various -$98,757.23 ########

The purpose of this modification is to De-obligate 
$98,757.23 from CLIN 0070.

Wiggins, Paul
Paul.A.Wiggins@u

sace.army.mil
(256) 895-

1129

FA873214D0016 Telos Corporation 6V01 06 126653 2/26/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS -$22,910.36 ########

Deobligate fiscal year 15 and 16 unused funding from 
CLINs 0001, 0002, and CLIN 1002

Lehtinen, Christine
christine.lehtine@

mcguire.af.mil
(609) 754-

4843

FA873214D0016 Telos Corporation 6V01 07 126653 7/12/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $220,002.52 0.00 Exercise option year four CLIN's 4001 and 4002. Buschmann, Ian

ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873214D0016 Telos Corporation 9G01 02
W912J2-

17-Q-3011
10/10/2018 2019

USPFO 
FOR 

WISCONSI
N CO

US PROP 
& FISCAL 
OFF FOR 

CT

Camp Douglas, 
WI

Volk Field 
CRTC/SCO

$0.00 0.00
THE REASON FOR THIS MODIFICATION IS TO CHANGE 

THE ADMIN DODAC FROM FA6493 TO W912J2.
Swieter, Seth

seth.swieter@ang.
af.mil

(608) 427-
1235

FA873214D0016 Telos Corporation CC12276 00 9/19/2019 2019 9/19/2019 9/18/2020 DoD-AF AFMC Hill AFB Unknown $17,686.12 17,686.12
RQM Workshop 

PoP TBD
N/A,

FA873214D0016 Telos Corporation CC4764 00 4/11/2019 2019 4/11/2019 5/11/2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $1,592.56 1,592.56

Travel costs for Task Order FA4484-18-F-
0282/RFQ1305789

N/A,

FA873214D0016 Telos Corporation CC4851 00 10/29/2019 2020 10/29/2019 10/28/2020 DoD-AF PACAF Andersen AFB
734 Air 

Mobility
$2,341.25 2,341.25

This is for the services to set up a deployable wireless 
network access point at Andersen AFB in Guam.

N/A,

FA873214D0016 Telos Corporation F303 08 131421 9/29/2019 2019 DoD-AF ACC
JBLE Langley, 

VA
HQ 

TRADOC
$814,440.17 11,133.96

Exercise Option Year Four for the period of performance 
29 September 2019 thru 28 September 

2020.
Overby, Timothy

timothy.overby@u
s.af.mil

(757) 764-
9059

FA873214D0016 Telos Corporation F303 09 131421 9/19/2019 2019 DoD-AF ACC
JBLE Langley, 

VA
HQ 

TRADOC
-$362,489.11 0.00

De-obligate Base Year funding on CLIN 0013AA 
(0060AA)Option Year One funding on CLIN 

0013AB(0060AB)
Overby, Timothy

timothy.overby@u
s.af.mil

(757) 764-
9059

FA873214D0016 Telos Corporation
FA2521-

19-F-A289
00 9/23/2019 2019 10/1/2019 4/30/2020 DoD-AF AFSPC Patrick AFB 45 SCS $170,389.46 ########

Perform TelecommunicaƟon 
Room (TR) reconfiguration.

Penuel, Linda
linda.penuel@patr

ick.af.mil
(321) 494-

7573
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FA873214D0016 Telos Corporation
FA2823-

18-F-0102
01 212397 2/5/2019 2019 4/26/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 0.00

The purpose of this modificaƟon is to: 
Extend the PoP from 22 Jan 2019 to 26 April 2019

Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation
FA2823-

18-F-0102
02 212397 5/1/2019 2019 5/31/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 0.00 PoP extended to 31 May 2019 Hoppe, Rebecca

rebecca.hoppe@u
s.af.mil

(850) 862-
0335

FA873214D0016 Telos Corporation
FA2823-

18-F-0107
01 10/29/2018 2019 12/12/2018 DoD-AF AFMC Eglin AFB AAC/FM $0.00 0.00

The purpose of this modification is to extend the period 
of performance to 12 December 2018.

Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation
FA2823-

18-F-0107
02 12/20/2018 2019 DoD-AF AFMC Eglin AFB AAC/FM $0.00 0.00

The purpose of this modification is to extend the period 
of performance (POP) to 21 January 2019, due to 

Government delay.
Hoppe, Rebecca

rebecca.hoppe@u
s.af.mil

(850) 862-
0335

FA873214D0016 Telos Corporation
FA2823-

18-F-3099
01 10/26/2018 2019 11/9/2018 DoD-AF AFMC Eglin AFB AAC/FM $0.00 0.00

Extend the Period of Performance from 21 Sep 2018 - 26 
Oct 2018 to 21 Sep 2018 - 09 Nov 2018.

Marrero, Felix
felix.marrero.6@u

s.af.mil
(850) 872-

3466

FA873214D0016 Telos Corporation
FA2823-

19-F-A152
00 223041 5/6/2019 2019 5/6/2019 7/1/2019 DoD-AF AFMC Eglin AFB 46 TW $5,944.00 5,944.00 LAN drop Installation in Bldg 430 MCL Brinckhaus, Paul

FA873214D0016 Telos Corporation
FA2823-

19-F-A152
01 223041 6/27/2019 2019 5/6/2019 8/5/2019 DoD-AF AFMC Eglin AFB 46 TW $0.00 0.00

Extend the Period of Performance (PoP) from 06 May 
2019 - 01 July 2019 TO 06 May 2019 - 05 August 2019.

Wiggs, Lequetta
LEQUETTA.WIGGS

@US.AF.MIL
(850) 882-

0354

FA873214D0016 Telos Corporation
FA2823-

19-F-A169
00 5/20/2019 2019 5/20/2019 6/19/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BS

$12,939.59 12,939.59
InstallaƟon of 8 premise wiring/Eglin 

Network LAN drops installed in Building 
349. NIPR Drops for AFLCMC / EBO)

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873214D0016 Telos Corporation
FA2823-

19-F-A169
01 5/21/2019 2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BS

$0.00 0.00

The purpose of this modification is to correct the Pay 
Office by changing the Pay Office DoDAAC from F87700 
(DEAMS) to F03000 (ABSS) in two locations within the 

award.

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873214D0016 Telos Corporation
FA2823-

19-F-A407
00 229833 9/19/2019 2019 9/19/2019 3/26/2020 DoD-AF AFMC Eglin AFB 96 CS $659,620.94 ######## Fiber Optic 55 Replacement Wiggs, Lequetta

LEQUETTA.WIGGS
@US.AF.MIL

(850) 882-
0354

FA873214D0016 Telos Corporation
FA2823-

19-F-A407
01 229833 3/27/2020 2020 5/30/2020 DoD-AF AFMC Eglin AFB 96 CS $0.00 0.00

The purpose of this modification is to extend the Period 
of Performance (PoP) from 26 MAR 2020 to 30 MAY 

2020
Jarrell, Elona

elona.jarrell.1@us
.af.mil

(850) 882-
0347

FA873214D0016 Telos Corporation
FA2823-

19-F-A468
00 9/18/2019 2019 9/18/2019 12/18/2019 DoD-AF AFMC Eglin AFB 919 SOCS $77,426.90 77,426.90 Building 3120 Rewire Brinckhaus, Paul

FA873214D0016 Telos Corporation
FA2823-

19-F-A492
00 9/18/2019 2019 9/18/2019 11/22/2019 DoD-AF AFMC Eglin AFB AFRL/RW $29,304.58 29,304.58 BITI Wireless for Building 9633 Jesmain, David

david.jesmain.1@
us.af.mil

(850) 882-
0362

FA873214D0016 Telos Corporation
FA2835-

19-F-A041
00 4/29/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HBDK

$29,823.56 29,823.56
InstallaƟon of 22 Aruba Wireless 

Internet Devices
Leonard, Jamie

FA873214D0016 Telos Corporation
FA3030-

19-F-A003
00 11/27/2018 2019 11/20/2018 6/18/2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$816,185.73 ######## UTS WiFi Blum, Deric

deric.blum@us.af.
mil

(325) 654-
3994

FA873214D0016 Telos Corporation
FA3030-

19-F-A003
01 11/27/2018 2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00

The reason for this modification is to update the shipping 
address.

Blum, Deric
deric.blum@us.af.

mil
(325) 654-

3994
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FA873214D0016 Telos Corporation
FA3300-

19-F-A084
00 9/30/2019 2019 9/30/2019 3/31/2020 DoD-AF AETC Maxwell AFB 42 CF/CL $129,808.60 ######## CAIRS VoIP Integration Knott, Kimberly

kimberly.knott@u
s.af.mil

(334) 953-
3518

FA873214D0016 Telos Corporation
FA4418-

19-F-A102
00 8/6/2019 2019 7/15/2019 11/15/2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $1,121,015.74 ########
Purchase and Install Core Node 206-13 Backbone Fiber 
Expansion, Fiber Optic Backbone Expansion Bldg 206 - 

318
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873214D0016 Telos Corporation
FA4418-

19-F-A102
01 9/10/2019 2019 8/6/2019 11/15/2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $0.00 0.00

1. Change the pay office from DODAAC F87700 to 
F03000. 

2. Change Period of Performance start date from 15 July 
2019 to 6 Aug 2019 for CLINS 0001 and 0002, in order to 

clear a contract writing system error.

Harrelson, Terry
terry.harrelson.1

@charleston.af.mi
l

(843) 963-
5182

FA873214D0016 Telos Corporation
FA4418-

19-F-A102
02 9/13/2019 2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $0.00 0.00

1. correct the address of Paying office DODAAC F03000; 
and 

2. update DFARS clause 252.232-7006, Wide Area 
Workflow Payment Instructions, changing the Pay 

Official DODAAC from F87700 to F03000 and removing 
the Service Approver DODAAC.

Harrelson, Terry
terry.harrelson.1

@charleston.af.mi
l

(843) 963-
5182

FA873214D0016 Telos Corporation
FA4418-

19-F-A102
04 1/22/2020 2020 DoD-AF AMC

JB Charleston, 
SC

628 CS $0.00 0.00
The purpose of this modification is to change the unit of 

measure of CLINs 0001(2010) and 0002 (2011) from 
"Job" to "Lot".

Harrelson, Terry
terry.harrelson.1

@charleston.af.mi
l

(843) 963-
5182

FA873214D0016 Telos Corporation
FA4418-

19-F-A102
05 2/28/2020 2020 5/8/2020 DoD-AF AMC

JB Charleston, 
SC

628 CS $0.00 0.00
The purpose of this modification is to change the Period 
of Performance of CLINs 0001 and 0002 from 6 August 

2019 - 28 February 2020 to 6 August 2019 - 8 May 2020.
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873214D0016 Telos Corporation
FA4460-

19-F-A085
00 9/27/2019 2019 9/27/2019 3/28/2020 DoD-AF AMC Little Rock AFB 19 CS $113,525.90 ########

Engineer, furnish, install 
and test (EFI -T) new Category 6 (CAT 6) premise wiring 

within Building 536 at Little Rock AFB AR
Parsons, Anthony

anthony.parsons.1
@us.af.mil

(501) 987-
3844

FA873214D0016 Telos Corporation
FA4460-

19-F-A085
01 5/1/2020 2020 5/30/2020 DoD-AF AMC Little Rock AFB 19 CS $0.00 0.00

The purpose of this modification is to extend the period 
of performance by 63 days to 30 May 2020 from 28 

March 2020 at no additional cost.
Parsons, Anthony

anthony.parsons.1
@us.af.mil

(501) 987-
3844

FA873214D0016 Telos Corporation
FA4460-

19-F-A086
00 9/27/2019 2019 9/27/2019 3/25/2020 DoD-AF AMC Little Rock AFB 19 CS $199,874.03 ########

Engineer, furnish, install and test 
(EFI&T) new Category 6 (CAT 6) 

premise wiring within Building 234 at 
Little Rock AFB AR

Parsons, Anthony
anthony.parsons.1

@us.af.mil
(501) 987-

3844

FA873214D0016 Telos Corporation
FA4600-

19-F-A069
00 7/8/2019 2019 7/8/2019 7/31/2019 DoD-AF ACC Offutt AFB

AFLCMC/
ACX

$529,004.89 ######## Qualstar Modernization Stump, Luis
luis.stump@us.af.

mil
(402) 294-

2883

FA873214D0016 Telos Corporation
FA4600-

19-F-A069
01 7/31/2019 2019 11/30/2019 DoD-AF ACC Offutt AFB

AFLCMC/
ACX

$0.00 0.00
A. Update the unit of measure from Each to Lot. 
B. Extend the delivery date from July 31, 2019 to 

November 30, 2019
Verschelden, Vernon

FA873214D0016 Telos Corporation
FA4613-

18-F-1002
05 184123 11/30/2018 2019 7/31/2019 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$29,569.48 29,569.48

Extend the delivery date from 30 November 2018 to 31 
July 2019. 

CLIN 0011 was added in the amount of $29,569.48
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752
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FA873214D0016 Telos Corporation
FA4613-

18-F-1002
06 184123 7/31/2019 2019 9/30/2019 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$118,586.52 ########

Extend the delivery date from 31 July 2019 to 30 
September 2019. 

CLIN 2010 was added in the amount of $118,586.52 with 
a delivery date of 30 September 2019.

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873214D0016 Telos Corporation
FA4613-

18-F-1002
07 184123 9/25/2019 2019 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$0.00 0.00

This bilateral modification is to move $985.67 from CLIN 
0060 and $4,755.77 from CLIN 0070 and add that funding 

to CLIN 0010 in the amount of $5,741.44.
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873214D0016 Telos Corporation
FA4613-

18-F-1002
08 184123 10/3/2019 2020 10/31/2019 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$0.00 0.00

The purpose of this bilateral modification is to change 
the Period of Performance from 30 September 2019 to 

31 October 2019
Chiporo, Courtney

courtney.chiporo
@us.af.mil

(481) 773-
3749

FA873214D0016 Telos Corporation
FA4613-

18-F-1002
09 184123 11/8/2019 2020 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$0.00 0.00

1. To change the end of the Period of Performance from 
31 October 2019 to 31 December 2019 

2. In addition, this modification is to move $1,081.66 
from CLIN 0007 to CLIN 0010

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873214D0016 Telos Corporation
FA4613-

18-F-1002
10 184123 2/19/2020 2020 2/19/2020 5/29/2020 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$13,905.19 13,905.19

1. To change the end of the Period of Performance from 
31 December 2019 to 29 May 2020 

2. Add CLIN 0002 to fund additional material, labor and 
electrical in the amount of $13,905.19

Chiporo, Courtney
courtney.chiporo

@us.af.mil
(481) 773-

3749

FA873214D0016 Telos Corporation
FA4613-

18-F-1002
11 184123 5/20/2020 2020 DoD-AF AFGSC FE Warren AFB

NAF 
AFSVA/SV

PYY
$0.00 0.00

The purpose of this modification is to move $1,379.61 
from CLIN 0070 to CLIN 0010 to fund the additional 

electrical work and concrete encasement for the conduit 
joints that was required by the local communications 

squadron

Chiporo, Courtney
courtney.chiporo

@us.af.mil
(481) 773-

3749

FA873214D0016 Telos Corporation
FA4613-

19-F-A013
00 12/14/2018 2019 12/14/2018 2/28/2019 DoD-AF AFGSC FE Warren AFB

90 
CS/SCXF

$127,187.04 ########
furnish, install and configure One (1) 40kVA Nameplate 

EXM UPS in building 333
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873214D0016 Telos Corporation
FA4613-

19-F-A078
00 9/5/2019 2019 9/9/2019 12/2/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $68,967.16 68,967.16 Wiring at 3 Missile Alert Facilities (MAFs). Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873214D0016 Telos Corporation
FA4613-

19-F-A078
01 11/27/2019 2020 1/31/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

The purpose of this bilateral modification is to change 
the Period of Performance date from 02 Dec 2019 to 31 

January 2020.
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873214D0016 Telos Corporation
FA4613-

19-F-A078
02 1/31/2020 2020 3/31/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

The purpose of this bilateral mod is to extend the Period 
of Performance from 31 Jan 2020 to 31 March 2020.

Lamarr, Trisha
trisha.lamarr@us.

af.mil
(307) 481-

3215

FA873214D0016 Telos Corporation
FA4613-

19-F-A078
03 3/17/2020 2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

The purpose of this bilateral modification is to issue 
Suspension of Work until further notice on CLIN 0001, 

CLIN 0002, and CLIN 0003. Due to guidance on the 
current COVID-19 issues, base guidance directs all work 

stoppage at MAF locations.

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873214D0016 Telos Corporation
FA4613-

19-F-A089
00 241330 9/30/2019 2019 9/30/2019 1/17/2020 DoD-AF AFGSC

FE Warren AFB, 
WY

90 CS/SCX $172,996.58 ########

To provide low voltage cabling, parts, and installation for 
F.E. Warren Air Force Base at 09 Missile Alert 

Facilities (MAFs) in three states Colorado, Nebraska and 
Wyoming.

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752
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FA873214D0016 Telos Corporation
FA4613-

19-F-A089
01 241330 1/16/2020 2020 7/17/2020 DoD-AF AFGSC

FE Warren AFB, 
WY

90 CS/SCX $0.00 0.00
The purpose of this modification is to extend the end of 

the Period of Performance from 17 Jan 2020 to 17 Jul 
2020

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873214D0016 Telos Corporation
FA4613-

19-F-A089
02 241330 3/13/2020 2020 DoD-AF AFGSC

FE Warren AFB, 
WY

90 CS/SCX $0.00 0.00

The purpose of this bilateral modification is to issue 
Suspension of Work until further notice on CLIN 2010, 

CLIN 2060, and CLIN 2070. Due to guidance on the 
current COVID-19, base guidance directs all work 

stoppage at MAF locations.

Lamarr, Trisha
trisha.lamarr@us.

af.mil
(307) 481-

3215

FA873214D0016 Telos Corporation
FA4621-

19-P-A006
00 2/21/2019 2019 2/21/2019 6/21/2019 DoD-AF AMC McConnell AFB 22 CS $111,015.33 ######## Wireless Install for Munitions Storage Area Luevano, Christian

christian.luevano
@us.af.mil

(316) 759-
4536

FA873214D0016 Telos Corporation
FA4625-

19-F-A010
00 1/17/2019 2019 2/1/2019 1/31/2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$110,007.44 ########
Base Year. Recurring land mobile 

radio maintenance
Fisk, Micheal

micheal.fisk.1@us.
af.mil

(660) 687-
5425

FA873214D0016 Telos Corporation
FA4625-

19-F-A010
01 8/23/2019 2019 8/22/2019 9/30/2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$980.28 980.28
Add CLIN 0004 for additional 9 hours of work at $108.92 

per unit for a total of $980.28, related to CLIN 0002.
Fisk, Micheal

micheal.fisk.1@us.
af.mil

(660) 687-
5425

FA873214D0016 Telos Corporation
FA4625-

19-F-A010
02 10/1/2019 2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$59,282.32 59,282.32

A. Add 4 months of funding to base year 
B. Add CLIN 0005 for addiƟonal 4 months of funding 

C. Add CLIN 0006 for additional 30 Hours of labor for 4 
months. 

D. Add CLIN 0007 for additional parts funding for 4 
months.

Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0016 Telos Corporation
FA4625-

19-F-A010
03 2/1/2020 2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$116,411.20 0.00 Exercise Option Year 1. Wheeler, Mary

FA873214D0016 Telos Corporation
FA4819-

19-F-A002
00 11/17/2018 2019 11/19/2018 12/19/2018 DoD-AF ACC Tyndall AFB 325 CS $471,272.14 ########

Provide labor and materials to install a NIPR Wi-Fi for 
Tyndall AFB.

Galindo, Angel
angel.galindo@us.

af.mil
(530) 634-

2872

FA873214D0016 Telos Corporation
FA4819-

19-F-A002
01 1/28/2019 2019 DoD-AF ACC Tyndall AFB 325 CS $0.00 0.00

The purpose of this modification is to change the Unit of 
Measure of both CLINS to "Lot" in order for the 

contractor to invoice for partial completion of contract.
Kennedy, Jillian

jillian.kennedy.3@
us.af.mil

(575) 202-
0950

FA873214D0016 Telos Corporation
FA4887-

19-F-A079
00 5/2/2019 2019 5/2/2019 5/27/2019 DoD-AF AETC Luke AFB, AZ 56 FSS $29,722.22 29,722.22

Kiosk Hardware and Software Support ID Card Renewal 
Solution

Stoddard, Sheila
shelia.stoddard.1

@us.af.mil
(623) 856-

2735

FA873214D0016 Telos Corporation
FA4887-

19-F-A101
00 5/24/2019 2019 5/24/2019 10/1/2019 DoD-AF AETC Luke AFB, AZ 56 CS $89,347.03 89,347.03 Wifi Router with Install Bldg 1018 Draper, Tiffany

FA873214D0016 Telos Corporation
FA4887-

19-F-A101
01 8/20/2019 2019 DoD-AF AETC Luke AFB, AZ 56 CS $0.00 0.00

The purpose for this modification is to add the 
deliverables to the contract.

McCarthy, Maureen

FA873214D0016 Telos Corporation
FA4887-

19-F-A101
02 10/2/2019 2020 11/7/2019 DoD-AF AETC Luke AFB, AZ 56 CS $0.00 0.00

The purpose for this modification is to extend the 
delivery/ performance period from 16 Oct 19 to 7 Nov 19

McCarthy, Maureen
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FA873214D0016 Telos Corporation
FA4890-

17-F-0025
04 177235 1/2/2019 2019 1/2/2019 1/1/2020 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$3,296,901.33 32,302.16

The Purpose of This Modification is: To add funding for 
the pre-priced optional FTEs that were exercised via 

Letters 19-004 and 19-005 and to incorporate 
Attachment 3 – Core and Optional FTEs.

Snyder, Heather

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
05 177235 3/14/2019 2019 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$6,955,420.87 0.00 add funding Lancour, Kyle
kyle.lancour@lang

ley.af.mil
(757) 225-

7698

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
06 177235 4/17/2019 2019 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$0.00 ########
Exercise 7 optional FTEs for CLIN 1012 and increase 

future labor CLIN valuse.
Snyder, Heather

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
07 177235 10/2/2019 2020 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$3,674,179.37 ########
The purpose of this modification is to administratively 

update CON-IT with the previously issued manual 
modification.

Chwalik, Erika
erika.chwalik.2@u

s.af.mil
(757) 225-

0217

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
08 177235 11/15/2019 2020 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$2,939,321.19 ########

1). Decrease the value of CLIN 2010 
2). Decrease the value of CLIN 2011 

3) To administratively exercise Option Year 02 and 
provide funding

Lancour, Kyle
kyle.lancour@lang

ley.af.mil
(757) 225-

7698

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
09 177235 1/2/2020 2020 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$1,826,848.92 0.00 To administratively Exercise Optional CLIN 2012 Chwalik, Erika
erika.chwalik.2@u

s.af.mil
(757) 225-

0217

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
10 177235 2/10/2020 2020 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$2,939,321.19 0.00 funding Degruy, Madison
madison.degruy@

us.af.mil
(757) 225-

4143

FA873214D0016 Telos Corporation
FA4890-

17-F-0025
11 177235 7/15/2020 2020 DoD-AF ACC Langley AFB

HQ 
ACC/AMIC

$6,083,436.10 ########

1. Increase FTEs in CLIN 2010 
2. Increase IncenƟve fees in CLIN 2011 

3. Add funding for 3rd quarter fy 20 
4. Add and fund OCONUS location in South Korea and 

Germany

Degruy, Madison
madison.degruy@

us.af.mil
(757) 225-

4143

FA873214D0016 Telos Corporation
FA5000-

18-F-0096
01 9/20/2019 2019 10/18/2019 DoD-AF pavaf JBER, AK 673 CS $0.00 0.00 Change delivery date. McElhinney, Stuart

stuart.mcelhinney
@us.af.mil

(907) 552-
5558

FA873214D0016 Telos Corporation
FA5004-

19-F-A088
00 9/19/2019 2019 9/17/2019 9/17/2020 DoD-AF PACAF Eielson AFB 38 CEIG $744,392.87 ########

The engineering and installation of a CITS approved 
Wireless Local Area Network (2GWLAN) system for 

the F-35 Munition Facilities (Bldg. 6355) at Eielson AFB, 
AK

Houseworth, Joshua

FA873214D0016 Telos Corporation
FA5004-

19-F-A088
01 1/3/2020 2020 DoD-AF PACAF Eielson AFB 38 CEIG $0.00 0.00 ADMIN MOD Tetou, Aziz

aziz.tetou@us.af.
mil

(210) 787-
3720

FA873214D0016 Telos Corporation
FA5004-

19-F-A088
02 1/6/2020 2020 DoD-AF PACAF Eielson AFB 38 CEIG $0.00 0.00 Incorporate a change to the Contractor's CAGE. Tetou, Aziz

aziz.tetou@us.af.
mil

(210) 787-
3720

FA873214D0016 Telos Corporation
FA5004-

20-F-0026
00 243994 4/1/2020 2020 4/1/2020 6/30/2020 DoD-AF PACAF Eielson AFB 354 CS $162,550.68 ########

Engineer, furnish, install and test (EFI+T) 12-strand single 
mode (SM) fiber optic cable (FOC) from Building 4110 to 

Building 4377
Tracer, Brandon

brandon.tracer@u
s.af.mil

(317) 377-
5309
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FA873214D0016 Telos Corporation
FA5004-

20-F-0026
01 243994 5/15/2020 2020 DoD-AF PACAF Eielson AFB 354 CS $0.00 0.00

Incorporate a change to the Contractor's CAGE code. the 
CAGE code is being changed from 0ZPY5 to 8FP92.

Hagan, Matthew
matthew.hagan@

patrick.af.mil

FA873214D0016 Telos Corporation
FA5004-

20-F-0064
00 243994 6/23/2020 2020 9/30/2020 DoD-AF PACAF Eielson AFB

354 CS 
SCSPR 
REPRO

$770,830.00 ######## Eielson AFB TDM migration Houseworth, Joshua

FA873214D0016 Telos Corporation
FA5004-

20-F-0064
01 243994 7/15/2020 2020 6/30/2021 DoD-AF PACAF Eielson AFB

354 CS 
SCSPR 
REPRO

$0.00 0.00
The purpose of this modification is to extend the 

contract's period of performance through 30 June 2021 
due to COVID-19 command directives.

Tracer, Brandon
brandon.tracer@u

s.af.mil
(317) 377-

5309

FA873214D0016 Telos Corporation
FA6712-

19-F-A008
00 7/25/2019 2019 8/1/2019 11/29/2019 DOD-AFR AFR Coraopolis, PA 911 AW $414,876.35 ######## INSTALL WIRELESS NETWORK Delgros, Phyllis

phyllis.delgros@us
.af.mil

(330) 609-
1046

FA873214D0016 Telos Corporation
FA6712-

19-F-A008
01 8/9/2019 2019 DOD-AFR AFR Coraopolis, PA 911 AW $0.00 ########

1. Delete accounting/funding information from CLIN 
0001 and input corrected accounƟng/funding data 

2. Correct unit price on CLIN 0002
Delgros, Phyllis

phyllis.delgros@us
.af.mil

(330) 609-
1046

FA873214D0016 Telos Corporation
FA6712-

19-F-A020
00 9/26/2019 2019 9/30/2019 10/30/2019 DoD-AF AMC Coraopolis, PA 911 AW $22,954.82 0.00

To Furnish and Configure Two Deploy Anywhere 
Wireless Node 

(DAWN) Devices For Pittsburgh IAP ARS, PA
Delgros, Phyllis

phyllis.delgros@us
.af.mil

(330) 609-
1046

FA873214D0016 Telos Corporation
FA6712-

19-F-A020
01 9/30/2019 2019 9/30/2019 1/30/2020 DoD-AF AMC Coraopolis, PA 911 AW $0.00 0.00 Correct Period of Performance End Date Delgros, Phyllis

phyllis.delgros@us
.af.mil

(330) 609-
1046

FA873214D0016 Telos Corporation
FA7014-

19-F-A169
00 9/13/2019 2019 9/16/2019 9/15/2020 DoD-AF AFDW Andrews AFB JPRA $3,270,833.41 ########

The objective of this contract is to obtain a full range of 
technical and professional informaƟon technology 

(IT) support personnel to maintain the Joint Personnel 
Recovery Agency (JPRA)  network enterprise in support 

of its mission.

Grosselin, Collette

FA873214D0016 Telos Corporation
FA7014-

19-F-A169
01 3/12/2020 2020 DoD-AF AFDW Andrews AFB JPRA $0.00 0.00

The purpose of this modification is to attach the DD 
FORM 254.

Grosselin, Collette

FA873214D0016 Telos Corporation
FA8052-

19-F-A034
00 9/30/2019 2019 9/30/2019 6/30/2020 DoD-AF AFMOA San Antonio, TX

AFMRA/S
GAI

$33,362.73 33,362.73

The Air Force Medical Readiness Agency 
(AFMRA)/Information Technology (IT) Office 

(AFMRA/SGAI) 
has Audio/Video (A/V) Teleconference (VTC) units.

Jackson, Christal
christal.jackson.6

@us.af.mil
(210) 395-

9383

FA873214D0016 Telos Corporation
FA8726-

17-F-0005
04 172460 12/7/2018 2019 1/31/2019 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 POP Extension chg CLIN 0010 Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232

FA873214D0016 Telos Corporation
FA8726-

17-F-0005
05 172460 9/5/2019 2019 DoD-AF AFMC Hanscom AFB Various $357,778.00 ########

Extend PoP, Increase funding, Establish new CLINS values 
and funding

Matthews, Nicholas
nicholas.matthews

.1@us.af.mil
(719) 556-

0232

FA873214D0016 Telos Corporation
FA8726-

17-F-0005
06 172460 3/6/2019 2019 3/31/2019 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 No Cost Period of Performance Extension CLIN 0010 Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232
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FA873214D0016 Telos Corporation
FA8726-

17-F-0005
07 172460 10/11/2019 2020 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 Extend the PoP Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232

FA873214D0016 Telos Corporation
FA8726-

17-F-0005
08 172460 3/13/2020 2020 4/24/2020 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 Extend the PoP on CLINs 0011 and 0014 Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232

FA873214D0016 Telos Corporation
FA8726-

17-F-0012
10 143818 10/9/2018 2019 DoD-AF AFMC Hanscom AFB Various -$8,774.79 -8,774.79

Web Proxy ModernizaƟon 
Remove Incirlik Air Force Base from CLIN 0010AB 

descope of $45,687.79 
Additional labor support is added under CLIN 0010AA in 

the amount of $36,913.00

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873214D0016 Telos Corporation
FA8726-

17-F-0012
11 143818 1/22/2019 2019 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 Web Proxy Modernization Admin Change Durant, Robert

robert.durant@us.
af.mil

(781) 225-
0429

FA873214D0016 Telos Corporation
FA8773-

18-F-0228
01 5/9/2019 2019 3/28/2019 9/27/2019 DoD-AF AFSPC Tinker AFB

33 NWS 
MSD

$444,580.53 ######## The 33rd Network Warfare Squadron (NWS) support Chase, Julie
julie.chase@us.af.

mil
(405) 734-

9711

FA873214D0016 Telos Corporation
FA8773-

18-F-0228
02 5/23/2019 2019 DoD-AF AFSPC Tinker AFB

33 NWS 
MSD

$0.00 0.00

This modification is to align the CLINs/SLINs to the 
NetCents-2 contract. P00001 showed the SLINs ending in 

AA, AB, AC, etc. This modification is to correct those 
SLINs so they now end in 01, 02, 03, etc.

Chase, Julie
julie.chase@us.af.

mil
(405) 734-

9711

FA873214D0016 Telos Corporation
FA8773-

18-F-0228
03 8/23/2019 2019 DoD-AF AFSPC Tinker AFB

33 NWS 
MSD

$27,927.39 27,927.39 Replace 3 NIC cards Chase, Julie
julie.chase@us.af.

mil
(405) 734-

9711

FA873214D0016 Telos Corporation
FA8773-

18-F-0228
04 9/24/2019 2019 DoD-AF AFSPC Tinker AFB

33 NWS 
MSD

$344,249.99 ######## Extend PoP to 3/27/2020, 6 months Chase, Julie
julie.chase@us.af.

mil
(405) 734-

9711

FA873214D0016 Telos Corporation
FA8773-

19-F-A134
00 9/23/2019 2019 9/23/2019 11/27/2019 DoD-AF AFSPC Tinker AFB

AFIWC/34
6TS

$77,376.28 77,376.28 Video Wall Border Conference Room Installation Keller, Sheri

FA873214D0016 Telos Corporation
FA8773-

19-F-A134
01 12/10/2019 2020 2/28/2020 DoD-AF AFSPC Tinker AFB

AFIWC/34
6TS

$0.00 0.00
PURPOSE:To extend the delivery period for CLIN 2010 

from 27 Nov to 28 Feb
Keller, Sheri

FA873214D0016 Telos Corporation
FA8773-

19-F-A134
02 1/30/2020 2020 5/31/2020 DoD-AF AFSPC Tinker AFB

AFIWC/34
6TS

$0.00 0.00 To extend the delivery period from 28 Feb to 31 May 20 Keller, Sheri

FA873214D0016 Telos Corporation
FA8773-

19-F-A134
03 5/29/2020 2020 9/1/2020 DoD-AF AFSPC Tinker AFB

AFIWC/34
6TS

$0.00 0.00
PURPOSE: To extend the delivery period from 31 May 20 

to 1 Sep 20 for labor.
Keller, Sheri

FA873214D0016 Telos Corporation
FA9401-

19-F-0001
00 10/4/2018 2019 10/15/2018 12/3/2018 DoD-AF AFMC Kirtland AFB AFRL/RV $150,764.71 ########

Contractor is to install and test (EFI&T) 24-strand single 
mode (SM) fiber opƟc 

cable (FOCs) from Bnilding 80006 to Connex bnilding.
Hamilton, Brenda

brenda.hamilton@
offutt.af.mil

FA873214D0016 Telos Corporation
FA9401-

19-F-0001
01 8/8/2019 2019 DoD-AF AFMC Kirtland AFB AFRL/RV $4,107.52 4,107.52

The purpose of this modification is to incoporate funding 
in response to a Request for Equitable Adjustment due 

to different site conditions
Sanchez, Elizabeth

elizabeth.sanchez
@kirtland.af.mil

(505) 853-
7505
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FA873214D0016 Telos Corporation
W9127Q-
18-F-0118

02 9/24/2019 2019 9/24/2019 9/23/2020
DoD-Army 

NGB
ANG JACKSON MS

ANG 
CRTC/LG

$802,178.00 0.00 The purpose of this modification is to Exercise Option 1 Oglesby, David
david.a.oglesby.mi

l@mail.mil
(601) 313-

1636

FA873214D0016 Telos Corporation
W9127Q-
18-F-0118

04 9/24/2020 2020 9/24/2020 9/23/2021
DoD-Army 

NGB
ANG JACKSON MS

ANG 
CRTC/LG

$814,211.00 0.00 The purpose of this modification is to Exercise Option 2 Oglesby, David
david.a.oglesby.mi

l@mail.mil
(601) 313-

1636

FA873214D0016 Telos Corporation
W912L6-

19-F-6058
00 9/17/2019 2019 9/23/2019 9/22/2020 DoD-ANG AFNG Tulsa, OK 138 CF $6,876.00 20,628.00 Secondary Crashnet Support Lonsdale, Amanda

amanda.j.lonsdale
.mil@mail.mil

(918) 833-
7305

FA873214D0017 Sumaria Systems, Inc. F302 03 8/6/2019 2019 DoD-AF ACC Langley AFB 633 CS -$53,897.50 ########
a) Change quantity of CLIN 0010 from 12 months to 9 
months and CLIN 2010 from 12 months to 8 months. 

b) Reduce funding for CLIN 0010  and CLIN 2010
Terrill, Chester

chester.terrill@us.
af.mil

(757) 764-
2922

FA873214D0017 Sumaria Systems, Inc.
FA2517-

19-F-A010
00 1/25/2019 2019 2/1/2019 1/31/2020 DoD-AF AFSC Peterson AFB

Mission 
Sys

$79,941.84 ######## Giant Voice Maintenance requirement at Peterson AFB McConnell, Ryan
ryan.mcconnell@u

s.af.mil
(719) 556-

9287

FA873214D0017 Sumaria Systems, Inc.
FA2517-

19-F-A010
01 2/1/2020 2020 DoD-AF AFSC Peterson AFB

Mission 
Sys

$79,941.84 0.00 CLIN 1001 (1010) is hereby exercised and fully funded Boggs, Jeremy
jeremy.boggs@us.

af.mil
(321) 494-

5682

FA873214D0017 Sumaria Systems, Inc.
FA2550-

17-F-2038
06 3/18/2019 2019 DoD-AF AFSPC Schriever AFB 50 SCS -$5,152.50 -2,576.25 Deobligate $5,152.50 from CLIN 0010 Gibson, Marion

marion.gibson@sc
hriever.af.mil

(719) 567-
3446

FA873214D0017 Sumaria Systems, Inc.
FA2550-

17-F-2038
07 4/8/2019 2019 6/30/2019 6/29/2020 DoD-AF AFSPC Schriever AFB 50 SCS $370,564.62 0.00

The purpose of this modification is to exercise and fund 
Option Period 2 (30 June 2019 through 29 June 2020).

Gibson, Marion
marion.gibson@sc

hriever.af.mil
(719) 567-

3446

FA873214D0017 Sumaria Systems, Inc.
FA2550-

17-F-2038
09 6/30/2020 2020 DoD-AF AFSPC Schriever AFB 50 SCS $367,672.95 0.00

The purpose of this modification is to exercise and fund 
Option Period 3

Gibson, Marion
marion.gibson@sc

hriever.af.mil
(719) 567-

3446

FA873214D0017 Sumaria Systems, Inc.
FA2550-

17-F-2038
10 6/30/2020 2020 DoD-AF AFSPC Schriever AFB 50 SCS $8,803.08 8,803.08 new established CLIN 6090 FLIR Camera Service Repairs Watley, Camille

camille.watley.2@
us.af.mil

(719) 567-
3450

FA873214D0017 Sumaria Systems, Inc.
FA2550-

18-F-2058
01 10/16/2018 2019 12/14/2018 DoD-AF AFSPC Schriever AFB 595 Grp $0.00 0.00 Change the delivery date from 1 Nov 18 to 14 Dec 18. Diaz, Francisco

francisco.diaz.2@
us.af.mil

() 567-
3830

FA873214D0017 Sumaria Systems, Inc.
FA2550-

19-F-A031
00 224560 6/7/2019 2019 6/7/2019 11/4/2019 DoD-AF AFSPC Schriever AFB 50 SCS $97,056.07 97,056.07 Fiber Installation for B401 - B712 at Schriever AFB, CO. Walter, Robert

robert.walter.10@
us.af.mil

(719) 567-
5266

FA873214D0017 Sumaria Systems, Inc.
FA2550-

19-F-A031
01 224560 5/29/2020 2020 DoD-AF AFSPC Schriever AFB 50 SCS $0.00 0.00

The purpose of this modification is to update the 
payment office to F03000 in order to facilitate payment 

to the contractor.
Holder, Sean
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FA873214D0017 Sumaria Systems, Inc.
FA2823-

18-F-0010
03 191352 10/9/2018 2019 10/31/2018 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 0.00

The purpose of this modification is to extend the period 
of performance to 31 October 2018 due to government 

delay caused by a construction project in the second 
floor Comm room

Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873214D0017 Sumaria Systems, Inc.
FA2823-

18-F-0010
04 191352 1/7/2019 2019 3/15/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 0.00

The purpose of this modification is to change the unit of 
issue from 1 each to 1 job and to extend the POP of the 

contract to 15 March 2019.
Brannon, Kristina

kristina.brannon.1
@us.af.mil

() 882-
5576

FA873214D0017 Sumaria Systems, Inc.
FA2823-

18-F-0010
05 191352 6/10/2019 2019 8/30/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 0.00

The purpose of this modification is to extend the POP 
from 15 March 2019 to 30 August  2019.

Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873214D0017 Sumaria Systems, Inc.
FA2823-

18-F-0104
01 12/20/2018 2019 2/4/2019 DoD-AF AFMC Eglin AFB 46 TW $0.00 0.00

The purpose of this modification is to extend the period 
of 

performance (POP) to 4 February 2019
Hoppe, Rebecca

rebecca.hoppe@u
s.af.mil

(850) 862-
0335

FA873214D0017 Sumaria Systems, Inc.
FA2823-

18-F-3062
02 206667 10/2/2018 2019 10/31/2018 DoD-AF AFMC Eglin AFB 919 MSS $0.00 0.00

To change the delivery date from 18-Oct-18 to 31-Oct-
18.

Marrero, Felix
felix.marrero.6@u

s.af.mil
(850) 872-

3466

FA873214D0017 Sumaria Systems, Inc.
FA2823-

19-F-8003
00 217992 11/7/2018 2019 11/7/2018 3/7/2019 DoD-AF AFMC Eglin AFB

AFRL/MN
O

$197,797.49 ######## Fiber and COMM Path Bldg. 380 to VWaMS Giordano, Emma
emma.giordano@

us.af.mil
(850) 882-

0362

FA873214D0017 Sumaria Systems, Inc.
FA3002-

18-F-0259
01 10/10/2018 2019 9/28/2019 DoD-AF AETC Randolph AFB

502 
CS/SCOSE

$0.00 0.00

The purpose of this modification is to conduct an 
administrative action to correct the Period of 
Performance from 29 Sept 18 - 30 Sept 19 to  

29 Sept 18 - 28 Sept 19.

Talamantez, Audrey
AUDREY.TALAMA
NTEZ@US.AF.MIL

(631) 536-
6788

FA873214D0017 Sumaria Systems, Inc.
FA3002-

18-F-0259
02 9/29/2019 2019 11/28/2019 DoD-AF AETC Randolph AFB

502 
CS/SCOSE

$0.00 0.00
Extend period of performance services from 29 Sep 18 - 

28 Sep 19 to 29 Sep 19 to 28 Nov 19.
Santos, Jessica

jessica.santos@us.
af.mil

(210) 652-
9757

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A426
00 9/6/2019 2019 9/6/2019 1/6/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $61,825.13 61,825.13
Communications Infrastructure Bldg 914 Joint Base San 

Antonio-Fort Sam Houston TX.
Wynder, Gary

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
00 9/18/2019 2019 9/18/2019 2/13/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $184,538.94 ######## JBSA-Randolph Communications Infrastructure Upgrade Hill, Anthony
anthony.hill26@us

.af.mil
(210) 395-

9555

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
01 9/18/2019 2019 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00

The purpose of this unilateral modification is to change 
the payment office DoDAAC in block 18 from F87700 to 

F03000 to allow to DFAS to obligate funds and make 
prompt vendor payment.

Hill, Anthony
anthony.hill26@us

.af.mil
(210) 395-

9555

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
02 2/6/2020 2020 3/13/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
extend the period of performance from 13 February 

2020 to 13 March 2020 at no cost to the government.
DeLorenzo, Karen

karen.delorenzo@
us.af.mil

(210) 671-
1756

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
03 3/2/2020 2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00 change unit of measure from each to lot Garcia, Cathy
cathy.garcia@us.a

f.mil
(210) 671-

4151

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
04 3/11/2020 2020 5/13/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
The purpose of this modification is to change the 

delivery date from 13 March 2020 to 13 May 2020 at no 
cost to the government.

Garcia, Cathy
cathy.garcia@us.a

f.mil
(210) 671-

4151
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FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
05 5/11/2020 2020 9/30/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
The purpose of this modification is to change the 
delivery date from 13 May 2020 to 30 Sept 202

DeLorenzo, Karen
karen.delorenzo@

us.af.mil
(210) 671-

1756

FA873214D0017 Sumaria Systems, Inc.
FA3016-

19-F-A468
06 6/25/2020 2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $42,790.77 42,790.77
Add and fund CLIN 0002 Incorporating the revised PWS 

dated 10 February 2020.
DeLorenzo, Karen

karen.delorenzo@
us.af.mil

(210) 671-
1756

FA873214D0017 Sumaria Systems, Inc.
FA3030-

19-F-A044
00 7/26/2019 2019 7/26/2019 9/14/2019 DoD-AF AETC

Goodfellow 
AFB

17 CS $149,870.29 ######## Reorg Comm Closets Lafever, Ryan
:ryan.lefever@kirtl

and.af.mil
(505) 853-

7757

FA873214D0017 Sumaria Systems, Inc.
FA3030-

19-F-A079
00 9/30/2019 2019 9/30/2019 3/30/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$739,632.64 ######## Universal Training Network Casiano, Andre
andre.casiano@us

.af.mil
(405) 739-

4035

FA873214D0017 Sumaria Systems, Inc.
FA3030-

19-F-A079
01 3/25/2020 2020 6/30/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$0.00 0.00
The purpose of this modification is to extend the POP 

from 30 March 2020, 90 days.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0017 Sumaria Systems, Inc.
FA3030-

19-F-A079
02 6/30/2020 2020 7/31/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$0.00 0.00
The purpose of this modification is to extend the period 

of performance of this task order.
Casiano, Andre

andre.casiano@us
.af.mil

(405) 739-
4035

FA873214D0017 Sumaria Systems, Inc.
FA3030-

20-F-0069
00 7/29/2020 2020 7/31/2020 10/29/2020 DoD-AF AETC

Goodfellow 
AFB

17 CS $129,059.48 ######## Install FOC from B448 to B526 Kent, Daniel

FA873214D0017 Sumaria Systems, Inc.
FA3300-

20-F-0052
00 6/9/2020 2020 6/30/2020 6/29/2021 DoD-AF AFMC Maxwell AFB

HQ AU 
SCX

$2,076,778.24 ######## Canvas Integrator Support Services Restad, Mark
mark.restad.1@us

.af.mil
(334) 953-

6776

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0009
00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Travis AFB 60 CS $2,063,687.43 ########

maintenance for the Base 
TelecommunicaƟon System (BTS) and 

the Medical Center TelecommunicaƟon 
System (MCTS)

Abafo, Ivy
ivy.abafo@us.af.m

il
(707) 424-

7738

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0009
01 10/2/2019 2020 DoD-AF AMC Travis AFB 60 CS $0.00 0.00

This modification adds the Wide Area Work Flow 
(WAWF) Clause that was inadvertently left off at time of 

award.
Scheer, Amanda

amanda.scheer@u
s.af.mil

(707) 424-
7752

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0009
02 11/5/2019 2020 DoD-AF AMC Travis AFB 60 CS $7,000.00 7,000.00

This modification increases the Task Order funded value 
by $7,000.00

Scheer, Amanda
amanda.scheer@u

s.af.mil
(707) 424-

7752

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0009
03 12/20/2019 2020 DoD-AF AMC Travis AFB 60 CS $10,000.00 10,000.00 Scheer, Amanda

amanda.scheer@u
s.af.mil

(707) 424-
7752

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0009
04 12/23/2019 2020 DoD-AF AMC Travis AFB 60 CS $114,000.00 ######## C5 FY20 Work Orders Kim, Vitaliy

vitaliy.kim@us.af.
mil

(707) 816-
3899

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0009
05 12/27/2019 2020 DoD-AF AMC Travis AFB 60 CS $31,000.00 31,000.00 C17 FY20 Work Orders Kim, Vitaliy

vitaliy.kim@us.af.
mil

(707) 816-
3899

FA873214D0017 Sumaria Systems, Inc.
FA4427-

20-F-0020
00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Travis AFB 60 MDG $978,102.60 ######## Network Support Services and Teleradiology Services Abafo, Ivy

ivy.abafo@us.af.m
il

(707) 424-
7738
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FA873214D0017 Sumaria Systems, Inc.
FA4452-

17-F-0004
08 10/2/2018 2019 DoD-AF AFMC Scott AFB

HQ 
AMC/A6

$0.00 0.00
The purpose of this modification is to change the COR 

from Georgia Capistrant to Lisa Collins.
Daugherty, Kristy

kristy.daugherty@
us.af.mil

(618) 256-
9959

FA873214D0017 Sumaria Systems, Inc.
FA4452-

17-F-0004
09 11/6/2018 2019 DoD-AF AFMC Scott AFB

HQ 
AMC/A6

-$41,278.05 ########

The purpose of this modificaƟon is to: 
1. Reduce CLIN 1006 from 7 months to 4 months (POP 1 

Nov 18-28 Feb 19) 
2. Add CLIN 1009, EACN Support for POP 1 Aug 18-71 Oct 

18.

Daugherty, Kristy
kristy.daugherty@

us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc.
FA4452-

17-F-0004
10 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF AFMC Scott AFB

HQ 
AMC/A6

$3,197,006.80 0.00
The purpose of this modification is to Exercise Option 

Year 2.
Daugherty, Kristy

kristy.daugherty@
us.af.mil

(618) 256-
9959

FA873214D0017 Sumaria Systems, Inc.
FA4452-

17-F-0004
11 2/12/2020 2020 DoD-AF AFMC Scott AFB

HQ 
AMC/A6

$3,364.19 3,364.19
add cerƟfied funding for 

unanticipated travel
Daugherty, Kristy

kristy.daugherty@
us.af.mil

(618) 256-
9959

FA873214D0017 Sumaria Systems, Inc.
FA4452-

17-F-0004
12 3/1/2020 2020 3/1/2020 2/28/2021 DoD-AF AFMC Scott AFB

HQ 
AMC/A6

$3,250,742.20 0.00 Exercise and fully fund Option Year 3 Daugherty, Kristy
kristy.daugherty@

us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc.
FA4452-

17-F-0004
13 3/19/2020 2020 DoD-AF AFMC Scott AFB

HQ 
AMC/A6

$0.00 0.00
Allow contractors on this contract to situationally 

telework due to the Novel Coronavirus Disease (COVID-
19) during the current declared national emergency,

Wuest, Allye
allye.wuest@us.af

.mil
(618) 256-

9957

FA873214D0017 Sumaria Systems, Inc.
FA4452-

18-F-0054
03 195696 4/1/2019 2019 4/1/2019 3/31/2020 DoD-AF AFMC Scott AFB

HQ 
AMC/A9

$123,873.00 0.00 fund Option One Holt, Lisa
lisa.holt.1@us.af.

mil
(618) 256-

9830

FA873214D0017 Sumaria Systems, Inc.
FA4452-

18-F-0054
04 195696 4/1/2020 2020 4/1/2020 3/31/2021 DoD-AF AFMC Scott AFB

HQ 
AMC/A9

$126,341.04 0.00
The Purpose of This Modification Is: is to exercise the 

term of the contract for OpƟon Year 2 for the 
POP 01 April 2020 - 31 March 2021.

Albers, Kelly
kelly.albers@us.af

.mil
(618) 256-

9944

FA873214D0017 Sumaria Systems, Inc.
FA4452-

18-F-0054
05 195696 3/19/2020 2020 DoD-AF AFMC Scott AFB

HQ 
AMC/A9

$0.00 0.00
Allow contractors on this contract to situationally 

telework due to the Novel Coronavirus Disease (COVID-
19) during the current declared national emergency

Holtmann, Monica
monica.holtmann

@us.af.mil
(618) 256-

9981

FA873214D0017 Sumaria Systems, Inc.
FA4460-

17-F-0038
04 185208 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Little Rock AFB 19 CS $469,518.60 0.00

The purpose of this modification is to fund Option Year 2 
(1 Oct 2018 - 30 Sep 2019)

Dillard, Iman
iman.n.dillard.mil

@mail.mil
(240) 612-

5634

FA873214D0017 Sumaria Systems, Inc.
FA4460-

20-F-0004
00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Little Rock AFB 19 CS $469,518.60 ########

monthly maintenance on Base 
TelecommunicaƟons system 

 
This contract is executing Option 3 from FA4460-17-F-

0038 as the base period and adding Option 4 from 
FA4460-17-F-0038 as option 1.

Norwod, Michael
michael.norwood.

5@us.af.mil
(501) 987-

8123

FA873214D0017 Sumaria Systems, Inc.
FA4460-

20-F-0004
01 5/8/2020 2020 5/8/2020 9/30/2020 DoD-AF AMC Little Rock AFB 19 CS $0.00 0.00

The Purpose of This Modification Is: is to add within 
scope work to install fiber optic cable to the newly 

constructed Military Working Dog 
(MWD) Facility.

Ashmore, Mandy
mandy.ashmore@

us.af.mil
(501) 987-

3841
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FA873214D0017 Sumaria Systems, Inc.
FA4460-

20-F-0004
02 6/1/2020 2020 DoD-AF AMC Little Rock AFB 19 CS $0.00 0.00

revise the Line of Accounting (LOA) for Contract Line 
Item Number (CLIN) 0004 that was established and 

funded on modification P00001
Ashmore, Mandy

mandy.ashmore@
us.af.mil

(501) 987-
3841

FA873214D0017 Sumaria Systems, Inc.
FA4484-

18-F-0424
02 10/3/2018 2019 DoD-AF AMC McGuire AFB

87 
CES/CEH

$0.00 0.00 Correct delivery date on CLIN 0010 to 27 Sep 2019. Lehtinen, Christine
christine.lehtine@

mcguire.af.mil
(609) 754-

4843

FA873214D0017 Sumaria Systems, Inc.
FA4484-

18-F-0424
03 215728 9/26/2019 2019 DoD-AF AMC McGuire AFB

87 
CES/CEH

$246,916.92 14,543.08

The purpose of this mod is to increase cost, fully fund, 
and exercise the options for CLINs 0003, 0007, 0009 and 

to add CLIN 0011 as a funding CLIN for the quantity 
increase on CLIN 0010

Buschmann, Ian
ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873214D0017 Sumaria Systems, Inc.
FA4484-

19-F-A095
00 5/30/2019 2019 5/30/2019 6/30/2019 DoD-AF AMC McGuire AFB 87 CS $11,822.37 11,822.37

Fiber installation for building 5219, Joint Base McGuire-
Dix-Lakehurst

Buschmann, Ian
ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873214D0017 Sumaria Systems, Inc.
FA4484-

19-F-A189
00 9/27/2019 2019 9/27/2019 11/1/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $171,670.62 ######## Voice Messaging System Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0017 Sumaria Systems, Inc.
FA4484-

19-F-A189
01 11/1/2019 2020 3/31/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00
Extend the Period of Performance end date from 1 

November 2019 to 31 March 2020.
McGrath, Nicholas

nicholas.mcgrath
@us.af.mil

(609) 754-
2816

FA873214D0017 Sumaria Systems, Inc.
FA4484-

19-F-A189
02 3/12/2020 2020 4/30/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00
The purpose of this modification is to Extend current 

period of performance from 31 Mar 20 to 30 Apr 2020
Sherwood, Edward

edward.sherwood
@us.af.mil

FA873214D0017 Sumaria Systems, Inc.
FA4497-

17-F-5S25
02 186481 7/1/2019 2019 DoD-AF AMC Dover AFB 436 CS $73,219.84 73,219.84 Apply equitable adjustments Frasier, Sharon

sharon.frasier.2@
us.af.mil

(302) 677-
5545

FA873214D0017 Sumaria Systems, Inc.
FA4497-

19-F-A044
00 9/17/2019 2019 9/30/2019 9/29/2020 DoD-AF AMC Dover AFB

436 Med 
Grp/SG

$70,867.20 ######## IM/IT Help Desk Support Specialist Intermediate. Roman, Juan
juan.roman.1@us.

af.mil
(302) 677-

6722

FA873214D0017 Sumaria Systems, Inc.
FA4610-

18-F-0076
01 2/22/2019 2019 4/24/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 CS $0.00 0.00

The purpose of this no-cost modification is to extend the 
period of performance (PoP) date from "16 August 2018 - 

22 February 2019" to "16 August 2018 - 24 April 2019" 
due to framelight restrictions, government delay and 

inclement weather.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0017 Sumaria Systems, Inc.
FA4610-

18-F-0076
02 4/24/2019 2019 5/10/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 CS $0.00 0.00
The purpose of this modification is to extend the period 

of performance (PoP)
Buchanan, Louis

louis.buchanan.1
@us.af.mil

(805) 605-
8470

FA873214D0017 Sumaria Systems, Inc.
FA4610-

18-F-0079
01 2/22/2019 2019 4/12/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

The purpose of this no-cost modification is to extend the 
PoP date from "16 August 2018" - "22 February 2019" to 
"16 August 2018" - "12 April 2019" due to government 

delay and inclement weather.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470
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FA873214D0017 Sumaria Systems, Inc.
FA4610-

18-F-0079
02 4/12/2019 2019 5/10/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00
The purpose of this modification is to extend the period 

of performance (PoP)
Buchanan, Louis

louis.buchanan.1
@us.af.mil

(805) 605-
8470

FA873214D0017 Sumaria Systems, Inc.
FA4613-

19-F-A027
00 222551 3/12/2019 2019 5/20/2019 7/19/2019 DoD-AF AFGSC FE Warren AFB

90 CS 
SCXF

$104,403.86 ########
Low voltage CAT-6 cabling, parts, and installation for F.E. 

Warren Air Force Base in Building 485
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873214D0017 Sumaria Systems, Inc.
FA4625-

19-F-A120
00 8/9/2019 2019 DoD-AF ACC Whiteman AFB 509 CS $168,852.91 ########

This requirement is to purchase and install new fiber 
opƟc cable between informaƟon transfer buildings 

and critical end buildings.
Fisk, Micheal

micheal.fisk.1@us.
af.mil

(660) 687-
5425

FA873214D0017 Sumaria Systems, Inc.
FA4625-

19-F-A120
01 8/20/2019 2019 DoD-AF ACC Whiteman AFB 509 CS $0.00 0.00

A. Change block 18a, Paying Office, from Limestone 
DFAS F87700 to Columbus DFAS F03000.

Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0017 Sumaria Systems, Inc.
FA4654-

18-F-0012
01 11/14/2018 2019 5/31/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this MOD is to update the delivery date 

to 31 May 2019.
Gilbert, Byron

byron.gilbert@us.
ef.mil

(765) 688-
2826

FA873214D0017 Sumaria Systems, Inc.
FA4654-

18-F-0012
02 210339 5/31/2019 2019 9/30/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this MOD is change the delivery date 

from 31 May 2019 to 30 September 2019
Gilbert, Byron

byron.gilbert@us.
ef.mil

(765) 688-
2826

FA873214D0017 Sumaria Systems, Inc.
FA4654-

18-F-0013
01 11/14/2018 2019 5/31/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this MOD is to update the delivery date 

to 31 May 2019.
Gilbert, Byron

byron.gilbert@us.
ef.mil

(765) 688-
2826

FA873214D0017 Sumaria Systems, Inc.
FA4654-

18-F-0013
02 214327 5/31/2019 2019 9/30/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this MOD is change the delivery date 

from 31 May 2019 to 30 September 2019
Gilbert, Byron

byron.gilbert@us.
ef.mil

(765) 688-
2826

FA873214D0017 Sumaria Systems, Inc.
FA4654-

18-F-0013
03 214327 9/30/2019 2019 10/31/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this modification is to extend the period 

of performance through 31 October 2019
Correll, Sue

sue.correll@us.af.
mil

(765) 688-
2345

FA873214D0017 Sumaria Systems, Inc.
FA4686-

18-F-0025
02 3/21/2019 2019 4/1/2019 3/31/2020 DoD-AF ACC Beale AFB 69 RG/RA $1,203,176.00 0.00 exercise option year 1 Powner, Devin

devin.powner@us.
af.mil

(919) 722-
1766

FA873214D0017 Sumaria Systems, Inc.
FA4686-

18-F-0025
03 4/26/2019 2019 DoD-AF ACC Beale AFB 69 RG/RA $43,722.43 43,722.43

1. Re-align funds from CLIN 2001 to 1001. 
2. Increase CLIN 1008 to cover required travel from 

Anderson AFB.
Powner, Devin

devin.powner@us.
af.mil

(919) 722-
1766

FA873214D0017 Sumaria Systems, Inc.
FA4686-

18-F-0025
06 5/29/2020 2020 DoD-AF ACC Beale AFB 69 RG/RA $41,800.00 41,800.00

Add CLIN 2009 to cover the cost of TDY travel from 
Guam to Japan

Bilello, Brian
brian.bilello@us.af

.mil

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
03 169380 10/1/2018 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $91,169.88 0.00

Add funding to provide services for months 1 Oct 18 
through 31 Dec 2018.

Salyer, Mark
mark.salyer@us.af

.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
04 169380 1/1/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $23,691.17 92,614.86 Salyer, Mark

mark.salyer@us.af
.mil

(702) 652-
5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
05 169380 1/1/2019 2019 1/1/2019 12/31/2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $365,451.30 18,125.28

1. Exercise OpƟon Year 1 
2. Increase the monthly cost of CLIN 1010, 2010, 3010, 

and 4010
Salyer, Mark

mark.salyer@us.af
.mil

(702) 652-
5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
06 169380 4/26/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $301,207.11 96,460.66

1. Add $301,207.11 to CLIN 1011, funded on SLIN 
101103. 

2. Increase the NTE value of CLIN 1011 to $600,000.00
Morris, Roger
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FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
07 169380 6/13/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $261,739.06 50,000.00

1. Add $261,739.06 to CLIN 1011, funded on SLIN 101104 
2. Increase the value of CLIN 1011 to $650,000.00

Salyer, Mark
mark.salyer@us.af

.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
08 169380 8/20/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ -$1,270.66 0.00

The purpose of this modificaƟon is to: 
1. Remove $779.22 from CLIN 001001. 
2. Remove $266.73 from CLIN 001101. 
3. Remove $224.71 from CLIN 001102.

Salyer, Mark
mark.salyer@us.af

.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
09 169380 10/1/2019 2020 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $97,700.22 0.00

Add funding to provide services for months 1 Oct 19 
through 31 Dec 2019

Salyer, Mark
mark.salyer@us.af

.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
10 169380 12/12/2019 2020 1/1/2020 12/31/2020 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $365,539.50 0.00 Exercise Option year 2 Salyer, Mark

mark.salyer@us.af
.mil

(702) 652-
5401

FA873214D0017 Sumaria Systems, Inc.
FA4690-

18-F-0014
11 169380 7/27/2020 2020 DoD-AF ACC Ellsworth AFB 28 CS/SCQ -$25,462.26 0.00

The purpose for this modification is to deobligate unused 
funds from CLIN 1011

Salyer, Mark
mark.salyer@us.af

.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc.
FA4803-

18-F-0085
02 1/30/2019 2019 3/28/2019 DoD-AF ACC Shaw AFB

20 
CS/SCXP

$21,500.00 21,500.00

1. Add CLIN 1011 to upgrade the cable to be installed 
from a 144-strand to a 288-strand cable. 

2. The period of performance of this task order is 
changed from 14 December 2018 to 28 March 

2019.

Currie, Ross
ross.currie@us.af.

mil
(803) 895-

5346

FA873214D0017 Sumaria Systems, Inc.
FA4803-

18-F-0085
03 5/14/2019 2019 DoD-AF ACC Shaw AFB

20 
CS/SCXP

$0.00 0.00
Add the payment address for CLIN 0002 to this delivery 

order.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873214D0017 Sumaria Systems, Inc.
FA4803-

18-F-0085
04 5/15/2019 2019 DoD-AF ACC Shaw AFB

20 
CS/SCXP

$0.00 0.00
Change the payment CLINs identified on modification 

P00003 of this delivery order.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873214D0017 Sumaria Systems, Inc.
FA4803-

18-F-0085
05 7/12/2019 2019 DoD-AF ACC Shaw AFB

20 
CS/SCXP

$0.00 0.00
Deobligate the funding for CLIN 1011 and change the 

payment procedures for CLIN 1011 to reflect payment 
will be by Government Purchase Card (GPC).

Kane, Daniel
daniel.kane@sha

w.af.mil
(803) 895-

5354

FA873214D0017 Sumaria Systems, Inc.
FA4814-

19-F-A276
00 9/4/2019 2019 9/5/2019 9/4/2020 DoD-AF AMC MacDill AFB 6 CS/SC $216,961.56 ########

One (1) Year On Site Support Engineer for telephone 
switch upgrade, expansion, and sustainment at MacDill 

AFB, FL
Noel, Wanda

FA873214D0017 Sumaria Systems, Inc.
FA4814-

19-F-A276
01 11/22/2019 2020 DoD-AF AMC MacDill AFB 6 CS/SC $0.00 0.00

The purpose of this modification is to make an 
administrative change to update Clause 252.232-7006 
Wide Area WorkFlow Payment Instructions DoDACCs 

from F2V3CC to F2V337

Biggar, Melissa
melissa.biggar@us

.af.mil
(813) 828-

7492

FA873214D0017 Sumaria Systems, Inc.
FA4819-

19-F-A075
00 9/9/2019 2019 10/7/2019 6/9/2020 DoD-AF ACC Tyndall AFB 325 CS $658,672.38 ########

Fiber Optic Cable Installation and network connection for 
multiple buildings

Pullen, Zachery
Zachery.Pullen@u

s.af.mil
(850) 283-

8622

FA873214D0017 Sumaria Systems, Inc.
FA4830-

19-F-A024
00 4/1/2019 2019 4/1/2019 11/30/2019 DoD-AF ACC Moody AFB

24 MDG 
SGSL

$88,059.20 ########
LAN Administrator to support 

the 23d Medical Group, Moody AFB
Hulsey, Stephen

FA873214D0017 Sumaria Systems, Inc.
FA4830-

19-F-A024
01 11/27/2019 2020 12/1/2019 11/30/2020 DoD-AF ACC Moody AFB

24 MDG 
SGSL

$134,304.00 0.00 Exercise Option 1 (1 Dec 2019 - 30 Nov 2020) Entwisle, Gerard
gerard.entwisle.2

@us.af.mil
(229) 460-

2509

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
08 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$347,771.81 64,740.00
A. To Exercise Option I, Period of Performance of 1 

October 2018 throigh 30 September 2019. 
B. To Add Finding for Option I.

Yoakum, Bonnie
Bonnie.Yoakum@

us.af.mil
(575) 784-

1661
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FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
09 3/8/2019 2019 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$0.00 0.00
Modification to incorporate new Price List dated - 

Revised 1 March 2019
Yoakum, Bonnie

Bonnie.Yoakum@
us.af.mil

(575) 784-
1661

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
10 3/26/2019 2019 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$157,594.87 ########
To incorporate new SLIN 101602 to add Work Order 

23631721 ROM UPDATE and Funding in the amount of 
$157,594.87

Yoakum, Bonnie
Bonnie.Yoakum@

us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
11 4/17/2019 2019 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$4,276.97 4,276.97 To Add SLIN to incorporate Work Order 23908994. Yoakum, Bonnie
Bonnie.Yoakum@

us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
12 7/16/2019 2019 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$339,139.08 ########

A. To incorporate new SLIN 101604 to add Work Order 
24429312 

B. To incorporate new SLIN 101605 to add Work Order 
24429219 

C. To incorporate Attachment 1, Price List

Salazar, James
james.salazar.2@u

s.af.mil
(575) 784-

2945

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
13 9/25/2019 2019 10/1/2019 9/30/2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$2,442.17 14,185.98

EA. To incorporate ADDITIONAL funding for SLIN 101605 
B. To de-obligate funding that is not needed on 

SLINS/CLINS 1011AA, 1011AB, 1011AC, 1011AD, and 
1040 

C. To de-obligate excess funds on SLIN 1016004

Salazar, James
james.salazar.2@u

s.af.mil
(575) 784-

2945

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
14 9/25/2019 2019 10/1/2019 9/30/2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$0.00 0.00
Modification to Exercise Option Year II for the Period of 

Performance of 1 October 2019 through 30 
September 2020.

Salazar, James
james.salazar.2@u

s.af.mil
(575) 784-

2945

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
15 10/1/2019 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$343,497.22 60,000.00 To add funding to Option Year II CLINs/SubCLINs. Salazar, James
james.salazar.2@u

s.af.mil
(575) 784-

2945

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
16 10/23/2019 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$4,740.00 4,740.00 To add funding to Option Year II CLIN 2017. Lay, Andrea
andrea.lay.1@us.a

f.mil
(575) 784-

4850

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
17 3/12/2020 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$0.00 0.00
Modification to incorporate new Price List dated - 

Revised 20 February 2020.
Knight, Robyn

ROBYN.KNIGHT.1
@US.AF.MIL

(575) 784-
6510

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
18 4/23/2020 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$47,136.55 47,136.55
Incorporate CLIN 2018 to add Work Order 22900996 to 

Purchase and Install Fiber from Building 2328 to 
Manhole 400

Knight, Robyn
ROBYN.KNIGHT.1

@US.AF.MIL
(575) 784-

6510

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
19 5/14/2020 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$19,933.66 19,933.66
Incorporate CLIN 2019 to add MAFR 72 Pair Fiber Repair 

in the amount of $19,933.66.
Knight, Robyn

ROBYN.KNIGHT.1
@US.AF.MIL

(575) 784-
6510

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
20 7/21/2020 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$592,187.44 ########

A. To incorporate CLIN 2020, Work Order 25723199, 
building 600 

B. To incorporate CLIN 2021, Work Order 25723200, 
building 300 

C. To incorporate CLIN 2022, Work Order 25714731, 
building 155

Morales, Arthur
arthur.morales@u

s.af.mil
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FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
21 7/27/2020 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$237,194.82 ########
To incorporate CLIN 2023, Work Order 25723202, 

building 1
Knight, Robyn

ROBYN.KNIGHT.1
@US.AF.MIL

(575) 784-
6510

FA873214D0017 Sumaria Systems, Inc.
FA4855-

17-F-0062
22 7/30/2020 2020 DoD-AF AFSOC Cannon AFB

27 
SOCS/SC

$69,948.51 69,948.51
To incorporate CLIN 2024, Work Order 24625868, 

building 2328
Knight, Robyn

ROBYN.KNIGHT.1
@US.AF.MIL

(575) 784-
6510

FA873214D0017 Sumaria Systems, Inc.
FA4887-

19-F-A176
00 9/5/2019 2019 9/5/2019 2/3/2020 DoD-AF AETC Luke AFB, AZ 56 CS $573,010.26 ######## NETWORK EQUIPMENT RELOCATION Jeffers, Steven

FA873214D0017 Sumaria Systems, Inc.
FA4887-

19-F-A176
01 11/7/2019 2020 1/13/2020 5/29/2020 DoD-AF AETC Luke AFB, AZ 56 CS $0.00 0.00

The purpose of this modification is extend the period of 
performance at no additional cost to the government. 

Phase 1 shall start on or about 13 Jan 2020 and the 
contractor shall follow their submitted schedule to 

accomplish on or before 29 May 2020.

Jeffers, Steven

FA873214D0017 Sumaria Systems, Inc.
FA4887-

19-F-A176
02 7/2/2020 2020 9/11/2020 DoD-AF AETC Luke AFB, AZ 56 CS $0.00 0.00

The purpose of this modification is rescind the Stop 
Work order that was issued on 25 March 2020. 

This modificaƟon will extend the 
period of performance an additional 45 days to be 

completed on or before 11 Sep 2020

Seifert, David
david.seifert.2@us

.af.mil
(623) 856-

2791

FA873214D0017 Sumaria Systems, Inc.
FA5215-

19-F-A035
00 4/25/2019 2019 4/30/2019 6/30/2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

HQ PACAF $37,478.99 37,478.99
INTRUSION PROTECTION SYSTEM 

CONTAINERS
Thompson, Eric

eric.thompson.12
@us.af.mil

FA873214D0017 Sumaria Systems, Inc.
FA5215-

19-F-A035
01 5/7/2019 2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

HQ PACAF $0.00 0.00 Incorporate a revised PWS dated 06 May 2019. Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873214D0017 Sumaria Systems, Inc.
FA5240-

17-F-0045
06 10/1/2018 2019 10/31/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 0.00

Extend the Period from 30 September 2018 to 31 
October 2018

McFarland, James
james.mcfarland.8

@us.af.mil
(671) 366-

4943

FA873214D0017 Sumaria Systems, Inc.
FA5240-

17-F-0045
07 1/30/2020 2020 DoD-AF PACAF Andersen AFB 36 CS $0.00 0.00

Change CLIN 0100 from a single 288-strand SM FOC to 
two 144-strand SM FOCs at no additional cost to the 

Government.
Orman, Jared

FA873214D0017 Sumaria Systems, Inc.
FA5240-

20-F-0008
00 7/29/2020 2020 8/3/2020 1/30/2021 DoD-AF PACAF Andersen AFB 36 CS $99,498.60 99,498.60 DET 2 Premise Wiring Installation Orman, Jared

FA873214D0017 Sumaria Systems, Inc.
FA6633-

18-F-A001
01 10/29/2018 2019 11/2/2018 DoD-AR AFR

Minneapolis 
ARB MN

934 CS $0.00 0.00
The purpose of this modification is to extend the delivery 

date (period of performance) to 2 November 2018
Holt, Joseph

joseph.holt.6@us.
af.mil

() 783-
1433

FA873214D0017 Sumaria Systems, Inc.
FA6633-

19-F-A004
00 5/31/2019 2019 5/31/2019 7/30/2019 DoD-AR AFR

Minneapolis 
ARB MN

934 CS $56,948.25 56,948.25

engineer, furnish, install and test (EFI*T) approximately 
6200 feet of 72 strands SM Fiber from Information 

Transport Building (ITB) 761 to ITB 610 at Minn-St.Paul 
ARS (MSP ARS).

Dahlquist, Chin Kuk
chin.dahlquist.1@

us.af.mil
(612) 713-

1428

FA873214D0017 Sumaria Systems, Inc.
FA6633-

19-F-A004
01 5/31/2019 2019 DoD-AR AFR

Minneapolis 
ARB MN

934 CS $0.00 0.00
The purpose of this modification is to attach Wage 
Determination as DBA (Davis Bacon act) Applies.

Dahlquist, Chin Kuk
chin.dahlquist.1@

us.af.mil
(612) 713-

1428
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FA873214D0017 Sumaria Systems, Inc.
FA6633-

19-F-A005
00 6/14/2019 2019 6/14/2019 8/14/2019 DoD-AR AFR

Minneapolis 
ARB MN

934 CS $49,590.47 49,590.47

Engineer, furnish, install and test (EFI*T) approximately 
1660 Ō. of 24 strands SM Fiber from InformaƟon 

Transport Building (ITB) 761 to Building 822 at Minn-
St.Paul ARS

Holt, Joseph
joseph.holt.6@us.

af.mil
() 783-
1433

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4108
03 4/1/2019 2019 4/1/2019 3/31/2020 DoD-AF USAFA USAFA, CO $4,911,182.12 ########

Exercise and fund Option year Two, Add Clin 2010AG, 
3019AG and 4010AG

McMurtry, Christina
christina.mcmurtr

y.1@us.af.mil
(719) 556-

9381

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4108
04 9/24/2019 2019 DoD-AF USAFA USAFA, CO $49,458.08 ########

This modification is to add an equitable adjustment for 
Opt Year 2 and out years. CLINS 2010AH, 2013AC, 2014, 
2015, 3010AH, 3013AC, 3014, 3015, 4010AH, 4013AC, 

4014, and 4015.

Smith, Jerry
jerry.smith.25@us

.af.mil
(719) 333-

8267

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4108
05 4/1/2020 2020 4/1/2020 3/31/2021 DoD-AF USAFA USAFA, CO $0.00 91,687.60

Exercise Option Year Three: PoP 01 Apr 2020 - 31 Mar 
2021 

Funds will be added to Option Year Three through the 
next contract modificaƟon. 

Incorporate CCTV O&M Support into the contract 
through the addition of CLIN 3010AJ

Western, Dana
dana.western@us.

af.mil
(719) 333-

3961

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4108
06 4/1/2020 2020 4/1/2020 3/31/2021 DoD-AF USAFA USAFA, CO 10 CS $4,926,961.08 ########

a. Fund OpƟon Year 3: PoP 01 Apr 2020 - 31 Mar 2021. 
b. Change the Unit of Measurement for SLIN 3010AJ 

from Hours to Months.
Western, Dana

dana.western@us.
af.mil

(719) 333-
3961

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4108
07 4/9/2020 2020 DoD-AF USAFA USAFA, CO 10 CS $0.00 0.00

ncorporate clause DFARS 252.237-7023 - Continuation 
Of Essential Contractor Services (Oct 2010).

Western, Dana
dana.western@us.

af.mil
(719) 333-

3961

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4108
08 6/9/2020 2020 DoD-AF USAFA USAFA, CO 10 CS $99,890.00 ######## Delete and reestablish CLINs Western, Dana

dana.western@us.
af.mil

(719) 333-
3961

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4111
02 189478 9/30/2019 2019 9/30/2019 9/29/2020 DoD-AF USAFA USAFA, CO HQ USAFA $441,648.00 0.00

The purpose of this modification is to exercise Option 
Year 2 and fund CLIN 2010.

Graham, Rebecca
rebecca.graham.5

@us.af.mil
(719) 333-

3200

FA873214D0017 Sumaria Systems, Inc.
FA7000-

17-F-4111
03 189478 9/29/2020 2020 9/30/2020 9/29/2021 DoD-AF USAFA USAFA, CO HQ USAFA $449,172.00 0.00

The purpose of this modification is to exercise Option 
Year 3 for Cadet and Faculty Academic Mission (CFAM) 

support at the US Air Force Academy.
Graham, Rebecca

rebecca.graham.5
@us.af.mil

(719) 333-
3200

FA873214D0017 Sumaria Systems, Inc.
FA7037-

18-F-1086
02 4/16/2019 2019 6/30/2019 DoD-AF AFISR San Antonio, TX 453 EWS $0.00 0.00

The purpose of this modification is to extend the Period 
of Performance until 30 June 2019 due to longer-than-

anticipated lead-times for materials.
Lamarre, Lee

lee.lamarre@us.af
.mil

(210) 977-
0039

FA873214D0017 Sumaria Systems, Inc.
FA8201-

19-F-A293
00 9/19/2019 2019 9/28/2019 9/27/2020 DoD-AF ACC Hill AFB

HQ 
UTTR/DO

$225,636.00 ######## Contract for Information Security System Technicians Smith, Gregory
gregory.smith.86

@us.af.mil
(316) 759-

2297

FA873214D0017 Sumaria Systems, Inc.
FA8307-

16-F-0095
09 145966 5/21/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCY

$11,800.00 11,800.00
The purpose of this modification is to increase the ceiling 

and funding of CLIN 0072
Chatham, Donald

FA873214D0017 Sumaria Systems, Inc.
FA8307-

16-F-0095
ARZ999 145966 7/20/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCY

$0.00 0.00 DCMA Boston official address is changed Nickerson, Peter
Peter.Nickerson@

dcma.mil
(857) 268-

4678
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FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
18 7/24/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$10,417.04 10,417.04

A. Implement new ordering criteria for the FY16 AN Buy 
OpƟon 

B. Update the BITI BAN Proposal Tool 
C. Update the Period of Performance for 35 Sub-CLINs 

labeled under Access Nodes 
D. Create new FFP CLINs and Sub-CLINs for Option Period 

2.

Anthony, Sheryl

FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
19 9/18/2019 2019 9/18/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$1,733.00 1,733.00
Admin updates; Establish new CLINs 2014 and 2015 for 

Multi-Mode SFPs.
Landry, Michelle

michelle.landry@u
s.af.mil

(312) 845-
5153

FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
20 9/27/2019 2019 9/27/2019 2/21/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$171,952.00 ########

A. Update the BITI BAN Proposal Tool, dated 26 
September 2019. 

B. Update the Statement of Work (SOW), Version 1.9, 
dated 26 September 2019. 

C. Establish new CLIN 2016 for the Two-Factor 
Authentication requirement at Tinker AFB.

Landry, Michelle
michelle.landry@u

s.af.mil
(312) 845-

5153

FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
21 11/18/2019 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$1,340.00 1,340.00

a. Update the BITI BAN Proposal Tool. 
b. Update the Statement of Work (SOW) 

c. To award Red Hat licensing to the Tinker 2FA 
requirement establishing new CLIN 2017

Deluca, Melissa

FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
22 1/28/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$43,070.00 43,070.00

A. Update the BITI BAN Proposal Tool 
B. Update the Statement of Work (SOW) 

C. To implement REA-01, REA-02, CCP-06, CCP-07, CCP-
08, CCP-09, Additional OEM pre-install training session at 

Minot AFB, Establish CLINs 2018, 2019, 2020

Deluca, Nicholas
nicholas.deluca.1

@us.af.mil
(781) 225-

9459

FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
23 4/22/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$22,299.00 22,299.00

1) Procure additional Single Form Pluggables (SFPs) for 
Eglin AFB 

2) Procure additional equipment for Robins AFB Server 
Farm 

3) De-obligate the total obligated amount from 
previously established CLIN 2018 and obligate to 0110AC

Matthews, Nicholas
nicholas.matthews

.1@us.af.mil
(719) 556-

0232

FA873214D0017 Sumaria Systems, Inc.
FA8726-

17-F-0015
ARZ999 7/20/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 0.00 DCMA Boston official address is changed Nickerson, Peter
Peter.Nickerson@

dcma.mil
(857) 268-

4678

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
01 11/19/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

-$159,647.58 ########
1. De-scope Cannon AFB, CLIN 1011 

2. Partial descope of CLIN 1315 Access Nodes for Cannon 
AFB

Kennedy, Melissa

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
02 1/15/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$146,175.00 ########
Amend/replace several attachents; Exercise several 

option CLINs
Clevesy, Diane

diane.clevesy@us.
af.mil

(781) 225-
4071

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
03 2/20/2019 2019 4/17/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$105,246.00 83,807.00
FY18 BITI Wired CEL Options Exercise and Prop Tool 

Revision
Kennedy, Melissa

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
04 3/8/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 6,782.00
(A) Amend and replace Attachment 2 and (B) Increase 
the value of unexercised Option CLINs and SubCLINs 

1213AD, 1314AD, and 1315
Kennedy, Melissa
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FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
05 4/22/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$161,767.00 ########

1. Amend and replace AƩachment 2 
2. Increase CEL quanƟƟes on SS&IP CEL OpƟon subCLINs 
3. Decrease CEL quantity on SS&IP CEL Option subCLIN 

1116AB 
4. Exercise Option subCLINs

Dornfeld, Daniel

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
06 6/3/2019 2019 8/21/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$339,427.00 ########

1. Replace AƩachment 1, Statement of Work (SOW) 
2. Amend and replace AƩachment 2, Proposal Tool 

3. Replace Exhibit A CDRLs 
4. Exercise Option subCLINs; 1010AA, 1018AB, 1216AB, 

1217AB, and 1218AB 
Extend the PoP on 1012AA - 1313AB

Dornfeld, Daniel

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
07 8/19/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$17,541.00 17,541.00
FY18 BITI BAN Recap Wired Modification. Period of 

Performance Extensions and CEL increases.
Dornfeld, Daniel

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
08 9/16/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$468,189.00 70,173.00
FY18 BITI Wired Access Nodes Purchase, CEL increases, 

Options Exercise, and Base Consolidation.
Dornfeld, Daniel

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
09 12/19/2019 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 ########
BITI WIRED FY18 Recap Proposal Tool and Statement of 

Work Changes
Dornfeld, Daniel

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
10 4/3/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$82,180.00 82,180.00

This Delivery Order modification incorporates changes 
described and agreed upon in the Contract Change 

Proposal (CCP)-5 Cisco Switch 
Replacement Phase 1 proposal,

Matthews, Nicholas
nicholas.matthews

.1@us.af.mil
(719) 556-

0232

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
11 5/26/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$683,549.00 ########

1. S/SDD Base Level re-design to include revised IPA 
deliverables 

2. Update various SS&IP SubCLIN delivery dates 
3. De-scope some Malmstrom AFB, MT requirements 

4. Replace LOM

Matthews, Nicholas
nicholas.matthews

.1@us.af.mil
(719) 556-

0232

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
12 7/23/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$1,587,148.00 ########

1a. Establish, exercise and fund CLIN 3011 Cybersecurity 
RMF 

b. Increase the value of 29 base InstallaƟon 
c. Increase the value of 30 base Access Node 
2. Exercise and fund OpƟon SubCLIN 1314AA 

3. Exercise and fund 1314AB, 1314AD, 2314AB, 2314AD

Matthews, Nicholas
nicholas.matthews

.1@us.af.mil
(719) 556-

0232

FA873214D0017 Sumaria Systems, Inc.
FA8726-

18-F-0027
ARZ999 7/20/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 0.00 DCMA Boston official address is changed Nickerson, Peter
Peter.Nickerson@

dcma.mil
(857) 268-

4678

FA873214D0017 Sumaria Systems, Inc.
FA8726-

19-F-0144
00 9/25/2019 2019 9/25/2019 12/20/2019 DoD AFMC Hanscom AFB

AFLCMC/
HCIC

$678,271.45 ########

Procure Brand Name JusƟfied and 
other IT Equipment to outfit a Sensitive Compartmented 

Information Facility (SCIF) constructed in Hanscom 
Collaboration and Innovation Center (HCIC) spaces.

Esquivel, Elise
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FA873214D0017 Sumaria Systems, Inc.
FA8726-

19-F-0144
01 11/8/2019 2020 DoD AFMC Hanscom AFB

AFLCMC/
HCIC

$0.00 0.00 Revised SOW Esquivel, Elise

FA873214D0017 Sumaria Systems, Inc.
FA8726-

19-F-0144
02 1/22/2020 2020 DoD AFMC Hanscom AFB

AFLCMC/
HCIC

-$1,915.66 -1,915.66
update the pricing on the List of Materials (LOM) and de-

obligate $1,915.66
Esquivel, Elise

FA873214D0017 Sumaria Systems, Inc.
FA8726-

19-F-0144
03 5/15/2020 2020 DoD AFMC Hanscom AFB

AFLCMC/
HCIC

$0.00 0.00 Add payment instructions to Section G Esquivel, Elise

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0090
01 10/24/2018 2019 3/4/2019 DoD-AF AFMC Tinker AFB

38 CEIG 
OSS

$0.00 0.00
The purpose of this modif ication is to extend the period 

of performance. 
FROM: 26 Oct 2018 TO: 4 March 2019

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0095
02 1/11/2019 2019 DoD-AF AFMC Tinker AFB

38 CEIG 
OSS

$0.00 0.00
The purpose of this modification is to change from 

Scheduled Payments to Milestone Payments.  This is a no 
cost modification.

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0095
03 1/11/2019 2019 DoD-AF AFMC Tinker AFB

38 CEIG 
OSS

$0.00 0.00
The purpose of this modification is to change from 

Scheduled Payments to Milestone Payments.  This is a no 
cost modification.

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0095
04 4/29/2019 2019 5/20/2019 7/21/2019 DoD-AF AFMC Tinker AFB

38 CEIG 
OSS

$0.00 ########
1. add funding in the amount of $154,761.06. 

2. The period of performance (POP) is also extended.
Germosen, Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0095
05 6/19/2019 2019 DoD-AF AFMC Tinker AFB

38 CEIG 
OSS

$154,761.06 0.00
The purpose of this modification is to obligate funding in 

the amount of $154,761.06 (for modification P00004).
Germosen, Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0097
01 10/23/2018 2019 5/1/2019 DoD-AF AFMC Tinker AFB

38 CEIG 
OSS

$0.00 0.00
The purpose of this modif ication is to extend the periof 

of performance. 
FROM: 18 Oct 2018 TO: 1 May 2019

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0180
01 1/9/2019 2019 1/9/2019 2/19/2019 DoD-AF AFMC Tinker AFB 38 CEIG $37,865.72 37,865.72

The purpose of this modification is incorporate Sumaria's 
cost change proposal for additional boring due to mature 

trees along the route between Manhole 101A along 
Hangar Road and up to Bldg 4223.

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0180
02 1/24/2019 2019 2/19/2019 5/20/2019 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to change the Period 
of Performance (POP) from 19 February 2019 to 20 May 

2019.
Germosen, Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0201
02 10/31/2018 2019 DoD-AF AFMC Tinker AFB

33 NWS 
MSD

$0.00 0.00 Admin Mod Crowder, William
william.crowder.3

@us.af.mil
(405) 734-

9229

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0201
03 211387 2/28/2019 2019 5/3/2019 DoD-AF AFMC Tinker AFB

33 NWS 
MSD

-$45,944.20 ########
This modification is to increase funds required to 

complete the installation of the items.
Crowder, William

william.crowder.3
@us.af.mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc.
FA8773-

18-F-0201
04 211387 6/5/2019 2019 5/3/2019 DoD-AF AFMC Tinker AFB

33 NWS 
MSD

$49,935.27 0.00
The purpose of this modification is to add the line of 

accounting for CLIN 2001 for $49,935.27.
Germosen, Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A002
00 1/18/2019 2019 1/18/2019 3/22/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $500,479.80 ########

Upgrade the outdoor Giant Voice system at Ellsworth 
AFB

Crowder, William
william.crowder.3

@us.af.mil
(405) 734-

9229
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FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A002
01 1/22/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The pay office in box 18a. was awarded as F87700. This is 
being altered to F03000. 

All other Ts&Cs remain unchanged.
Crowder, William

william.crowder.3
@us.af.mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A002
02 3/25/2019 2019 7/5/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00 No-Cost extension of POP Crowder, William

william.crowder.3
@us.af.mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A002
03 7/3/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to change the Period 
of Performance (POP) FROM: 5 July 2019 TO: 7 

September 2019
Germosen, Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A002
04 9/10/2019 2019 12/7/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to authorize a 
milestone payment for materials in the amount of 

$318,096.04. 
 Also, the Period of Performance (POP) is changed from 7 

September 2019 to 7 December 2019.

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A121
00 9/16/2019 2019 9/16/2019 11/15/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $50,199.54 50,199.54

AddiƟonal Fiber Between InformaƟon 
Transfer Buildings (ITB) 100 and Lackland Training Annex 

300 Area MH23
Keller, Sheri

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A121
01 9/16/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

1) Clause 252.232-7006 Wide Area WorkFlow Payment 
InstrucƟons - Inspect by F2MTOB and Pay Official F87700 

2) Add Clause 52.204-25 
3) Include General Decision TX20190033 01/04/2019

Keller, Sheri

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A127
00 9/25/2019 2019 9/25/2019 9/16/2020 DoD-AF AFSPC Tinker AFB 38 CEIG $1,516,421.99 ########

Engineer, furnish, install and test (EFIT) (EDFIT) a new 
duct bank infrastructure and single mode fiber 

optic cable (FOC) to support the Flight Line, MUNS East, 
and MUNS West fiber opƟc cable paths at 

Homestead ARB, Florida.

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A127
01 9/26/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to correct the paying 
station in block 18a.

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A127
02 12/23/2019 2020 4/14/2020 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to extend the period 
of performance for CLIN 2012

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA8773-

19-F-A127
03 6/25/2020 2020 DoD-AF AFSPC Tinker AFB 38 CEIG $37,475.91 37,475.91

The purpose of this modification is to add funding to 
CLIN 2012 for additional work

Germosen, Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc.
FA9401-

19-F-A112
00 9/27/2019 2019 9/30/2019 9/29/2020 DoD-AF AFMC Kirtland AFB AFNWC $260,990.27 ########

Contractor will furnish all labor, tools, parts, materials, 
facilities, and transportation necessary in performing all 

maintenance/support/upgrade of audio/video, VTC 
equipment, and all its 

components for 20332 RM 105 & 204

Linton, Rane
rane.linton@kirtla

nd.af.mil
(505) 853-

4603

FA873214D0017 Sumaria Systems, Inc.
FA9401-

20-F-0011
00 12/5/2019 2020 12/5/2019 3/14/2020 DoD-AF AFMC Kirtland AFB

377 CPTS 
FMA

$167,348.08 ########
Fiber installation for buildings 37064 and 37065 at 

Kirtland AFB, NM 
1. SCOPE

Slosser, Steven
steven.slosser@us

.af.mil
(505) 853-

4263

FA873214D0017 Sumaria Systems, Inc.
FA9401-

20-F-0011
01 3/4/2020 2020 DoD-AF AFMC Kirtland AFB

377 CPTS 
FMA

$0.00 0.00
The purpose of this modification is to change the pay 

DoDAAC from F87700 to F03000.
Slosser, Steven

steven.slosser@us
.af.mil

(505) 853-
4263
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FA873214D0017 Sumaria Systems, Inc. Q501 05 152190 10/31/2018 2019 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$0.00 0.00 Admin Mod Orton, Ian

ian.orton@us.af.m
il

(631) 536-
8090

FA873214D0017 Sumaria Systems, Inc. QP01 06 135409 10/3/2019 2020 DoD-AF AFMC Hill AFB
AFLCMC/

HBZBH
-$256,268.17 0.00 The purpose of this modification is to De-obligate funds Neilson, Marshall

marshall.neilson.1
@us.af.mil

FA873214D0017 Sumaria Systems, Inc. QP01 AZ 135409 7/20/2019 2019 DoD-AF AFMC Hill AFB
AFLCMC/

HBZBH
$0.00 0.00 DCMA Boston official address is changed Nickerson, Peter

Peter.Nickerson@
dcma.mil

(857) 268-
4678

FA873214D0017 Sumaria Systems, Inc. R202 03 150303 12/6/2018 2019 DoD-AF AFMC Hill AFB 75 ABW -$4,448.00 -4,448.00 de-obligate funds Singleton, Randy
randy.singleton@

us.af.mil
(801) 777-

8974

FA873214D0017 Sumaria Systems, Inc. RL01 09 7/1/2019 2019 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$0.00 ########

To add an increase in workload for Task 1 IAW with PWS 
12 Feb 19. Funding will be exercised on 

Option Period 3, POP 01 July 19- 30 June 20
Port, Angela

angela.port@us.af
.mil

(618) 256-
9835

FA873214D0017 Sumaria Systems, Inc. RL01 10 7/1/2019 2019 7/1/2019 6/30/2020 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$1,980,325.05 0.00

The purpose of this modification is to exercise and fund 
Option 3, Period of Performance 1 Jul 19 - 30 Jun 20

Port, Angela
angela.port@us.af

.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc. RL01 11 11/1/2019 2020 DoD-AF AMC Scott AFB
HQ 

AMC/A2
-$158,421.36 ########

The Purpose of This Modification Is: To de-scope and 
reduce cost of Task 3 for POP 1 Nov 2019 - 30 Jun 2020 

and 1 Jul 2020 - 30 Jun 2021.
Port, Angela

angela.port@us.af
.mil

(618) 256-
9835

FA873214D0017 Sumaria Systems, Inc. RL01 12 7/1/2020 2020 7/1/2020 6/30/2021 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$1,772,318.62 0.00

Exercise and fund Option 4, Period of Performance 1 July 
2020 - 30 June 2021

Port, Angela
angela.port@us.af

.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc. RL01 13 6/22/2020 2020 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$0.00 0.00

This modification incorporates Performance Work 
Statement V8

Strube, Catherine
catherine.strube@

us.af.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc.
W9133L-

19-F-0014
00 6/7/2019 2019 6/10/2019 6/9/2020 DoD-AF NGB Andrews AFB Various $4,303,776.00 ########

Systems Administration (SA) services for Air National 
Guard (ANG) at Otis ANGB, Reno-Tahoe IAP, Ft. Smith, 

AR, Birmingham-Shuttlesworth IAP, McConnell AFB, 
Hulman Field ANGB, Salt Lake City

Glasgow, Theresa
theresa.m.glasgow

.civ@mail.mil
(703) 607-

0983

FA873214D0017 Sumaria Systems, Inc.
W9133L-

19-F-0014
01 3/27/2020 2020 DoD-AF NGB Andrews AFB Various $0.00 0.00

The purpose of this modification is to revise the PWS to 
allow telework for contractor personnel due to the 
Coronavirus Pandemic. Telework performed by the 

contractor is at no additional cost to the Government.

Goldsmith, Jeremy
jeremy.m.goldsmit

h.mil@mail.mil
(703) 604-

8124

FA873214D0017 Sumaria Systems, Inc.
W9133L-

19-F-0014
02 5/29/2020 2020 6/10/2020 6/9/2021 DoD-AF NGB Andrews AFB Various $4,374,048.00 0.00 Exercise and fund option period 1. Goldsmith, Jeremy

jeremy.m.goldsmit
h.mil@mail.mil

(703) 604-
8124

FA873214D0017 Sumaria Systems, Inc.
W9133L-

19-F-2518
00 9/30/2019 2019 9/30/2019 9/29/2020 DoD-ANG AFNG Arlington, VA Various $929,912.00 ########

Air National Guard (ANG) requires integration support 
services to 

support ongoing ANG and Air Force (AF) initiatives within 
the ANG network

Unknown,
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FA873214D0017 Sumaria Systems, Inc.
W9133L-

19-F-2518
01 1/2/2020 2020 DoD-ANG AFNG Arlington, VA Various $0.00 0.00 ADMIN MOD Hawkins, Hillari

hillari.k.hawkins.ci
v@mail.mil

(704) 604-
4191

FA873214D0018
Business Technologies 

and Solutions
FA4890-

19-F-A076
00 8/29/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Langley AFB

HQ ACC 
AMIC DRR

$1,304,974.01 ######## Cyber Defense Correlation Cell (CDCC) Lancour, Kyle
kyle.lancour@lang

ley.af.mil
(757) 225-

7698

FA873214D0018
Business Technologies 

and Solutions
FA4890-

19-F-A076
01 9/26/2019 2019 DoD-AF ACC Langley AFB

HQ ACC 
AMIC DRR

$3,441,979.55 0.00 fully fund the base year Chwalik, Erika
erika.chwalik.2@u

s.af.mil
(757) 225-

0217

FA873214D0018
Business Technologies 

and Solutions
FA4890-

19-F-A076
02 1/13/2020 2020 DoD-AF ACC Langley AFB

HQ ACC 
AMIC DRR

$0.00 0.00
Incorporate and attach revised - PWS dated 13 January 

20.
Chwalik, Erika

erika.chwalik.2@u
s.af.mil

(757) 225-
0217

FA873214D0018
Business Technologies 

and Solutions
FA8773-

18-F-0047
01 182657 5/1/2019 2019 5/1/2019 4/30/2020 DoD-AF AFSPC Lackland AFB 24 AF/FM $9,973,684.00 0.00 Exercise Option 1 Gilmore, Patricia

patricia.gilmore.1
@us.af.mil

(210) 395-
8466

FA873214D0018
Business Technologies 

and Solutions
FA8773-

18-F-0047
02 182657 3/18/2019 2019 DoD-AF AFSPC Lackland AFB 24 AF/FM $999,242.80 ########

1.  Add ACRNs on P00001 
2. Add funds to base CUN 0010AB and Option year  one 

CLIN 101001 
3. Edit CLINS 2010, 3010,  and4010

Gilmore, Patricia
patricia.gilmore.1

@us.af.mil
(210) 395-

8466

FA873214D0018
Business Technologies 

and Solutions
FA8773-

18-F-0047
03 182657 5/31/2019 2019 DoD-AF AFSPC Lackland AFB 24 AF/FM $243,160.60 ######## Total value of contract is increased Noethen, Stephen

stephen.noethen.
3@us.af.mil

(210) 925-
7890

FA873214D0018
Business Technologies 

and Solutions
FA8773-

18-F-0047
04 182657 8/29/2019 2019 DoD-AF AFSPC Lackland AFB 24 AF/FM $1,044,929.20 ######## Noethen, Stephen

stephen.noethen.
3@us.af.mil

(210) 925-
7890

FA873214D0018
Business Technologies 

and Solutions
FA8773-

18-F-0047
05 182657 3/11/2020 2020 3/11/2020 4/30/2020 DoD-AF AFSPC Lackland AFB 24 AF/FM $78,060.40 78,060.40

Add funding to CLIN 1010 in response to the Request for 
Equitable Adjustment.

Holman, Tracie
tracie.holman@us

.af.mil
(405) 734-

9731

FA873214D0018
Business Technologies 

and Solutions
FA8773-

18-F-0047
07 182657 7/1/2020 2020 DoD-AF AFSPC Lackland AFB 24 AF/FM $640,347.55 0.00

Activates CLIN 2050 in support of PWS 3.2.3 and 3.2.4, 
effective 1 Jul 2020

Holman, Tracie
tracie.holman@us

.af.mil
(405) 734-

9731

FA873214D0018
Business Technologies 

and Solutions
QW02 06 Email 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 Med 
Grp

$46,724.65 0.00 Exercise Option Year 3 Ngiraswei, Lucille
lucille.ngiraswei@

us.af.mil
(805) 606-

5866

FA873214D0018
Business Technologies 

and Solutions
SM01 08 154357 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SG

$73,722.00 0.00 Exercise and Fund Option Year 2 Johnson, Linda
linda.johnson@ra

ndolph.af.mil
(210) 652-

5111
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FA873214D0018
Business Technologies 

and Solutions
SM01 09 154357 9/4/2019 2019 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SG

$0.00 0.00 add clause 52.204-25 Johnson, Linda

FA873214D0018
Business Technologies 

and Solutions
SM01 10 154357 9/9/2019 2019 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SG

$0.00 0.00
The purpose of this modification is to provide the 15 day 
notice to exercise the Fourth Option Year of this contract

Johnson, Linda

FA873214D0018
Business Technologies 

and Solutions
SM01 11 154357 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SG

$73,928.80 0.00
The purpose of this modification is to Exercise and Fund 

the 3rd Option Year for the Contract.
Johnson, Linda

FA873214D0018
Business Technologies 

and Solutions
SM01 12 154357 2/6/2020 2020 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SG

-$4,000.00 -4,000.00
The Purpose of This Modification Is: De-obligate funds 

for FY 18 and FY 19 as per customer on the travel CLIN as 
travel was not used for these FY years.

Johnson, Linda

FA873214D0018
Business Technologies 

and Solutions
SM01 13 154357 3/23/2020 2020 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/SG

$0.00 0.00
The government reserves the 

right to authorize routine or situational telework on a 
case-by-case basis.

Johnson, Linda
linda.johnson@ra

ndolph.af.mil
(210) 652-

5111

FA873214D0019
American Systems 

Corporation
` 01 1/10/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$0.00 0.00 4EFY48 010000 63730 35202F 503000 F03000 Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
5D01 50 127071 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$404,303.40 ########
The purpose of this modification is to exercise option 

year 3.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 51 127071 10/3/2018 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 0.00
The purpose of this modification is to correct the clerical 

error listed in block 14 of modification 50.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 52 127071 10/9/2018 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 0.00
The purpose of this modification is to correct PDSCAU 

errors for CON-IT migration.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 53 127071 12/18/2018 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

-$48,018.46 ######## De-Ob funds and value for CLIN 0020AE Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 54 127071 2/7/2019 2019 2/4/2019 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$21,548.41 21,548.41 Fiber Replacement in building 618, F-35 ATC Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 55 127071 4/2/2019 2019 3/27/2019 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$5,000.00 5,000.00
Add funding to subCLIN3014AC. SubCLIN will increase by 

$5,000.00 from $0.00 to $5,000.00.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 56 127071 5/28/2019 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

-$6,632.66 -6,632.66

Remove excess funds from MIPR F3YCFA98177G001. 
subCLIN 2014AD will be decreased by $6,432.91 and 

subCLIN 2014AE will be decreased by $1,699.75. also add 
funding to 

subCLIN 3014AD by $1,500.00.

Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 57 127071 7/5/2019 2019 7/8/2019 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$99,033.57 99,033.57
The purpose of this modification is to add subCLIN 

3014AE to fund the Fiber Optic Cable installation for B26
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789
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FA873214D0019
American Systems 

Corporation
5D01 58 127071 7/13/2019 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 0.00
The purpose of this modification to remove the added 

text for DFARS clause 252.232-7006.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 59 127071 9/17/2019 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$75,000.00 75,000.00
The purpose of this modification is to fund special 

project
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 60 127071 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$404,035.88 ########
The purpose of this modification is to exercise option 

year 4. Period of performance will begin 1 October 2019 - 
30 Sep 2020.

Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 61 127071 10/3/2019 2020 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$2,000.00 2,000.00
The purpose of this modification is to fund the 944th 

CLIN 4017/SLIN 401701.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 62 127071 10/1/2019 2020 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

-$13,169.09 ########

The purpose of this modification is to adjust FY20 unit 
prices to reflect approved SCA wage and H&W 

adjustments, also de-bligate excess funds from FY16, 17, 
18

Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 63 127071 2/26/2020 2020 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 0.00

The purpose of this modification is to deobligate funds 
from CLIN 3014/SLIN3014AA to fund special project CLIN 

4020/SLIN 
402001 for an additional 400 phones.

Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 64 127071 3/31/2020 2020 DoD-AF AETC Luke AFB, AZ

56 Ops 
Grp

$7,200.00 7,200.00 Phone additions and relocations. Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 65 127071 5/1/2020 2020 DoD-AF AETC Luke AFB, AZ

56 Ops 
Grp

-$4,590.00 -4,590.00
The purpose of this modification is to incorporate a 

revised PWS and bid schedule. This modification will also 
deobligate funds from CLIN 4014/SLIN 4014AA.

Lackey, Sara
sara.lackey@us.af.

mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 66 127071 7/15/2020 2020 DoD-AF AETC Luke AFB, AZ

56 Ops 
Grp

-$4,343.96 -4,343.96
The purpose of this modification is deobligate funds 

from CLIN 3014/SLIN 3014AE.
Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5M01 33 151992 10/1/2018 2019 DoD-AF AMC Travis AFB 60 CS $1,527,782.95 0.00

The purpose of this modif ication is to fully fund Option 
Year 2 of the task order for the period of 01 Oct 2018 

thru 30 Sep 2019.
Baker, Justin

justin.baker.19@u
s.af.mil

(701) 747-
5266

FA873214D0019
American Systems 

Corporation
5M01 34 151992 11/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Travis AFB 60 CS $49,999.87 49,999.87

This modification increases the Task Order valme by 
$49,999.87 from $5,900,803.50 to $5,950,803.37. The 

fmnds are to provide commmnications smpport to the C-
5 cargo aircraft for Fiscal Year 2019

Baker, Justin
justin.baker.19@u

s.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 35 151992 11/2/2018 2019 DoD-AF AMC Travis AFB 60 CS $0.00 49,999.87

This modification increases the Task Order value by 
$49,999.87 from $5,950,803.37 to $6,000,803.24. The 
funds are to provide communications support to the 

C517 cargo aircraft for Fiscal Year 2019

Baker, Justin
justin.baker.19@u

s.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 36 151992 11/6/2018 2019 DoD-AF AMC Travis AFB 60 CS $49,999.87 0.00

This modification adds the line of accounting for the 
FY19 C-17 Facility Work Orders issued under Mod 35 of 

this Task Order.
Baker, Justin

justin.baker.19@u
s.af.mil

(701) 747-
5266

FA873214D0019
American Systems 

Corporation
5M01 37 151992 12/10/2018 2019 DoD-AF AMC Travis AFB 60 CS $10,929.33 10,929.33

This modification adds funding in the amount of 
$10,929.33 to Option Year 2

Baker, Justin
justin.baker.19@u

s.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 38 151992 1/8/2019 2019 DoD-AF AMC Travis AFB 60 CS -$7,103.47 -6,103.47

This modification de-obligates a total of $7,103.47 of 
funding

Baker, Justin
justin.baker.19@u

s.af.mil
(701) 747-

5266
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FA873214D0019
American Systems 

Corporation
5M01 39 151992 2/14/2019 2019 DoD-AF AMC Travis AFB 60 CS $6,971.32 6,971.32

This modification increases the Task Order value by 
$6,971.32 to provide 

communications support to the 621 CRW
Baker, Justin

justin.baker.19@u
s.af.mil

(701) 747-
5266

FA873214D0019
American Systems 

Corporation
5M01 40 151992 3/1/2019 2019 DoD-AF AMC Travis AFB 60 CS $19,996.41 19,996.41

This modification increases the Task Order value by 
$19,996.41 to 

provide communications support to the 349th Air 
Mobility Wing

Kim, Vitaliy
vitaliy.kim@us.af.

mil
(707) 816-

3899

FA873214D0019
American Systems 

Corporation
5M01 41 151992 5/10/2019 2019 DoD-AF AMC Travis AFB 60 CS $4,000.00 4,000.00

This modification increases the Task Order value by 
$4,000.00 from $6,031,596.83 to $6,035,596.83. The 

funds are to provide additional communications support 
to the 621 CRW for Fiscal Year 2019

Baker, Justin
justin.baker.19@u

s.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 42 151992 7/12/2019 2019 DoD-AF AMC Travis AFB 60 CS $31,946.97 31,946.97

provide communications support to the Joint Worldwide 
Intelligence Communications System for fiscal year 2019

Kim, Vitaliy
vitaliy.kim@us.af.

mil
(707) 816-

3899

FA873214D0019
American Systems 

Corporation
5M01 43 151992 12/13/2019 2020 DoD-AF AMC Travis AFB 60 CS -$131,937.09 ######## de-obligate funds Scheer, Amanda

amanda.scheer@u
s.af.mil

(707) 424-
7752

FA873214D0019
American Systems 

Corporation
6R01 13 147916 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$325,506.57 0.00
Fund Option Year 2 (1 October 2018 - 30 September 

2019)
Fisk, Micheal

micheal.fisk.1@us.
af.mil

(660) 687-
5425

FA873214D0019
American Systems 

Corporation
6R01 14 147916 6/27/2019 2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$186.84 560.12

1) Add CLIN 2015 for FY19 w age adjustment. 
2) Add SLIN 201501 to fund FY19 wage adjustment in the 

amount of $186.84. 
3) Add CLINS 3015 and 4015 to account for the FY19 

wage adjustment in all remaining option years.

Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 15 147916 8/7/2019 2019 10/1/2019 9/30/2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$0.00 0.00
Exercise Option Year 3.  Funding will be provided on 1 

Oct 2019
Fisk, Micheal

micheal.fisk.1@us.
af.mil

(660) 687-
5425

FA873214D0019
American Systems 

Corporation
6R01 16 147916 9/24/2019 2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$6,998.83 -6,998.83 DE-OBLIGATE FUNDS Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 17 147916 9/25/2019 2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$4,600.00 -4,600.00 De-obligate excess funds of $4,600.00 from CLIN 2012 Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 18 147916 10/1/2019 2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$330,746.91 0.00 Fund Option Year 3 (1 Oct 2019 - 30 Sep 2020) Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 19 147916 3/2/2020 2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$291.60 583.20

1) Add CLIN 3016 for FY20 wage adjustment. 
2) Add SLIN 301601 to fund FY20 wage adjustment in the 

amount of $291.60. 
3) Add CLIN 4016 to account for the FY20 wage 

adjustment on the remaining option year.

Wheeler, Mary

FA873214D0019
American Systems 

Corporation
6R01 20 147916 6/19/2020 2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$1,321.50 -8,320.33 DEOBLIGATE VALUE AND FUNDS Wheeler, Mary
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FA873214D0019
American Systems 

Corporation
CC207567-

2
01 207567 10/12/2018 2019 10/12/2018 10/19/2018 DoD-AF AFMC Eglin AFB 96 MVG $502.30 502.30

All equipment, parts, tools, and labor to install 19 Non-
secure Internet Protocol Router (NIPR) data cabling and 
jacks, terminate both ends. Terminations will be made 

on a new 24 port CAT6 patch panel

N/A,

FA873214D0019
American Systems 

Corporation
FA2517-

18-F-9006
02

FA251718
R7015

3/19/2019 2019 8/1/2019 7/31/2020 DoD-AF AFSPC Peterson AFB
20 SPCS, 

DET 1
$434,664.00 0.00 Exercise and Fund Option Year 2 Sonnenberg, David

FA873214D0019
American Systems 

Corporation
FA2517-

18-F-9006
03

FA251718
R7015

3/23/2020 2020 8/1/2020 7/31/2021 DoD-AF AFSPC Peterson AFB
20 SPCS, 

DET 1
$442,056.00 0.00

Exercise and Fully Fund Option Year 3, CLIN 3010 with a 
period of performance of 1 August 2020 through 31 July 

2021.
Sonnenberg, David

FA873214D0019
American Systems 

Corporation
FA2543-

19-F-A026
00 7/30/2019 2019 7/30/2019 10/31/2019 DoD-AF AFSPC Buckley AFB 460 CS $84,379.94 84,379.94 460 CS AV Equipment Woods, John

john.woods.18@u
s.af.mil

(720) 847-
6461

FA873214D0019
American Systems 

Corporation
FA2543-

19-F-A026
01 8/13/2019 2019 DoD-AF AFSPC Buckley AFB 460 CS $0.00 0.00

Correct the Line of Accounting for purchase request 
number FIK1CA9121AG0202.

Meredith, Bryan

FA873214D0019
American Systems 

Corporation
FA2823-

19-F-A427
00 9/3/2019 2019 9/23/2019 11/4/2019 DoD-AF AFMC Eglin AFB

53 WG 
FMA

$37,157.67 37,157.67 NIPR and SIPR LAN Drops in building 351 Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873214D0019
American Systems 

Corporation
FA2823-

19-F-A427
01 9/25/2019 2019 DoD-AF AFMC Eglin AFB

53 WG 
FMA

$3,830.00 3,830.00
incorporate a new PWS, revised 18 Sep 19 which adds 

work
Jesmain, David

david.jesmain.1@
us.af.mil

(850) 882-
0362

FA873214D0019
American Systems 

Corporation
FA2823-

19-F-A437
00 234837 9/5/2019 2019 9/2/2019 10/18/2019 DoD-AF AFMC Eglin AFB

40 
FLTS/DOB

$10,273.18 10,273.18 Install LAN Drops in Bldg 64 Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873214D0019
American Systems 

Corporation
FA2860-

19-F-A041
00 8/6/2019 2019 8/9/2019 8/8/2020 DoD-AF AFDW

Joint Base 
Andrews

11 MDG $269,836.80 ########
CISCO) Network Engineer III to support Malcolm Grow 
Medical Clinics and Surgery Center (MGMCSC), Joint 

Base Andrews MD.
McClain, Craig

craig.l.mcclain.civ
@mail.mil

(240) 612-
5660

FA873214D0019
American Systems 

Corporation
FA2860-

19-F-A041
01 7/29/2020 2020 8/9/2020 8/8/2021 DoD-AF AFDW

Joint Base 
Andrews

11 MDG $275,212.80 0.00
1. Exercise OpƟon Year I 

2. Fund CLIN 1001.
McClain, Craig

craig.l.mcclain.civ
@mail.mil

(240) 612-
5660

FA873214D0019
American Systems 

Corporation
FA3016-

18-F-0644
01 11/21/2018 2019 2/15/2019 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/A5T

$0.00 0.00
The purpose of this bilateral modification is to change 
the POP (Period of Performance) end date to 15 Feb 

2019 from 26 Nov 2018.
Edwards, Susan

susan.edwards@u
s.af.mil

(210) 671-
1762

FA873214D0019
American Systems 

Corporation
FA3016-

18-F-0644
02 2/15/2019 2019 3/15/2019 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/A5T

$0.00 0.00
The purpose of this bilateral modification is to change 
the POP (Period of Performance) end date to 15 Mar 

2019 from 15 Feb 2019.
Edwards, Susan

susan.edwards@u
s.af.mil

(210) 671-
1762

FA873214D0019
American Systems 

Corporation
FA3016-

18-F-0644
03 4/8/2019 2019 DoD-AF AETC

JBSA Randolph, 
TX

HQ 
AETC/A5T

-$47,161.50 0.00

The purpose of this modification is to acknowledge that 
the Invoice Number N005418001/Voucher Number 
DT90038889 have been paid and to deobligate the 

remaining funds $47,161.50

Edwards, Susan
susan.edwards@u

s.af.mil
(210) 671-

1762

FA873214D0019
American Systems 

Corporation
FA3016-

20-F-0189
00 5/15/2020 2020 5/15/2020 6/16/2020 DoD-AF AETC

JBSA Randolph, 
TX

502 OSS $97,869.60 97,869.60 Land Mobile Radios and Accessories Macias, Lauren
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FA873214D0019
American Systems 

Corporation
FA3030-

17-F-0072
02 186895 3/20/2019 2019 9/30/2019 9/29/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$899,574.84 0.00
The purpose of this modification is exercise Option Year 

2 and to fund Service Level 2.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

17-F-0072
03 186895 4/10/2019 2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$0.00 0.00
The purpose of this modification is to update the 

Performance Work Statement (PWS), dated 3 Apr 19.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

17-F-0072
04 186895 9/30/2020 2020 9/30/2020 9/29/2021 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$913,033.32 0.00
The purpose of this modification is to exercise option 

year 3 (level 2) of this contract.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
00 215152 1/10/2019 2019 1/9/2019 4/9/2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$2,535,335.19 ########

Virtual Desktop Infrastructure Implementation for the 
14N Course 
on ITS OPS

Simpkins, William
william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
01 215152 2/1/2019 2019 7/9/2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00

The purpose of this modification is to update the period 
of performance.

Simpkins, William
william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
02 215152 7/9/2019 2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00

The purpose of this modification is to extend the Period 
of Performance by 12 weeks as requested by American 

Systems.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
03 215152 10/1/2019 2020 12/24/2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00

The purpose of this modification is to extend the period 
of performance by 12 weeks.

Simpkins, William
william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
04 215152 12/23/2019 2020 3/17/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00 extend the period of performance by 12 weeks Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
05 215152 3/6/2020 2020 7/1/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00

The purpose of this modification is to incorporate 
changes made to the performance work statement and 

extend the period of performance of this task order.
Casiano, Andre

andre.casiano@us
.af.mil

(405) 739-
4035

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A009
06 215152 6/19/2020 2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSU

Z
$0.00 0.00

The purpose of this modification is to extend the period 
of performance of this task order.

Casiano, Andre
andre.casiano@us

.af.mil
(405) 739-

4035

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A060
00 8/28/2019 2019 10/1/2019 9/30/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$0.00 ########
Cryptologic Training System Administrators ( No funding 

connected to this document)
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216
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FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A060
01 10/1/2019 2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$942,822.00 0.00
The purpose of this modification is to provide FY2020 

funding.
Simpkins, William

william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-

19-F-A069
00 9/18/2019 2019 9/18/2019 3/12/2020 DoD-AF AETC

Goodfellow 
AFB

17 CS 
SCXP RA

$491,152.00 0.00 Unified Communications (UC) Migration Phase 1 Scott, Michael
micheal.scott.1@u

s.af.mil
(325) 654-

1588

FA873214D0019
American Systems 

Corporation
FA3099-

18-F-0007
03 193311 4/1/2019 2019 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$57,356.43 57,356.43

1. Add contract line item number (CLIN) 0011  
2. Add CLIN 0061 
3. Add CLIN 0071 

4. Incorporate the American Systems proposal dated 6 
Feb 19

Frerich, Charles
charles.frerich@us

.af.mil
(830) 298-

5175

FA873214D0019
American Systems 

Corporation
FA3099-

18-F-0007
04 193311 5/29/2019 2019 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$4,908.88 4,908.88
Add contract line item number (CLIN) 0012, Add CLIN 

0072
Frerich, Charles

charles.frerich@us
.af.mil

(830) 298-
5175

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A119
00 8/5/2019 2019 7/24/2019 10/25/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $43,193.78 43,193.78 Redundant fiber cable to blood lab, bldg 1705 Buschmann, Ian
ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A119
01 8/15/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00 Admin Mod Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A119
02 11/18/2019 2020 7/24/2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00
Change the PoP from 24 Jul 2019 - 25 Oct 2019 to 24 Jul 

2019 - 27 Dec 2019
Brown, Sarah

sarah.brown.22@
us.af.mil

(609) 754-
2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A125
00 8/5/2019 2019 7/24/2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $212,930.24 ########
The contract will engineer, furnish, install and test (EFIT) 

fiber opƟc cable to provide fiber opƟc cable 
connectivity from Building 687 Building 342

Buschmann, Ian
ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A125
01 8/20/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00 Admin Mod Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A126
00 8/13/2019 2019 7/24/2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $135,725.72 ######## Run fiber from Building 3109 to 3390 Buschmann, Ian
ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A126
01 8/20/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00 Admin Mod Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A126
02 8/20/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00
The purpose of this modification is to upload the correct 

Burlington County wage determination for Heavy 
construction

Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812
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FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A159
00 9/12/2019 2019 9/11/2019 11/13/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS CSB $33,860.88 33,860.88 SIPR- NIPR Premise Wiring for 621st B 1907 Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A172
00 9/24/2019 2019 10/1/2019 12/1/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$28,207.96 28,207.96
Engineer, Furnish, Install and Test (EFIT) of new CAT 6 

premise wiring for Building (B) 4309
Brown, Sarah

sarah.brown.22@
us.af.mil

(609) 754-
2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A172
01 9/30/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$0.00 0.00 ADMIN MOD Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A172
02 10/16/2019 2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$0.00 0.00

The purpose of this modification is to correct the 
Authority Details from modification P00001 from 

Supplemental (Block 13C) to 
Administrative (Block 13B).

Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A172
03 3/4/2020 2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$0.00 0.00
The purpose of this modification is to correct the 

DoDAAC from FU4484 to F3A3L3.
Brown, Sarah

sarah.brown.22@
us.af.mil

(609) 754-
2812

FA873214D0019
American Systems 

Corporation
FA4484-

19-F-A173
00 9/23/2019 2019 9/24/2019 3/22/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$215,954.79 ########

Engineer, furnish, install and test (EFIT) new conduit 
infrastructure and fiber opƟc cable to upgrade 

connectivity from Core Nodes (CN) 3369 and 5321 to 
Critical Edge Building

Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4497-

17-F-5R35
01

FA4497-
17-Q-0002

10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Dover AFB 436 SVS $6,021.94 0.00
The purpose of this modifications is to exercise Option 

Year One (1).
Castillo, Christopher

christopher.castill
o.5@us.af.mil

(302) 677-
4978

FA873214D0019
American Systems 

Corporation
FA4497-

17-F-5R35
02

FA4497-
17-Q-0002

10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Dover AFB 436 SVS $6,202.60 0.00
Exercise Option Year 2 from 1 October 2019 through 30 

September 2020
Roman, Juan

juan.roman.1@us.
af.mil

(302) 677-
6722

FA873214D0019
American Systems 

Corporation
FA4497-

17-F-5R35
03

FA4497-
17-Q-0002

12/13/2019 2020 12/13/2019 1/1/2020 DoD-AF AMC Dover AFB 436 SVS $9,264.94 9,264.94 Equipment replacement due to storm damages Roman, Juan
juan.roman.1@us.

af.mil
(302) 677-

6722

FA873214D0019
American Systems 

Corporation
FA4497-

18-F-0021
01 10/24/2018 2019 DoD-AF AMC Dover AFB

436 
AW/CC

$0.00 0.00
Add Clauses 52.217-8, Option to Extend Services, and 
52.217-9, Option to Extend the Terms of the Contract.

Castillo, Christopher
christopher.castill

o.5@us.af.mil
(302) 677-

4978

FA873214D0019
American Systems 

Corporation
FA4497-

18-F-0021
02 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Dover AFB

436 
AW/CC

$17,200.83 0.00
Exercise Option Year 1 from 1Oct 2019 through 30 Sept 

2020.
Roman, Juan

juan.roman.1@us.
af.mil

(302) 677-
6722

FA873214D0019
American Systems 

Corporation
FA4497-

19-F-A047
00 9/26/2019 2019 9/30/2019 12/23/2019 DoD-AF AMC Dover AFB

436 CS 
SCXP

$178,175.22 ########
Contractor to engineer, furnish, install, and test (EFIT) 

new Category 6 infrastructure
Banks, Richard

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0109
02 4/8/2019 2019 10/3/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00
The purpose of this modification is to extend the period 

of performance (PoP)
Buchanan, Louis

louis.buchanan.1
@us.af.mil

(805) 605-
8470
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FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0109
03 9/10/2019 2019 12/2/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $46,161.81 46,161.81
Change Order ModificaƟon to 

Project 2017-00009, Tran Peak Cable Duct System
Buchanan, Louis

louis.buchanan.1
@us.af.mil

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0109
04 12/2/2019 2020 1/31/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

The purpose of this no-cost modification is to extend the 
period of performance (PoP) from 22 Aug 2018 - 2 Dec 
2019" to "22 Aug 2018 - 31 Jan 2020, an increase of 60 

calendar days.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0109
05 1/31/2020 2020 2/28/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

The purpose of this no-cost modification is to extend the 
period of performance (PoP) from 22 Aug 2018 - 31 Jan 

2020 to 22 Aug 2018 - 28 Feb 2020, an increase of 28 
calendar days.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0109
06 2/27/2020 2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS -$25,313.58 ########
The purpose of this modification is to change the work to 

be done resulting in a $25,313.58 reduction.
Buchanan, Louis

louis.buchanan.1
@us.af.mil

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0144
01 7/1/2019 2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $68,980.01 68,980.01

The purpose of this modification is to change the cable 
requirement from 144 pair cable to 288 pair cable and 
terminate cable in accordance with (IAW) the revised 
performance work statement (PWS) dated 29 January 

2019.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0144
02 9/6/2019 2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00
The purpose of this administrative modification is to 
correct the unit price agreed upon in P00001 change 

order dated 2 July 2019.
Buchanan, Louis

louis.buchanan.1
@us.af.mil

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0144
03 11/1/2019 2020 1/30/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

The purpose of this no-cost modification is to extend the 
period of performance for 90 calendar days from 14 

September 2018 - 1 November 2019 to 14 September 
2018 - 30 January 2020

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0144
04 1/30/2020 2020 9/14/2018 4/29/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

Extend the period of performance for 90 calendar days 
from 14 September 2018 -30 January 2020 to 14 

September 2018 - 29 April 2020 due to delay in obtaining 
approval to bore and install conduit under 

Union Pacific Railroad Tracks.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0144
05 2/14/2020 2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00
The purpose of this administrative modification is 
transfer misallocated funds associated in P00001

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0144
06 5/5/2020 2020 6/30/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

The purpose of this no-cost modification is to extend the 
period of performance for 62 calendar days from 14 

September 2018 - 29 April 2020 to 14 September 2018 - 
30 June 2020

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

18-F-0172
01 11/1/2018 2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS -$1,937.33 -1,937.33
The purpose of this modification is to remove the price 

of bonds as they are not required for this service 
contract.

Hughes, Kari
kari.hughes.2@us.

af.mil
(805) 606-

4469

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-0080
00 9/13/2019 2019 9/13/2019 12/13/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS 
SCX

$166,807.44 ########
30 SCS requires Procurement/installation of new fiber 

opƟc cables to connect key south base 
communication hubs from SLC-3 to SLC-4

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081
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FA873214D0019
American Systems 

Corporation
FA4610-

19-F-0080
01 12/19/2019 2020 1/30/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS 
SCX

$0.00 0.00 Extend the period of performance end date Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-A045
00 6/28/2019 2019 6/26/2019 8/9/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $36,921.74 36,921.74
Project number 2019-00338 for the installation of fiber 

opƟc cable for the Air EducaƟon and Training 
Command (AETC) at Vandenberg AFB.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-A045
01 7/8/2019 2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00
The purpose of this modification is to change 

"Accounting Office, DFAS DEAMS F8770" to "Accounting 
Office, DFAS CO JAIM ANALYSIS RECON, F03000".

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-A048
00 7/12/2019 2019 7/15/2019 10/31/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $231,371.91 ######## Dorm Ethernet Cable Replacement Ngiraswei, Lucille
lucille.ngiraswei@

us.af.mil
(805) 606-

5866

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-A048
01 10/28/2019 2020 1/30/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

The purpose of this no cost change bilateral modification 
is to extend the contract completion date from 31 Oct 

2019 through 
30 Jan 2020.

Ngiraswei, Lucille
lucille.ngiraswei@

us.af.mil
(805) 606-

5866

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-A048
02 3/31/2020 2020 3/30/2020 6/1/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $13,177.28 13,177.28

i. Create CLIN 2090 (2011) to fund minor repair of 
damaged conduit. 

ii. CLIN 2090 (2011) is funded via UOA with FY19 funds in 
the amount of $13,177.28. 

iii. Extend the period of performance through 01 Jun 
2020 to accommodate work.

Ngiraswei, Lucille
lucille.ngiraswei@

us.af.mil
(805) 606-

5866

FA873214D0019
American Systems 

Corporation
FA4610-

19-F-A048
03 7/30/2020 2020 9/30/2020 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00
The purpose of this bilateral modification is to extend 
the delivery date due to excusable delays caused by 

COVID epidemic.
Ngiraswei, Lucille

lucille.ngiraswei@
us.af.mil

(805) 606-
5866

FA873214D0019
American Systems 

Corporation
FA4613-

20-F-0056
00 244856 6/23/2020 2020 7/1/2020 12/31/2020 DoD-AF AFGSC FE Warren AFB

90 CS 
SCXF

$303,468.00 ######## VoIP Hardware Expansion with Installation Bustillo, Maria

FA873214D0019
American Systems 

Corporation
FA4654-

18-F-0022
01 216055 11/16/2018 2019 1/31/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this MOD is to update the delivery date 

to 31 JANUARY 2019.
Gilbert, Byron

byron.gilbert@us.
ef.mil

(765) 688-
2826

FA873214D0019
American Systems 

Corporation
FA4654-

19-F-A009
00 9/26/2019 2019 9/26/2019 12/31/2019 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $104,768.70 ######## DFAC Audio Visual System Upgrade Zinnel, Kyle
kyle.zinnel@auab.

afcent.af.mil
(813) 828-

4544

FA873214D0019
American Systems 

Corporation
FA4654-

19-F-A009
01 11/19/2019 2020 1/31/2020 DoD-AF AFMC

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this Modification is to extend the Period 

Of Performance to 31 January 2020.
Correll, Sue

sue.correll@us.af.
mil

(765) 688-
2345

FA873214D0019
American Systems 

Corporation
FA4800-

19-F-A019
00 2/22/2019 2019 12/1/2018 11/30/2019 DoD-AF ACC

JBLE Langley, 
VA

McDonald 
Army 

Health 
Center

$69,302.76 69,302.76 VoIP Telephone service at McDonald Army Health Center Paley, Mao
paley.mao.1@us.a

f.mil
(757) 764-

8723

FA873214D0019
American Systems 

Corporation
FA4800-

19-F-A043
00 220054 3/22/2019 2019 3/22/2019 4/21/2019 DoD-AF ACC

JBLE Langley, 
VA

AFTC MSR $89,963.07 89,963.07 Network Infrastructure Installation Compton, Jason
jason.compton.2

@us.af.mil
(334) 953-

3494



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873214D0019
American Systems 

Corporation
FA4800-

19-F-A043
01 220054 5/1/2019 2019 DoD-AF ACC

JBLE Langley, 
VA

AFTC MSR $0.00 0.00

This modification is to incorporate no-cost changes to 
the contractors original quote as evidenced by attached 
change notice from American Systems dated 23 April, 
2019. All other terms and conditions remain the same.

McCoy, Brenton

FA873214D0019
American Systems 

Corporation
FA4800-

19-F-A043
02 220054 6/12/2019 2019 6/12/2019 7/22/2019 DoD-AF ACC

JBLE Langley, 
VA

AFTC MSR $1,196.03 1,196.03
Install white .5-inch plastic raceway for 57 each SIPR 

fiber locations.
Gonzales, Rosendo

FA873214D0019
American Systems 

Corporation
FA4887-

19-F-A170
00 8/15/2019 2019 8/15/2019 9/4/2019 DoD-AF AETC Luke AFB, AZ 56 CS $39,049.92 39,049.92 Cisco for RTMI Switch Expert Software Lackey, Sara

sara.lackey@us.af.
mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
05 166045 1/29/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC -$418,686.20 0.00

The Purpose of This Modification is to De-obligate 
Funding

Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
06 166045 2/5/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $1,309,641.00 0.00

a.) Add $1,309,641.00 in funds 
b.) Exercise option 2

Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
07 166045 2/18/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $0.00 0.00 Correct error for actions P00005 and P00006 Woodruff, Robert

obert.b.woodruff2
.civ@mail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
08 166045 3/26/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $0.00 0.00

Purpose:  accept American Systems proposal in response 
to Joint Warfare Analysis Center (JWAC) Subject Matter 

Expert (SME) Cherwell Rough Order of Magnitude (ROM) 
for Professional Support against contract CLIN 1060

Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
09 166045 8/7/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $0.00 0.00

The purpose of this modification is to add SME support 
services to CLIN 2060 through a re-distribution of funds 

remaining from CLINs 2012, 2013, 2015.
Woodruff, Robert

obert.b.woodruff2
.civ@mail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
10 166045 8/23/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $153,057.86 ########

The purpose of this modification is to replace O&M 
funds for work associated with modification P00009, 

with R&D funds on CLIN 2061 in the amount of 
$153,057.86.

Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
11 166045 12/17/2019 2020 1/6/2020 5/8/2020 DoD-AF JWAC Dahlgren, VA JWAC $0.00 0.00

designate CLIN 2060 for work outlined in proposal, 
"Surge System Admin Support for Classified Computer 

Systems and Services JWAC IT Services Systems 
administration"

Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
12 166045 1/7/2020 2020 DoD-AF JWAC Dahlgren, VA JWAC $266,402.65 10,555.32

The purpose of this modification is to fully fund action 
from modification P00011.

Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
13 166045 3/13/2020 2020 5/9/2020 5/8/2021 DoD-AF JWAC Dahlgren, VA JWAC $1,176,920.40 0.00

1.) Exercise opƟon year effecƟve 9 May 2020. 
2.) Fund option year in the amount of $1,176,920.40 via 

F1ATJW0064AW03
Barva, Steven

steven.barva@us.
af.mil

(540) 653-
2075

FA873214D0019
American Systems 

Corporation
FA4890-

17-F-0018
14 166045 6/1/2020 2020 DoD-AF JWAC Dahlgren, VA JWAC -$286,006.13 ######## deobligate funding on option year two Seamon, John

john.seamon.1@u
s.af.mil

(540) 284-
1450
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FA873214D0019
American Systems 

Corporation
FA4890-

19-F-A030
00 5/1/2019 2019 5/1/2019 4/30/2020 DoD-AF ACC Langley AFB ACC/FM $275,420.00 ########

Provide Client System Administrator Support to Air 
Combat Command (ACC) Financial Management (FM)

Degruy, Madison
madison.degruy@

us.af.mil
(757) 225-

4143

FA873214D0019
American Systems 

Corporation
FA4890-

19-F-A030
01 5/28/2019 2019 DoD-AF ACC Langley AFB ACC/FM -$0.08 ########

The purpose of this modificaƟon is to 
1. Correct pricing resulting from rounding errors in the 

contracƟng system. 
2. Corrected total overall evaluated price (TOEP) for 

Optional CLINs 0003, 1003, 2003 and 3003

Degruy, Madison
madison.degruy@

us.af.mil
(757) 225-

4143

FA873214D0019
American Systems 

Corporation
FA4890-

19-F-A030
02 4/30/2020 2020 5/1/2020 4/30/2021 DoD-AF ACC Langley AFB ACC/FM $280,946.88 0.00

Exercise Option Year 1. The Period of Performance of 
Option Year 1 is 1 May 2020 to 30 April 2021.

Chwalik, Erika
erika.chwalik.2@u

s.af.mil
(757) 225-

0217

FA873214D0019
American Systems 

Corporation
FA5000-

17-F-2334
03 10/25/2018 2019 11/14/2018 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 0.00
The Government and Contractor agreed to a no cost 
Period of Performance extension by 14 days from 31 

October 2018 to 14 November 2018.
Bennett, Anthony

anthony.bennett.1
2@us.af.mil

(907) 552-
8203

FA873214D0019
American Systems 

Corporation
FA5000-

17-F-2334
04 11/8/2018 2019 12/14/2018 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 0.00
The purpose of this modification is to extend the Period 
of Performance (PoP) from 14 Nov 2018 to 14 Dec 2018.

McKenzie, Michael
michael.mckenzie.

8@us.af.mil
(907) 552-

7563

FA873214D0019
American Systems 

Corporation
FA5000-

17-F-2334
05 186865 12/19/2018 2019 1/18/2019 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 0.00

1.The Government and Contractor agreed to a no cost 
Period of Performance extension by 34 days from 15 

December 2018 to 
18 January 2019

Cross, Daniel
daniel.cross.1@us.

af.mil
(907) 552-

7573

FA873214D0019
American Systems 

Corporation
FA5000-

19-F-A071
00 5/9/2019 2019 5/9/2019 7/19/2019 DoD-AF PACAF JBER, AK 11 AF/CC $58,125.32 ########

Install fiber Optic in Bldg. 8433, 8436, 8450 and outside 
work.

Dougherty, Donald
donald.dougherty.

1@us.af.mil
(907) 552-

5587

FA873214D0019
American Systems 

Corporation
FA5000-

19-F-A071
01 6/7/2019 2019 DoD-AF PACAF JBER, AK 11 AF/CC $61,813.19 0.00

The purpose of this modificaƟon is to: 
1. Add funding for Bldg 8436 (Qtrs2) for $31,339.36 

2. Add funding for Bldg 8430 (DV Suite) for $30,413.83 
for a total $61,813.19. 
Project is fully funded.

Dougherty, Donald
donald.dougherty.

1@us.af.mil
(907) 552-

5587

FA873214D0019
American Systems 

Corporation
FA5000-

19-F-A131
00 9/25/2019 2019 9/25/2019 9/24/2019 DoD-AF PACAF JBER, AK

673 CS 
SCX 

PLANS 
PROG

$911,029.26 ######## Install fiber optics to support multiple facilities Dougherty, Donald
donald.dougherty.

1@us.af.mil
(907) 552-

5587

FA873214D0019
American Systems 

Corporation
FA5004-

18-F-A046
01 8/22/2019 2019 DoD-AF PACAF Eielson AFB

354 CS 
SCXB

$3,224.55 3,224.55
Additional funding to cover the cost of the bonding 

premium paid by the Contractor
Kot, James

james.kot@us.af.
mil

(377) 377-
7961

FA873214D0019
American Systems 

Corporation
FA5641-

17-F-Q502
03 165409 10/22/2018 2019 DoD-AF USAFE Ramstein AB

HQ USAFE 
SG

-$20,000.00 ########
The purpose of this modification is to de-obligate Fiscal 

Year 2017 appropriations from Contract Line Item 
Number 0070, Travel and Training.

McLean, Matthew
matthew.mclean.1

0@us.af.mil
(631) 536-

7597

FA873214D0019
American Systems 

Corporation
FA5641-

17-F-Q502
04 165409 6/1/2019 2019 6/1/2019 5/31/2020 DoD-AF USAFE Ramstein AB

HQ USAFE 
SG

$2,304,953.48 0.00
The purpose of this modification is to exercise and fund 

the second option period of subject Task Order (TO)
Searing, Nathaniel

nathaniel.searing
@us.af.mil

(314) 489-
5286

FA873214D0019
American Systems 

Corporation
FA5641-

17-F-Q502
05 165409 6/1/2020 2020 6/1/2020 5/31/2021 DoD-AF USAFE Ramstein AB

HQ USAFE 
SG

$2,317,848.56 0.00
The purpose of this modification is to bilaterally exercise 
and fund the third option period, namely 01 June 2020 

through 31 May 2021
Veit, Antje

antje.veit.de@us.a
f.mil

(314) 478-
7861



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873214D0019
American Systems 

Corporation
FA6633-

19-F-A003
00 6/4/2019 2019 6/4/2019 7/20/2019 DoD-AF AFR

Minneapolis 
ARB, MN

934 CS $155,697.28 ########
Engineer, furnish, install and test (EFI*T) Giant Voice 

enhancement to Buildings 821, 822, 870, and 
906

Dahlquist, Chin Kuk
chin.dahlquist.1@

us.af.mil
(612) 713-

1428

FA873214D0019
American Systems 

Corporation
FA7037-

19-F-A062
00 9/11/2019 2019 9/18/2019 9/17/2020 DoD-AF ACC San Antonio, TX

ACC A2R 
OL

$797,256.00 ########
IT support services for Air Force Space Command at 

Peterson AFB
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0019
American Systems 

Corporation
FA7037-

19-F-A062
01 9/18/2020 2020 9/18/2020 9/17/2021 DoD-AF ACC San Antonio, TX

ACC A2R 
OL

$135,536.00 0.00
The purpose of this modification is to exercise option 

period one of the task order.
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0019
American Systems 

Corporation
FA7037-

19-F-A062
02 9/18/2020 2020 9/18/2020 9/17/2021 DoD-AF ACC San Antonio, TX

ACC A2R 
OL

$677,680.00 0.00
The purpose of this modification is to fully fund option 

year 1 of the task order.
Alva, Christopher

christopher.alva@
us.af.mil

(210) 977-
6490

FA873214D0019
American Systems 

Corporation
FA8101-

19-F-A144
00 8/1/2019 2019 8/1/2019 7/31/2020 DoD-AF AFMC Tinker AFB 72 CS $13,836.96 74,025.60

To establish a maintenance, integration, technical 
support, services and supplies total soluƟons support 

contract for AFSC Anaconda and VTC Room 1 systems in 
building 3001 at Tinker AFB, OK.

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873214D0019
American Systems 

Corporation
FA8101-

19-F-A144
01 9/13/2019 2019 DoD-AF AFMC Tinker AFB 72 CS $0.00 0.00 Attach signed DD254 Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873214D0019
American Systems 

Corporation
FA8101-

19-F-A144
02 11/5/2019 2020 DoD-AF AFMC Tinker AFB 72 CS $0.00 0.00 To add subcontractor's DD254. Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873214D0019
American Systems 

Corporation
FA8101-

19-F-A144
03 8/1/2020 2020 8/1/2020 7/31/2021 DoD-AF AFMC Tinker AFB 72 CS $14,260.32 0.00

Option 1 is hereby executed adding funding in the 
amount of $14,260.32

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873214D0019
American Systems 

Corporation
FA8307-

19-F-0019
00 4/1/2019 2019 4/1/2019 3/31/2020 DoD-AF AFMC San Antonio, TX Various $2,325,870.24 ######## NETWORK CENTRIC SERVICES - VARIOUS BASES Davis, JoAnn

AFLCMC.HNCK.W
ORKFLOW.1@US.

AF.MIL

(210) 395-
9672

FA873214D0019
American Systems 

Corporation
FA8307-

19-F-0019
01 4/18/2019 2019 DoD-AF AFMC San Antonio, TX Various $0.00 0.00

The purpose of this modification is to add the DD Form 
254, Department of Defense Contract Security 

Classification Specification, add the Line of Accounting 
(LOA), and provide an updated Performance 

Work Statement (PWS).

Leos, Tommy
tommy.leos@us.a

f.mil

FA873214D0019
American Systems 

Corporation
FA8307-

19-F-0019
02 3/27/2020 2020 9/30/2020 DoD-AF AFMC San Antonio, TX Various $52,657.27 52,657.27

The purpose of this modification is to extend the Period 
of Performance to 30 September 2020 and to add 

funding in the amount of $52,657.27.
Leos, Tommy

tommy.leos@us.a
f.mil

FA873214D0019
American Systems 

Corporation
FA8307-

19-F-0019
03 4/21/2020 2020 DoD-AF AFMC San Antonio, TX Various $5,000.00 5,000.00

The purpose of this modification is to add funding for 
travel in the amount of $5,000 on CLIN 107002

Trumpfheller, Candy
candy.trumpfhelle

r@us.af.mil
(210) 395-

1011
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FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
00 9/11/2019 2019 9/16/2019 6/15/2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$985,991.76 ######## BASE TELECOMMUNICATIONS SYSTEM (BTS) Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
01 9/24/2019 2019 DoD-AF AFMC Robins AFB

78 ABW 
SC

$1,848,802.20 0.00 Incremental Funding Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
02 9/26/2019 2019 DoD-AF AFMC Robins AFB

78 ABW 
SC

$248,752.40 0.00 Correct the existing Lines of Accounting and add funding Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
03 10/1/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$0.00 0.00
The purpose of this modification is to remove funding off 

of CLINS 2010, 2020 and 2046 and place funding on a 
SLIN for obligation.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
04 10/16/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$350,000.00 0.00
The purpose of this modification is fund CLIN 2020 
(0011) Routine work orders in support of CSAG-M.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
05 10/30/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$442.12 0.00

The purpose of this modification is to fund the Recurring 
Support (CLIN 2020) (0011) and to relocate and Install 
Circuit From SCIF B116 TO SCIF C038] CSRD REQ# 18-

910627.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
06 11/21/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$568,289.12 0.00
The purpose of this modification is to fund CLIN 2020 

(0011) Recurring Support Services for 448 SCMW
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
07 12/10/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$54,376.02 27,365.86 fund CLIN 2020 (0011) and 2060 (0060) Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
08 12/18/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$56,585.66 56,585.66 fund CLIN 2060 (0060) Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
09 12/31/2019 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$709.47 0.00
provide funds for installation of VOIP phones on CLIN 

2020  (0011)
Davidson, Tyler

tyler.davidson@us
.af.mil

(801) 777-
7595

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
10 1/7/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$7,680.68 0.00
The purpose of this modification is to add funding to 

CLIN 2020 Recurring Support for IT Requirements for the 
C2ISR Division.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
11 1/9/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$7,082.68 0.00
Add funding to CLIN 2020- Recurring Support Base 

Telephone Support and to correct the RCCC and PC Code 
on line item 202017.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
12 2/11/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$3,170.18 1,901.09
The purpose of this modification is to add funding to 

CLIN 2020 and CLIN 2060
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388
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FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
13 3/11/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$229,978.25 ########
The purpose of this modification is to add funding to 

CLIN 2010 Telephone Support and CLIN 2020 Recurring 
Support for the Base Telephone Support (BTS) Contract.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
14 3/25/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$89,442.93 89,442.93

The purpose of this modification is to correct the 
verbiage listed on P00013 from description to " to add 
funding to CLIN 2010 Telephone Support" to "to add 

funding to CLIN 2020 Telephone Support" add additional 
funding to CLIN 2020 and CLIN 2060.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
15 4/6/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$1,137.58 1,137.58
The purpose of this modification is to add funding to 

CLIN 2020 for Base Telecommunication Systems (BTS).
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
16 4/30/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$336.60 336.60
The purpose of this modification is to add funding to 

CLIN 2020 to install HDMI cables.
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
17 5/14/2020 2020 6/15/2020 6/14/2021 DoD-AF AFMC Robins AFB

78 ABW 
SC

$822,549.31 972.82
The purpose of this modification is to exercise Option 

Year One
Odom, William

william.odom.2@
us.af.mil

(478) 926-
2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
18 7/7/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$4,019.91 0.00

The purpose of this modification is to add funding to the 
Recurring Support Services (RSS), Routine Work Orders 

and Cabling Projects on CLIN 2021 and the ODC CLIN 
2061.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-

19-F-A164
19 7/28/2020 2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$332,629.68 0.00
The purpose of this modification is to increase funding to 

CLIN 2021 Recurring Support Services (RSS) and CLIN 
2061 ODC.

Odom, William
william.odom.2@

us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
05 180729 10/9/2018 2019 DoD-AF AFMC Hanscom AFB Various $170,114.00 ######## Exercise SubCLINs 0010AA and 0010AB Bigelow, Brenda

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
06 180729 1/14/2019 2019 DoD-AF AFMC Hanscom AFB Various $2,776.00 2,776.00

1) Increase SubCLIN 0211AB by $1,388.00 as a result of 
site surveys. 

2) Increase SubCLIN 0218AB by $1,388.00 as a result of 
site surveys.

Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
07 180729 5/16/2019 2019 DoD-AF AFMC Hanscom AFB Various $225,411.22 ######## Base Information Transport Infrastructure FY17 Recap Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
08 180729 7/12/2019 2019 DoD-AF AFMC Hanscom AFB Various $2,776.00 7,467.00

Base Information Transport Infrastructure (BITI) FY17 
Wired RecapiƟlizaƟon: 

1. LOM/Proposal Tool Revision 
2. Increase/Decrease Total Value of select subCLINs 

AB/AC, Access Node Buy Option CLIN 0313

Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
09 180729 8/15/2019 2019 DoD-AF AFMC Hanscom AFB Various $608,977.00 ########

Exercise Access Nodes Purchase Option (A/N Buy) - 
Aviano, Italy SubCLIN 0313AA. Extend PoP on SS&IP 

subCLINs to 31-Oct-2019.
Anthony, Sheryl
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FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
10 180729 9/20/2019 2019 DoD-AF AFMC Hanscom AFB Various $1,004,668.00 ########

Add CLIN pricing increases, Exercise and obligate 
funding;

Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
11 180729 10/23/2019 2020 DoD-AF AFMC Hanscom AFB Various $1,027,272.00 53,031.00

BITI 17 WIRED Installation Opt; Price Correction; SOW& 
Prop Tool Update

Frotten, Catherine
catherine.frotten

@us.af.mil
(781) 225-

4710

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
12 180729 2/12/2020 2020 2/12/2020 4/10/2020 DoD-AF AFMC Hanscom AFB Various $56,813.00 56,813.00 BITI Wired 17 - Overarching S/SDD Re-design Anderson, Kiel

kiel.anderson@us.
af.mil

(781) 225-
1050

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
13 180729 5/17/2020 2020 DoD-AF AFMC Hanscom AFB Various $733,179.00 ######## Revision of IPA Delivera bles with new Switch Solutions Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
14 180729 6/10/2020 2020 DoD-AF AFMC Hanscom AFB Various $31,221.00 31,221.00 BITI Wired 17 - TO and RMF Revisions Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0034
15 180729 7/8/2020 2020 DoD-AF AFMC Hanscom AFB Various $1,677,975.00 ######## BITI BAN 17 Wired - Cisco Replacement Solution Matthews, Nicholas

nicholas.matthews
.1@us.af.mil

(719) 556-
0232

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0039
03 176770 10/1/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 0.00

a. Revise ACRN for PR# F2BDCK8201BY02_AMEND1 from 
AB to AA for CLIN 0010, 

HCIC. 
b. Delete ACRN AB.

Unknown,

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0039
04 176770 8/16/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

-$613,009.00 ########

The Purpose of this modification is to accomplish the 
design change from the use of HYPER-V Hypervisor to 

VMWARE. 
Except

McPhillips, Patrick
PATRICK.MCPHILLI

PS@US.AF.MIL
(781) 225-

0128

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
07 162220 10/16/2018 2019 DoD-AF AFMC Hanscom AFB Various $164,627.49 ######## Add Interim Helpdesk Support as new CLIN 0018. Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
08 162220 10/19/2018 2019 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 Admin Mod Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
09 162220 12/17/2018 2019 DoD-AF AFMC Hanscom AFB Various $13,971,657.96 0.00 INCREMENTAL FUNDING Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
10 162220 1/24/2019 2019 DoD-AF AFMC Hanscom AFB Various -$102,892.20 ########

1. Extend the PoP of CLINs 0013, 0014, 0015, and 0016 at 
no addiƟonal cost to the Government. 

2. Reduce the scope of CLIN 0018 from 8 weeks to 3 
weeks and deobligate excess funds.

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
11 162220 6/10/2019 2019 6/10/2019 8/14/2019 DoD-AF AFMC Hanscom AFB Various -$288,452.95 ########

1. Update AƩachment 3, Enclosure 3 - LocaƟons List 
2. Extend the Period of Performance (PoP) of CLINs 0015 

and 0016 to 14 August 2019 
3. This modification results in a total reduction in price 

and obligated funds.

Pekunece, Steve
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FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
12 162220 9/25/2019 2019 DoD-AF AFMC Hanscom AFB Various $77,805.92 77,805.92 Establish and fund new CLIN 0019 Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
13 162220 12/19/2019 2020 12/21/2019 1/20/2020 DoD-AF AFMC Hanscom AFB Various $970,845.27 ######## EMNS Support/Service - ESTABLISH CLIN 2010AD Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
14 162220 1/15/2020 2020 DoD-AF AFMC Hanscom AFB Various $10,679,297.97 ########

Establish SubCLIN 2010AE to fund eleven (11) months of 
EMNS support/service for Active Duty (AD), Air National 

Guard (ANG) and Air Force Reserve Command (AFRC) 
locations.

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
15 162220 3/6/2020 2020 DoD-AF AFMC Hanscom AFB Various -$8,822.16 -8,822.16

Reduce CLIN 0019 by $8,822.16 and extend the PoP to 15 
May 2020

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
16 162220 5/12/2020 2020 9/24/2020 DoD-AF AFMC Hanscom AFB Various $0.00 0.00 Extend the PoP for CLIN 0019 to 24 September 2020 Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

18-F-0119
17 162220 7/10/2020 2020 7/10/2020 1/10/2021 DoD-AF AFMC Hanscom AFB Various $15,830.40 15,830.40

Establish SubCLIN 2010AF to fund six (6) months of 
EMNS support/service

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
00 196994 10/31/2018 2019 10/31/2018 4/30/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$10,913,873.00 ########

The purpose of this Delivery Order (DO) is to procure 
Commercial off the Shelf (COTS) components to 

produce and deliver the Theater Deployable 
Communications (TDC) Medium Satellite 

CommunicaƟons 
(SATCOM) terminal.

Bigelow, Brenda

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
01 196994 11/29/2018 2019 11/29/2018 5/29/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00
Update WAWF instructions and change ship address on 

3011AA to EY7300.
Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
02 196994 11/29/2018 2019 11/29/2018 5/29/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$13,008,586.00 0.00 Exercise options Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
03 196994 3/18/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00
PoP end dates changed on 3011AD, 3011AE, 3011AF,  

and 3012 (all different dates)
Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
04 196994 8/5/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$43,688.00 0.00 Exercise Option SubCLINS 3015AG and 3015AH Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
05 196994 8/29/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$14,687,113.00 0.00
exercise Option SubCLINS 3011AG, 3011AH, 3011AJ, 

3011AK, 3011AL, 3011AM, and 3011AN.
Main, Kenneth

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
06 196994 10/16/2019 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$36,589.00 0.00 exercise Option SubCLIN 3015AA ,

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
07 196994 12/3/2019 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$12,196.00 0.00 exercise Option SubCLIN 3015AE Granfield, William
william.granfield@

us.af.mil
(781) 225-

2784



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
08 196994 12/17/2019 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$10,910,430.00 0.00 Matthews, Nicholas
nicholas.matthews

.1@us.af.mil
(719) 556-

0232

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
09 196994 3/24/2020 2020 9/19/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00 Extend the PoP for CLIN 3015AA Granfield, William
william.granfield@

us.af.mil
(781) 225-

2784

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0018
10 196994 7/9/2020 2020 8/30/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 0.00
Extend the PoP to 8/30/2020 for CLINS 3011AP, 3011AQ, 

3013, and3014.
Granfield, William

william.granfield@
us.af.mil

(781) 225-
2784

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
00 9/30/2019 2019 9/30/2019 9/29/2022 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$5,890,434.00 ########
Procurement of software and hardware for the Data 

Wall effort.
Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
01 1/10/2020 2020 9/30/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$0.00 0.00
Update  SecƟon J AƩachments 

Update Period of Performance start dates 
Update Wide Area Work Flow Clause

Anthony, Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
02 2/7/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$3,975,716.00 0.00 Data Wall Tech Refresh Option Exercise Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
03 3/20/2020 2020 6/7/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$0.00 0.00
Extend PoP for CLINS 1014AA, 1016AA, 1017AA, and 

1018AA from 7 April 2020 to 7 June 2020
Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
04 4/13/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$1,710,026.70 -404.30

Adjust SubCLIN 1010AB by ($2,939.35) and 1010AC by 
$2,535.05 for an overall 

contract value change decrease of $404.30. 
B. Exercise and obligate funding for Contract Option 

SubCLINs: 1019AA, 1019AB and 1019AC

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
05 5/11/2020 2020 8/7/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$0.00 0.00

The purpose of this No Cost modification (P00005), to 
Delivery Order FA8726-19-F-0044 is to 

extend the Period of Performance of Site Survery CLINs 
1014AA, 1016AA, 1017AA and 1018AA from 07 June 

2020 to 07 August 2020.

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
06 5/11/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$0.00 0.00

Re-allocate Microsoft Software costs from Firm Fixed 
Price (FFP) CLINs 1010AB, 1011AB, 1012AB, 1013AB, 

1014AB, 1015AB, 1016AB, 1017AB, 1018AB and 1019AB 
to Other Direct Costs (ODC) CLIN 1060.

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
07 5/29/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

-$21,378.48 ########
Adjust SubCLIN 1015AB by ($28,718.85) and 1015AC by 

$7,340.37
Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
08 7/20/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

$19,622.29 19,622.29

A. Adjust SubCLIN 1011AB by $10,451.30 and 1011AC by 
$9,170.99 

B. Replace AƩachment 1- Performance Work Statement 
C. Extend the PoP on CLINs 1016AA, 1017AA, 1018AA, 

and 1019AA to 12/17/20

Pekunece, Steve



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873214D0019
American Systems 

Corporation
FA8726-

19-F-0044
09 7/30/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIM

-$34,463.88 ########

Adjust SubCLINs 1010AB by ($3,829.32), 1011AB by 
($3,829.32), 1012AB by ($3,829.32), 1013AB by 
($3,829.32), 1014AB by ($3,829.32), 1016AB by 
($3,829.32), 1017AB by ($3,829.32), 1018AB by 

($3,829.32), and 1019AB by ($3,829.32)

Pekunece, Steve

FA873214D0019
American Systems 

Corporation
FA8773-

19-F-A040
00 5/15/2019 2019 5/15/2019 8/19/2019 DoD-AF AFMC Tinker AFB 17 CS $320,533.03 ########

Engineer, furnish, install, and test Giant Voice 
Modernization at Goodfellow AFB, TX

Germosen, Jose
(405) 734-

9250

FA873214D0019
American Systems 

Corporation
FA8773-

19-F-A040
01 8/16/2019 2019 11/1/2019 DoD-AF AFMC Tinker AFB 17 CS $0.00 0.00

The purpose of this modification is to change the 
Delivery Date FROM: 19 August 2019 TO: 1 November 

2019.
Fanning, Elizabeth

elizabeth.fanning
@tinker.af.mil

(405) 734-
7369

FA873214D0019
American Systems 

Corporation
FA8773-

20-F-0048
00 5/6/2020 2020 5/6/2020 8/6/2020 DoD-AF AFMC Tinker AFB 47 CS $289,543.00 ########

LAUGHLIN, AFB DS-SM FIBER OPTIC 
CABLE TO BUILDING 650 RECEIVER 

SITE
Germosen, Jose

(405) 734-
9250

FA873214D0019
American Systems 

Corporation
ID101800

01
03

GS10F16L
PQ0017

7/8/2019 2019 5/17/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$47,477.57 47,477.57

The purpose of this modification is to add CLIN 0001 to 
the contract and a funding amount of $47,477.57 as a 

result of the submitted Request for Equitable 
Adjustment. 

PoP End Dt Chg.

Sugiyama, Ryan

FA873214D0019
American Systems 

Corporation
W912JF-

19-F-5016
00 237397 9/20/2019 2019 9/20/2019 11/18/2019 DoD-AF USPFO Little Rock AFB

189TH 
COMMUN
ICATIONS 

FLIGHT

$54,417.02 54,417.02 Cisco Identity Services Engine (ISE) Solution Townes, Hope
hope.townes@an

g.af.mil
(501) 987-

1061

FA873214D0019
American Systems 

Corporation
W912JF-

19-F-5016
01 237397 10/18/2019 2020 3/15/2020 DoD-AF USPFO Little Rock AFB

189TH 
COMMUN
ICATIONS 

FLIGHT

$0.00 ########

Extend the period of performance from 18 Nov 2019 to 
15 March 2020 for CLINS 2011, 2012 and 2013; 

Decrease CLIN 2011 price of materials by $11,277.50 
from $38,600.58 to $22,858.35

Townes, Hope
hope.townes@an

g.af.mil
(501) 987-

1061

FA873214D0019
American Systems 

Corporation
W912JF-

19-F-5016
02 237397 3/12/2020 2020 6/1/2020 DoD-AF USPFO Little Rock AFB

189TH 
COMMUN
ICATIONS 

FLIGHT

$0.00 0.00
Extend the period of performance from 18 FEB 20 to 01 

JUN 20 for CLINS 2011, 2012, and 2013
Townes, Hope

hope.townes@an
g.af.mil

(501) 987-
1061

FA873214D0019
American Systems 

Corporation
W912JF-

19-F-5016
03 237397 6/1/2020 2020 8/1/2020 DoD-AF USPFO Little Rock AFB

189TH 
COMMUN
ICATIONS 

FLIGHT

$0.00 0.00 Extend the PoP by 60 days Townes, Hope
hope.townes@an

g.af.mil
(501) 987-

1061

FA873214D0019
American Systems 

Corporation
W912JF-

19-F-5016
04 237397 6/2/2020 2020 9/1/2020 DoD-AF USPFO Little Rock AFB

189TH 
COMMUN
ICATIONS 

FLIGHT

$0.00 0.00
Extend the Period of Performance from 01 AUG 20 - 01 

SEP 20
Townes, Hope

hope.townes@an
g.af.mil

(501) 987-
1061

FA873214D0020 STG, Inc. 0003 07 124587 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF AFMC
Maxwell-

Gunter AFB
AFLCMC/

HIZA
$1,283,414.40 0.00 Exercise option 4 Hudson, Annette

annette.hudson@
gunter.af.mil
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FA873214D0020 STG, Inc. 1N01 03
ID101800

04
1/14/2019 2019 1/14/2019 1/13/2020 DoD-Army MICC FT BRAGG, NC FORCOM $4,312,941.71 ######## The Government hereby exercises Option No. 1 Lopez, Abelardo

abelardo.c.lopez.ci
v@mail.mil

(910) 396-
3961

FA873214D0020 STG, Inc. 1N01 04
ID101800

04
3/5/2019 2019 DoD-Army MICC FT BRAGG, NC FORCOM $1,434,980.57 ########

1.  Establish CLINS 0012BA-BM to fully fund Option Year 
1 

2.  Reduce ODC All other Travel CLIN 0071AA by $10,000 
due to funding constraints

Lopez, Abelardo
abelardo.c.lopez.ci

v@mail.mil
(910) 396-

3961

FA873214D0020 STG, Inc. 1N01 05
ID101800

04
1/14/2019 2019 DoD-Army MICC FT BRAGG, NC FORCOM $10,000.00 10,000.00

1. Remove the incorrect Line of Accounting on CLIN 0061 
and provide the correct Line of Accounting with funds to 

SubCLIN 0061AA 
2. Provide funding for Travel CLIN 0071AE in the amount 

of $10,000

Carpenter, Sherry
sherry.e.carpenter

.civ@mail.mil
(910) 907-

5113

FA873214D0020 STG, Inc. 1N01 06
ID101800

04
1/3/2020 2020 DoD-Army MICC FT BRAGG, NC FORCOM $0.00 0.00

The purpose of this modification is to revise Technical 
Exhibit 1 (PRS) and Technical Exhibit 2 (Deliverables) of 

the Performance Work Statement (PWS)
Kharan, Sandra

sandra.kharan.1@
us.af.mil

(757) 764-
8154

FA873214D0020 STG, Inc. 1N01 09
ID101800

04
5/29/2020 2020 DoD-Army MICC FT BRAGG, NC FORCOM -$58,767.60 ########

revise PRS (TE1) and Deliverables Schedule (TE2) to 
remove the DARTS CLIN

Kharan, Sandra
sandra.kharan.1@

us.af.mil
(757) 764-

8154

FA873214D0020 STG, Inc. 4/20 07
ID101800

04
1/13/2020 2020 DoD-Army MICC FT BRAGG, NC FORCOM $5,770,993.24 0.00

The Government hereby exercises Option No. 2 as priced 
in Section B of the Contract at Total Price $5,770,993.24.

Kharan, Sandra
sandra.kharan.1@

us.af.mil
(757) 764-

8154

FA873214D0020 STG, Inc. 4/20 08
ID101800

04
3/27/2020 2020 DoD-Army MICC FT BRAGG, NC FORCOM $0.00 0.00

The purpose of this modification is in response to COVID-
19 National Emergency, the requiring activity requested 

an immediate contract 
modification to permit portions of labor on contract 
FA873214D0020 to be performed by telework for a 

period of 90 days.

Kharan, Sandra
sandra.kharan.1@

us.af.mil
(757) 764-

8154

FA873214D0020 STG, Inc.
W91RUS-
19-F-0014

00 207473 12/10/2018 2019 12/10/2018 12/31/2018 DoD-Army ACC
Fort Huachuca, 

AZ

NETCOM 
G3, 

CUOPS
$3,250,017.77 ########

provide Army HQ, NETCOM, to manage, monitor, secure, 
and sustain IP-VTC, EVSC, UC, and VoIP

Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0014

01 207473 4/17/2019 2019 DoD-Army ACC
Fort Huachuca, 

AZ

NETCOM 
G3, 

CUOPS
$0.00 0.00 Admin Modification Leuschel, Debra

debra.l.leuschel.ci
v@mail.mil

() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0014

02 207473 7/19/2019 2019 DoD-Army ACC
Fort Huachuca, 

AZ

NETCOM 
G3, 

CUOPS
$0.00 0.00

For Option Years 1, 2, 3, and 4, the Government is 
authorizing capped Indirect Rates and Fee to be charged 

against the ODC Travel CLIN, 
ODC Training CLIN, and the ODC Overtime CLIN.

Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0014

03 207473 12/10/2019 2020 DoD-Army ACC
Fort Huachuca, 

AZ

NETCOM 
G3, 

CUOPS
$2,854,988.00 0.00

The purpose of this modification is to exercise the 
Government’s unilateral right to exercise an Option

Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0014

04 207473 3/17/2020 2020 DoD-Army ACC
Fort Huachuca, 

AZ

NETCOM 
G3, 

CUOPS
$0.00 0.00

Add telework language to the Performance Work 
Statement (PWS)

Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244
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FA873214D0020 STG, Inc.
W91RUS-
19-F-0014

05 207473 7/29/2020 2020 DoD-Army ACC
Fort Huachuca, 

AZ

NETCOM 
G3, 

CUOPS
$561,253.60 0.00 Fully fund the Labor CLIN  0101AB(1030AB) Leuschel, Debra

debra.l.leuschel.ci
v@mail.mil

() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0142

00 5/1/2019 2019 5/1/2019 4/30/2020 DoD-Army ACC
Fort Huachuca, 

AZ
NETCOM 
ACOFS G5

$3,879,747.52 ########
Base Management System support at Fort Huachuca, 

Arizona
Leuschel, Debra

debra.l.leuschel.ci
v@mail.mil

() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0142

01 5/6/2019 2019 DoD-Army ACC
Fort Huachuca, 

AZ
NETCOM 
ACOFS G5

$0.00 0.00 Administrative Mod Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0142

02 7/19/2019 2019 DoD-Army ACC
Fort Huachuca, 

AZ
NETCOM 
ACOFS G5

$0.00 0.00 ADMIN MOD Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0142

03 9/25/2019 2019 DoD-Army ACC
Fort Huachuca, 

AZ
NETCOM 
ACOFS G5

$3,765,492.52 0.00 FUNDING Leuschel, Debra
debra.l.leuschel.ci

v@mail.mil
() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0142

04 3/17/2020 2020 DoD-Army ACC
Fort Huachuca, 

AZ
NETCOM 
ACOFS G5

$0.00 0.00
Add telework language to the Performance Work 

Statement (PWS)
Leuschel, Debra

debra.l.leuschel.ci
v@mail.mil

() 538-
8244

FA873214D0020 STG, Inc.
W91RUS-
19-F-0142

05 5/1/2020 2020 DoD-Army ACC
Fort Huachuca, 

AZ
NETCOM 
ACOFS G5

$4,077,302.60 0.00
1. The purpose of modification P00005 is to exercise and 

fund Option Period 1
Leuschel, Debra

debra.l.leuschel.ci
v@mail.mil

() 538-
8244

FA873214D0021 Microtechnologies, LLC 6U01 05 10/25/2018 2019 12/31/2018 DoD-AF ACC Offutt AFB 55 SCS $0.00 0.00
The purpose of this modification is to extend the period 

of performance for this contract.
Dejac, Connor

connor.dejac@us.
af.mil

(402) 294-
9605

FA873214D0021 Microtechnologies, LLC 6U01 06 11/14/2018 2019 DoD-AF ACC Offutt AFB 55 SCS $0.00 0.00
CLIN 0040 has been changed to Not Seperately Priced to 

correct PDS errors that were caused from the CLIN.
Dejac, Connor

connor.dejac@us.
af.mil

(402) 294-
9605

FA873214D0021 Microtechnologies, LLC 6U01 07 2/4/2019 2019 4/20/2019 DoD-AF ACC Offutt AFB 55 SCS $0.00 0.00
A. CLIN 0010 Period of Performance has changed from 

31 Dec 2018 to 20 April 2019
Dejac, Connor

connor.dejac@us.
af.mil

(402) 294-
9605

FA873214D0021 Microtechnologies, LLC 6V01 09 121801 3/1/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $379,002.15 0.00 Incrementally Fund Kelly, James

james.kelly@us.af.
mil

(609) 754-
2976

FA873214D0021 Microtechnologies, LLC 6V01 10 121801 8/1/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $75,800.43 0.00 Exercise and Incrementally Fund CLIN 3001AC (3010AC) Ciulo, Melody

melody.ciulo@us.
af.mil

(609) 754-
4709

FA873214D0021 Microtechnologies, LLC 6V01 11 121801 8/8/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $0.00 0.00

A.) Correct the OCO for SLIN's 3001AB & 3001AC from 
233.1202 to 233.1201. 

B.) The updated Line of Accounting for SLIN's 3001AB & 
3001AC

Kelly, James
james.kelly@us.af.

mil
(609) 754-

2976

FA873214D0021 Microtechnologies, LLC 6V01 12 121801 9/1/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $78,104.46 ######## LMR MX - Exercise Option Year 4 Ciulo, Melody

melody.ciulo@us.
af.mil

(609) 754-
4709
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FA873214D0021 Microtechnologies, LLC F301 04 132047 9/30/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Langley AFB 633 CS $97,230.00 0.00 Exercise Option Year Four Massey, Roy
roy.massey.3@us.

af.mil
() 764-
8723

FA873214D0021 Microtechnologies, LLC
FA3002-

18-F-0252
01 10/31/2018 2019 DoD-AF AETC Randolph AFB

HQ 
AETC/A6

$0.00 0.00 Admin Mod Allen, Fallon
fallen.allen.1@us.

af.mil
(210) 969-

9553

FA873214D0021 Microtechnologies, LLC
FA3002-

18-F-0252
02 9/17/2019 2019 9/30/2019 9/29/2020 DoD-AF AETC Randolph AFB

HQ 
AETC/A6

$634,387.00 0.00 Exercise Option Year 1 Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0021 Microtechnologies, LLC
FA3002-

18-F-0252
03 4/14/2020 2020 DoD-AF AETC Randolph AFB

HQ 
AETC/A6

$0.00 0.00
Incorporate FAR Clause 52.204-25, Prohibition on 

Contracting for Certain Telecommunications and Video 
Surveillance Services or Equipment

Olivar, Gregory
gregory.olivar.1@

us.af.mil
(210) 652-

5513

FA873214D0021 Microtechnologies, LLC
FA4600-

17-F-N040
08 9/29/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Offutt AFB 55 CS $402,041.68 0.00

Exercise option year 2 with a PoP of 30 Sep 2019 - 29 Sep 
2020

Benjamin, Cody
cody.benjamin@u

s.af.mil
(402) 232-

1678

FA873214D0021 Microtechnologies, LLC
FA4600-

17-F-N040
09 5/18/2020 2020 DoD-AF ACC Offutt AFB 55 CS $61,208.94 0.00

Incorporate CLIN 2004 (2013)to replace devices for SIPER 
VDI due to flood.

Hergenrader, Melissa
Melissa.Hergenrad

er@us.af.mil
(402) 294-

5206

FA873214D0021 Microtechnologies, LLC
FA4600-

17-F-N040
10 6/15/2020 2020 DoD-AF ACC Offutt AFB 55 CS $403,105.51 0.00 exercise the third option period Hemandez, Mayra

mayra.hernandez.
1@us.af.mil

(402) 232-
1456

FA873214D0021 Microtechnologies, LLC
FA4600-

17-F-N040
11 7/24/2020 2020 DoD-AF ACC Offutt AFB 55 CS $0.00 0.00

The Purpose of This Modification Is: to update the 
quantity and price for SIPR VDI flood replacement units

Hergenrader, Melissa
Melissa.Hergenrad

er@us.af.mil
(402) 294-

5206

FA873214D0021 Microtechnologies, LLC
FA4610-

17-F-0025
03 2/26/2019 2019 5/28/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

1. The purpose of this no-cost modification is to extend 
the period of performance (PoP) from "3 April 2017 - 26 

February 2019" to "3 April 2017 - 28 May 2019", an 
increase of 91 days due to government delay.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0021 Microtechnologies, LLC
FA4610-

17-F-0025
04 5/28/2019 2019 4/3/2017 8/26/2019 DoD-AF AFSPC

Vandenberg 
AFB

30 SCS $0.00 0.00

extend the period of performance from 3 April 2017 - 28 
May 2019 to 3 April 2017 - 26 August 2019, an increase 
of 90 calendar days due to contractor delays. This PoP 

extension is necessary for MicroTech to complete south 
base repeater site.

Buchanan, Louis
louis.buchanan.1

@us.af.mil
(805) 605-

8470

FA873214D0021 Microtechnologies, LLC
FA4890-

19-F-A079
00 9/20/2019 2019 9/18/2019 12/2/2019 DoD-AF ACC Langley AFB ACC AMIC $512,972.89 ########

OperaƟons and maintenance of all Air 
Operations Center communication systems 24/7/365 at 

Al Udeid Air Base, Qatar and Shaw AFB, SC
Makela, Alysha

FA873214D0021 Microtechnologies, LLC
FA4890-

19-F-A079
01 10/8/2019 2020 9/20/2019 12/2/2019 DoD-AF ACC Langley AFB ACC AMIC $0.00 0.00

The purpose of this modification is to implement the 
provisions of FAR Clause 52.233-3 Protest After Award.

Pena, Lisa
lisa.pena@langley.

af.mil
(757) 225-

4525
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FA873214D0021 Microtechnologies, LLC
FA4890-

19-F-A079
02 1/17/2020 2020 DoD-AF ACC Langley AFB ACC AMIC $0.00 ########

1. Change the PoP for CLIN 2010  
2. Change the quantity and the PoP of CLINs 2011AA; 
2012AA; 2013AA; 2014AB; 2015AA; 2016AA; 2017AA; 

2018AA; and 2019AA  
3. Change the PoP for CLINs 2060AA and 2070AA

Pena, Lisa
lisa.pena@langley.

af.mil
(757) 225-

4525

FA873214D0021 Microtechnologies, LLC
FA4890-

19-F-A079
03 2/14/2020 2020 DoD-AF ACC Langley AFB ACC AMIC $13,720,373.14 0.00

1. Add base period funding in the amount of 
$13,720,373.14 

2. Incorporate DD 254 dated 10 February 2020 
3. Incorporate PWS Revision 1 dated 13 February 2020

Pena, Lisa
lisa.pena@langley.

af.mil
(757) 225-

4525

FA873214D0021 Microtechnologies, LLC
FA4890-

19-F-A079
04 6/19/2020 2020 DoD-AF ACC Langley AFB ACC AMIC $0.00 0.00 ADMIN  MOD Pena, Lisa

lisa.pena@langley.
af.mil

(757) 225-
4525

FA873214D0021 Microtechnologies, LLC
FA5641-

19-F-A010
00 7/1/2019 2019 7/1/2019 6/30/2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$5,857,792.00 ######## NCC support for Europe Magelitz, Rebecca

FA873214D0021 Microtechnologies, LLC
FA5641-

19-F-A010
01 9/25/2019 2019 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 0.00
This modification corrects the line of accounting to add 

ESP: 3F
Magelitz, Rebecca

FA873214D0021 Microtechnologies, LLC
FA5641-

19-F-A010
02 11/8/2019 2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 ######## Corrective Action Taken Following a Protest After Award Magelitz, Rebecca

FA873214D0021 Microtechnologies, LLC
FA5641-

19-F-A010
03 3/10/2020 2020 3/10/2020 3/9/2021 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 0.00

The periods of performance will be changed from 9 
November 2019 through 8 November 2020 to 10 March 

2020 through 9 March 2021 (with the option years 
shifted accordingly).

Collins, Thomas
thomas.collins.de.

16@us.af.mil
(631) 536-

6860

FA873214D0021 Microtechnologies, LLC
FA5641-

19-F-A010
04 5/15/2020 2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$237,012.00 0.00

1. add funding to cover the deficit for the base year for 
FY20 

2.transfer of 3 Full-Time Equivalents (FTE) from the 52nd 
Spangdahlem AB to the 86 Communication Squadron 

(CS) Ramstein AB

Orton, Ian
ian.orton@us.af.m

il
(631) 536-

8090

FA873214D0021 Microtechnologies, LLC
FA6800-

18-F-0004
02 6/27/2019 2019 7/17/2019 7/16/2020 DoD-AF ACC Barksdale AFB AFGS SC $2,032,319.88 0.00

The purpose of this modification is to exercise the first 
option

Miles, Craig
craig.miles.1@us.a

f.mil
(318) 456-

2487

FA873214D0021 Microtechnologies, LLC
FA6800-

18-F-0004
03 8/22/2019 2019 9/17/2019 7/16/2020 DoD-AF ACC Barksdale AFB AFGS SC $124,751.10 ######## Incorporate option to add Dyess Makamson, Barbara

FA873214D0021 Microtechnologies, LLC
FA8501-

17-F-0144
07 10/2/2019 2020 DoD-AF AFMC Robins AFB

78 
ABW/SCX

S
-$1,182.74 -1,182.74

The purpose of this modification is to deobligate the SLIN 
0060AH by $1,182.74 from $5,000.00 to $3,817.26

Owens, Jessica
jessica.owens.5@

us.af.mil
(478) 472-

1181

FA873214D0021 Microtechnologies, LLC
FA8501-

19-F-0021
00 12/5/2018 2019 2/1/2019 1/31/2020 DoD-AF AFMC Robins AFB 78 MDG $152,361.01 ######## MDG LMR Service May, Rachel

rachel.may.1@us.
af.mil

(478) 327-
9037

FA873214D0021 Microtechnologies, LLC
FA8501-

19-F-0021
01 2/1/2020 2020 2/1/2020 1/31/2021 DoD-AF AFMC Robins AFB 78 MDG $159,279.20 0.00

Exercise Option I of the basic contract with a Period of 
Performance of 01 Feb 2020- 31 Jan 2021

Davidson, Tyler
tyler.davidson@us

.af.mil
(801) 777-

7595

FA873214D0021 Microtechnologies, LLC
FA8501-

19-F-0021
02 2/28/2020 2020 DoD-AF AFMC Robins AFB 78 MDG $0.00 0.00

Update the delivery address on SLINs : 101101, 101102, 
101103, 101104, 106101, 106102, 106103, 106104.

Davidson, Tyler
tyler.davidson@us

.af.mil
(801) 777-

7595
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FA873214D0021 Microtechnologies, LLC
FA8501-

19-F-0021
03 5/4/2020 2020 DoD-AF AFMC Robins AFB 78 MDG $0.00 0.00

The purpose of this modification is to address CDR 
CN64262 and correct an error on the Line of Accounting 

on MIPR 
SP10012000141 reflected on CLIN 101102.

Davidson, Tyler
tyler.davidson@us

.af.mil
(801) 777-

7595

FA873214D0021 Microtechnologies, LLC
FA8773-

17-F-0121
03 173710 11/30/2018 2019 DoD-AF AFSPC Tinker AFB

2 MSG 
CS/SCXR

$0.00 0.00
Correct DFARS 252.232-7006 Wide Area WorkFlow 
Payment Instructions to add DCAA Auditor DoDAAC 

HAA721
Byrne, John

john.byrne.4@us.
af.mil

(000) 884-
5426

FA873214D0021 Microtechnologies, LLC
FA8773-

17-F-0121
04 173710 3/28/2019 2019 5/24/2019 DoD-AF AFSPC Tinker AFB

2 MSG 
CS/SCXR

$0.00 0.00
The purpose of this modification is to extend the period 

of performance to May 24, 2019.
Hatch, Roberta

roberta.hatch.2@
us.af.mil

(405) 739-
9119

FA873214D0021 Microtechnologies, LLC
FA8773-

17-F-0121
05 173710 5/20/2019 2019 7/31/2019 DoD-AF AFSPC Tinker AFB

2 MSG 
CS/SCXR

$0.00 0.00
The purpose of this modification is to extend the delivery 

date to 31 July 2019.
Hatch, Roberta

roberta.hatch.2@
us.af.mil

(405) 739-
9119

FA873214D0021 Microtechnologies, LLC
FA8773-

17-F-0121
06 173710 6/28/2019 2019 DoD-AF AFSPC Tinker AFB

2 MSG 
CS/SCXR

$41,785.28 41,785.28
The purpose of this modification is to add funds due to 

within-scope work
Hatch, Roberta

roberta.hatch.2@
us.af.mil

(405) 739-
9119

FA873214D0021 Microtechnologies, LLC
FA8773-

17-F-0121
07 173710 9/20/2019 2019 11/1/2019 DoD-AF AFSPC Tinker AFB

2 MSG 
CS/SCXR

$0.00 0.00
The purpose of this modification is to change the 

delivery date
Hatch, Roberta

roberta.hatch.2@
us.af.mil

(405) 739-
9119

FA873214D0021 Microtechnologies, LLC
FA8773-

20-F-0032
00 1/23/2020 2020 1/23/2020 10/30/2020 DoD-AF AFMC Tinker AFB 52 CS $1,898,624.46 ########

LMR Expansion project required at 
Spangdahlem AB, Germany

Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873214D0021 Microtechnologies, LLC
FA8773-

20-F-0032
01 2/4/2020 2020 DoD-AF AFMC Tinker AFB 52 CS $0.00 0.00

The purpose of this modification is to transfer contract 
administration duties and responsibility to Spangdahlem, 

AB Contracting Office DODAAC FA5606.
Smith, Maurice

terry.smith.33@us
.af.mil

(405) 734-
7367

FA873214D0021 Microtechnologies, LLC RV01 07 123346 4/9/2020 2020 DoD-AF AFMOA San Antonio, TX
AFMOA/S

GAL
$0.00 0.00

The purpose of this modification is to incorporate 
AFFARS Clause 5352.223-9001, Health & Safety on 
Government Installation due to the current world 

situation of the COVID-19 pandemic.

Conger, Larry
arry.conger.1@us.

af.mil
(210) 395-

1723

FA873214D0021 Microtechnologies, LLC
W9133L-

18-F-0042
01 5/24/2019 2019

DoD-Army 
NGB

NGB Arlington, VA NGB J37 $351,220.00 0.00
The purpose of this modification is to exercise the 

Governments unilateral right to exercise an Option.
Glasgow, Theresa

theresa.m.glasgow
.civ@mail.mil

(703) 607-
0983

FA873214D0021 Microtechnologies, LLC
W9133L-

18-F-0042
02 3/27/2020 2020

DoD-Army 
NGB

NGB Arlington, VA NGB J37 $0.00 0.00

The purpose of this modification is to revise the PWS to 
allow telework for contractor personnel due to the 

Coronavirus Pandemic. 
Telework performed by the contractor is at no additional 

cost to the Government.

Goldsmith, Jeremy
jeremy.m.goldsmit

h.mil@mail.mil
(703) 604-

8124

FA873214D0021 Microtechnologies, LLC ZW02 02 9/28/2019 2019 DoD-Army USACE Huntsville, AL Various -$439,495.49 ########
The purpose of this modification is to de-obligate 
$439,495.49 f rom CLIN 0060 for in-scope changes

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW02 03 9/30/2019 2019 7/31/2020 DoD-Army USACE Huntsville, AL Various $220,189.28 ########

1. Increase CLIN 0010 by $99,102.86 for INWS UFC 
compliance (in-scope) 

2. Increase CLIN 0070 by $121,086.42 for INWS UFC 
compliance (in-scope)

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234
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FA873214D0021 Microtechnologies, LLC ZW03 02 9/28/2019 2019 DoD-Army USACE Huntsville, AL Various -$412,314.37 ########
Decrease CLIN 0010 AND CLIN 0060, DE-OBLIGATE 

FUNDING
Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW03 03 9/30/2019 2019 5/1/2020 DoD-Army USACE Huntsville, AL Various $674,291.77 ########

1. Increase CLIN 0010 by $509,913.14 for INWS UFC 
compliance (in-scope change) 

2. Increase CLIN 0060 by $68,165.35 for INWS UFC 
compliance (in-scope change) 

3. Increase CLIN 0070 by $104,213.28 for INWS UFC 
compliance (in-scope change)

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW03 04 1/24/2020 2020 6/5/2020 DoD-Army USACE Huntsville, AL Various $0.00 0.00
Extend the Period of Performance from 01 MAY 2020 to 

05 JUN 2020
Hamilton, Tezra

Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873214D0021 Microtechnologies, LLC ZW03 05 7/10/2020 2020 12/30/2020 DoD-Army USACE Huntsville, AL Various $0.00 0.00

The purpose of this no cost modif ication is to extend the 
Period of Performance CLINs 0010, 0060, and 0070 f rom 

5 JUN 2020 to 30 DEC 2020, due to the COVID-19 
pandemic.

Wiggins, Paul
Paul.A.Wiggins@u

sace.army.mil
(256) 895-

1129

FA873214D0021 Microtechnologies, LLC ZW04 02 9/30/2019 2019 12/30/2020 DoD-Army USACE Huntsville, AL Various $1,568,977.10 ########

1. Increase CLIN 0010 by $791,617.22 
2. Increase CLIN 0060 by $502,721.12 
3. Increase CLIN 0070 by $274,638.76 

4. Reset period of performance end dates to 30 
December 2020 for CLINs 0010, 0060, and 0070

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW05 02 9/28/2019 2019 DoD-Army USACE Huntsville, AL Various -$141,944.96 ########
Purpose of this mod is to deobligate CLIN 0060 for in-

scope changes
Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW05 03 9/30/2019 2019 DoD-Army USACE Huntsville, AL Various -$128,993.91 ########
Decrease CLIN 0060 for $128,993.91 for an in-scope 

change
Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW05 04 9/30/2019 2019 12/30/2020 DoD-Army USACE Huntsville, AL Various $753,339.20 ########

INWS UFC compliance (in-scope) 
1. Increase CLIN 0010 by $489,824.20 
2. Increase CLIN 0060 by $128,993.91 
3. Increase CLIN 0070 by $134,521.09 

4. Reset period of performance end dates to 30 
December 2020 for CLINs 0010, 0060, and 0070

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW06 02 9/30/2019 2019 9/30/2019 12/30/2020 DoD-Army USACE Huntsville, AL Various $801,691.44 ########
1. Add UFC compliant equipment 

2. Extend POP dates by 12 months to: 30 DEC 2020.
Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW06 03 9/30/2019 2019 DoD-Army USACE Huntsville, AL Various -$487,021.50 ########
1. Decrease CLIN 0060 by $487,021.50 for in-scope 

changes
Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW07 04 3/26/2019 2019 DoD-Army USACE Huntsville, AL Various $20,042.66 20,042.66
IN-SCOPE MODIFICATION:   

CLIN 0010 has decreased by $940.55  
CLIN 0060 has increased by $20,983.21

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234
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FA873214D0021 Microtechnologies, LLC ZW07 05 8/22/2019 2019 9/30/2019 DoD-Army USACE Huntsville, AL Various $0.00 23,109.05
1. Increase funding for CLIN 0010 by $420.22 

2. Increase funding for CLIN 0060 by $22,688.83
Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW07 06 9/9/2019 2019 DoD-Army USACE Huntsville, AL Various $24,136.56 24,136.56 INCREASE FUNDING CLIN 0010 AND 0060 Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873215D0022
Abacus Technology 

Corp.
C901 14 19751 10/29/2018 2019 11/1/2018 10/31/2019 DoD-AF ACC Shaw AFB 20 CS $481,084.36 0.00

Exercise and Fund Option Year three (3) for CLIN 3010 in 
the amount of $381,084.36 and CLIN 3011 in the amount 

of $100,000.00.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 15 19751 11/21/2018 2019 11/1/2018 10/31/2019 DoD-AF ACC Shaw AFB 20 CS $3,925.52 3,925.52

Additional funding for in scope new work orders; add 
CLIN 3013

Kane, Daniel
daniel.kane@sha

w.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 16 19751 1/19/2019 2019 1/22/2019 3/28/2019 DoD-AF ACC Shaw AFB 20 CS $38,340.12 38,340.12

Add SubCLlN 30'l2AA to incorporate a within scope 
Special Project to provide Direct Bore and Fiber SFS 

Building 825.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 17 19751 3/8/2019 2019 3/11/2019 4/30/2019 DoD-AF ACC Shaw AFB 20 CS $31,165.97 31,165.97

Add SubCLlN 3012AB to incorporate a within scope 
Special Project to provide SOC Fiber Cable Installation 

from MH-CC to the MQ-9 Server Room.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 18 19751 4/15/2019 2019 4/22/2019 6/28/2019 DoD-AF ACC Shaw AFB 20 CS $19,839.79 19,839.79

Add SLIN 3012AC to incorporate a within Scope Special 
Project to provide Teen Center Cable Replacement.

Kane, Daniel
daniel.kane@sha

w.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 19 19751 4/19/2019 2019 11/1/2018 10/31/2019 DoD-AF ACC Shaw AFB 20 CS $724.80 1,449.60

1) Incorporate CLIN 3014 to fund equitable wage 
increase as a result of the updated Wage Determination 

2015-4439 (Revision 6) dated 11 July 2018. 
2) Increase the unit price for Option Year CLIN 4010 by 

$60.40 per month.

Kane, Daniel
daniel.kane@sha

w.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 20 19751 6/21/2019 2019 6/21/2019 8/30/2019 DoD-AF ACC Shaw AFB 20 CS $113,539.45 ########

1) Add SLIN 3012AD to incorporate a within Scope 
Special Project 

2) Add Attachment 10, Statement of Work (SOW)
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 21 19751 7/22/2019 2019 7/29/2019 9/30/2019 DoD-AF ACC Shaw AFB 20 CS $15,838.13 15,838.13

Add SLIN 3012AE to incorporate a within Scope Special 
Project to provide Medical Facility Additional 144 Strand 

Fiber Run.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 22 19751 10/22/2019 2020 11/1/2019 10/31/2020 DoD-AF ACC Shaw AFB 20 CS $484,809.16 0.00

Exercise Option Year Four (4) IAW FAR 52.217-9, with a 
period of performance (PoP) of 1 November 2019 - 31 

October 2020.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 23 19751 12/20/2019 2020 11/1/2019 10/31/2020 DoD-AF ACC Shaw AFB 20 CS $497.04 497.04

Incorporate CLIN 4013 to fund equitable wage increase 
as a result of the updated South Carolina 

wage determination 2015-4439
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
CR01 12 19741 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $1,165,122.42 0.00 Exercise option period on CLINS 1012 (AA-AG) and 0062. Harrelson, Terry
terry.harrelson.1

@charleston.af.mi
l

(843) 963-
5182
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FA873215D0022
Abacus Technology 

Corp.
CR01 13 19741 6/21/2019 2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $5,000.00 5,000.00

1. Add CLIN 1012AH in the amount of $5,000.00. 
2. Remove $110,000.00 from CLIN 1062. 

3. Add CLIN 1012AJ in the amount of $60,000.00. 
4. Add CLIN 1012AK in the amount of $50,000.00 

5. Incorporate PID List Revision 02.

Smith, Ryan
ryan.smith.108@u

s.af.mil
(605) 385-

1763

FA873215D0022
Abacus Technology 

Corp.
CR01 14 19741 7/26/2019 2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $25,700.70 77,102.22
Adjust as a result of the Request for Equitable 

Adjustment (REA) submitted by Abacus;
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 15 19741 9/10/2019 2019 DoD-AF AMC

JB Charleston, 
SC

628 CS $11,345.80 ########
create SLINs 1012AL, 1012AM, and 1012AN and modify 

CLIN structure for option years 3 and 4
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 16 19741 10/1/2019 2020 DoD-AF AMC

JB Charleston, 
SC

628 CS $1,190,823.18 0.00
exercise the third option of this contract, funding CLINs 

2014, 2015 and 2063
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 17 19741 10/22/2019 2020 DoD-AF AMC

JB Charleston, 
SC

628 CS $6,342.60 6,342.60

1. add CLIN 2016 to the current option period in the 
amount of $6,342.60 

2. increase the total price of option CLIN 3015 by 
$6,342.60

Harrelson, Terry
terry.harrelson.1

@charleston.af.mi
l

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
E501 23 19657 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC Dyess AFB 7 CS $433,304.00 0.00

Add FY19 option year 2 funding in the amount of 
$433,304.00 to CLINS 1010AA, 1010AB, 1010AC, and 

1060 with a period of performance of 1 Oct 18 - 30 Sep 
19.

Thornton, Erika
erika.thornton.1@

us.af.mil
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 24 19657 2/8/2019 2019 DoD-AF ACC Dyess AFB 7 CS $84,763.49 84,763.49

a) CLIN 1010AL was added for the special project (bldg. 
6030B) 

b) CLIN 1010AM was added for the 36 strand fiber install 
from Bldg. 7320 to Bldg. 7401

Chrismer, Damon
damon.chrismer@

us.af.mil
(505) 846-

2310

FA873215D0022
Abacus Technology 

Corp.
E501 25 19657 8/19/2019 2019 DoD-AF ACC Dyess AFB 7 CS -$22,191.76 0.00

To de-obligate $22,191.76 funds from SubCLINS 0011AB, 
0011AC, 1010AH, 1010AK, and 1010AB

Chrismer, Damon
damon.chrismer@

us.af.mil
(505) 846-

2310

FA873215D0022
Abacus Technology 

Corp.
E501 26 19657 9/4/2019 2019 DoD-AF ACC Dyess AFB 7 CS $49,500.00 49,500.00

CLIN 1061 was added for funding purposes only and to 
allow for $49,500.00 to be added to CLIN 

1060
Chrismer, Damon

damon.chrismer@
us.af.mil

(505) 846-
2310

FA873215D0022
Abacus Technology 

Corp.
E501 27 19657 9/18/2019 2019 DoD-AF ACC Dyess AFB 7 CS $0.00 0.00

1.  Exercise opƟon year three 
2.  CLIN 2061 was created to replace CLIN 2060 which 

due to a system error will not allow the contract 
modification to exercise Option Year Three (3) to be 

executed utilizing CLIN 2060

Chrismer, Damon
damon.chrismer@

us.af.mil
(505) 846-

2310

FA873215D0022
Abacus Technology 

Corp.
E501 28 19657 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC Dyess AFB 7 CS $435,500.00 0.00 Add FY20 Option Year 3 funding Chrismer, Damon

damon.chrismer@
us.af.mil

(505) 846-
2310
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FA873215D0022
Abacus Technology 

Corp.
E501 29 19657 1/27/2020 2020 DoD-AF ACC Dyess AFB 7 CS $8,183.23 8,183.23

Add and Fund CLIN 2070 to install a pharmacy Kiosk 
(provided by 7 MDG) at the Dyess Base Exchange

Chrismer, Damon
damon.chrismer@

us.af.mil
(505) 846-

2310

FA873215D0022
Abacus Technology 

Corp.
E501 30 19657 3/18/2020 2020 DoD-AF ACC Dyess AFB 7 CS $250.56 751.68

1) Add CLINs 2071, 3071, and 4071 for economic price 
adjustment made in response to the incorporation of the 

latest Wage Determination
Bell, Brock

brock.bell@us.af.
mil

(580) 481-
7263

FA873215D0022
Abacus Technology 

Corp.
E501 31 19657 6/17/2020 2020 DoD-AF ACC Dyess AFB 7 CS $98,695.61 ########

Add CLIN 2072(2013) for special project Premise Wiring 
Bldg 8031 OSS Intel facility.

Simmons, Bennie
bennie.simmons@

us.af.mil
() 461-
2353

FA873215D0022
Abacus Technology 

Corp.
FA2550-

18-F-2182
01 11/26/2018 2019 11/26/2018 1/26/2019 DoD-AF AFSPC Schriever AFB NSDC $193,285.11 0.00

Exercise the option period for CLIN 1010, with a POP of 
26 Nov 2018 to 26 Jan 2019.

Diaz, Francisco
francisco.diaz.2@

us.af.mil
() 567-
3830

FA873215D0022
Abacus Technology 

Corp.
FA2550-

18-F-2182
02 11/20/2018 2019 DoD-AF AFSPC Schriever AFB NSDC $0.00 0.00

Change the Line of Accounting (LOA) to be used for CLIN 
1010. The RCCC and PEC codes used on the original LOA 
were incorrect and are hereby corrected with the LOA 

generated for this action.

Diaz, Francisco
francisco.diaz.2@

us.af.mil
() 567-
3830

FA873215D0022
Abacus Technology 

Corp.
FA2550-

18-F-2182
03 5/6/2019 2019 6/28/2019 DoD-AF AFSPC Schriever AFB NSDC $0.00 0.00

Extend the period of performance (PoP) by 120 calendar 
days from 26-Jan-2019 to 28-Jun-2019.

Walter, Robert
robert.walter.10@

us.af.mil
(719) 567-

5266

FA873215D0022
Abacus Technology 

Corp.
FA2550-

18-F-2182
04 6/20/2019 2019 10/25/2019 DoD-AF AFSPC Schriever AFB NSDC $0.00 0.00

Extend the period of performance (PoP) by 120 calendar 
days from 28-Jun-2019 to 25-Oct-2019.

Walter, Robert
robert.walter.10@

us.af.mil
(719) 567-

5266

FA873215D0022
Abacus Technology 

Corp.
FA2550-

18-F-2182
05 11/15/2019 2020 12/13/2019 DoD-AF AFSPC Schriever AFB NSDC $0.00 0.00

Extend the period of performance (PoP) by 49 calendar 
days from 26 Oct 2019 to 13 Dec 2019.

Walter, Robert
robert.walter.10@

us.af.mil
(719) 567-

5266

FA873215D0022
Abacus Technology 

Corp.
FA2823-

19-F-A353
00 8/22/2019 2019 DoD-AF AFMC Eglin AFB 96 LRS $36,990.00 36,990.00

LAN Drops for Building 1392 Room 147 The Deployment 
Control Center (DCC)

Brinckhaus, Paul

FA873215D0022
Abacus Technology 

Corp.
FA2823-

19-F-A367
00 8/2/2019 2019 9/3/2019 9/12/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BS

$92,022.29 92,022.29 NIPR LAN Drops Bldg 349, Rm 125 Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0022
Abacus Technology 

Corp.
FA2823-

19-F-A367
01 8/13/2019 2019 8/13/2019 9/20/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BS

$0.00 0.00

The Purpose of This Modification Is: to complete a no 
cost modification to correct the vendors NETCENTS 
contract PIIN, include a FAR clause, and extend the 

Period of Performance

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0022
Abacus Technology 

Corp.
FA2823-

19-F-A378
00 8/14/2019 2019 8/16/2019 8/30/2019 DoD-AF AFMC Eglin AFB 53 WG $30,044.71 30,044.71

LAN Drop installaƟon for Bldg 653 
Rooms 128, 129, 130 and 221

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0022
Abacus Technology 

Corp.
FA2823-

19-F-A378
01 8/26/2019 2019 10/4/2019 DoD-AF AFMC Eglin AFB 53 WG $0.00 0.00

The Purpose of This Modification Is: Extend the Period of 
Performance for CLIN0001 and the Purchase Order from: 

16 AUG 2019 to 30 AUG 2019 
to: 

16 AUG 2019 to 04 OCT 2019

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362
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FA873215D0022
Abacus Technology 

Corp.
FA3022-

20-F-0001
00 10/1/2019 2020 10/1/2019 12/31/2019 DoD-AF AETC Columbus AFB 14 CS $506,601.00 ########

Base Network and Telecommunications System (BNTS) 
Services

Crown, Kevin
kevin.crown@us.a

f.mil
(662) 434-

7805

FA873215D0022
Abacus Technology 

Corp.
FA3022-

20-F-0001
01 1/1/2020 2020 1/1/2020 3/31/2020 DoD-AF AETC Columbus AFB 14 CS $506,601.00 ########

Incremental fund the second quarter of FY20 (1 January 
20 - 31 March 20).

Snow, Desiree
desiree.snow@us.

af.mil
(662) 434-

7777

FA873215D0022
Abacus Technology 

Corp.
FA3022-

20-F-0001
02 2/1/2020 2020 4/1/2020 9/30/2020 DoD-AF AETC Columbus AFB 14 CS $1,013,202.00 ########

1. Add SubCLIN 2010AC to add AETC fund 
2. Add SubCLIN 2010AD to add AFIMSC funds 

3. This will fund the third and fourth quarter of the 
contract for FY20

Snow, Desiree
desiree.snow@us.

af.mil
(662) 434-

7777

FA873215D0022
Abacus Technology 

Corp.
FA3022-

20-F-0001
03 5/8/2020 2020 DoD-AF AETC Columbus AFB 14 CS $0.00 0.00

A) Incorporate FAR Clause 52.237-3 Continuity of 
Services into the contract. 

B) Incorporate DFARS Clause 252.237-7023 Continuation 
of Essential Contractor Services into the contract.

Snow, Desiree
desiree.snow@us.

af.mil
(662) 434-

7777

FA873215D0022
Abacus Technology 

Corp.
FA3022-

20-F-0001
04 5/29/2020 2020 DoD-AF AETC Columbus AFB 14 CS $0.00 0.00

1. Revise Line of AccounƟng for SubCLIN 2010AC 
2. Revise Line of Accounting for SubCLIN 2010AD

Snow, Desiree
desiree.snow@us.

af.mil
(662) 434-

7777

FA873215D0022
Abacus Technology 

Corp.
FA3022-

20-F-0001
05 7/27/2020 2020 DoD-AF AETC Columbus AFB 14 CS $0.00 0.00 Updates to PWS Luckett, Ivan

ivan.luckett.1@us.
af.mil

(662) 434-
3729

FA873215D0022
Abacus Technology 

Corp.
FA4418-

20-F-0020
00 11/12/2019 2020 11/12/2019 5/12/2020 DoD-AF AMC Charleston AFB 628 CS $569,769.51 ########

PURCHASE AND INSTALL FIBER 
EXPANSION FROM CORE NODE 206 

TO 3305
Melton, Robert

robert.melton-
02@charlseton.af.

mil

(843) 963-
5157

FA873215D0022
Abacus Technology 

Corp.
FA4427-

19-P-A008
00 2/13/2019 2019 2/5/2019 2/4/2020 DoD-AF AMC Travis AFB 60 AMW $24,904.00 24,904.00

PreventaƟve maintenance for Crisis 
Action Team equipment

Bergman, Gage
gage.bergman@us

.af.mil
(707) 424-

7705

FA873215D0022
Abacus Technology 

Corp.
FA4484-

19-F-A198
00 9/30/2019 2019 9/30/2019 10/31/2019 DoD-AF AMC

Vandenberg 
AFB

USAF EC 
ECS

$202,649.95 ########

This requirement upgrades the USAF Expeditionary 
Center EOS Conference Room 304, Building 5656 with 

the installation of a High Definition video wall monitoring 
equipment on JB MDL

Fortune, Jennifer
jennifer.fortune.1

@us.af.mil
(609) 754-

2894

FA873215D0022
Abacus Technology 

Corp.
FA4484-

19-F-A198
01 1/31/2020 2020 DoD-AF AMC

Vandenberg 
AFB

USAF EC 
ECS

$5,392.01 5,392.01
a) Add CLIN 0002 in the amount of $5,392.01 (0011) 
b) Add 252.232-7006, Wide Area Workflow Payment 

Instructions
Buschmann, Ian

ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873215D0022
Abacus Technology 

Corp.
FA4600-

18-F-N021
02 3/4/2019 2019 DoD-AF ACC Offutt AFB

USSTRATC
OM/J832

$247,790.40 ########
Utilize scope from CLINs 0012, 1012, 2012, 3012, 4012, 

and 5012 to add the GOC support CLINs.  
Add incremental funding

Negron, Ramon
ramon.negron_ca
ncel.1@us.af.mil

(850) 283-
1198

FA873215D0022
Abacus Technology 

Corp.
FA4600-

18-F-N021
03 3/13/2019 2019 DoD-AF ACC Offutt AFB

USSTRATC
OM/J832

$25,555.20 0.00 Add incremental funding to CLIN 0013 Negron, Ramon
ramon.negron_ca
ncel.1@us.af.mil

(850) 283-
1198

FA873215D0022
Abacus Technology 

Corp.
FA4621-

18-F-0042
01 4/7/2019 2019 4/7/2019 4/6/2020 DoD-AF AMC McConnell AFB

22 
MDG/SGS

M
$117,348.00 0.00

The purpose of this modification is to exercise Option 
Period One, Period of Performance 07 April 2019 - 06 

April 2020.
Lowry, Kimberlee

kimberlee.lowry.2
@us.af.mil

(316) 759-
4533
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FA873215D0022
Abacus Technology 

Corp.
FA4621-

18-F-0042
02 4/7/2020 2020 4/7/2020 4/6/2021 DoD-AF AMC McConnell AFB

22 
MDG/SGS

M
$119,700.00 0.00 Exercise and fund option 2 Lowry, Kimberlee

kimberlee.lowry.2
@us.af.mil

(316) 759-
4533

FA873215D0022
Abacus Technology 

Corp.
FA4800-

18-F-0002
03 10/2/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC Langley AFB ACC CG $111,618.32 0.00

Fund the extension period of performance of 01 October 
2018 throuch 30 September 2019.

Terrill, Chester
chester.terrill@us.

af.mil
(757) 764-

2922

FA873215D0022
Abacus Technology 

Corp.
FA4800-

18-F-0002
05 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC Langley AFB ACC CG $103,886.68 -5,000.00

a) Add fiscal year 2020 funding to CLIN 0010AC 
b) Remove funding from CLIN 0011AB

Hamlin, Gregory
gregory.hamlin.2

@us.af.mil
(757) 764-

8132

FA873215D0022
Abacus Technology 

Corp.
FA4803-

18-F-0066
01 11/6/2018 2019 2/15/2019 DoD-AF ACC Shaw AFB 20 CS $0.00 0.00

The purpose of this modification it to extend the delivery 
date of this task order f rom 14 December 2018 to 15 

February 2019.
Kane, Daniel

daniel.kane@sha
w.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
FA4803-

19-F-A068
00 9/4/2019 2019 9/3/2019 10/9/2020 DoD-AF ACC Shaw AFB

20 CS 
SCXP

$1,085,112.19 0.00
Air Mobility Command Enterprise Land Mobile Radio 

system currently hosting other ACC bases
Nemedy, Joseph

joseph.nemedy@s
haw.af.mil

(803) 895-
5114

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
00 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$0.00 ######## LOA data was not included Littleton, Tia
tia.littleton@us.af.

mil
(919) 722-

1599

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
01 10/1/2018 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$49,837.00 0.00 Fund year 1 Littleton, Tia
tia.littleton@us.af.

mil
(919) 722-

1599

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
02 12/13/2018 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$548,207.00 0.00 Delete funding added in Mod 1.  Add new funding. Littleton, Tia
tia.littleton@us.af.

mil
(919) 722-

1599

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
03 1/14/2019 2019 1/11/2019 5/13/2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$120,222.02 0.00
Install and terminate 96 STR SM Fiber Optic cable to 

B2401 to B3200 to 2904
Demers, Michael

michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
04 1/23/2019 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$0.00 0.00

A. Add CLIN 0006 in the amount of $86,291.35 to install 
and terminate outside plant copper and fiber optic cable, 

and Cat 6 premise wiring Bldg. 4901 IAW the SOW. 
B. Reduce CLIN 0004 special projects by $86,291.35 to 

$93,486.63.

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
05 3/21/2019 2019 3/21/2019 4/1/2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$8,335.96 0.00
1.  Add CLIN 0007 in the amount of $8,335.96 to install 

fiber opƟc cable in Tent City IAW the Statement of Work 
2. Reduce CLIN 0004 by $8,335.96 to $85,150.67

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
06 7/10/2019 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$0.00 0.00
Incorporate a revised PWS, requiring the VOIP technician 

to have a Secret Clearance, Incorporate a DD254 and 
additional AFFARS Clauses at no cost to the Government.

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439
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FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
07 8/28/2019 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$158,350.72 0.00 Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
08 9/17/2019 2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$204,977.74 0.00
Add CLIN 0012  - Replace and relocate network cabinets 

in multiple bldgs.
Demers, Michael

michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
09 9/25/2019 2019 12/31/2019 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$0.00 0.00
The purpose is the extend CLIN 0006 Period of 

Performance 
from 23 May 2019 to 31 Dec 2019 at no cost.

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
10 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$556,764.00 0.00
Option Year I was exercised via written letter on 28 Aug 
2019 for the period covering 1 Oct 2019 through 30 Sep 

2020.
Demers, Michael

michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
11 10/4/2019 2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$886.30 0.00 Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
12 12/9/2019 2020 12/16/2019 2/14/2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$40,884.92 0.00
Add CLIN 1006 to reroute copper and fiber for new Air 

Traffic Control Tower.
Demers, Michael

michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
13 12/18/2019 2020 12/18/2019 9/30/2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$3,892.72 0.00
Listed as CLIN1007 - Special Projects - Install Cat 6 

shielded and non-shielded premise wire inside the ldg 
4517 (1016)

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
14 2/13/2020 2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$6,346.44 28,558.98 FY20 Equitable adjustments Guerrero, Veronica
veronica.guerrero

@us.af.mil
(919) 722-

0745

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
15 3/23/2020 2020 6/30/2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$0.00 0.00

1. The purpose is to extend CLIN 0008 Period of 
Performance from 31 Jan 2020 to 30 Jun 2020 at no cost. 

2. The purpose is to extend CLIN 0009 Period of 
Performance from 11 Feb 2020 to 30 Jun 2020 at no 

cost.

Guerrero, Veronica
veronica.guerrero

@us.af.mil
(919) 722-

0745

FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
16 6/3/2020 2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$0.00 0.00
1. Change Line of AccounƟng for CLIN 1005(1014). 
2. Change Line of Accounting for CLIN 1006(1015).

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439
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FA873215D0022
Abacus Technology 

Corp.
FA4809-

18-F-A074
17 6/25/2020 2020 6/26/2020 10/20/2020 DoD-AF ACC

Seymour-
Johnson AFB

4 CS 
SCBNT

$342,106.69 0.00

1. Incorporate CLIN 1009 in the amount of $342,106.69 
to move copper and fiber cable at building 3200 

for new warehouse. 
2. Reduce CLIN 1004 by $254,336.06 
3. Reduce CLIN 4004 by $87,770.63

Demers, Michael
michael.demers@
seymourjohnson.a

f.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4814-

17-F-AD17
07 10/1/2018 2019 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$177,684.00 0.00 Exercise Option Year 1, CLIN 1001 Biggar, Melissa

melissa.biggar@us
.af.mil

(813) 828-
7492

FA873215D0022
Abacus Technology 

Corp.
FA4814-

17-F-AD17
08 9/30/2019 2019 9/30/2019 9/29/2020 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$68,280.00 0.00

The Purpose of This Modification Is: 1. The purpose of 
this modification is to exercise Option Year 2 for CLIN 
2003 from 30 September 2019 to 29 September 2020 

and incorporate Wage Determination

Noel, Wanda

FA873215D0022
Abacus Technology 

Corp.
FA4814-

17-F-AD17
09 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$181,248.00 0.00 A. To exercise Option Year 2 for CLIN 2001 Biggar, Melissa

melissa.biggar@us
.af.mil

(813) 828-
7492

FA873215D0022
Abacus Technology 

Corp.
FA4814-

20-F-0008
00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC MacDill AFB 6 CES $479,304.00 ########

Civil Engineer Network Technology Solutions (CENTS) 
Services for 6 CES

Boyette, Patrick
patrick.boyette@u

s.af.mil
() 968-
4027

FA873215D0022
Abacus Technology 

Corp.
FA4814-

20-F-0008
01 10/16/2019 2020 DoD-AF AMC MacDill AFB 6 CES $0.00 0.00

The purpose of this modification is to correct CLIN 0010 
by changing the selection of "Yes" under the Option Year 

section to "No."
Boyette, Patrick

patrick.boyette@u
s.af.mil

() 968-
4027

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
22 19740 10/10/2018 2019 DoD-AF ACC Nellis AFB 99 CS $46,000.00 0.00

The purpose of this modification is to add funds to CLIN 
001118 for Nellis Work Orders in the amount of 

$45,000.00 and add funds to CLIN 
001119 for Hospital Work Orders in the amount of 

$1,000.00

Gutierrez, Edwin
edwin.gutierrez@

nellis.af.mil
(702) 652-

3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
23 19740 10/25/2018 2019 DoD-AF ACC Nellis AFB 99 CS $9,000.00 0.00

53.243The purpose of this modification is to add funds to 
CLIN 101106 for 799 Work Orders in the amount of 

$4,000.00 and add funds to CLIN 101107 for 432 Work 
Orders in the amount of $5,000.00.

Gutierrez, Edwin
edwin.gutierrez@

nellis.af.mil
(702) 652-

3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
24 19740 1/17/2019 2019 DoD-AF ACC Nellis AFB 99 CS $50,000.00 0.00

The purpose of this modification is to add funds to CLIN 
for Nellis Work Orders in the amount of $50,000.00.

Pettit, Julia
julia.pettit@us.af.

mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
25 19740 2/5/2019 2019 DoD-AF ACC Nellis AFB 99 CS $32,336.95 ########

As a result of this modification, the wage increase for 
FY18 shall be funded in the amount of 

$32,336.95.
Pettit, Julia

julia.pettit@us.af.
mil

(702) 652-
8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
26 19740 3/15/2019 2019 DoD-AF ACC Nellis AFB 99 CS $276,484.00 0.00

The purpose of this modification is to add funding in the 
amount of $276,484.00 for Monthly Maintenance, 

relocate Switch Tech from Creech to Nellis AFB, and 
incorporate update to PID List.

Pettit, Julia
julia.pettit@us.af.

mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
27 19740 7/1/2019 2019 7/1/2019 6/30/2020 DoD-AF ACC Nellis AFB 99 CS $812,884.00 ########

Exercise Option Year Two for the period of performance 
of 1 July 2019 - 30 June 2020.

Pettit, Julia
julia.pettit@us.af.

mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
28 19740 6/5/2019 2019 DoD-AF ACC Nellis AFB 99 CS $0.00 0.00

The purpose of this modification is to incorporate Special 
Project CLIN 2012 into option year two.

Pettit, Julia
julia.pettit@us.af.

mil
(702) 652-

8482
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FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
29 19740 12/16/2019 2020 DoD-AF ACC Nellis AFB 99 CS $375,320.14 ######## Pettit, Julia

julia.pettit@us.af.
mil

(702) 652-
8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
30 19740 3/10/2020 2020 DoD-AF ACC Nellis AFB 99 CS $320,524.55 ########

The Purpose of This Modification Is: Fund the SMFO 
Cable from Nellis bldg 1740 to Nellis Bldg 10215, Hospital 

work orders, and wage increase.
Pettit, Julia

julia.pettit@us.af.
mil

(702) 652-
8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
31 19740 6/1/2020 2020 DoD-AF ACC Nellis AFB 99 CS $163,795.56 66,712.68

The Purpose of This Modification Is: Fund the SMFO 
Cable from Nellis bldg 1740 to Nellis Bldg 10215, Hospital 

work orders, and wage increase.
Pettit, Julia

julia.pettit@us.af.
mil

(702) 652-
8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-

17-F-B066
32 19740 6/23/2020 2020 7/1/2020 6/30/2021 DoD-AF ACC Nellis AFB 99 CS $896,250.12 82,808.56

Exercise Option Year Three for the period of 
performance of 1 July 2020 - 30 June 2021.

Pettit, Julia
julia.pettit@us.af.

mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4890-

20-F-0024
00 3/5/2020 2020 5/1/2020 4/30/2021 DoD-AF ACC Langley AFB

AFCENT/A
2

$3,767,312.00 ########

The purpose of this contract is to provide C4ISR IT 
sustainment, design, operaƟons and maintenance 

support for approximately 1600 systems, 3 networks, 
and 250 USAFCENT users.

Adams, Michael
michael.adams.10

6@us.af.mil
(757) 225-

5804

FA873215D0022
Abacus Technology 

Corp.
FA4890-

20-F-0024
01 3/9/2020 2020 DoD-AF ACC Langley AFB

AFCENT/A
2

$0.00 0.00
This is an administrative modification to correct 

erroneous information created by a system issue during 
award.

Adams, Michael
michael.adams.10

6@us.af.mil
(757) 225-

5804

FA873215D0022
Abacus Technology 

Corp.
FA4890-

20-F-0024
02 5/13/2020 2020 DoD-AF ACC Langley AFB

AFCENT/A
2

$168,510.06 ########
The purpose of this modification is to add a Network 

Technician in Pakistan for a period of six months
Adams, Michael

michael.adams.10
6@us.af.mil

(757) 225-
5804

FA873215D0022
Abacus Technology 

Corp.
FA4890-

20-F-0024
03 6/5/2020 2020 DoD-AF ACC Langley AFB

AFCENT/A
2

$0.00 0.00
The purpose of this modification is to change the 
inspect/accept DoDAAC to FA4890 from DoDAAC 

F3UTA2.
Adams, Michael

michael.adams.10
6@us.af.mil

(757) 225-
5804

FA873215D0022
Abacus Technology 

Corp.
FA4890-

20-F-0033
00 4/1/2020 2020 4/1/2020 3/31/2021 DoD-AF ACC Langley AFB 480 ISR $1,171,121.60 ######## 480th ISRW DCGS Server Support Markling, Matthew

matthew.markling
@nellis.af.mil

(702) 652-
9577

FA873215D0022
Abacus Technology 

Corp.
FA4890-

20-F-0033
01 4/1/2020 2020 DoD-AF ACC Langley AFB 480 ISR $0.00 0.00

The purpose of this modification is to add PWS Revision 
1 with standard security language and allow for 

Alternative Work Locations due to COVID19 as outlined 
in CO Letter 20-001.

Chwalik, Erika
erika.chwalik.2@u

s.af.mil
(757) 225-

0217

FA873215D0022
Abacus Technology 

Corp.
FA7014-

19-F-A201
00 9/30/2019 2019 9/30/2019 3/29/2020 DoD-AF AND Andrews AFB

HQ AFOSI 
XI

$2,559,496.00 ######## AFOSI IT Support Services Hanson, Ramona
ramona.l.hanson2.

civ@mail.mil
(240) 612-

6192

FA873215D0022
Abacus Technology 

Corp.
FA7014-

19-F-A201
01 11/27/2019 2020 DoD-AF AND Andrews AFB

HQ AFOSI 
XI

$0.00 0.00
The purpose of this modification is to incorporate the 

signed DD254 into the contract.
Hanson, Ramona

ramona.l.hanson2.
civ@mail.mil

(240) 612-
6192

FA873215D0022
Abacus Technology 

Corp.
FA7014-

19-F-A201
02 3/24/2020 2020 3/30/2020 3/29/2021 DoD-AF AND Andrews AFB

HQ AFOSI 
XI

$5,128,541.00 0.00
Exercise Option Year 1 with a Period of Performance 

dates of 30 Mar 2020 to 29 Mar 2021.
Grosselin, Collette

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
00 11/25/2019 2020 12/1/2019 9/30/2020 DoD-AF AFMC Tinker AFB 72 CS $0.00 ########

Base Infrastructure and Telecommunications Support 
(BITS) Services

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190
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FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
01 11/26/2019 2020 12/1/2020 DoD-AF AFMC Tinker AFB 72 CS $0.00 0.00

To change the effective date of FA810120F0011 from 25 
Nov 19 to 1 Dec 19.

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
02 12/20/2019 2020 DoD-AF AFMC Tinker AFB 72 CS $861,708.68 2,928.68 add funding Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
03 1/6/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $0.00 0.00

Correct LOA for ACRN AB to 5703400 300 47U4 3642C7 
R10000 44000 33005F 503000 F03000 SC:63G,  SEE mod 

03
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
04 1/9/2020 2020 DoD-AF AFMC Tinker AFB 72 CS -$200,000.00 0.00

The purpose of this modification is to remove funding for 
SLIN 006103 (001103) in order to amend the LOA on a 

follow-on modification.
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
05 1/9/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $482,982.99 0.00 Funding for 0061 (0011) Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
06 2/6/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $0.00 0.00

The purpose of this modification is attach a PID list dated 
13 January 2020.

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
07 3/5/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $301,000.00 0.00

The purpose of this modification is to add funding and to 
establish SLIN's 006107 (0011)& 006108(0011).

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
08 4/29/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $160,000.00 0.00

The Purpose of This Modification Is: The purpose of this 
modification is to add missing Mission Essential 

Personnel clauses and funding.
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
09 5/1/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $0.00 0.00

The purpose of this modification is to correct funding 
SLIN 006109 to reflect $10,000 and a reimbursement 

SLIN added with $150,000,
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
10 6/10/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $6,000.00 0.00

The purpose of this modification is to add funding in the 
amount of $6,000.00.

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
FA8101-

20-F-0011
11 7/31/2020 2020 DoD-AF AFMC Tinker AFB 72 CS $255,000.00 0.00

The purpose of this modification is to add funding in the 
amount of $255,000.00

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q107 05 19760 2/1/2019 2019 DoD-AF ACC Langley AFB ACC/A589 $733,876.84 0.00

The purpose of this modification is exercise Option Year 
1

Hohman, Mark
mark.hohmann@u

s.af.mil
(757) 225-

7714

FA873215D0022
Abacus Technology 

Corp.
Q107 06 19760 10/30/2018 2019 DoD-AF ACC Langley AFB ACC/A589 $10,878.96 ########

A.Incorporate PWS-Rev 3, dated 05 Sep 18. 
B.De-scope 1 Core FTE for Task 4.4 - LAN Technician 

C.De-ob $23,963.72 from CLIN 1013 
D.Add 1 Core FTE and 2 Optional FTEs for Task 4.3

Hohman, Mark
mark.hohmann@u

s.af.mil
(757) 225-

7714

FA873215D0022
Abacus Technology 

Corp.
Q107 07 19760 2/26/2019 2019 3/1/2019 2/28/2020 DoD-AF ACC Langley AFB ACC/A589 $777,962.76 0.00 Exercise Option Year 2 Hohman, Mark

mark.hohmann@u
s.af.mil

(757) 225-
7714

FA873215D0022
Abacus Technology 

Corp.
Q107 08 19760 7/15/2019 2019 DoD-AF ACC Langley AFB ACC/A589 -$101,122.56 ########

A. Incorporate a revised PWS 
B. De-scope 1 FTE from task 4.2 

C. Add additional description to CLIN 2013, 3013 and 
4013 

D. Add DFARS Clause 252.239-7001 
E. De-ob $101,122.56 from CLIN 2012

Markling, Matthew
matthew.markling

@nellis.af.mil
(702) 652-

9577
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FA873215D0022
Abacus Technology 

Corp.
Q107 09 19760 11/18/2019 2020 DoD-AF ACC Langley AFB ACC/A589 $30,942.45 0.00

1). Exercise opƟonal FTE 
2.) Initiate Sub-Clin 201402

Markling, Matthew
matthew.markling

@nellis.af.mil
(702) 652-

9577

FA873215D0022
Abacus Technology 

Corp.
Q107 10 19760 2/12/2020 2020 3/1/2020 2/28/2021 DoD-AF ACC Langley AFB ACC/A589 $791,859.88 0.00 Exercise Option Year 3 PoP 01 Mar 2020 - 28 Feb 2021 Markling, Matthew

matthew.markling
@nellis.af.mil

(702) 652-
9577

FA873215D0022
Abacus Technology 

Corp.
Q107 11 19760 6/25/2020 2020 DoD-AF ACC Langley AFB ACC/A589 $68,206.56 ######## Pillo, Steven

steven.pillo@langl
ey.af.mil

(757) 225-
7699

FA873215D0022
Abacus Technology 

Corp.
Q911 39 19715 10/31/2018 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$11,000.00 0.00 Add incremental funds to CLIN 0063 Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 40 19715 11/16/2018 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$815,000.00 0.00
Add and Fund SUBCLINS 006303-006306 with total 

funding of $815,000
Gunnels, David

david.gunnels@us.
af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 41 19715 1/15/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$5,000.00 0.00 Add additional funding to SUBLCLIN 006307 Gunnels, David
david.gunnels@us.

af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 42 19715 3/12/2019 2019 9/30/2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$150,000.00 0.00
Modification to increase funding for CLIN 0063 (LAN & 

Phone Work Orders) and adjust PoP end date
Gunnels, David

david.gunnels@us.
af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 43 19715 3/14/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$200,000.00 0.00
Add funding to CLIN 0063 for SLIN 0063-10 LAN 

Purchases/Install/Remove/Relocate
Gunnels, David

david.gunnels@us.
af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 44 19715 4/5/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$5,301.53 5,301.53

- FIRST, incorporate FY19 Wage Determination (WD) 15-
5315, REVISION 6, 02 Aug 2018 for PoP: 

30 Sept 2018 to 30 Sept 2019 
- SECOND, add funding to CLIN 0013 by establishing SLIN 

0013-02 for the WD adjustment in the amount of 
$5,301.53.  Also admin change

Gunnels, David
david.gunnels@us.

af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 45 19715 5/15/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$200,000.00 0.00 Add funding for CLIN 0063 Gunnels, David
david.gunnels@us.

af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 46 19715 5/22/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$2,000.00 0.00

Add Direct FY19 SC DMAG funds (Local Bus OPS GLAC 
565940) to contract for SC DMAG funded requirements: 
PHONE/LAN work orders and trouble tickets. PoP 1 Oct 

2018 to 30 Sept 2019 in the amount of $2,000

Gunnels, David
david.gunnels@us.

af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 47 19715 6/13/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

-$135,408.35 ########
Add funding to CLIN 0063 via 0063-15 

De-Obligate FY18 excess funds
Gunnels, David

david.gunnels@us.
af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 48 19715 7/24/2019 2019 11/30/2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 0.00

FIRST - Update WAWF Clause to remove Contracting 
Officer 

SECOND - Extend Period of Performance for 2 months 
from 1 Oct 2019 to 30 Nov 2019 
THIRD- Established SLIN 0063-16 

FOURTH- Change Unit of Measure for CLIN 0063 from 
LOT to JOB

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190
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FA873215D0022
Abacus Technology 

Corp.
Q911 49 19715 8/30/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$162,311.29 0.00
The Purpose of This Modification Is: Add funding to CLIN 

0063
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
Q911 50 19715 9/9/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 0.00
Admin changes to SLIN 006320; LOA adjustment based 

on MIPR information, SEE MOD 49
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
Q911 51 19715 9/23/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 0.00
CorrecƟon to SLIN 006320 

 
SEE MOD 49

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 52 19715 10/17/2019 2020 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$122,782.58 0.00 Adds funding to current two-month extension (MOD 48). Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 53 19715 11/7/2019 2020 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$29,190.74 0.00 Add funding for a work order. Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 54 19715 12/5/2019 2020 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 0.00
To correct the overall order/contract obligated amount 

and the total funded amount for CLIN 0063 -  ADMIN 
MOD

Moore, Shelley
shelley.moore@us

.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 55 108942 4/10/2020 2020 DoD-AF AFMC Tinker AFB

72 
ABW/SC

-$170,608.90 0.00
The Purpose of This Modification Is: Deobligation for 

closeout.
Moore, Shelley

shelley.moore@us
.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
SX01 20 19711 10/1/2018 2019 DoD-AF AFSPC Peterson AFB 21 SFS $0.00 70,902.00

Exercise 52.217-8, Option to Extend Services for a period 
not to exceed six months. 

 
Funding unavailable at this time

Burks, Sheri
sheri.burks@peter

son.af.mil
(719) 556-

0050

FA873215D0022
Abacus Technology 

Corp.
SX01 21 19711 10/1/2018 2019 DoD-AF AFSPC Peterson AFB 21 SFS $70,902.00 0.00

a) Fully fund CLIN 3010 in the amount of $52,902.00. 
b) Fully fund CLIN 3060 in the amount of $18,000.00.

Burks, Sheri
sheri.burks@peter

son.af.mil
(719) 556-

0050

FA873215D0022
Abacus Technology 

Corp.
W9133L-

19-F-1834
00 9/24/2019 2019 9/28/2019 3/27/2020 DoD-ANG NGB Arlington, VA $1,189,832.02 ########

Systems Engineering Technical Support as defined in this 
PWS to maintain a high-level management of projects, 

and provide detailed engineering support.
Glasgow, Theresa

theresa.m.glasgow
.civ@mail.mil

(703) 607-
0983

FA873215D0022
Abacus Technology 

Corp.
W9133L-

19-F-1834
01 3/20/2020 2020 3/28/2020 3/27/2021 DoD-ANG NGB Arlington, VA $2,406,417.04 0.00 Exercise and fund option 1 Glasgow, Theresa

theresa.m.glasgow
.civ@mail.mil

(703) 607-
0983

FA873215D0022
Abacus Technology 

Corp.
W9133L-

19-F-2515
00 9/28/2019 2019 DoD-ANG NGB Arlington, VA $2,246,576.76 ########

Configuration Management support services for the Air 
NaƟonal Guard (ANG) Intelligence organizaƟon’s 

segment and unit secure computer systems
Glasgow, Theresa

theresa.m.glasgow
.civ@mail.mil

(703) 607-
0983

FA873215D0022
Abacus Technology 

Corp.
W9133L-

19-F-2515
01 4/1/2020 2020 DoD-ANG NGB Arlington, VA $0.00 0.00

The purpose of this modification is to revise the PWS to 
allow telework for contractor personnel due to the 
Coronavirus Pandemic. Telework performed by the 

contractor is at no additional cost to the Government.

Goldsmith, Jeremy
jeremy.m.goldsmit

h.mil@mail.mil
(703) 604-

8124

FA873215D0022
Abacus Technology 

Corp.
X002 03 7/26/2019 2019 9/29/2019 9/28/2020 DoD-AF AFDW Andrews AFB

HQ JPRA 
(J61)

$56,631.00 0.00
Exercise and fully fund Option Year 3 with a Period of 

Performance of 29 Sep 2019 through 28 Sep 2020
Wazny, Max

max.wazny@us.af.
mil

(843) 963-
4551
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FA873215D0022
Abacus Technology 

Corp.
X002 04 6/15/2020 2020 DoD-AF AFDW Andrews AFB

HQ JPRA 
(J61)

$56,793.00 0.00 Exercise and fully fund Option Year 4 Grosselin, Collette

FA873215D0022
Abacus Technology 

Corp.
ZV01 06 19710 9/1/2019 2019 9/1/2019 8/31/2020 DoD-AF AETC

JBSA Lackland, 
TX

24 AF/FM $26,263.00 0.00
To Exercise and Fund the 4th option for the period 

beginning 01 Sep 2019 and ending 31 Aug 2020.
Garcia, Cathy

cathy.garcia@us.a
f.mil

(210) 671-
4151

FA873215D0023
Atlantic CommTech 

Corp.

CC96TW-
2019-
00301

00 241582 1/24/2020 2020 1/24/2020 2/29/2020 DoD-AF AFMC Eglin AFB AFTC $3,760.20 3,760.20
NIPR DROP ROOM 206 & 216 

Data supplied by vendor DOSR (JLK-2/11/2020)
N/A,

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-8001
00 212093 10/29/2018 2019 DoD-AF AFMC Eglin AFB AFRL/RW $190,610.87 ######## 4th Floor Bldg 13A Fiber Infrastructure Ward, Jason

jason.ward.9@us.
af.mil

(850) 882-
0358

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-8001
01 212093 2/27/2019 2019 4/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $0.00 0.00

Extend Period of Performance (POP) deadline for this 
contract from 28 February 2019 to 30 April 2019. 

Extension is due to previous government caused delay 
and other potential changes

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-8001
02 212093 4/8/2019 2019 4/8/2019 7/31/2019 DoD-AF AFMC Eglin AFB AFRL/RW $21,298.56 21,298.56

1.  Add one addiƟonal PDS 
2.  Add a CLIN 

3.  Total contract increase. 
4. Extend PoP to 7/31/2019

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-A206
00 5/29/2019 2019 5/29/2019 7/1/2019 DoD-AF AFMC Eglin AFB AFRL/RW $29,685.85 29,685.85

InstallaƟon of Fiber OpƟcs From Site 
C-3 to Site C-86

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-A206
01 7/1/2019 2019 7/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $0.00 0.00

The purpose of this No-Cost modification is to extend the 
Period 

of Performance (PoP) from 1 July 2019 to 30 July 2019, 
an extension of 30 days.

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-A206
02 7/30/2019 2019 9/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $0.00 0.00

This no-cost modification is to extend the Period of 
Performance (PoP) by 62 days, from 30 July 2019 to 30 

September 2019.
Jesmain, David

david.jesmain.1@
us.af.mil

(850) 882-
0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-A206
03 8/13/2019 2019 7/30/2019 9/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $10,113.09 10,113.09

additional work to access the current fiber installation in 
four designated spots to create and utilize the points to 
move the fiber cables while creating shorter pull runs 

along the pathway.

Jesmain, David
david.jesmain.1@

us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-A347
00 231501 8/1/2019 2019 8/5/2019 9/4/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BZ

$18,078.22 18,078.22
LAN Drop InstallaƟon for Bldg 349, 

Rooms 325 and 304
Jesmain, David

david.jesmain.1@
us.af.mil

(850) 882-
0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

19-F-A376
00 8/15/2019 2019 DoD-AF AFMC Eglin AFB 96 LRS $51,182.72 51,182.72

New Surveillance System for Building 1392 Eglin Room 
147 DCC

Brinckhaus, Paul

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

20-F-0023
00 10/21/2019 2020 10/21/2019 12/30/2019 DoD-AF AFMC Eglin AFB 46 TW $125,422.30 ########

Engineer, furnish, install and test NIPR and SIPR Drops in 
various rooms of Bldg. 85

Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

20-F-0054
00 12/3/2019 2020 12/16/2019 12/23/2019 DoD-AF AFMC Eglin AFB

96 TW 
FMA

$4,680.30 4,680.30 NIPR Drops Bldg 1280 Hoppe, Rebecca
rebecca.hoppe@u

s.af.mil
(850) 862-

0335

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

20-F-0063
00 236730 1/27/2020 2020 2/1/2020 8/1/2020 DoD-AF AFMC Eglin AFB 96 CS $647,101.78 ######## Fiber Optic 58 Replacement Wiggs, Lequetta

LEQUETTA.WIGGS
@US.AF.MIL

(850) 882-
0354
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FA873215D0023
Atlantic CommTech 

Corp.
FA2823-

20-F-0126
00 242950 3/17/2020 2020 3/18/2020 4/21/2020 DoD-AF AFMC Eglin AFB 96 TW $6,975.34 6,975.34

SIPR Drops and CAT6 Patch Pannel for 782 TS, Building 
374

Riffe, John
john.riffe@us.af.

mil
(312) 872-

5628

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-

18-F-0094
01 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$1,670,837.16 0.00
The purpose of this modification is to fund the base year 

for the period of 1 Oct 18 - 30 Sep 19
Alvarez, Kimberley

kimberley.alvarez.l
@us.af.mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-

18-F-0094
02 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$0.00 0.00
exercise the first option, subject to the availability of 

funds
Alvarez, Kimberley

kimberley.alvarez.l
@us.af.mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-

18-F-0094
03 10/1/2019 2020 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$1,711,783.56 0.00 The purpose of this modification is to fund Option Year 1 Alvarez, Kimberley
kimberley.alvarez.l

@us.af.mil
(228) 377-

1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-

18-F-0094
CC00 3/29/2019 2019 3/29/2019 7/19/2019 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$2,499.02 2,499.02
Lackland Infra B2061 pur pwr poles.  Data is from April 

2019 CDRL A001 (DOSR) entry by vendor.
N/A,

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-

19-F-A084
00 9/24/2019 2019 10/1/2019 9/30/2020 DoD-AF AETC Keesler AFB

336 TRS 
TRR

$0.00 ########
Global Command and Control Systems - Joint (GCCS-J) 

Training Instructors and Local Area Network 
(LAN) Engineering and Systems Administration (SA)

Alvarez, Kimberley
kimberley.alvarez.l

@us.af.mil
(228) 377-

1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-

19-F-A084
01 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AETC Keesler AFB

336 TRS 
TRR

$1,079,115.20 0.00
The purpose of this modification is to provide funding for 

the Base Period 1 Oct 19 to 30 Sept 20.
Alvarez, Kimberley

kimberley.alvarez.l
@us.af.mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-

19-F-A158
00 4/1/2019 2019 4/1/2019 4/30/2019 DoD-AF AETC

JBSA Lackland, 
TX

AFOSI FIR 
7

$115,727.03 0.00

CommunicaƟons Infrastructure 
(JUPITER SENTINEL FIBER WIRING) 
at JBSA-Lackland (Medina Training 

Annex), Texas. Building 315

Garcia, Cathy
cathy.garcia@us.a

f.mil
(210) 671-

4151

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-

19-F-A158
01 4/29/2019 2019 8/30/2019 DoD-AF AETC

JBSA Lackland, 
TX

AFOSI FIR 
7

$0.00 0.00
The purpose of this modification is to change the period 

of performance
Garcia, Cathy

cathy.garcia@us.a
f.mil

(210) 671-
4151

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-

20-F-0193
00 5/11/2020 2020 5/11/2020 6/11/2020 DoD-AF AETC

JBSA Lackland, 
TX

433 MSX $34,178.10 34,178.10 Installation of Network Data Drops Zabawa, Katherine

FA873215D0023
Atlantic CommTech 

Corp.
FA3022-

19-F-A018
00 7/3/2019 2019 7/15/2019 9/16/2019 DoD-AF AETC Columbus AFB 14 CS $118,784.58 ######## Premise Wiring Services Snow, Desiree

desiree.snow@us.
af.mil

(662) 434-
7777

FA873215D0023
Atlantic CommTech 

Corp.
FA3022-

19-F-A018
01 7/23/2019 2019 DoD-AF AETC Columbus AFB 14 CS $0.00 0.00

The purpose of this modification is to change the LOA for 
the contract.

Snow, Desiree
desiree.snow@us.

af.mil
(662) 434-

7777

FA873215D0023
Atlantic CommTech 

Corp.
FA3030-

19-F-A031
00 3/21/2019 2019 3/21/2019 6/3/2019 DoD-AF AETC

Goodfellow 
AFB

17 TRSS 
TSR RA

$93,362.10 93,362.10 Building 240 dorm cameras with install. Simpkins, William
william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873215D0023
Atlantic CommTech 

Corp.
FA3030-

20-F-0072
00 7/30/2020 2020 8/3/2020 10/2/2020 DoD-AF AETC

Goodfellow 
AFB

17 MSG $87,233.97 87,233.97 Event Center AV System Upgrade Kent, Daniel
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FA873215D0023
Atlantic CommTech 

Corp.
FA4484-

18-F-0310
01 211435 2/7/2019 2019 3/31/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 0.00
Extend the period of performance from 31 Dec 2018 to 

31 March 2019 at no additional cost.
Lehtinen, Christine

christine.lehtine@
mcguire.af.mil

(609) 754-
4843

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-

18-F-0310
02 211435 3/28/2019 2019 7/31/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 0.00 Extend PoP End Date to 7/31/19. Fortune, Jennifer
jennifer.fortune.1

@us.af.mil
(609) 754-

2894

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-

18-F-0310
03 211435 7/31/2019 2019 9/30/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 0.00 Extend delivery date from 31 July 19 to 30 Sep 19 Buschmann, Ian
ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-

18-F-0310
04 211435 9/26/2019 2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 0.00
Extend the period of performance from 30 Sep 19 to 27 

Dec 19
Buschmann, Ian

ian.buschmann@s
eymourjohnson.af

.mil

(919) 722-
1753

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-

18-F-0310
05 211435 1/22/2020 2020 3/31/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 0.00
Extend Period of Performance from 27 Dec 2019 to 31 

Mar 2020 due to the replacement of discontinued parts.
Sherwood, Edward

edward.sherwood
@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-

18-F-0310
06 211435 3/31/2020 2020 6/30/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 0.00

Extend previous period of performance from 31 Mar 
2020 to 30 Jun 2020. This extension is due to the COVID 

pandemic, causing this contract requirement to be 
placed in a non-mission essential status;

Mahadeo, Ramnarine
ramnarine.mahad

eo.1@us.af.m
(609) 650-

3956

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-

17-F-SRA3
06 185588 9/8/2019 2019 9/8/2019 9/7/2020 DoD-AF AMC Dover AFB

436 CS 
SCXP

$15,655.87 0.00 Exercise Option Year Two Banks, Richard

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-

18-F-5T76
01 185588 12/28/2019 2020 12/28/2019 12/27/2020 DoD-AF AMC Dover AFB 436 SVS $7,167.60 7,167.60 Exercise Option Year 1 Roman, Juan

juan.roman.1@us.
af.mil

(302) 677-
6722

FA873215D0023
Atlantic CommTech 

Corp.
FA4613-

20-F-0047
00 245200 6/2/2020 2020 6/3/2020 11/16/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCO $51,109.16 51,109.16 CAT-6 Wiring at 3 Missile Alert Facilities (B, E, F) Lamarr, Trisha

trisha.lamarr@us.
af.mil

(307) 481-
3215

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-

16-F-0007
10 145340 7/17/2019 2019 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $0.00 0.00 Adjust funding on CLINs 2002, 2003, 2004, and 2006 Zinnel, Kyle
kyle.zinnel@auab.

afcent.af.mil
(813) 828-

4544

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-

16-F-0007
11 145340 9/1/2019 2019 9/1/2019 9/29/2019 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $16,543.46 16,543.46
Exercise an extension of services from 1 September 2019 

through 29 September 2019.
Zinnel, Kyle

kyle.zinnel@auab.
afcent.af.mil

(813) 828-
4544

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-

16-F-0007
12 145340 9/30/2019 2019 9/30/2019 2/29/2020 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $209,415.54 ######## Option to Extend Services Zinnel, Kyle
kyle.zinnel@auab.

afcent.af.mil
(813) 828-

4544

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-

18-F-0010
01 147166 11/14/2018 2019 4/30/2019 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this MOD is to update the Delivery Date 

to 30 April 2019.
Gilbert, Byron

byron.gilbert@us.
ef.mil

(765) 688-
2826
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FA873215D0023
Atlantic CommTech 

Corp.
FA4654-

20-F-0005
00 3/1/2020 2020 3/1/2020 2/28/2021 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $491,434.86 ######## CITI Contract Stephen, Cynthia
cynthia.stephen@

us.af.mil
(765) 688-

2802

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-

20-F-0005
01 3/25/2020 2020 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $0.00 0.00 Mod to incoporate DFARS changes. Stephen, Cynthia
cynthia.stephen@

us.af.mil
(765) 688-

2802

FA873215D0023
Atlantic CommTech 

Corp.
FA4819-

20-F-0036
00 7/30/2020 2020 8/3/2020 11/1/2020 DoD-AF ACC Tyndall AFB 325 FSS $154,967.71 ########

325 Force Support Squadron inside and outside plant 
cabling requirements

Lahr, Matthew

FA873215D0023
Atlantic CommTech 

Corp.
FA4887-

20-F-0114
00 7/31/2020 2020 7/30/2020 2/28/2021 DoD-AF ACC

Davis-Monthan 
AFB

56 RMO $191,144.31 ######## Gila bend Giant Voice system Cloud, Terrel
TERREL.CLOUD@U

S.AF.MIL
(623) 856-

2724

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-

18-F-5021
01 12/1/2018 2019 DoD-AF ACC Langley AFB ACC/AMIC $12,777,721.60 0.00

To fully fund all contract base year CLINs except for 
Special Project COST CLIN 0061 and Future Optional 

Labor Cost CLIN 00
Pena, Lisa

lisa.pena@langley.
af.mil

(757) 225-
4525

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-

18-F-5021
02 4/1/2019 2019 DoD-AF ACC Langley AFB ACC/AMIC $0.00 0.00

Add funding to CLIN 0063. 
De-obligate funding from CLIN 0062.

Makela, Alysha

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-

18-F-5021
03 12/1/2019 2020 12/1/2019 11/30/2020 DoD-AF ACC Langley AFB ACC/AMIC $3,300,000.00 0.00 Exercise Option 1 Johnson, matthew

matthew.johnson.
158@us.af.mil

(757) 225-
2839

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-

18-F-5021
04 1/15/2020 2020 DoD-AF ACC Langley AFB ACC/AMIC $0.00 0.00

To fully fund all contract Option year CLINs except for 
Cost CLIN 1061- Special Projects, Cost CLIN 1062- 

Material/Equipment, and Cost CLIN 1063 Future Optional 
Labor.

Pena, Lisa
lisa.pena@langley.

af.mil
(757) 225-

4525

FA873215D0023
Atlantic CommTech 

Corp.

FA5000-
18-F-
WF02

01 203546 1/30/2019 2019 1/30/2019 6/27/2019 DoD-AF PACAF Elmendorf AFB
673 

CS/SCX
$9,034.49 9,034.49 Add tasks to contract. McKenzie, Michael

michael.mckenzie.
8@us.af.mil

(907) 552-
7563

FA873215D0023
Atlantic CommTech 

Corp.

FA5000-
18-F-
WF02

02 203546 6/10/2019 2019 6/10/2019 DoD-AF PACAF Elmendorf AFB
673 

CS/SCX
$1,603.00 1,603.00

1.Add work within scope to be completed during after-
hours/weekend. 

2. Change CLIN from the price $21,532.59 to $23,136.38 
and increase of $1,603.79

Dougherty, Donald
donald.dougherty.

1@us.af.mil
(907) 552-

5587

FA873215D0023
Atlantic CommTech 

Corp.

FA5000-
18-F-
WF02

03 203546 7/1/2019 2019 DoD-AF PACAF Elmendorf AFB
673 

CS/SCX
$0.79 0.00

The purpose of this modificaƟon is to: 
Add 0.79 cents to CLIN 0004 missed on P00002

Dougherty, Donald
donald.dougherty.

1@us.af.mil
(907) 552-

5587

FA873215D0023
Atlantic CommTech 

Corp.
FA5004-

18-F-A075
01 7/2/2020 2020 9/30/2020 DoD-AF PACAF Eielson AFB 354 CS $0.00 0.00

Change the Period of Performance from 365 Days from 
the Issue of the Notice to Proceed, to a completion date 

of 30 
September 2020.

Johnson, Gregory
gregory.johnson.6

8@us.af.mil
(907) 377-

2464

FA873215D0023
Atlantic CommTech 

Corp.
FA5004-

19-F-A085
00 9/17/2019 2019 10/1/2019 10/1/2020 DoD-AF PACAF Eielson AFB

38 CEIG 
OSS

$132,517.77 ########
NETWORK INFRASTRUCTURE UPGRADE FOR BLDG. 3112 

FIGHTER WING (FW)
Rogers, Nicholas

FA873215D0023
Atlantic CommTech 

Corp.
FA5004-

20-F-0042
00 243995 5/1/2020 2020 5/1/2020 7/31/2020 DoD-AF PACAF Eielson AFB 354 CS $161,748.40 ########

Installation of three giant voice broadcast stations at 
Eielson AFB, AK

Tracer, Brandon
brandon.tracer@u

s.af.mil
(317) 377-

5309
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FA873215D0023
Atlantic CommTech 

Corp.
FA5004-

20-F-0042
01 243995 7/17/2020 2020 10/30/2020 DoD-AF PACAF Eielson AFB 354 CS $0.00 0.00

Change period of performance from 07/31/2020 to 
10/30/2020.

Hagan, Chad
chad.m.hagen2.mi

l@mail.mil
(757) 764-

7600

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

18-F-0045
02 1/14/2019 2019 3/31/2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 0.00

Extend the period of performance from 15 January 2019 
to 31 March 2019.

Davis, Darrin
darrin.davis.3@us.

af.mil
() 366-
4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

18-F-0047
01 1/14/2019 2019 2/28/2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 0.00

Extend the Period of Performance from 15 January 2019 
to 28 February 2019.

Davis, Darrin
darrin.davis.3@us.

af.mil
() 366-
4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

18-F-0063
01 3/6/2019 2019 6/30/2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 0.00

The purpose of this modification is to change the 
contract delivery date from 18 February 2019 to 30 June 

2019.
McFarland, James

james.mcfarland.8
@us.af.mil

(671) 366-
4943

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

18-F-0064
02 214190 2/28/2019 2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 0.00

Extend the ultimate completion data of CLINs 0001-0003 
from 28 February 2019 to 31 March 2019 due to 

Government delay.;
Ortiz, Tamika

tamika.ortiz@us.a
f.mil

(671) 366-
6598

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

18-F-0064
CC00 214190 4/4/2019 2019 DoD-AF PACAF Andersen AFB 36 CS $6,484.56 6,484.56

Addl VOIP Licenses.  Purchassed via GPC.  No mod issues, 
hence the analyst Amend number of CC00.  Data from 
vendor May 2019 DOSR report, entered 6/7/2019 in 

COTAS.

N/A,

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

19-F-A035
00 9/25/2019 2019 9/25/2019 1/23/2020 DoD-AF PACAF Andersen AFB MED GP $42,434.11 42,434.11 36 MDG Fiber McFarland, James

james.mcfarland.8
@us.af.mil

(671) 366-
4943

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-

19-F-A038
00 9/28/2019 2019 9/30/2019 9/29/2020 DoD-AF PACAF Andersen AFB

36 CONS 
LGC

$959,979.17 ######## 36 CS DSLAM Fiber Phase 1. Orman, Jared

FA873215D0023
Atlantic CommTech 

Corp.
FA5606-

20-F-0003
00 11/15/2019 2020 11/15/2019 3/15/2020 DoD-AF USAFE Volkel AB 52 CS $351,633.85 ######## Volkel ISP Mans, Claudia

claudia.mans.de@
us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA5606-

20-F-0003
01 12/12/2019 2020 DoD-AF USAFE Volkel AB 52 CS $0.00 0.00

Change delivery address for items under CLIN 0010 from 
Volkel AB to Spangdahlem AB.

Mans, Claudia
claudia.mans.de@

us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA5606-

20-F-0003
02 3/27/2020 2020 4/29/2020 DoD-AF USAFE Volkel AB 52 CS $0.00 0.00

Change the Period of Performance for all work 
encompassed in CLIN 0010

Hagen, Chad
chad.m.hagen2.mi

l@mail.mil
(757) 764-

7600

FA873215D0023
Atlantic CommTech 

Corp.
FA5613-

19-F-A304
00 8/29/2019 2019 DoD-AF USAFE Kapaun AS 86 CS $446,213.25 ########

install a Wireless Local Area Network (WLAN) for the 
buildings and onehangar uƟlized by the 1st CBCS , 
521st AMOW and 86 LRS locations on Ramstein 

AB,Germany.

Hanna, Robert
robert.hanna.5@u

s.af.mil
(631) 536-

6524

FA873215D0023
Atlantic CommTech 

Corp.
FA5613-

19-F-A362
00 9/18/2019 2019 9/18/2019 11/7/2019 DoD-AF USAFE Kapaun AS

86 CS 
SCXP

$70,449.05 70,449.05
Install a Wireless Local Area Network(WLAN) for the nine 

buildings utilized by the 86 CES.
Hanna, Robert

robert.hanna.5@u
s.af.mil

(631) 536-
6524
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FA873215D0023
Atlantic CommTech 

Corp.
FA5613-

20-F-0180
00 5/12/2020 2020 6/1/2020 9/29/2020 DoD-AF USAFE Kapaun AS

Det 3 
WPC

$154,755.52 ######## Polygone Network Infrastructure Upgrade Hawkins, Jacob
jacob.hawkins.3@

us.af.mil
(314) 489-

0248

FA873215D0023
Atlantic CommTech 

Corp.
FA6675-

19-F-A017
00 9/30/2019 2019 9/30/2019 5/15/2020

DoD-
NAVAL AR

NAVAL 
AIR RES

JRB CARSWELL 
FIELD

301 FW 
COMM

$267,281.92 ######## 301 FW COMM Outside Plant Survey Walz, Robert
robert.walz.1@us.

af.mil
(817) 782-

6195

FA873215D0023
Atlantic CommTech 

Corp.
FA6675-

19-F-A017
01 2/25/2020 2020

DoD-
NAVAL AR

NAVAL 
AIR RES

JRB CARSWELL 
FIELD

301 FW 
COMM

$0.00 0.00
Administrative correction to the WAWF clause in 

contract.
Walz, Robert

robert.walz.1@us.
af.mil

(817) 782-
6195

FA873215D0023
Atlantic CommTech 

Corp.
FA6675-

19-F-A017
02 4/23/2020 2020 7/15/2020

DoD-
NAVAL AR

NAVAL 
AIR RES

JRB CARSWELL 
FIELD

301 FW 
COMM

$0.00 0.00
Delivery date changed due to COVID-19 related stop 

work order.
Wells, Patricia

patricia.wells.4@u
s.af.mil

(817) 782-
5668

FA873215D0023
Atlantic CommTech 

Corp.
FA6675-

19-F-A017
03 7/14/2020 2020 7/15/2020 11/23/2020

DoD-
NAVAL AR

NAVAL 
AIR RES

JRB CARSWELL 
FIELD

301 FW 
COMM

$0.00 0.00
This modification is to have contractor start work on: 15 

July 2020 and to change performance end date to: 23 
November 2020.

Wells, Patricia
patricia.wells.4@u

s.af.mil
(817) 782-

5668

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-

18-F-0295
01 209699 3/22/2019 2019 4/30/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$0.00 0.00
The purpose of this modification is to extend the delivery 

date to 30 April 2019
Dowling, Andrew

andrew.dowling@
us.af.mil

(801) 586-
8594

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-

18-F-0295
02 209699 4/29/2019 2019 5/31/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$0.00 0.00
THE PURPOSE OF THIS MODIFICATION IS TO EXTEND THE 

DELIVERY DUE TO GOVERNMENT DELAY OF WORK
Witt, Christina

christina.witt@us.
af.mil

(801) 586-
5441

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-

18-F-0295
03 209699 5/30/2019 2019 7/1/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$0.00 0.00
THE PURPOSE OF THIS MODIFICATION IS TO EXTEND THE 

DELIVERY DUE TO GOVERNMENT DELAY OF WORK
Witt, Christina

christina.witt@us.
af.mil

(801) 586-
5441

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-

18-F-0295
04 209699 6/25/2019 2019 7/26/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$3,103.01 3,103.01
The purpose of this modification is to add additional 

funding for the contractors return trip to finalize SVTC 
and to extend the delivery due to Government Delay.

Witt, Christina
christina.witt@us.

af.mil
(801) 586-

5441

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

16-F-0091
11 149419 11/7/2018 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 0.00 Correct ACRN Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

16-F-0091
12 149419 1/30/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 0.00 DCMA Address Change Talamantez, Trevor
trevor.talamantez

@us.af.mil
(631) 536-

7123

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

16-F-0091
13 149419 8/23/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 0.00
Maintenance Support Services (MSS).  The modification 

is to include verbiage and Section G for the ACRNs.
Leos, Tommy

tommy.leos@us.a
f.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

16-F-0091
14 149419 8/23/2019 2019 9/20/2019 DCMA DCMA Fort Eustis, VA

HQ CPSG 
NI

$0.00 0.00 EXTEND POP Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
01 12/19/2018 2019 7/19/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 0.00 Extend Delivery Date from 18Mar19-19Jul19 Jenrette, Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
02 5/16/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$13,936.16 13,936.16
BLDG 2061 INFRASTRUCTURE UPGRADE EXISTING FIBER 

CUTOVER
Jenrette, Debra
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FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
03 6/11/2019 2019 6/11/2019 8/30/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$464,881.50 ########
This modification is to add CLIN 1012 for the 

Infrastructure Upgrade for Bldg 2058, Rm 212.
Jenrette, Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
04 8/12/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$85,375.00 85,375.00
This modification is issued to extend CLIN 1012 and to 

add CLIN 1013 for the TR Sizing and Floor Tile 
Replacement

Jenrette, Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
05 9/10/2019 2019 12/31/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 0.00 EXTEND CLINS 1012 AND 1013. Jenrette, Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
06 12/10/2019 2020 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$136,610.26 ######## Jenrette, Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-

18-F-0094
07 1/17/2020 2020 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 0.00
Extend PoP on CLINS 1012-1015 due to a Government 

delay at no cost.
Jenrette, Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-

17-F-0026
05 161032 3/17/2019 2019 3/17/2019 3/16/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$3,301,003.00 0.00
The purpose of this Modification (P00005) to Task Order 

(TO) FA8726-17-F-0026 is to exercise Option 2
Daigle, Kevin

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-

17-F-0026
06 161032 4/8/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 0.00
The purpose of this Modification (P00006) to Task Order 

(TO) FA8726-17-F-0026 is to correct the language in 
Section A of the Schedule.

Daigle, Kevin

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-

17-F-0026
07 161032 6/27/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$224,258.16 ########

The purpose of this Modification (P00007) to Task Order 
(TO) FA8726-17-F-0026 is to update the 

Performance Work Statement (PWS) to include Defense 
Property Accountability System (DPAS) 

requirements.

Daigle, Kevin

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-

17-F-0026
08 161032 9/17/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 0.00
Move funding from 

SubCLIN 2060AA to SubCLINs 2060AC
Granfield, William

william.granfield@
us.af.mil

(781) 225-
2784

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-

17-F-0026
09 161032 3/2/2020 2020 3/17/2020 3/16/2021 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$3,535,192.24 0.00 Exercise and fund option 3 Granfield, William
william.granfield@

us.af.mil
(781) 225-

2784

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-

17-F-0026
10 161032 5/26/2020 2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

-$400,400.00 ########
Deobligation of $400,400.00 from CLINS 3060AA 3060AB 

3070
Granfield, William

william.granfield@
us.af.mil

(781) 225-
2784

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

18-F-0110
02 195587 10/30/2018 2019 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 0.00

FIRST: This modification is to change from scheduled 
payments to progress payments. 

SECOND: Change CLIN 1010 AA Unit of Issue f rom Each 
to Lot.

Crowder, William
william.crowder.3

@us.af.mil
(405) 734-

9229

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

18-F-0110
03 195587 5/8/2019 2019 5/31/2019 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 0.00

To extend the period of performance from 8 May 2019 
to 31 May 2019.

Weber, Richard

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

18-F-0230
02 206390 1/9/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to change from 
Scheduled Payments to Milestone Payments.

Germosen, Jose
(405) 734-

9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

18-F-0234
01 206392 8/21/2019 2019 10/25/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $10,351.60 10,351.60

Extend the Period of Performance and add funds for 
additional work.

Germosen, Jose
(405) 734-

9250
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FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

18-F-0240
01 206392 4/30/2019 2019 6/30/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to extend the period 
of performance and allow for milestone payments.

Germosen, Jose
(405) 734-

9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

19-F-A108
00 8/21/2019 2019 2/25/2020 DoD-AF AFSPC Tinker AFB 38 CEIG $474,728.29 ######## JB Lewis-McChord WADS HF Antenna System Germosen, Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

19-F-A108
01 2/25/2020 2020 4/10/2020 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 0.00

The purpose of this modification is to change the Period 
of Performance (POP) FROM: 25 Feb 2020 TO: 10 Apr 

2020
Germosen, Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

20-F-0002
00 10/7/2019 2020 10/7/2019 5/29/2020 DoD-AF AFSPC Tinker AFB

100 
CS/SCOSA

$467,786.98 ########

Engineer, Design, Furnish, Install and Test (EDFI and T) a 
new Giant Voice (GV) and Emergency Mass 

Notification System (EMNS) Integration/Installation at 
RAF Mildenhall UK.

Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

20-F-0002
01 2/4/2020 2020 DoD-AF AFSPC Tinker AFB

100 
CS/SCOSA

$0.00 0.00
The purpose of this modification is to allow contractor to 

invoice based on milestones
Smith, Maurice

terry.smith.33@us
.af.mil

(405) 734-
7367

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-

20-F-0002
02 6/25/2020 2020 9/30/2020 DoD-AF AFSPC Tinker AFB

100 
CS/SCOSA

$46,182.61 46,182.61
First: Extend the Period of Performance 

FROM: 29 May 2020 TO: 30 September 2020 
Second: Provide funding for the remobilization

Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873215D0023
Atlantic CommTech 

Corp.
FA9401-

19-F-A030
00 219854 4/3/2019 2019 4/5/2019 9/30/2019 DoD-AF AFMC Kirtland AFB AFNWC $296,591.70 ########

InstallaƟon of Secure Video 
Teleconference (SVTC) equipment in 

Bldg 20325.
Sanchez, Elizabeth

elizabeth.sanchez
@kirtland.af.mil

(505) 853-
7505

FA873215D0023
Atlantic CommTech 

Corp.
FA9401-

19-F-A030
01 219854 4/26/2019 2019 DoD-AF AFMC Kirtland AFB AFNWC $0.00 0.00

To correct Treasury Account Symbol. 
Agency IdenƟfier: 57 
Main Account: 3400

Sanchez, Elizabeth
elizabeth.sanchez
@kirtland.af.mil

(505) 853-
7505

FA873215D0023
Atlantic CommTech 

Corp.
ID101800

04
01 10180004 6/11/2019 2019 6/11/2019 6/10/2020 GSA

GSA - 
Region 40

Auburn, WA 627 CS $33,736.47 -3,072.45
Exercise Option Period 1 (6/11/2019 - 6/10/2020).  Mod 

includes revised PWS.
Yiu, Kenny

FA873215D0023
Atlantic CommTech 

Corp.
ID101800

04
02 10180004 8/21/2019 2019 GSA

GSA - 
Region 40

Auburn, WA 627 CS $0.00 0.00

This modification is to update the LOA on the MIPR 
funding the 

requirement. Therefore, funding will be deobligated 
under the current 

MIPR on re-obligated utilizing the corrected MIPR

Henderson, Evelyn

FA873215D0023
Atlantic CommTech 

Corp.
ID101800

04
03 10180004 8/29/2019 2019 GSA

GSA - 
Region 40

Auburn, WA 627 CS $0.00 0.00 Admin Changes. Yiu, Kenny

FA873215D0023
Atlantic CommTech 

Corp.
RC02 04 153581 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

336 Trn 
Support 

Sq
$0.00 0.00

Exercise the Second Option w ith a POP of 1 October 
2018 to 30 September 2019. 

Awaiting funds.
Connors, Lindsey

lindsey.connors@
us.af.mil

(228) 377-
1840

FA873215D0023
Atlantic CommTech 

Corp.
RC02 05 153581 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

336 Trn 
Support 

Sq
$1,021,789.64 0.00

The purpose of this modification is to fund the second 
option period 1 Oct 18 - 30 Sept 19.

Connors, Lindsey
lindsey.connors@

us.af.mil
(228) 377-

1840

FA873215D0023
Atlantic CommTech 

Corp.
SX01 05 Email 6/7/2019 2019 6/7/2019 6/7/2020 DoD-AF AFSPC Peterson AFB 721 CS $51,076.88 0.00

The purpose of this modification is to exercise and filly 
fund Option Period Three (3).

Frindt, Austin
austin.frindt@us.a

f.mil

FA873215D0023
Atlantic CommTech 

Corp.
SX01 06 Email 6/8/2020 2020 6/8/2020 6/7/2021 DoD-AF AFSPC Peterson AFB 721 CS $53,874.84 0.00

The Purpose of this modification is to exercise and fully 
fund Option Period Four (4)

McConnell, Ryan
ryan.mcconnell@u

s.af.mil
(719) 556-

9287
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FA873215D0023
Atlantic CommTech 

Corp.
TF02 08 137585 3/6/2019 2019 DoD-AF AFMC Tinker AFB 837 COS -$669,701.59 ########

This modification is to remove unused FY16 & FY17 
funds.

Holman, Tracie
tracie.holman@us

.af.mil
(405) 734-

9731

FA873215D0023
Atlantic CommTech 

Corp.
TF02 09 137585 8/1/2019 2019 8/1/2019 7/31/2020 DoD-AF AFMC Tinker AFB 837 COS $3,419,708.42 0.00

This modification exercises Option Period 3 with a Period 
of 

Performance of 1 Aug 2019 to 31 Jul 2020.
Holman, Tracie

tracie.holman@us
.af.mil

(405) 734-
9731

FA873215D0023
Atlantic CommTech 

Corp.
TF02 10 137585 8/1/2020 2020 8/1/2020 7/31/2021 DoD-AF AFMC Tinker AFB 837 COS $3,192,385.76 0.00

This modification is to exercise pre-priced option period 
4 with a period of performance of 1 Aug 2020 - 31 Jul 

2021.
Holman, Tracie

tracie.holman@us
.af.mil

(405) 734-
9731

FA873215D0023
Atlantic CommTech 

Corp.
TF02 11 137585 5/20/2020 2020 DoD-AF AFMC Tinker AFB 837 COS -$439,059.63 0.00

This unliateral modification removes excess FY18 funds 
from Cost CLINs in the total amount of $430,059.63

Holman, Tracie
tracie.holman@us

.af.mil
(405) 734-

9731

FA873215D0023
Atlantic CommTech 

Corp.
W9127Q-
19-F-5065

00 3/21/2019 2019 3/21/2019 6/21/2019 DoD-ANG ANG Meridian, MS
186th 
ARW

$126,086.15 ########
MASS NOTIFICATION INTERFACED WITH EXISTING 

SYSTEM
Lewis, Donna

donna.lewis.2@us
.af.mil

(601) 484-
9836

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-
18-F-1045

01 2/11/2019 2019 3/10/2019 DoD-AF ARMY Huntsville, AL
AFMAA/S

C
$0.00 0.00 Extend delivery dat to 3/10/19 Brown, Arlene

Arlene.Brown@us
ace.army.mil

(256) 895-
1234

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-
18-F-1045

02 6/19/2019 2019 9/30/2019 DoD-AF ARMY Huntsville, AL
AFMAA/S

C
$0.00 0.00

The purpose of this modification is to extend the Period 
of Performance of all CLINS to 30 SEP 2019

Barnett, Christopher
Christopher.M.Bar
nett@usace.army.

mil

(256) 895-
1454

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-
18-F-1045

03 9/28/2019 2019 11/30/2019 DoD-AF ARMY Huntsville, AL
AFMAA/S

C
$24,000.00 24,000.00

The purpose of this modification is to FUND the added 
scope to the project and extend the PoP of installation to 

11/30/19.
Hamilton, Tezra

Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-
18-F-1045

04 3/31/2020 2020 9/30/2019 DoD-AF ARMY Huntsville, AL
AFMAA/S

C
$20,400.00 20,400.00 Fund within scope changes. Hamilton, Tezra

Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873215D0024 CDO Technologies, Inc. 2Y01 02 188739 12/19/2018 2019 6/30/2019 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$0.00 0.00

extend the contract delivery date from 24 December 
2018 to 30 June 2019

Kenzie, Sandra
sandra.kenzie@an

g.af.mil
(586) 239-

5375

FA873215D0024 CDO Technologies, Inc. 2Y01 03 188739 6/24/2019 2019 9/30/2019 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$0.00 0.00

The purpose of this modification is to extend the 
contract delivery date from 30 June 2019 to 30 

September 2019.
Swiantek, Kirk

kirk.m.swiantek.ci
v@mail.mil

(586) 239-
4773

FA873215D0024 CDO Technologies, Inc. 2Y01 04 188739 9/20/2019 2019 9/20/2019 12/20/2019 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$332,582.05 ########

- Incorporate Additional Scope of Work dated 16 May 
2019 as shown in the Summary of Changes 

- Extend the contract delivery date from 30 September 
2019 to 20 December 2019

Glasgow, Theresa
theresa.m.glasgow

.civ@mail.mil
(703) 607-

0983

FA873215D0024 CDO Technologies, Inc. 2Y01 05 188739 12/16/2019 2020 2/20/2020 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$0.00 0.00

The purpose of this Modification is to extend the 
contract delivery date from 20 December 2019 to 20 

February 2020.
Swiantek, Kirk

kirk.m.swiantek.ci
v@mail.mil

(586) 239-
4773

FA873215D0024 CDO Technologies, Inc. 5R02 03 10/1/2018 2019 DoD-AF AMC Dover AFB
436 APS 

TRX
$16,170.07 0.00 Exercise Option Year Two (2). POP 1 Oct 18 - 30 Sep 19. Roman, Juan

juan.roman.1@us.
af.mil

(302) 677-
6722
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FA873215D0024 CDO Technologies, Inc. 5R02 04 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Dover AFB
436 APS 

TRX
$16,484.05 0.00

Exercise and Fund Option Year Three (3) starting 1Oct19-
30Sep20

Jones, Talaya
talaya.jones@us.a

f.mil
(302) 677-

5226

FA873215D0024 CDO Technologies, Inc. BA01 08
W52P1J-

17-R-
MCF2

10/16/2018 2019 DoD-Army ACC-Army
Schofield 
Barracks

HQ 
AUG/TDA

$0.00 0.00

Incorporate and fully fund CDO's following REA 
proposals: 

MCF Phase 2 Continued RMF Support in the amount of 
$147,190.45 - AƩachment 61 in secƟon J 

MCF Phase 2 Skype for Business in the amount of $2,400 - 
Attachment 63 in section J

Luchsinger, Bryan
BRYAN.G.LUCHSIN
GER.CIV@MAIL.M

IL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 09
W52P1J-

17-R-
MCF2

5/22/2019 2019 DoD-Army ACC-Army
Schofield 
Barracks

HQ 
AUG/TDA

-$36,504.07 ######## Move money Luchsinger, Bryan
BRYAN.G.LUCHSIN
GER.CIV@MAIL.M

IL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 10
W52P1J-

17-R-
MCF2

10/31/2019 2020 DoD-Army ACC-Army
Schofield 
Barracks

HQ 
AUG/TDA

$0.00 0.00

1. Extend the Period of Performance from 01 November 
2019 to 01 December 2019 

2. Incorporate newly established Contracting Line Item 
Number (CLIN) 1010BF

Luchsinger, Bryan
BRYAN.G.LUCHSIN
GER.CIV@MAIL.M

IL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc.
FA2517-

17-F-9008
07 162896 4/15/2019 2019 4/15/2019 4/14/2020 DoD-AF AFSPC Peterson AFB

AFSPC/CY
SS

$1,195,562.08 0.00
The purpose of this modification is to exercise and fully 

fund option year two
Winfree, Tracie

tracie.winfree@us
.af.mil

(719) 556-
8520

FA873215D0024 CDO Technologies, Inc.
FA2517-

17-F-9008
08 162896 6/10/2019 2019 DoD-AF AFSPC Peterson AFB

AFSPC/CY
SS

$0.00 0.00

1) Change the DoDAAC from FA2517 to FA2518 and 
2) Update DFARS 252.232-7006, Wide Area Workflow 

Payment Instructions to reflect the new DoDAAC, 
FA2518

Winfree, Tracie
tracie.winfree@us

.af.mil
(719) 556-

8520

FA873215D0024 CDO Technologies, Inc.
FA2517-

17-F-9008
09 162896 4/8/2020 2020 4/15/2020 4/14/2021 DoD-AF AFSPC Peterson AFB

AFSPC/CY
SS

$1,219,047.04 0.00

A. Exercise Option Year 3, CLINs 3010 and 3070; and 
extend the period of performance to 14 April 

2021. 
B. Add FY20 funding

Ming, Christina
christina.ming.2@

us.af.mil
(719) 556-

6108

FA873215D0024 CDO Technologies, Inc.
FA2521-

19-F-A234
00 9/6/2019 2019 9/11/2019 9/10/2020 DoD-AF AFSPC Patrick AFB 45 RMS $117,687.96 ######## Information Systems Security Engineer (ISSE) Services Carino, Heather

heather.carino@u
s.af.mil

(321) 854-
4393

FA873215D0024 CDO Technologies, Inc.
FA2521-

19-F-A234
01 9/26/2019 2019 DoD-AF AFSPC Patrick AFB 45 RMS $0.00 0.00

The purpose of this administrative modification is to 
correct the payment office address.

Carino, Heather
heather.carino@u

s.af.mil
(321) 854-

4393

FA873215D0024 CDO Technologies, Inc.
FA2521-

19-F-A234
02 10/25/2019 2020 DoD-AF AFSPC Patrick AFB 45 RMS $0.00 0.00

This modification hereby updates Attachment 2, 
Contract Security Classification Specification DD Form 

254
Carino, Heather

heather.carino@u
s.af.mil

(321) 854-
4393

FA873215D0024 CDO Technologies, Inc.
FA2521-

19-F-A234
03 4/30/2020 2020 4/30/2020 9/10/2020 DoD-AF AFSPC Patrick AFB 45 RMS $37,059.20 37,059.20 Add additional funding Crossland, Cardin

cardin.crossland@
us.af.mil

(321) 494-
9951

FA873215D0024 CDO Technologies, Inc.
FA3016-

18-F-0818
01 203867 10/19/2018 2019 11/27/2018 DoD-AF AETC Lackland AFB 344 TRS $0.00 0.00

The pupose of this bi-lateral modification is to extend 
the delivery date from 21 Oct 2018 to 27 Nov 2018

Gallo, Belinda
belinda.gallo.2@u

s.af.mil
(210) 671-

1762

FA873215D0024 CDO Technologies, Inc.
FA3016-

19-F-A436
00 9/6/2019 2019 9/6/2019 10/18/2019 DoD-AF AETC

JBSA Lackland, 
TX

343 TRS $48,828.04 48,828.04 Audio Visual Refresh at Carter Hall Gonzales, Ruben
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FA873215D0024 CDO Technologies, Inc.
FA3016-

19-F-A436
01 10/18/2019 2020 11/22/2019 DoD-AF AETC

JBSA Lackland, 
TX

343 TRS $0.00 0.00
The purpose of this modification is to extend the delivery 

date from 18 October 2019 to 22 November 2019.
James, Christopher

FA873215D0024 CDO Technologies, Inc.
FA3016-

19-F-A501
00 9/18/2019 2019 9/18/2019 2/17/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $200,263.47 ######## LTT Camp Bullis Infrastructure Hill, Anthony
anthony.hill26@us

.af.mil
(210) 395-

9555

FA873215D0024 CDO Technologies, Inc.
FA3016-

19-F-A501
01 2/12/2020 2020 3/15/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
This modification is to extend the delivery date from 17 

February 2020 to 16 March 2020
DeLorenzo, Karen

karen.delorenzo@
us.af.mil

(210) 671-
1756

FA873215D0024 CDO Technologies, Inc.
FA3016-

19-F-A501
02 3/11/2020 2020 7/1/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
This modification is to extend the delivery date from 16 

March 2020 to 01 July 2020.
Garcia, Cathy

cathy.garcia@us.a
f.mil

(210) 671-
4151

FA873215D0024 CDO Technologies, Inc.
FA3016-

19-F-A501
03 6/29/2020 2020 8/28/2020 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
The purpose of this modification is to extend the delivery 

date from 01 July 2020 to 28 August 2020 at no 
additional cost.

DeLorenzo, Karen
karen.delorenzo@

us.af.mil
(210) 671-

1756

FA873215D0024 CDO Technologies, Inc.
FA3030-

17-F-0052
04 178655 12/12/2018 2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$20,749.20 85,780.80

The reason for this modification is to incorporate a 
change to the PWS to include emergency services. This 
modification will also add emergency service CLINS to 

each option year and fund emergency services CLIN for 
option year 1.

Blum, Deric
deric.blum@us.af.

mil
(325) 654-

3994

FA873215D0024 CDO Technologies, Inc.
FA3030-

17-F-0052
05 178655 2/8/2019 2019 2/1/2019 7/31/2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$61,980.66 ########
The reason for this modification is to add the VDI System 

into the PWS.
Blum, Deric

deric.blum@us.af.
mil

(325) 654-
3994

FA873215D0024 CDO Technologies, Inc.
FA3030-

17-F-0052
06 178655 3/26/2019 2019 8/1/2019 7/30/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$812,733.96 0.00 exercise option year 2 Blum, Deric
deric.blum@us.af.

mil
(325) 654-

3994

FA873215D0024 CDO Technologies, Inc.
FA3030-

17-F-0052
07 178655 11/6/2019 2020 12/1/2019 12/6/2019 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$2,486.00 2,486.00
incorporate funding for one (1) contractor to attend 

IITSEC 2019 Conference in Orlando Florida in December 
2019.

Simpkins, William
william.simpkins@
goodfellow.af.mil

(325) 654-
5216

FA873215D0024 CDO Technologies, Inc.
FA3030-

17-F-0052
08 178655 8/1/2020 2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$831,030.36 0.00
The purpose of this modification is to exercise option 

year three
Kent, Daniel

FA873215D0024 CDO Technologies, Inc.
FA4418-

19-F-A143
00 9/23/2019 2019 9/23/2019 12/22/2019 DoD-AF AMC Charleston AFB 628 LRS $354,949.48 ########

install separate VTC and AV systems 
capable of operating in both secure (SIPR) and non-

secure (NIPR) modes.
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873215D0024 CDO Technologies, Inc.
FA4418-

19-F-A143
01 4/23/2020 2020 DoD-AF AMC Charleston AFB 628 LRS $18,300.87 18,300.87

The purpose of this modification is to fund contractor's 
additional time and travel after government delay 

prevented project completion
Harrelson, Terry

terry.harrelson.1
@charleston.af.mi

l

(843) 963-
5182

FA873215D0024 CDO Technologies, Inc.
FA4427-

19-F-A015
00 227227 5/30/2019 2019 5/31/2019 5/30/2020 DoD-AF AMC Travis AFB 60 MSS $44,672.76 ######## Base Education-IT Technician Contract Wiltz, Eric

eric.wiltz@us.af.m
il

(707) 424-
2014
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FA873215D0024 CDO Technologies, Inc.
FA4427-

19-F-A015
01 227227 5/31/2020 2020 5/31/2020 5/30/2021 DoD-AF AMC Travis AFB 60 MSS $46,012.56 0.00 Exercise option year 1 Wiltz, Eric

eric.wiltz@us.af.m
il

(707) 424-
2014

FA873215D0024 CDO Technologies, Inc.
FA4497-

17-F-5R36
04 2/26/2019 2019 DoD-AF AMC Dover AFB 436 SVS $0.00 0.00 Change PoP end dates to correct Mod 03 Castillo, Christopher

christopher.castill
o.5@us.af.mil

(302) 677-
4978

FA873215D0024 CDO Technologies, Inc.
FA4497-

17-F-5R36
05 4/27/2019 2019 4/27/2019 4/26/2020 DoD-AF AMC Dover AFB 436 SVS $9,592.65 0.00

Exercise and fund Option Yr I from 27 April 2019 through 
26 April 2020.

Castillo, Christopher
christopher.castill

o.5@us.af.mil
(302) 677-

4978

FA873215D0024 CDO Technologies, Inc.
FA4497-

17-F-5R36
06

FA4497-
17-Q-0001

4/26/2020 2020 4/27/2020 4/26/2021 DoD-AF AMC Dover AFB 436 SVS $0.00 0.00

1. Exercise Option Yr I from 27 April 2020 through 26 
April 2021. 

2. Incorporate Wage Determination 2015-4217 Rev. 12 
dated 23 December 2019 as attachment 2.

McKenzie, Samuel

FA873215D0024 CDO Technologies, Inc.
FA4497-

17-F-5R36
07

FA4497-
17-Q-0001

4/29/2020 2020 DoD-AF AMC Dover AFB 436 SVS $11,713.71 0.00
Increase funding to CLIN 2001(2010) by $11,713.71 from 

$0.00 to $11,713.71.
McKenzie, Samuel

FA873215D0024 CDO Technologies, Inc.
FA4608-

17-F-2011
02 184774 9/11/2019 2019 9/27/2019 9/26/2020 DoD-AF ACC Barksdale AFB 2 CS/SCXR $62,979.84 0.00

The purpose of this modification is to exercise the 2nd 
option year

McDaniel, Michael
michael.mcdaniel.

7@us.af.mil
(318) 456-

3400

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
00 7/19/2019 2019 7/29/2019 9/27/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $279,770.99 ########

The purpose of this requirement is to provide the 
engineering resources, equipment, installation, 

configuration, and testing of a Cisco ISE solution for FE 
Warren AFB

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
01 9/27/2019 2019 11/30/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00 Cisco ISE Pop Extension Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
02 12/1/2019 2020 1/17/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

To extend the end date of the Period of Performance 
(PoP) from 30 Nov 19 to 17 Jan 20.

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
03 1/7/2020 2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

Change the Period of Performance date from 17 Jan 
2020 to 07 Feb 2020

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
04 2/8/2020 2020 2/28/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

The purpose of this bilateral modification is to change 
the Period of Performance date from 07 Feb 2020 to 28 

Feb 2020.
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
05 2/28/2020 2020 4/17/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

The purpose of this modification is to change the end 
date of the period of performance from 28 FEB 2020 to 

17 APR 2020.
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873215D0024 CDO Technologies, Inc.
FA4613-

19-F-A062
06 4/13/2020 2020 6/30/2020 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 0.00

The purpose of this modification is to change the end 
date of the period of performance from 17 April 2020 to 
30 June 2020, in oing public health emergency of COVID-

19.

Barto, Larry
larry.barto.1@us.a

f.mil
(307) 773-

4752

FA873215D0024 CDO Technologies, Inc.
FA4620-

19-F-A045
00 9/5/2019 2019 10/1/2019 9/30/2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 ######## Network Support Services for Fairchild AFB Wemhoff, Gregory

gregory.wemhoff.
1@us.af.mil

(509) 247-
1970
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FA873215D0024 CDO Technologies, Inc.
FA4620-

19-F-A045
01 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Fairchild AFB 92 CS $312,413.20 0.00 The purpose of this modification is to fund the base year. Wemhoff, Gregory

gregory.wemhoff.
1@us.af.mil

(509) 247-
1970

FA873215D0024 CDO Technologies, Inc.
FA4620-

19-F-A045
02 10/8/2019 2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00

The purpose of this modification is to incorporate FAR 
clause 52.204-25, "Prohibition on Contracting for Certain 
Telecommunications and Video Surveillance Services or 

Equipment" AUG 2019,

Wemhoff, Gregory
gregory.wemhoff.

1@us.af.mil
(509) 247-

1970

FA873215D0024 CDO Technologies, Inc.
FA4620-

19-F-A045
03 2/20/2020 2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00

The purpose of this modification is to change the normal 
hours of 

operation in section 3.1 of the Performance Work 
Statement

Wemhoff, Gregory
gregory.wemhoff.

1@us.af.mil
(509) 247-

1970

FA873215D0024 CDO Technologies, Inc.
FA4620-

19-F-A045
04 5/7/2020 2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 0.00

The Purpose of This Modification Is: to administratively 
change the lines of accounting for the contract.

Wemhoff, Gregory
gregory.wemhoff.

1@us.af.mil
(509) 247-

1970

FA873215D0024 CDO Technologies, Inc.
FA4625-

19-F-A132
00 9/11/2019 2019 9/11/2019 11/30/2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$249,171.87 ######## SIPR VDI Expansion Fisk, Micheal
micheal.fisk.1@us.

af.mil
(660) 687-

5425

FA873215D0024 CDO Technologies, Inc.
FA4625-

19-F-A132
01 12/18/2019 2020 3/31/2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$0.00 0.00 EXTEND END DATE Henderson, Samantha

FA873215D0024 CDO Technologies, Inc.
FA4625-

19-F-A132
02 4/17/2020 2020 6/30/2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCO

$0.00 0.00
Extend the delivery for this contract by 91 days from 31 

March 2020 to 30 June 2020.
Cone, John

john.cone@us.af.
mil

(660) 687-
4007

FA873215D0024 CDO Technologies, Inc.
FA4661-

19-F-A041
00 7/29/2019 2019 7/29/2019 10/17/2019 DoD-AF AFGSC Dyess AFB 7 SFS $346,706.38 ######## DIGITAL BASE CAMERA SYSTEM Bell, Brock

brock.bell@us.af.
mil

(580) 481-
7263

FA873215D0024 CDO Technologies, Inc.
FA4661-

19-F-A041
01 9/23/2019 2019 9/23/2019 1/17/2020 DoD-AF AFGSC Dyess AFB 7 SFS $34,147.23 34,147.23

The purpose of this modification is to provide funding 
for, and to incorporate additional needed system 

hardware and installation, and extend the period of 
performance by 90 days.

Bell, Brock
brock.bell@us.af.

mil
(580) 481-

7263

FA873215D0024 CDO Technologies, Inc.
FA4661-

19-F-A041
02 1/15/2020 2020 1/31/2020 DoD-AF AFGSC Dyess AFB 7 SFS $0.00 0.00

The purpose of this modification is to extend the Period 
of performance until 31 Jan 2020 (14 days)

Bell, Brock
brock.bell@us.af.

mil
(580) 481-

7263

FA873215D0024 CDO Technologies, Inc.
FA4661-

19-F-A041
03 1/29/2020 2020 2/14/2020 DoD-AF AFGSC Dyess AFB 7 SFS $0.00 0.00

The purpose of this mod it to extend the PoP until 14 Feb 
20.

Bell, Brock
brock.bell@us.af.

mil
(580) 481-

7263

FA873215D0024 CDO Technologies, Inc.
FA4661-

19-F-A041
04 3/18/2020 2020 DoD-AF AFGSC Dyess AFB 7 SFS $0.00 0.00

The purpose of this modification is to reflect minor 
changes in the equipment and installation provided by 

the contractor
Bell, Brock

brock.bell@us.af.
mil

(580) 481-
7263

FA873215D0024 CDO Technologies, Inc.
FA4890-

18-F-0081
01 203854 8/15/2019 2019 8/15/2019 8/14/2020 DoD-AF

USSTRATC
OM

Dahlgren, VA JWAC $113,981.04 0.00 Exercise Option 1 Woodruff, Robert
obert.b.woodruff2

.civ@mail.mil
(540) 284-

1450

FA873215D0024 CDO Technologies, Inc.
FA4890-

18-F-0081
02 203854 7/8/2020 2020 8/15/2020 8/14/2021 DoD-AF

USSTRATC
OM

Dahlgren, VA JWAC $126,280.20 0.00
The purpose of this modification is to exercise option on 

CLIN 2001(2010)
Seamon, John

john.seamon.1@u
s.af.mil

(540) 284-
1450
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FA873215D0024 CDO Technologies, Inc.
FA5000-

17-F-0152
02 188499 2/28/2019 2019 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$0.00 0.00
Update the contract Periods of Performance to reflect 

warranty periods starting on 3 August 2018
McKenzie, Michael

michael.mckenzie.
8@us.af.mil

(907) 552-
7563

FA873215D0024 CDO Technologies, Inc.
FA5000-

17-F-0152
03 188499 8/3/2019 2019 8/3/2019 8/2/2020 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$0.00 0.00 EXERCISE CLIN  1010 AND 1011 Reinhart, Susam
susan.reinhart.1@

us.af.mil
(317) 552-

8116

FA873215D0024 CDO Technologies, Inc.
FA5000-

17-F-0152
04 188499 8/2/2019 2019 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$54,837.29 0.00 FUND CLIN 1010 AND CLIN 1011 Reinhart, Susam
susan.reinhart.1@

us.af.mil
(317) 552-

8116

FA873215D0024 CDO Technologies, Inc.
FA5000-

17-F-0152
05 188499 8/3/2020 2020 8/3/2020 8/2/2021 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$54,837.29 0.00
Exercise and fund the second option year warranty 
maintenance and repair starting 3 August 2020 and 

ending 2 August 2021.
Swoyer, Daniel

daniel.swoyer.1@
us.af.mil

(317) 552-
5587

FA873215D0024 CDO Technologies, Inc.
FA5215-

18-F-9001
01 6/14/2020 2020 7/29/2020 DoD-AF PACAF Elmendorf AFB

611 Air 
Comm

$326,683.82 ########
1) Update the SOW and increase the funded amount by 

$326,683.84 as result of the update. 
2) Extend the PoP End date to 29 July 2020.

Davis, Willie
willie.davis.7@us.

af.mil
(940) 676-

4308

FA873215D0024 CDO Technologies, Inc.
FA5215-

18-F-9001
02 11/21/2019 2020 DoD-AF PACAF Elmendorf AFB

611 Air 
Comm

$0.00 0.00 Change LoA for SLIN 001001 Harper, Diane
diane.harper@us.

af.mil
(907) 552-

2772

FA873215D0024 CDO Technologies, Inc.
FA5215-

18-F-9001
03 5/11/2020 2020 DoD-AF PACAF Elmendorf AFB

611 Air 
Comm

$0.00 ########
Change CLIN description and funded amount, but no 

LoA.
Davis, Willie

willie.davis.7@us.
af.mil

(940) 676-
4308

FA873215D0024 CDO Technologies, Inc.
FA5215-

19-F-A070
00 234689 9/17/2019 2019 9/17/2019 11/30/2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

15 
CS/CCFD

$233,757.34 ########
data center modernizaƟon services 

for the 747 CS, Joint Base Pearl 
Harbor-Hickam

Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873215D0024 CDO Technologies, Inc.
FA5215-

19-F-A070
01 234689 11/22/2019 2020 12/22/2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

15 
CS/CCFD

$0.00 0.00
Extend the period of performance (PoP) by 30 days 

through 22 December 2019
Hayes, LiConstance

liconstance.hayes
@us.af.mil

(315) 471-
4324

FA873215D0024 CDO Technologies, Inc.
FA5215-

19-F-A070
02 234689 12/23/2019 2020 12/23/2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

15 
CS/CCFD

$0.00 0.00
Extend the period of performance by one (1) day 

through 23 December 2019
Hayes, LiConstance

liconstance.hayes
@us.af.mil

(315) 471-
4324

FA873215D0024 CDO Technologies, Inc.
FA7014-

19-F-A067
00 4/22/2019 2019 4/22/2019 4/21/2020 DoD-AF AFDW Andrews AFB 744 CS $953,502.08 ########

Full range of functional and technical services to support 
the 744 CS

Hanson, Ramona
ramona.l.hanson2.

civ@mail.mil
(240) 612-

6192

FA873215D0024 CDO Technologies, Inc.
FA7014-

19-F-A067
01 6/18/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $0.00 0.00 Incrementally Increase material funding Wazny, Max

max.wazny@us.af.
mil

(843) 963-
4551

FA873215D0024 CDO Technologies, Inc.
FA7014-

19-F-A067
02 7/3/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $2,277,094.27 0.00 Incrementally fund the base year Wazny, Max

max.wazny@us.af.
mil

(843) 963-
4551

FA873215D0024 CDO Technologies, Inc.
FA7014-

19-F-A067
03 9/28/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $1,839,654.63 ########

A. Increase CLIN 0003 (0060) value 
B. Increase CLIN 0003 (0060) funding 

C. Increase CLIN 0004 (0070) value 
D. Increase CLIN 0004 (0070) funding 

E. Incrementally fund CLIN 0006 (0031)

,
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FA873215D0024 CDO Technologies, Inc.
FA7014-

19-F-A067
04 9/30/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $321,817.92 ######## Increase and fund CLIN 0003  (0060) by $321,817.92 Grosselin, Collette

FA873215D0024 CDO Technologies, Inc.
FA7014-

19-F-A067
05 4/6/2020 2020 4/22/2020 4/21/2021 DoD-AF AFDW Andrews AFB 744 CS $3,549,046.73 0.00

The purpose of this modification is to Exercise Option 
Year One.

Grosselin, Collette

FA873215D0024 CDO Technologies, Inc.
FA8307-

19-F-0006
00 1/6/2020 2020 1/6/2020 1/5/2021 DoD-AF AFMC

JBSA Randolph, 
TX

Various $7,868,771.47 ########
Voice over Internet Protocol (VoIP) Monitoring and 

Recording Capability
Leos, Tommy

tommy.leos@us.a
f.mil

FA873215D0024 CDO Technologies, Inc.
FA8307-

19-F-0006
01 3/11/2020 2020 DoD-AF AFMC

JBSA Randolph, 
TX

Various $0.00 0.00 Incorporate DD Form 254. Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0024 CDO Technologies, Inc.
FA8307-

19-F-0006
02 4/22/2020 2020 DoD-AF AFMC

JBSA Randolph, 
TX

Various $0.00 0.00 Update the PWS. Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0024 CDO Technologies, Inc.
FA9301-

18-F-B028
04

FA930117
R0003

10/23/2018 2019 11/1/2018 10/31/2019 DoD-AF AFMC
Edwards AFB, 

CA
412 

CG/SCEK
$225,235.48 0.00 Excercise Option 1 Buckless, Leonard

leonard.buckless
@us.af.mil

(661) 777-
7583

FA873215D0024 CDO Technologies, Inc.
FA9301-

18-F-B028
05

FA930117
R0003

11/1/2019 2020 11/1/2019 10/31/2020 DoD-AF AFMC
Edwards AFB, 

CA
412 

CG/SCEK
$241,775.56 0.00

To exercise CLINs 2011, 2012, 2013, 2014 to extend the 
term of the aforemenƟoned contract and 

to provide funding for FY20.
Coney, Ryan

FA873215D0024 CDO Technologies, Inc.
ID101800

48
01 10180048 10/2/2018 2019 GSA

GSA - 
Region 10

Auburn, WA
HQ 

AMC/A6
$0.00 0.00 Admin Change Colville, Maria

maria.coleville@gs
a.gov

(253) 931-
7895

FA873215D0024 CDO Technologies, Inc. QW03 04 136442 3/18/2019 2019 8/1/2019 7/31/2020 DoD-AF AFSPC
Vandenberg 

AFB
614 AOC $567,756.00 0.00 Exercise and Fund Option Year 3 Sonnenberg, David

FA873215D0024 CDO Technologies, Inc. QW03 05 136442 3/20/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
614 AOC $0.00 0.00

Correct admin errors found in Mod P00004, CLIN 1010 
should have read CLIN 2010, ACRN is changed from AA 

to read AB - changes made to Mod 04
Sonnenberg, David

FA873215D0024 CDO Technologies, Inc. QW03 06 136442 3/23/2020 2020 8/1/2020 7/31/2021 DoD-AF AFSPC
Vandenberg 

AFB
614 AOC $584,808.00 0.00 Exercise and Fully Fund Option Year 4 Sonnenberg, David

FA873215D0024 CDO Technologies, Inc. RS01 14 135389 6/19/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 0.00

1) Update the Performance Work Statement (PWS) 
2) Reallocate funds between CLINs 2070AA and 2060AA

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 15 135389 7/26/2019 2019 7/29/2019 7/28/2020 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$13,415,998.00 0.00

The purpose of this modification is to exercise Option 
CLINs: (Option 3)

Durant, Robert
robert.durant@us.

af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 16 135389 9/20/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
-$102,817.60 ########

Update the PWS to descope CLIN 3011AA. 
2. Correct the Line of Accounting in PR 

#F2BDCK9177B102. 
3. Replace the PWS for the Infoblox TRN

Salgado, Janeyra
JANEYRA.SALGAD

O@US.AF.MIL
(781) 225-

1888

FA873215D0024 CDO Technologies, Inc. RS01 17 135389 9/13/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$244,972.00 ########

1.  Etablish and fund Sub- 
CLIN 3030AA 

2. Establish a Travel Sub-CLIN 3070AD.
Bowley, Victoria

Victoria.Bowley@
us.af.mil

(781) 225-
1212
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FA873215D0024 CDO Technologies, Inc. RS01 18 135389 9/13/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$134,610.00 ########

1.  establish and fund SubCLIN 3030AB and SubCLIN 
3070AE

Salgado, Janeyra
JANEYRA.SALGAD

O@US.AF.MIL
(781) 225-

1888

FA873215D0024 CDO Technologies, Inc. RS01 19 135389 9/27/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
-$93,811.75 ########

1. Clarify the ACRN acƟon taken in ModificaƟon 16. 
2. Deobligate ACRN AB by $93,811.75

Main, Kenneth

FA873215D0024 CDO Technologies, Inc. RS01 20 135389 9/27/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$990,638.57 0.00

This is an incremental funding mod to fund the Other 
Direct Cost (Option 3) CLIN(s).

Main, Kenneth

FA873215D0024 CDO Technologies, Inc. RS01 21 135389 6/18/2020 2020 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$561,245.00 0.00

1. Re-allocate funds which will result in an increase to 
SubCLIN 3060AA ODC and a decrease, SubCLIN 2070AA 

Travel 
2. Establish and fund SubCLIN 308006 (306106).

Granfield, William
william.granfield@

us.af.mil
(781) 225-

2784

FA873215D0024 CDO Technologies, Inc. RX01 46 125000 10/17/2018 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$0.00 ######## In-Scope Amendment No. 7 Tarbania, Jenna

jenna.tarbania@rl.
af.mil

(315) 330-
2260

FA873215D0024 CDO Technologies, Inc. RX01 47 125000 12/20/2018 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$948,910.60 ######## funding for Option Year 3, Tarbania, Jenna

jenna.tarbania@rl.
af.mil

(315) 330-
2260

FA873215D0024 CDO Technologies, Inc. RX01 48 125000 2/7/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$3,072,841.80 0.00 Provide funding for option year three Tarbania, Jenna

jenna.tarbania@rl.
af.mil

(315) 330-
2260

FA873215D0024 CDO Technologies, Inc. RX01 49 125000 3/26/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$14,758.00 37,506.00

In-Scope Amendment No. 9 dated 01 February 2019 is 
hereby incorporated into the contract

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 50 125000 4/8/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$195,893.94 ########

The purpose of this modification is to deobligate excess 
FY18 funds.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 51 125000 9/3/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$12,768.00 86,351.20

ADD FUNDING AND VALUE  T0 CLIN 3030 AND VALUE TO 
CLIN 4030

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 52 125000 9/28/2019 2019 10/1/2019 9/30/2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$1,184,288.08 0.00

The purpose of this modification is to exercise and 
incrementally fund Option Year 4.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 53 125000 11/7/2019 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$69,230.41 0.00

The purpose of this modification is to provide funding for 
Option Year 4.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 54 125000 12/18/2019 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$832,239.17 0.00 provide funding for Option Year 4 Tarbania, Jenna

jenna.tarbania@rl.
af.mil

(315) 330-
2260

FA873215D0024 CDO Technologies, Inc. RX01 55 125000 3/4/2020 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$465,717.63 0.00

The purpose of this modification is to provide funding for 
Option Year 4.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 56 125000 3/27/2020 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$2,404,195.25 0.00

The purpose of this modification is to provide funding for 
Option Year 4.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 57 125000 4/1/2020 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$0.00 0.00

payment SLINS 403004 and 407004 from mod 56 are 
changed to 403005 and 407005

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260
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FA873215D0024 CDO Technologies, Inc. RX01 58 125000 4/14/2020 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$6,587.00 0.00

The purpose of this modification is to deobligate funding 
for Option Year 4.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 59 125000 5/7/2020 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$344,879.62 ########

The purpose of this modification is to deobligate excess 
FY18 and FY19 funds.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 60 125000 5/7/2020 2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$53,041.78 0.00

The purpose of this modification is to provide funding for 
Option Year 4.

Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. SC01 20 112334 10/1/2018 2019 10/1/2018 12/31/2018 DoD-AF AFMC WPAFB 88CG $0.00 0.00
Exercise option CLIN 2032 AC.  No funds available at this 

time.
Bachinsky, James

FA873215D0024 CDO Technologies, Inc. SC01 21 112334 11/28/2018 2019 DoD-AF AFMC WPAFB 88CG $5,000.00 0.00 Excercise Option CLIN 2032AD Bachinsky, James

FA873215D0024 CDO Technologies, Inc. SC01 24 112334 4/19/2019 2019 DoD-AF AFMC WPAFB 88CG -$36.26 0.00 De-obligation of funds on CLIN 103002 Bachinsky, James

FA873215D0024 CDO Technologies, Inc.
W912L6-

18-F-6045
01 212456 1/24/2019 2019 3/29/2019 DoD

US PROP 
& FISCAL 
OFF FOR 

CT

Tulsa, OK
138 

Comm Flt
$0.00 0.00

The purpose of this modification is to extend the period 
of performance to expire on 29 March 2019.

Lonsdale, Amanda
amanda.j.lonsdale

.mil@mail.mil
(918) 833-

7305

FA873215D0024 CDO Technologies, Inc.
W9133L-

19-F-1830
00 9/24/2019 2019 9/24/2019 3/23/2020 DoD-ANG ANG

Joint Base 
Andrews

ANGRC C4 $1,595,529.60 ######## Cyber Operations Support Glasgow, Theresa
theresa.m.glasgow

.civ@mail.mil
(703) 607-

0983

FA873215D0024 CDO Technologies, Inc.
W9133L-

19-F-1830
01 3/20/2020 2020 3/24/2020 3/23/2021 DoD-ANG ANG

Joint Base 
Andrews

ANGRC C4 $3,254,841.60 0.00 The Government hereby exercisaes Option Period 1 Glasgow, Theresa
theresa.m.glasgow

.civ@mail.mil
(703) 607-

0983

FA873215D0024 CDO Technologies, Inc.
W9133L-

19-F-1830
02 3/27/2020 2020 DoD-ANG ANG

Joint Base 
Andrews

ANGRC C4 $0.00 0.00

The purpose of this modification is to revise the PWS to 
allow telework for contractor personnel due to the 

Coronavirus Pandemic. 
Telework performed by the contractor is at no additional 

cost to the Government.

Goldsmith, Jeremy
jeremy.m.goldsmit

h.mil@mail.mil
(703) 604-

8124

FA873215D0024 CDO Technologies, Inc. ZW01 02 2/5/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $44,363.10 44,363.10

In conjunction with an in-scope modif ication, CLIN 0010 
has increased by $22,587.69, CLIN 0060 by $21775.41

Brown, Arlene
Arlene.Brown@us

ace.army.mil
(256) 895-

1234

FA873215D0024 CDO Technologies, Inc. ZW01 03 4/29/2019 2019 6/14/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 0.00

The purpose of this no cost modif ication is to extend the 
Period of Performance (PoP) of CLINS 0010, 0060 and 

0070 from 30 April 2019 to 
14 June 2019

Barnett, Christopher
Christopher.M.Bar
nett@usace.army.

mil

(256) 895-
1454

FA873215D0024 CDO Technologies, Inc. ZW01 04 4/22/2020 2020 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various -$1,017.55 -1,017.55

Deobligate funds from SLIN 007002 in the amount of 
$1,011.55 to closeout task order.

Hamilton, Tezra
Tezra.J.Hamilton
@usace.army.mil

(256) 895-
1389

FA873215D0025 EPS Corporation
CC200001

.018
00 N17N-027 11/16/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Scott AFB

HQ 
AMC/A6

$7,580.95 7,580.95
McConnel AFB SONUS Maintenance, 22 CS. AMC HQ, 

Scott AFB paid for the  McConnell AFB SBC maintenance 
support via credit card.

N/A,



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873215D0025 EPS Corporation
CC200001

.020
00

N17N-029 
MOD 4

3/12/2019 2019 3/12/2019 9/30/2019 DoD-AF AMC Scott AFB
HQ 

AMC/A6
$7,638.24 7,638.24 SONUS SBC MAINT MACDILL AFB N/A,

FA873215D0025 EPS Corporation
CC200001

.023
00

N17N-029 
MOD 4

4/29/2019 2019 4/29/2019 9/30/2019 DoD-AF AMC Scott AFB
HQ 

AMC/A6
$22,914.72 22,914.72

Little Rock AFB, Arkansas, Travis AFB, CA and JB 
McGuire/Dix/Lakehurst, NJ -SBC SONUS Maintenance 

(19CS/SCXP, 60CS/SCXP and 87 CS/SCXP)
N/A,

FA873215D0025 EPS Corporation
FA2823-

19-F-A120
00 4/16/2019 2019 4/16/2019 5/3/2019 DoD-AF AFMC Eglin AFB 96 CS $49,218.19 49,218.19

InstallaƟon of 197 NIPR drops (CAT 6) 
in Buildings 1312, 1328, 1352, 1345, 

and 1412 (F-22 LAN Drops
Brinckhaus, Paul

FA873215D0025 EPS Corporation
FA2823-

19-F-A120
01 6/6/2019 2019 6/28/2019 DoD-AF AFMC Eglin AFB 96 CS $0.00 0.00

The purpose of this modification is to extend the Period 
of Performance (PoP) Delivery Date from 03 MAY 2019 

to 28 JUNE 2019.
Brinckhaus, Paul

FA873215D0025 EPS Corporation
FA2823-

19-F-A364
00 232422 8/14/2019 2019 8/14/2019 12/12/2019 DoD-AF AFMC Eglin AFB 96 TW CP $328,403.00 ######## HiPath 4000 Dispatch System Wiggs, Lequetta

LEQUETTA.WIGGS
@US.AF.MIL

(850) 882-
0354

FA873215D0025 EPS Corporation
FA2823-

19-F-A364
01 1/15/2020 2020 2/29/2020 DoD-AF AFMC Eglin AFB 96 TW CP $0.00 0.00

The purpose of this modification is to extend the Period 
of Performance from 12 Dec 2019 to 29 Feb 2020.

Brinckhaus, Paul

FA873215D0025 EPS Corporation
FA2823-

20-F-0253
00 7/2/2020 2020 7/20/2020 8/21/2020 DoD-AF AFMC Eglin AFB 96 TW $40,602.00 40,602.00

Complete Reconfiguration/Rewire of NIPR/SIPR in Bldg 
85 Rm 241.

Riffe, John
john.riffe@us.af.

mil
(312) 872-

5628

FA873215D0025 EPS Corporation
FA3016-

19-F-A502
00 9/18/2019 2019 9/18/2019 11/1/2019 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $40,895.33 40,895.33
Engineer, Furnish, Install, and Test one 

Exacom G3 Digital Logging Recorder
Garcia, Cathy

cathy.garcia@us.a
f.mil

(210) 671-
4151

FA873215D0025 EPS Corporation
FA3016-

19-F-A502
01 11/1/2019 2020 12/31/2019 DoD-AF AETC

JBSA Lackland, 
TX

802 CS $0.00 0.00
extend the delivery date from 01 November 2019 to 31 

December 2019 at no cost to the Government
Garcia, Cathy

cathy.garcia@us.a
f.mil

(210) 671-
4151

FA873215D0025 EPS Corporation
FA3030-

19-F-A056
00 7/31/2019 2019 7/31/2019 12/16/2019 DoD-AF AETC

Goodfellow 
AFB

17 CS $42,541.75 42,541.75 Fiber Optic Cable and Copper Install for Building 812 Scott, Michael
micheal.scott.1@u

s.af.mil
(325) 654-

1588

FA873215D0025 EPS Corporation
FA3030-

20-F-0019
00 2/12/2020 2020 2/12/2020 8/12/2020 DoD-AF AETC

Goodfellow 
AFB

17 CS $507,173.99 ########
Deliver and Install Fiber Optic Cable at the Emergency 

Communications Center at Goodfellow AFB.
Lafever, Ryan

:ryan.lefever@kirtl
and.af.mil

(505) 853-
7757

FA873215D0025 EPS Corporation
FA3030-

20-F-0026
00 3/20/2020 2020 4/1/2020 7/31/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$344,504.47 ######## AFSERS Video Walls Kent, Daniel

FA873215D0025 EPS Corporation
FA3030-

20-F-0026
01 4/24/2020 2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$0.00 0.00
The purpose of this modification is to correct the 

Statement of Objectives.
Kent, Daniel

FA873215D0025 EPS Corporation
FA3030-

20-F-0026
02 5/20/2020 2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$0.00 0.00 Update Attachment 1 Statement of Objectives Kent, Daniel

FA873215D0025 EPS Corporation
FA3030-

20-F-0026
03 5/27/2020 2020 4/1/2020 7/31/2020 DoD-AF AETC

Goodfellow 
AFB

17 
TRSS/TSR

$8,350.60 8,350.60
The purpose of this modification is to incorporate a 

change in monitor size required for this project.
Kent, Daniel

FA873215D0025 EPS Corporation
FA3030-

20-F-0065
00 7/28/2020 2020 7/29/2020 9/28/2020 DoD-AF AETC

Goodfellow 
AFB

17 CS $123,616.18 ######## Install Fiber Optic Cable ITBs to ITBs Kent, Daniel
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FA873215D0025 EPS Corporation
FA4484-

19-F-A158
00 9/6/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $55,721.19 55,721.19

FIBER OPTIC PROJECT FOR 
EXPANSION FROM CORE NODES TO 
87 SFS CRITICAL EDGE BUILDINGS 

2217 & 2401 TO 2217 & 2401 TO 2301

Brown, Sarah
sarah.brown.22@

us.af.mil
(609) 754-

2812

FA873215D0025 EPS Corporation
FA4484-

19-F-A160
00 9/17/2019 2019 9/16/2019 3/16/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $157,429.64 ########
PURCHASE AND INSTALL DS FIBER 
TO THREE FSS BUILDINGS, 2603, 

6039, AND 6045
Brown, Sarah

sarah.brown.22@
us.af.mil

(609) 754-
2812

FA873215D0025 EPS Corporation
FA4484-

19-F-A160
01 2/13/2020 2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 0.00
Remove the request to install 36 strand fiber; only 12 

strand will be ran from B2906 to B2603
Brown, Sarah

sarah.brown.22@
us.af.mil

(609) 754-
2812

FA873215D0025 EPS Corporation
FA4608-

20-F-0070
00 7/27/2020 2020 8/1/2020 11/29/2020 DoD-AF AFGSC Barksdale AFB 2 CS $117,390.16 ######## MSG BITI WIFI Expansion Baldomero, Edwin

edwin.baldomero
@us.af.mil

(850) 884-
5373

FA873215D0025 EPS Corporation
FA4613-

19-F-A030
00 3/5/2019 2019 5/20/2019 7/12/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $79,678.14 79,678.14

To integrate current VoIP Discovery and 
ALISON to the exisƟng CAIRS systems 

currently located at FE Warren.
Barto, Larry

larry.barto.1@us.a
f.mil

(307) 773-
4752

FA873215D0025 EPS Corporation
FA4654-

19-F-A010
00 9/26/2019 2019 9/26/2019 9/25/2020 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $232,070.33 ######## VoIP Discovery and 911 Interface Module Correll, Sue
sue.correll@us.af.

mil
(765) 688-

2345

FA873215D0025 EPS Corporation
FA4654-

19-F-A010
01 10/18/2019 2020 12/31/2019 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this modification is to extend the Period 

of Performance date to December 31, 2019.
Correll, Sue

sue.correll@us.af.
mil

(765) 688-
2345

FA873215D0025 EPS Corporation
FA4654-

19-F-A010
02 11/19/2019 2020 2/29/2020 DOD-AFR AFR

Grissom ARB, 
IN

434 CS/SC $0.00 0.00
The purpose of this Modification is to extend the Period 

Of Performance to 29 February 2020.
Correll, Sue

sue.correll@us.af.
mil

(765) 688-
2345

FA873215D0025 EPS Corporation
FA4800-

19-F-A385
00 9/30/2019 2019 9/30/2019 12/29/2019 DoD-AF ACC

JBLE Langley, 
VA

ACC CS $28,572.78 28,572.78

Engineer, Furnish, Install, and Test 
(EFI&T) a complete Premise Wire 
DistribuƟon System (PWDS) and 

communications connectivity installation for ACC/DSF

Terrill, Chester
chester.terrill@us.

af.mil
(757) 764-

2922

FA873215D0025 EPS Corporation
FA4830-

19-F-A095
00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC Moody AFB 23 CS $0.00 ######## Base Telecommunications System Services Twitty, Mary

mary.twitty.1@us.
af.mil

(229) 460-
4722

FA873215D0025 EPS Corporation
FA4830-

19-F-A095
01 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC Moody AFB 23 CS $651,842.16 0.00 The purpose of this modification is to add funding Twitty, Mary

mary.twitty.1@us.
af.mil

(229) 460-
4722

FA873215D0025 EPS Corporation
FA4830-

19-F-A095
02 10/9/2019 2020 DoD-AF ACC Moody AFB 23 CS $0.00 0.00

The purpose of this modification is to revise the PWS to 
read appropriately regarding Security clearances for 

CCNP and/or Site Lead position.
Twitty, Mary

mary.twitty.1@us.
af.mil

(229) 460-
4722

FA873215D0025 EPS Corporation
FA4830-

19-F-A095
03 6/2/2020 2020 DoD-AF ACC Moody AFB 23 CS $205,104.15 ########

The purpose of this modification is to add funding to 
CLIN 2015(0011)

Twitty, Mary
mary.twitty.1@us.

af.mil
(229) 460-

4722

FA873215D0025 EPS Corporation
FA4890-

19-F-A057
00 8/1/2019 2019 DoD-AF ACC Langley AFB ACC/DOX $598,915.20 ########

Global Command and Control System (GCCS) Support 
Contract

Degruy, Madison
madison.degruy@

us.af.mil
(757) 225-

4143

FA873215D0025 EPS Corporation
FA4890-

19-F-A057
01 1/1/2020 2020 DoD-AF ACC Langley AFB ACC/DOX $135,765.98 ######## Additional requirements to satisfy tasks 4.5 and 4.6 Degruy, Madison

madison.degruy@
us.af.mil

(757) 225-
4143
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FA873215D0025 EPS Corporation
FA4890-

19-F-A057
02 8/1/2020 2020 8/1/2020 7/31/2021 DoD-AF ACC Langley AFB ACC/DOX $482,438.40 0.00 Exercise option year one (OY1), Pugh, Colin

colin.pugh@us.af.
mil

(163) 852-
1222

FA873215D0025 EPS Corporation
FA5215-

17-F-8045
05 180595 12/31/2018 2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

747 
CS/SCXPM

$0.00 0.00 ADMIN MOD Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873215D0025 EPS Corporation
FA5215-

17-F-8045
06 180595 8/9/2019 2019 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

747 
CS/SCXPM

$0.00 0.00
administrative modification to change CLIN 0011's unit of 

measure from Month to Lot
Fouquette, Amanda

amanda.fouquette
@us.af.mil

(808) 471-
4329

FA873215D0025 EPS Corporation
FA5215-

17-F-8045
07 180595 8/27/2019 2019 9/30/2019 9/29/2020 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

747 
CS/SCXPM

$0.00 0.00 Exercise Option Year 2 Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873215D0025 EPS Corporation
FA5215-

17-F-8045
08 180595 9/22/2020 2020 9/30/2020 9/29/2021 DoD-AF PACAF

JB Pearl Harbor-
Hickam, HI

747 
CS/SCXPM

$660,403.20 0.00 Exercise Option Year 3 Pennock, Chistopher
cristopher.pennoc

k@us.af.mil

FA873215D0025 EPS Corporation
FA5641-

17-F-Q503
03 174562 6/26/2019 2019 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$55,000.00 ######## Establish and Fund CLIN 1070AC Orton, Ian
ian.orton@us.af.m

il
(631) 536-

8090

FA873215D0025 EPS Corporation
FA5641-

17-F-Q503
04 174562 8/1/2019 2019 8/1/2019 7/31/2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$7,189,299.10 45,000.00
The purpose of this modification is to exercise and to 

fully fund Option 2.
Kennedy, Sean

sean.kennedy@va
ndenberg.af.mil

(805) 606-
1733

FA873215D0025 EPS Corporation
FA5641-

17-F-Q503
05 174562 9/24/2019 2019 8/1/2019 7/31/2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 0.00
The purpose of the modification is to realign FY19 

Funding of $50,000 from Travel CLIN 0071 to Travel CLIN 
0072.

Orton, Ian
ian.orton@us.af.m

il
(631) 536-

8090

FA873215D0025 EPS Corporation
FA5641-

17-F-Q503
06 174562 8/1/2020 2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 ########
The purpose of this modification is to update the PWS 

(dated 20 May 2020) and change the CLIN price for 
0013(3010) and 0014(4010).

Collins, Thomas
thomas.collins.de.

16@us.af.mil
(631) 536-

6860

FA873215D0025 EPS Corporation
FA5641-

17-F-Q503
07 174562 8/1/2020 2020 8/1/2020 7/31/2021 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 70,000.00
The purpose of this modification is to exercise and fully 

fund Option 3.
Collins, Thomas

thomas.collins.de.
16@us.af.mil

(631) 536-
6860

FA873215D0025 EPS Corporation
FA5641-

17-F-Q503
08 174562 8/1/2020 2020 DoD-AF USAFE Ramstein AB

HQ 
USAFE/A6

$0.00 0.00
The purpose of this modification is to add the Mission 
Essential (ME) portion of the PWS to paragraphs 2.4.7 

and 6.12.
Collins, Thomas

thomas.collins.de.
16@us.af.mil

(631) 536-
6860

FA873215D0025 EPS Corporation
FA7000-

18-F-4115
02 2/22/2019 2019 3/22/2019 DoD-AF USAFA Denver, CO

10 
CS/SCXPQ

$0.00 0.00
Extend the delivery date for CLIN 1010AB from 28 Feb 

2019 to 22 Mar 2019.
Bright, Shaun

shaun.bright@us.a
f.rnil

(719) 333-
3600

FA873215D0025 EPS Corporation
FA7022-

19-F-A007
00 2/5/2019 2019 3/1/2019 10/31/2019 DoD-AF AFSPC Patrick AFB AFTAC/TT $526,724.64 ########

enclave support on the Secret 
Mission Network (SMN) on SIPRnet, the Unclassified 
Mission Network (UMN) on .GOV, and on the Joint 

Worldwide Intelligence Communications System (JWICS) 
network.

Nichols, Mary
mary.nichols@us.

af.mil
(321) 854-

6072

FA873215D0025 EPS Corporation
FA7022-

19-F-A007
01 4/2/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/TT $0.00 0.00

The purpose of this modification is to change the pay 
office DODAAC from HQ0338 to HQ0337.

Nichols, Mary
mary.nichols@us.

af.mil
(321) 854-

6072
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FA873215D0025 EPS Corporation
FA7022-

19-F-A007
02 8/19/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/TT -$158,277.64 ######## Change CLIN funding levels. Desormeaux, Jody

jody.desormeaux.
1@us.af.mil

(321) 494-
0511

FA873215D0025 EPS Corporation
FA7022-

19-F-A007
03 9/20/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/TT $0.00 0.00

Add FAR 4.21, Prohibition on Contracting for Certain 
Telecommunications and Video Surveillance Services or 

Equipment (FAR Case 2018-017)."
Culberth, Sam

sam.culberth.1@u
s.af.mil

(321) 494-
9759

FA873215D0025 EPS Corporation
FA7022-

19-F-A007
04 10/24/2019 2020 11/1/2019 9/30/2020 DoD-AF AFSPC Patrick AFB AFTAC/TT $731,213.35 0.00

The purpose of this modification is to exercise and fully 
fund option year 1.

Culberth, Sam
sam.culberth.1@u

s.af.mil
(321) 494-

9759

FA873215D0025 EPS Corporation
FA8218-

18-F-0012
02 192829 10/23/2018 2019 DoD-AF AFMC Hill AFB

AFLCMC/P
ZZK

$0.00 0.00
1. CLIN 0060 is decreased by: $50,000.00 
2. CLIN 0070 is increased by: $50,000.00

Rearick, Stephanie
stephanie.rearick

@us.af.mil

FA873215D0025 EPS Corporation
FA8218-

18-F-0012
03 192829 1/16/2020 2020 DoD-AF AFMC Hill AFB

AFLCMC/P
ZZK

-$244,206.68 ########

The purpose of this modification is toDeobligate funds 
for closeout purposes (since only acrn numbers were 

given without CLIN values I took $200,000 from ODC and 
$44206.68 fro travel)

Neilson, Marshall
marshall.neilson.1

@us.af.mil

FA873215D0025 EPS Corporation
FA8751-

18-F-5009
01 215507 8/8/2019 2019 9/30/2019 9/29/2020 DoD-AF AFRL ROME NY

TRANSPO
RTATION 
OFFICER 
EPOT 2

$313,795.20 0.00 Option Year 1 Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0025 EPS Corporation
FA8751-

18-F-5009
02 215507 7/2/2020 2020 9/30/2020 9/29/2021 DoD-AF AFRL ROME NY

TRANSPO
RTATION 
OFFICER 
EPOT 2

$318,511.08 0.00 Exercise Option Year 2 Tarbania, Jenna
jenna.tarbania@rl.

af.mil
(315) 330-

2260

FA873215D0025 EPS Corporation
FA8773-

18-F-0227
01 214750 8/15/2019 2019 9/24/2019 9/23/2020 DoD-AF AFSPC Tinker AFB 6 CS/SCX $975,102.79 0.00

To exercise the option on CLINS 2010 and 2040 and to 
fund CLIN 2010

Weber, Richard
richard.weber.11

@us.af.mil
(405) 734-

9907

FA873215D0025 EPS Corporation
FA8773-

18-F-0227
02 214750 9/30/2019 2019 DoD-AF AFSPC Tinker AFB 26 NOS $650,000.00 ########

To provide additional extension of the IMS Out-of-Band 
Management Platform

Germosen, Jose
(405) 734-

9250

FA873215D0025 EPS Corporation
FA8773-

18-F-0227
03 5/8/2020 2020 DoD-AF AFSPC Tinker AFB 6 CS/SCX $0.00 0.00

The Purpose of This Modification Is: To add an additional 
location to the DD254 where work is to be performed, 

Lackland bldg. 1623.
Germosen, Jose

(405) 734-
9250

FA873215D0025 EPS Corporation
FA8773-

19-F-A128
00 9/25/2019 2019 9/25/2019 4/30/2020 DoD-AF AFSPC

Spangdahlem 
AB

38 CEIG $0.00 ########
(EFI&T) a new Giant Voice 

Replacement at Spangdahlem AB
Smith, Maurice

terry.smith.33@us
.af.mil

(405) 734-
7367

FA873215D0025 EPS Corporation
FA8773-

19-F-A128
A00001 11/8/2019 2020 DoD-AF AFSPC

Spangdahlem 
AB

38 CEIG $365,512.47 0.00
The purpose of this modification is to add contract line 

of accounting and transfer administration duties to 
Spangdahlem AFB, Germany.

Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873215D0025 EPS Corporation
FA8773-

19-F-A128
A00002 4/27/2020 2020 7/31/2020 DoD-AF AFSPC

Spangdahlem 
AB

38 CEIG $0.00 0.00
Changing the Period of Performance from "on or before 

30 April 2020" to "on or before 31 July 2020."
Robertson, Xavier

xavier.robertson@
us.af.mil

(314) 452-
9540
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FA873215D0025 EPS Corporation
FA8773-

19-F-A128
A00003 7/31/2020 2020 8/31/2020 DoD-AF AFSPC

Spangdahlem 
AB

38 CEIG $0.00 0.00
The purpose of this modification is to make a no cost 

extension to the period of performance by 30 days
Robertson, Xavier

xavier.robertson@
us.af.mil

(314) 452-
9540

FA873215D0025 EPS Corporation
FA8773-

19-F-A149
00 9/27/2019 2019 9/30/2019 1/20/2020 DoD-AF AFSPC Cannon AFB

27 
SOCS/SC

$207,599.23 ########
SWITCH AND ASSOCIATED HARDWARE PURCHASE AND 

INSTALL
Germosen, Jose

(405) 734-
9250

FA873215D0025 EPS Corporation
FA8773-

19-F-A149
01 1/20/2020 2020 2/20/2020 DoD-AF AFSPC Cannon AFB

27 
SOCS/SC

$0.00 0.00
The purpose of this modification is to change the Period 

of Performance (POP) FROM: 20 January 2020 TO: 20 
February 2020.

Germosen, Jose
(405) 734-

9250

FA873215D0025 EPS Corporation
FA9401-

20-F-0018
00 1/17/2020 2020 1/27/2020 4/27/2020 DoD-AF AFMC Kirtland AFB AFRL/RDF $102,157.00 ########

Wireless Survey for Research Engineering Network 
(DREN) Infrastructure AFRL/PRS

Postma, Lisa
lisa.postma@us.af

.mil
(505) 846-

1153

FA873215D0025 EPS Corporation
FA9401-

20-F-0018
01 3/27/2020 2020 5/27/2020 DoD-AF AFMC Kirtland AFB AFRL/RDF $0.00 0.00

The purpose of this modification is to extend the delivery 
date for CLINS 2010 and 2040 from 27 Apr 20 to 27 May 

20 at no additional cost the government.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873215D0025 EPS Corporation
FA9401-

20-F-0018
02 5/11/2020 2020 6/30/2020 DoD-AF AFMC Kirtland AFB AFRL/RDF $0.00 0.00

The purpose of this modification is to extend the period 
of performance from 27 May 20 to 30 June 20 at no 

additional cost to the government.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873215D0025 EPS Corporation
FA9401-

20-F-0018
03 6/11/2020 2020 8/31/2020 DoD-AF AFMC Kirtland AFB AFRL/RDF $0.00 0.00

The purpose of this modification is to extend the period 
or performance from 30 June 20 to 31 August 20 at no 

additional cost to the government.
Postma, Lisa

lisa.postma@us.af
.mil

(505) 846-
1153

FA873215D0025 EPS Corporation
ID101700

01
03 3/26/2019 2019 9/27/2017 7/26/2019 GSA

GSA - 
Region 10

Auburn, WA 22 CS $0.00 0.00

The purpose of this Bilateral, no-cost modification is to 
extend the contract's period of performance by 4 

months as a result of a Category 1 vulnerability 
within the CM 7.1.1 software load

Tice, Robin
(253) 931-

7718

FA873215D0025 EPS Corporation
ID101700

01
04 7/25/2019 2019 9/27/2018 10/31/2019 GSA

GSA - 
Region 10

Auburn, WA 22 CS $144,528.56 ########
Modification is to fix the CAT 1 vulnerability within the 

CM 7.1.1 software load.
Tice, Robin

(253) 931-
7718

FA873215D0025 EPS Corporation
ID101700

01
05 10/18/2019 2020 1/29/2020 GSA

GSA - 
Region 10

Auburn, WA 22 CS $0.00 0.00
The purpose of this Bilateral, no-cost modification is to 
extend the contract's period of performance by 90 days 

to 01/29/2020
Tice, Robin

(253) 931-
7718

FA873215D0025 EPS Corporation
ID101700

01
06 1/27/2020 2020 5/29/2020 GSA

GSA - 
Region 10

Auburn, WA 22 CS $0.00 0.00 Extend the PoP to 5/29/2020 Tice, Robin
(253) 931-

7718

FA873215D0025 EPS Corporation
ID101700

01
07 5/28/2020 2020 8/28/2020 GSA

GSA - 
Region 10

Auburn, WA 22 CS $0.00 0.00

The purpose of this bilateral, no-cost modification is to 
extend the contract's period of performance by 91 days. 

 
New period of performance: 9/27/2017 to 08/28/2020

Tice, Robin
(253) 931-

7718

FA873215D0025 EPS Corporation
ID101700

05
07 3/28/2019 2019 9/29/2017 9/28/2019 GSA

GSA - 
Region 10

Auburn, WA
HQ 

AMC/A6
$0.00 0.00

The purpose of this Bilateral, no-cost modification is to 
extend the task order's period of performance by six (6) 

months. The extension is necessary 
due to Government caused delays.

Graham, Carley
(253) 931-

7187
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FA873215D0025 EPS Corporation
ID101800

27
00

47QFAA1
8K0003

11/2/2018 2019 11/2/2018 11/1/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$3,373,756.76 ########
USAF Dover AFB-Telephone Switch Upgrade. 

Stop work for 90 days issued 4/22/19.
Wright, Steven

steven.wright@gs
a.gov

(253) 931-
7360

FA873215D0025 EPS Corporation
ID101800

27
01

47QFAA1
8K0003

9/25/2019 2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 0.00
- De-obligate funds from CLIN 0010AA. 

- Obligate funds to CLIN 0010AA. 
No change to OB or CLIN values.

Wright, Steven
steven.wright@gs

a.gov
(253) 931-

7360

FA873215D0025 EPS Corporation
ID101800

27
02

47QFAA1
8K0003

10/30/2019 2020 8/1/2020 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 0.00
This modification extends the Period of Performance 

(POP) to 08/01/2020.
Wright, Steven

steven.wright@gs
a.gov

(253) 931-
7360

FA873215D0025 EPS Corporation
ID101800

27
03

47QFAA1
8K0003

11/21/2019 2020 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$150,519.49 ######## Revised work requirements and CLIN value addition Wright, Steven
steven.wright@gs

a.gov
(253) 931-

7360

FA873215D0025 EPS Corporation
ID101800

27
04

47QFAA1
8K0003

12/9/2019 2020 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 0.00 Change Contracting Officers Wright, Steven
steven.wright@gs

a.gov
(253) 931-

7360

FA873215D0025 EPS Corporation
ID101800

50
02

47QFAA1
8K0040

2/14/2019 2019 2/14/2019 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $656,457.27 0.00

Exercise and fully-fund optional CLINs, as follows: CLIN 
1010AA, Building 100 Basement: $176,449.56  CLIN 

1010AB, Building 100 1st Floor: $480,007.71
Berg, Robert

robert.berg@gsa.g
ov

(206) 231-
9827

FA873215D0025 EPS Corporation
ID101800

50
03

47QFAA1
8K0040

8/27/2019 2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 0.00 The purpose of this modification is to add FAR clauses. Berg, Robert

robert.berg@gsa.g
ov

(206) 231-
9827

FA873215D0025 EPS Corporation
ID101800

50
04

47QFAA1
8K0040

9/6/2019 2019 10/25/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 0.00

the period of performance for this order is extended 
from 09/27/2019 to 10/25/2019.

Berg, Robert
robert.berg@gsa.g

ov
(206) 231-

9827

FA873215D0025 EPS Corporation
ID101800

50
05

47QFAA1
8K0040

10/8/2019 2020 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 0.00

The period of performance for this order is extended 
from 

10/25/2019 to 12/31/2019. All other terms and 
conditions remain unchanged.

Berg, Robert
robert.berg@gsa.g

ov
(206) 231-

9827

FA873215D0025 EPS Corporation
ID101800

50
06

47QFAA1
8K0040

12/9/2019 2020 5/13/2020 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 0.00 Exten PoP to 5/13/2020 Berg, Robert

robert.berg@gsa.g
ov

(206) 231-
9827

FA873215D0025 EPS Corporation
ID101800

50
07

47QFAA1
8K0040

4/14/2020 2020 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 0.00 Incorporate additional contract clauses. Berg, Robert

robert.berg@gsa.g
ov

(206) 231-
9827

FA873215D0025 EPS Corporation
ID101800

50
08

47QFAA1
8K0040

4/23/2020 2020 8/31/2020 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 0.00 Update PoP end date to 8/31/2020 Berg, Robert

robert.berg@gsa.g
ov

(206) 231-
9827

FA873215D0025 EPS Corporation
ID101900

06
00 5/14/2019 2019 5/14/2019 8/15/2019 GSA

GSA - 
Region 10

Auburn, WA 62 CS $56,654.82 56,654.82
CAT-6 Premise Wiring Copper/Fiber Distribution Systems 

at MH-083A to Building 517 - 62 AW/CVM (Museum 
Facility), McChord Field, JBLM.

Berg, Robert
robert.berg@gsa.g

ov
(206) 231-

9827

FA873215D0025 EPS Corporation
ID101900

06
01 2/13/2020 2020 GSA

GSA - 
Region 10

Auburn, WA 62 CS $0.00 0.00
Close out mod. Order has been reconciled and with all 

parties and closede.
Berg, Robert

robert.berg@gsa.g
ov

(206) 231-
9827

FA873215D0025 EPS Corporation
W91247-

18-F-A093
01 6/30/2019 2019 7/1/2019 6/30/2020 DoD-Army MICC Fort Bragg NC HQ USARC $585,492.00 0.00

The purpose of this modification is to exercise option 
year one

Carpenter, Sherry
sherry.e.carpenter

.civ@mail.mil
(910) 907-

5113

FA873215D0026
Applied-Insight 
(Intelligent Dec)

BX01 05 130752 10/21/2018 2019 10/21/2018 10/20/2019 DoD-AF AFGSC Minot AFB 5 OSS $3,305.56 0.00 Exercise option year 3 Bickler, Nicolette
nicolette.bickler@

minot.af.mil
(701) 723-

3949
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

BX01 06 130752 10/3/2019 2020 DoD-AF AFGSC Minot AFB 5 OSS $0.00 0.00
Recognize Applied Insight, LLC as the successor-in-

interest of Intelligent Decisions
Bickler, Nicolette

nicolette.bickler@
minot.af.mil

(701) 723-
3949

FA873215D0026
Applied-Insight 
(Intelligent Dec)

BX01 07 130752 10/21/2019 2020 10/21/2019 10/17/2020 DoD-AF AFGSC Minot AFB 5 OSS $3,305.56 0.00 Exercise and fund Option period 4 Bickler, Nicolette
nicolette.bickler@

minot.af.mil
(701) 723-

3949

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-
18-F-6012

01 11/21/2018 2019 DoD-AF
NORTHCO

M
Peterson AFB NC/J6 $0.00 11,235.96

Add CLIN 0015 NETCENTRIC Total Solution Surge Support 
in the amount of $11,235.96.

Limon, Kim
kim.limon@us.af.

mil
(719) 556-

5689

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-
18-F-6012

02 3/15/2019 2019 3/15/2019 3/14/2020 DoD-AF
NORTHCO

M
Peterson AFB NC/J6 $495,569.28 0.00 Fully fund option year 1 in the amount of $495,569.28 Limon, Kim

kim.limon@us.af.
mil

(719) 556-
5689

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-
18-F-6012

03 9/4/2019 2019 DoD-AF
NORTHCO

M
Peterson AFB NC/J6 $0.00 0.00

Change the contractor to Applied Insight, LLC (1VZN4) 
per novation on FA8732-15-D-0026.

McConnell, Kathleen
kathleen.mcconne

ll.2@us.af.mil
(631) 536-

3411

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-
17-F-2042

04 10/12/2018 2019 1/10/2019 DoD-AF AETC Schriever AFB 50 SCS $0.00 0.00
Extend the POP of CLIN 0010 by 90 days at no cost to the 
Govnerment. The POP end date has been changed f rom 

12 Oct 18 to 10 Jan 19.
Mintus, Nicole

nicole.mintus@us.
af.mil

(719) 556-
3049

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-
17-F-2042

05 1/9/2019 2019 7/9/2019 DoD-AF AETC Schriever AFB 50 SCS $0.00 0.00

Extend the Period of Performance of CLIN 0010 by 180 
days, thereby changing the Period of Performance FROM 
26 September 2017- 10 January 2019 TO 26 September 

2017 - 9 July 2019.

Samples, Joshua
joshua.samples@

us.af.mil
(719) 567-

3898

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-
17-F-2042

06 3/1/2019 2019 DoD-AF AETC Schriever AFB 50 SCS $0.00 0.00
Processing the execution of Novation and Name Change 
Agreement under FAR 42.302(a)(26) in accordance with 

parent contract FA8732-15-D-0026
Samples, Joshua

joshua.samples@
us.af.mil

(719) 567-
3898

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-
17-F-2042

07 11/25/2019 2020 12/6/2019 DoD-AF AETC Schriever AFB 50 SCS $0.00 0.00
The purpose of this modification is to extend the Period 

of Performance to 6 December 2019
Avery, Rachael

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-
19-F-A229

00 224238 6/28/2019 2019 6/29/2019 9/30/2019 DoD-AF AFMC Eglin AFB 919 SOW $97,865.25 97,865.25 Duke Field Public Address Wiggs, Lequetta
LEQUETTA.WIGGS

@US.AF.MIL
(850) 882-

0354

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-
19-F-A229

01 224238 9/30/2019 2019 12/30/2019 DoD-AF AFMC Eglin AFB 919 SOW $0.00 0.00

The purpose of this modification is to extend the Period 
of Performance (PoP) delivery date from 30 September 
2019 to 30 December 2019 at no additional cost to the 

government.

Wiggs, Lequetta
LEQUETTA.WIGGS

@US.AF.MIL
(850) 882-

0354

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-
19-F-A229

02 224238 2/4/2020 2020 4/30/2020 DoD-AF AFMC Eglin AFB 919 SOW $0.00 0.00
The purpose of this modification is to extend the Period 

of Performance (PoP) through 30 APRIL 2020
Brinckhaus, Paul
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-
19-F-A350

00 8/29/2019 2019 8/29/2019 8/28/2020 DoD-AF AFMC Eglin AFB
46 TW 
LMCA

$688,095.59 ########
Custom ProSupport - Federal On-Site 

IT Support Renewal
Hoppe, Rebecca

rebecca.hoppe@u
s.af.mil

(850) 862-
0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
18-F-0649

01 10/16/2018 2019 3/29/2019 DoD-AF AETC
JBSA Lackland, 

TX
737 TRG $0.00 0.00

The reason for this modification is to extend the delivery 
date from 21 November 2018 to 29 March 2019.

De La Rosa, Robert
robert.de_la_rosa

@us.af.mil
(210) 671-

4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
18-F-0649

02 3/11/2019 2019 DoD-AF AETC
JBSA Lackland, 

TX
737 TRG $0.00 0.00 ADMIN MOD De La Rosa, Robert

robert.de_la_rosa
@us.af.mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
18-F-0819

01 214642 10/16/2018 2019 2/8/2019 DoD-AF AETC
JBSA Lackland, 

TX
737 TRG 

CC
$0.00 0.00

The purpose of this modification is to extend the original 
contract delivery date

De La Rosa, Robert
robert.de_la_rosa

@us.af.mil
(210) 671-

4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
18-F-0819

02 214642 3/8/2019 2019 DoD-AF AETC
JBSA Lackland, 

TX
737 TRG 

CC
$0.00 0.00 ADMIN MOD - NAME CHANGE De La Rosa, Robert

robert.de_la_rosa
@us.af.mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
18-F-0819

03 214642 4/16/2019 2019 6/28/2019 DoD-AF AETC
JBSA Lackland, 

TX
737 TRG 

CC
$0.00 0.00

The purpose of this modification is to extend the 
modified contract delivery date and update the POC 

information.
Kitzmiller, Joseph

Joseph.kitzmiller@
us.af.mil

(201) 671-
1766

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A437

00 9/6/2019 2019 9/6/2019 1/6/2020 DoD-AF AETC
JBSA Lackland, 

TX
802 CS $102,403.95 ########

JBSA FSH Building 1399 to 3600 Communications 
Infrastructure Expansion

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A437

01 1/6/2020 2020 2/27/2020 DoD-AF AETC
JBSA Lackland, 

TX
802 CS $0.00 0.00

The purpose of this modification is to extend the delivery 
date from 06 Jan 2020 to 27 Feb 2020

Garcia, Cathy
cathy.garcia@us.a

f.mil
(210) 671-

4151

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A437

02 2/5/2020 2020 3/31/2020 DoD-AF AETC
JBSA Lackland, 

TX
802 CS $0.00 0.00

The purpose of this modification is to extend the delivery 
date from 07 Feb 2020 to 31 March 2020

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A462

00 9/17/2019 2019 11/15/2019 DoD-AF AETC
JBSA Lackland, 

TX
802 

FSS/FSMC
$333,804.26 ######## JBSA-Lackland Gateway Club AV Upgrade Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A462

01 11/6/2019 2020 1/8/2020 DoD-AF AETC
JBSA Lackland, 

TX
802 

FSS/FSMC
$0.00 0.00

The purpose of this modification is to change the 
delivery date from 15 Nov 19 to 8 Jan 20

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A462

02 1/8/2020 2020 2/7/2020 DoD-AF AETC
JBSA Lackland, 

TX
802 

FSS/FSMC
$0.00 0.00

extend the delivery date from 8 January 2020 to 7 
February 2020.

DeLorenzo, Karen
karen.delorenzo@

us.af.mil
(210) 671-

1756
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A462

03 2/7/2020 2020 2/21/2020 DoD-AF AETC
JBSA Lackland, 

TX
802 

FSS/FSMC
$0.00 0.00

to extend the delivery date from 7 February 2020 to 21 
February 2020

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

00 9/18/2019 2019 9/18/2019 11/18/2019 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $280,419.52 ########

FT. SAM COMMUNITY CENTER AUDIO VISUAL 
EQUIPMENT

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

01 11/6/2019 2020 11/27/2019 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $0.00 0.00

The purpose of this modification is to change the 
delivery date from 18 Nov 19 to 27 Nov 19

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

02 11/27/2019 2020 12/6/2019 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $0.00 0.00

The purpose of this modificaƟon is to 
change the delivery date from 27 Nov 19 to 6 Dec 2019

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

03 12/6/2019 2020 12/31/2019 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $0.00 0.00 change the delivery date Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

04 12/30/2019 2020 1/8/2020 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $0.00 0.00

To change the delivery date from 31 Dec 2019 to 8 Jan 
2020

DeLorenzo, Karen
karen.delorenzo@

us.af.mil
(210) 671-

1756

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

05 1/8/2020 2020 2/7/2020 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $0.00 0.00

extend the delivery date from 8 January 2020 to 7 
February 2020.

DeLorenzo, Karen
karen.delorenzo@

us.af.mil
(210) 671-

1756

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-
19-F-A500

06 2/7/2020 2020 2/21/2020 DoD-AF AETC
JBSA Lackland, 

TX
502 FRS $0.00 0.00

to extend the delivery date from 7 February 2020 to 21 
February 2020

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-
19-F-A012

00 1/14/2019 2019 1/11/2019 8/1/2019 DoD-AF AETC
Goodfellow 

AFB

17 
TRSS/TSU

Z
$2,261,401.95 ######## UTS End State Project Blum, Deric

deric.blum@us.af.
mil

(325) 654-
3994

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-
19-F-A012

01 2/1/2019 2019 DoD-AF AETC
Goodfellow 

AFB

17 
TRSS/TSU

Z
$9,966.00 9,966.00

The purpose of this modification is to add/fund CLIN 
1011.

Blum, Deric
deric.blum@us.af.

mil
(325) 654-

3994

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-
19-F-A012

02 3/27/2019 2019 DoD-AF AETC
Goodfellow 

AFB

17 
TRSS/TSU

Z
$0.00 0.00 ADMIN MOD - NAME CHANGE Blum, Deric

deric.blum@us.af.
mil

(325) 654-
3994

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
17-F-0107

02 1/30/2019 2019 DoD-AF AMC Travis AFB 60 CS $0.00 0.00

This administrative modification changes the contractor 
information including Change-of-Name per Novation 

Agreement fully 
executed by DCMA on 12 Dec 2018.

Kim, Vitaliy
vitaliy.kim@us.af.

mil
(707) 816-

3899
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
18-F-0183

01 3/8/2019 2019 DoD-AF AMC Travis AFB 60 CS $0.00 0.00
The purpose of this modification is to recognize APPLIED 
INSIGHT, LLC as the successor in interest of INTELLIGENT 

DECISIONS, LLC.
Baker, Justin

justin.baker.19@u
s.af.mil

(701) 747-
5266

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
18-F-0183

02 7/17/2019 2019 9/30/2019 9/29/2020 DoD-AF AMC Travis AFB 60 CS $206,082.43 0.00 Exercise and fund option year 1 Kim, Vitaliy
vitaliy.kim@us.af.

mil
(707) 816-

3899

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
18-F-0183

03 5/14/2020 2020 DoD-AF AMC Travis AFB 60 CS -$43,214.45 ########
The Purpose of this Modification is to De-Obligate a total 
of $43,214.45 of funding from the Base Year of this task 

order.
Jardine, Amanda

amanda.jardine@
us.af.mil

(707) 424-
7752

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
20-F-0002

00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Travis AFB
60 MDG 
DGMC

$248,697.96 ########

This requirement supports the engineering, 
implementation, and oversight of maintaining 

accreditation of Travis AFBs classified and unclassified 
network infrastructure

Scheer, Amanda
amanda.scheer@u

s.af.mil
(707) 424-

7752

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
20-F-0002

01 10/2/2019 2020 DoD-AF AMC Travis AFB
60 MDG 
DGMC

$0.00 0.00
This modification adds the Wide Area Work Flow 

(WAWF) clause that was inadvertently left off at time of 
award.

Scheer, Amanda
amanda.scheer@u

s.af.mil
(707) 424-

7752

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-
20-F-0002

02 2/24/2020 2020 DoD-AF AMC Travis AFB
60 MDG 
DGMC

$0.00 0.00
This modification adds CLIN 0011 to fund the remaining 8 

months of the the Base Period and de-obligates 8 
months of funding from CLIN 0010

Scheer, Amanda
amanda.scheer@u

s.af.mil
(707) 424-

7752

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

00 9/1/2019 2019 9/1/2019 9/30/2019 DoD-AF AMC Scott AFB
HQ AMC 

A6
$78,817.00 ######## Enterprise Security Services Kauth, Zachary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

01 8/21/2019 2019 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 0.00

The purpose of this modification is to correct the line of 
accounting on SLIN 0014  -- changed on origianl

Wuest, Allye
allye.wuest@us.af

.mil
(618) 256-

9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

02 9/26/2019 2019 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 0.00

The purpose of this modification is to update 
Attachment 1 - Performance Work Statement, the 

Exhibit, and add/remove clauses.
Wuest, Allye

allye.wuest@us.af
.mil

(618) 256-
9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

03 10/1/2019 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 ########

The purpose of this modification is to add CAMPS v12.0 
to CLIN 1018 for POP 01 Oct 19 -30 Sept 20 and Option 

year CLINS 2018-5018, and to add the updated PWS.
Holtmann, Monica

monica.holtmann
@us.af.mil

(618) 256-
9981

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

04 10/1/2019 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 0.00

Exercise Optional Full Performance Period (CLINS 1001, 
1003-1014, and 1016-1018), Subject to 52.232-18, 

Availability of Funds.
Wuest, Allye

allye.wuest@us.af
.mil

(618) 256-
9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

05 10/1/2019 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$3,212,971.44 -3.56

The purpose of this modification is to fund the Optional 
Full Performance Period CLINS 1001, 1003-1014, 1016-

1018.
Holtmann, Monica

monica.holtmann
@us.af.mil

(618) 256-
9981
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

06 3/20/2020 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 0.00

Allow contractors on this contract to situationally 
telework due to the Novel Coronavirus Disease (COVID-

19) during the current declared naƟonal 
emergency

Wuest, Allye
allye.wuest@us.af

.mil
(618) 256-

9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-
19-F-A044

07 4/30/2020 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$3,311.20 10,895.56

The purpose of this modification is to add Single Mobility 
System - Classified (SMS-C)

Daugherty, Kristy
kristy.daugherty@

us.af.mil
(618) 256-

9959

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4600-
20-F-0002

00 11/1/2019 2020 11/1/2019 10/31/2020 DoD-AF ACC Offutt AFB 55 CS $341,114.04 ######## Offutt AFB Ciena 6500 networks support Forrester, Kade
kade.forrester.1@

us.af.mil
(402) 272-

8657

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
19-F-0001

00 11/15/2018 2019 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $5,556,065.67 ########

Dense Wavelength Division  Multiplexing Optical 
Transport Network

Odem, Sandra
sandra.odem@us.

af.mil
(805) 605-

0488

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
19-F-0001

01 4/8/2019 2019 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $0.00 0.00

Recognize Applied Insight LLC as the successor in interest 
of Intelligent Decisions LLC

Odem, Sandra
sandra.odem@us.

af.mil
(805) 605-

0488

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
19-F-0001

02 8/9/2019 2019 2/28/2020 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $355,402.07 ########

Extend period of performance end date from 15 Aug 
2019 to 28 Feb 2020

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
19-F-0001

03 3/20/2020 2020 6/30/2020 DoD-AF AFSPC
Vandenberg 

AFB
30 SCS $0.00 0.00

Extend period of performance end date from 28 Feb 
2020 to 30 June 2020.

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
20-F-0017

00 3/13/2020 2020 3/13/2020 5/15/2020 DoD-AF AFSPC
Vandenberg 

AFB
14 AF $297,237.34 ######## DWDM Installation Building 7000 Bumpass, William

william.bumpass.1
@us.af.mil

(805) 276-
9081

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
20-F-0017

01 5/19/2020 2020 7/31/2020 DoD-AF AFSPC
Vandenberg 

AFB
14 AF $0.00 0.00

Extend the Period of Performance End date from 15 May 
2020 to 31 July 2020.

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
20-F-0018

00 3/13/2020 2020 3/13/2020 6/12/2020 DoD-AF AFSPC
Vandenberg 

AFB
14 AF $327,604.72 ######## DWDM Installation Building 8401 Kennedy, Sean

sean.kennedy@va
ndenberg.af.mil

(805) 606-
1733

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-
20-F-0018

01 6/8/2020 2020 8/31/2020 DoD-AF AFSPC
Vandenberg 

AFB
14 AF $0.00 0.00

Extend the Period of Performance end date from 12 June 
2020 to 31 August 2020.

Bumpass, William
william.bumpass.1

@us.af.mil
(805) 276-

9081

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4800-
19-F-A156

00 6/27/2019 2019 7/15/2019 7/14/2020 DoD-AF ACC Langley AFB ACC CS $66,521.72 ########
ACC GENERAL CREECH CONFERENCE CENTER AV SERVICE 

PREVENTATIVE MAINTENANCE
Terrill, Chester

chester.terrill@us.
af.mil

(757) 764-
2922



Contract Vendor
Order 

Number
Mod

RFQ 
Number

Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated 
Ceiling 

Amount
Synopsis of Order CO Info CO Email CO Tel

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4800-
19-F-A156

01 7/15/2020 2020 7/15/2020 7/14/2021 DoD-AF ACC Langley AFB ACC CS $66,521.72 0.00 Exercise option year one Terrill, Chester
chester.terrill@us.

af.mil
(757) 764-

2922

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4890-
17-F-0031

03 2/28/2019 2019 DoD-AF ACC Langley AFB ACC/COM $0.00 0.00
A. Novation agreement changing Intelligent Decision, LLC 

to Applied Insight, LLC. 
B. Incorporate DD Form 254 revision 1

Pillo, Steven
steven.pillo@langl

ey.af.mil
(757) 225-

7699

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4890-
17-F-0031

04 8/30/2019 2019 8/30/2019 8/29/2020 DoD-AF ACC Langley AFB ACC/COM $1,304,939.28 0.00 Exercise and Fund Option Period Two. Pillo, Steven
steven.pillo@langl

ey.af.mil
(757) 225-

7699

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

08 12/6/2018 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 0.00 ADMIN MOD Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

09 2/13/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 0.00 Incorporate vendor name change Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

10 3/12/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 0.00 ADMIN MOD - NAME CHANGE Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

11 4/12/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 ######## Add value to CLINS 0013 and 0014 Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

12 4/30/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$3,205.83 3,205.83
The purpose of this modification is to increase travel 

funding on CLIN 0070 to cover an OAR request for FY17.
Leos, Tommy

tommy.leos@us.a
f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

13 8/31/2019 2019 8/31/2019 8/30/2020 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$1,220,620.80 0.00 Maintenance Support Services OY3 Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

14 2/20/2020 2020 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$50,000.00 50,000.00
1. Increase the Not to Exceed amount for Travel on 

OpƟon Year 3 
2. Create CLIN 0075

Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0084

15 8/31/2020 2020 8/31/2020 1/30/2021 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$434,048.00 0.00
The purpose of this modification is to exercise the 

OpƟon to Extend Services for CLINs 0014, 0044, 0064, 
and 0074 from 31 Aug 2020 to 30 Jan 2021.

Trumpfheller, Candy
candy.trumpfhelle

r@us.af.mil
(210) 395-

1011

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0094

08 149419 12/4/2018 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$1,981.28 1,981.28
fund a change order to move and reinstall the datawall 

at Joint Base 
McGuire-Dix, NJ

Talamantez, Trevor
trevor.talamantez

@us.af.mil
(631) 536-

7123
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0094

09 149419 5/9/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$0.00 0.00
Novation Name change from Intelligent Decisions to 

Applied Insight
Blankenship, Deirdre

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-
16-F-0094

10 149419 2/27/2020 2020 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$58,611.79 58,611.79

This purpose of this modification is to procure additional 
equipment and labor needed for the relocation of the 
existing datawall that was installed at the 112th COS in 

Horsham, PA to a new facility.

Leos, Tommy
tommy.leos@us.a

f.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8527-
19-F-0095

00 9/30/2019 2019 9/30/2019 1/31/2020 DoD-AF AFMC Robins AFB
AFLCMC/

HBKAB
$1,599,762.93 ######## Palo Alto Warranty Renewal Grizzard, Jason

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8527-
19-F-0095

01 11/14/2019 2020 DoD-AF AFMC Robins AFB
AFLCMC/

HBKAB
$0.00 0.00

Change Block 16 on order FA8527-19-F-0095 Administer 
by

Nable, Tyler
tyler.nable@us.af.

mil
(478) 468-

8372

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8527-
19-F-0095

02 2/1/2020 2020 2/1/2020 1/31/2021 DoD-AF AFMC Robins AFB
AFLCMC/

HBKAB
$3,573,786.56 0.00 exercise and fund Option I Richardson, Douglas

douglas.richardso
n.12@us.af.mil

(312) 468-
8612

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
16-F-0050

04 4/27/2020 2020 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
-$11,749.34 ########

1. The purpose of this modification is to adjust for 
unliquidated obligation balance of $11,749.34.

Main, Kenneth

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
16-F-0050

ARZ998 12/20/2018 2019 DCMA DCMA Fort Eustis, VA
AFLCMC/

HNIM
$0.00 0.00 ADMIN MOD Jackson, Dyan

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
17-F-0013

ARZ998 154017 12/20/2018 2019 DCMA DCMA Fort Eustis, VA
AFLCMC/

HNIJ
$0.00 0.00 ADMIN MOD Jackson, Dyan

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
18-F-0052

01 10/30/2018 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 0.00

Incorporate an updated List Of Materials (LOM) into 
section J of the contract.

Kennedy, Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
18-F-0052

04 12/19/2018 2019 12/19/2018 2/17/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$24,629.14 24,629.14 ADDED Panorama licenses and maintenance Kennedy, Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
18-F-0052

05 2/7/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 0.00 Change vendor name Daigle, Kevin

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
18-F-0052

06 7/10/2019 2019 7/10/2019 9/10/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$276,576.72 ########

1. Replace the current Acunetix, Microsoft SQL, 
MicrosoŌ Visio, and MicrosoŌ Visual Studio licenses 

2. Descope parts of SOW.
Dornfeld, Daniel
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-
18-F-0052

ARZ999 6/5/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 0.00 DCMA Administrative modification Baramki, Leane

Leane.Baramki@d
cma.mil

(571) 521-
1942

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-
18-F-00A4

02 10/26/2018 2019 DoD-AF AFMC Tinker AFB
38 CEIG 
CONS

$0.00 0.00 Admin Mod Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-
19-F-A068

00 7/25/2019 2019 7/25/2019 4/8/2020 DoD-AF AFMC Tinker AFB 325 CS $831,249.33 ########
Engineer, furnish, install and test (EFI and T) a new Giant 

Voice system at Tyndall AFB, FL
Smith, Maurice

terry.smith.33@us
.af.mil

(405) 734-
7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-
19-F-A068

01 7/29/2019 2019 DoD-AF AFMC Tinker AFB 325 CS $0.00 0.00
The purpose of this modification is to change the DFAS 

Payment office:
Smith, Maurice

terry.smith.33@us
.af.mil

(405) 734-
7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-
19-F-A068

02 1/10/2020 2020 DoD-AF AFMC Tinker AFB 325 CS $99,451.69 99,451.69

FIRST: Extend period of performance from: 08 April 2020 
to: 30 April 2020 

SECOND: Add additional work as negotiated on 17 
December 2019 

THIRD: Partial invoicing is authorized against CLIN 2011

Smith, Maurice
terry.smith.33@us

.af.mil
(405) 734-

7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-
19-F-A068

03 4/3/2020 2020 7/31/2020 DoD-AF AFMC Tinker AFB 325 CS $0.00 0.00
Extend the period of performance from: 30 April 2020 to 
31 July 2020 in the wake of base closure due to COVID-

19
Smith, Maurice

terry.smith.33@us
.af.mil

(405) 734-
7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA9101-
19-F-0106

00 237803 9/18/2019 2019 9/18/2019 3/31/2020 DoD-AF AFMC Arnold AFB $741,065.23 ######## FIBER OPTIC CABLE INSTALLATION Johnson, William
william.johnson@
alconbury.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA9101-
19-F-0106

01 237803 4/17/2020 2020 7/31/2020 DoD-AF AFMC Arnold AFB $0.00 0.00 Extend the period of performance to 31 July 2020 Mosley, Robert

FA873215D0026
Applied-Insight 
(Intelligent Dec)

S301 AY 12/20/2018 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 0.00 ADMIN MOD Jackson, Dyan


